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1.0 Introduction 

This Construction Approval Process (CAP) document has been prepared for the Broadway Subway 

Project (BSP) in Metro Vancouver. It sets out roles and responsibilities for the processes relative 

to confirming compliance with applicable fire‐life safety criteria in the design and construction of 

Stations. The CAP stands in the place of conventional municipal building and occupancy permit 

processes and is modelled after those processes.  

The CAP is one of three Design and Construction Certification Procedures applicable to the Design 

and the Construction of the BSP, as set out in Part 3 [Certification and Completion] of Schedule 4. 

The CAP supports the administration of the TransLink Building Code Criteria – Fixed Guideway 

Rapid Transit Systems (TL BCC), which supplements existing building codes through the provision 

of criteria that anticipates characteristics specific to rapid transit system stations and guideways. 

The purpose of the TL BCC is to explain the approach to incorporating the requirements and intent 

of the applicable municipal building code — which for the BSP is the Vancouver Building By Law 

(VBBL)  — and, as appropriate, parts of the NFPA Standard for Fixed Guideway Transit and 

Passenger Rail Systems (NFPA 130) into the design and construction of Stations. 
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2.0 Construction Approval Process (CAP) 

This CAP document outlines the processes leading to issuance of the following in respect of each 

Station: 

(a)  an Authorization to Proceed with Construction (ATPC) – the equivalent of a building 

permit; and 

(b)  an Occupancy Approval Certificate (OAC) – the equivalent of an occupancy permit. 

Codes referenced by the TL BCC allow for the development of alternative solutions.  In other 

words, the use of methods, materials, systems or devices that are equivalent or superior to the 

requirements of a code with respect to fire protection and life safety are permitted, provided that 

sufficient data is submitted to the Building Code Review Agent (BCRA) and Authority Having 

Jurisdiction (AHJ) to demonstrate such equivalence.  In the context of the CAP, if Project Co wishes 

to request an alternative solution Project Co shall prepare and submit a Request for 

Amendment/Exemption form (RFAE) in accordance with the Request for Code 

Amendment/Exemption Procedure described in Section 4.0 of this document. 

The following charts provide a step‐by‐step outline of the CAP subdivided into three primary 

stages: 

Figure 1 ‐ Application for Authorization to Proceed with Construction (ATPC); 

Figures 2a & 2b ‐ Construction Reviews; and 

Figure 3 ‐ Application for Occupancy Approval Certificate (OAC). 
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Figure 1 – Application for Authorization to Proceed with Construction (ATPC) 
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Figure 2a – Construction Reviews 
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Figure 2b – Construction Reviews: Fire and Life Safety Sub‐Systems Testing and Verification 
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Figure 3 – Application for Occupancy Approval Certificate (OAC) 
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3.0 Roles and Responsibilities  

Implementation of the CAP requires the following positions be filled:  

 Owner; 

 Authority Having Jurisdiction (AHJ); 

 Building Code Review Agent (BCRA); 

 Project Co; 

 Coordinating Registered Professional (CRP);  

 Registered Professionals of Record (RPR); and 

 Fire‐Life Safety Building Code Consultant (FLSBCC). 

The respective roles and responsibilities of each of these positions in relation to the CAP are set 

out in Sections 3.1 through 3.7 below.   

3.1 Owner 

Role and Responsibilities: 

The Owner is responsible for initiating the Broadway Subway Project (BSP).  

Duties: 

1. Appoint an individual to act as Authority Having Jurisdiction (AHJ) for the BSP.  

2. Retain an entity, referred to in this document as “Project Co” to design and construct the 

BSP.  

3. Approve appointment of a Building Code Review Agent (BCRA). 

4. Approve appointment of the Coordinating Registered Professional (CRP). 

5. With the CRP, complete a Schedule A Confirmation of Commitment by Owner and 

Coordinating Registered Professional as set out in Appendix C of this document and 

confirm that the Schedule is submitted to the BCRA.  
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3.2 Authority Having Jurisdiction (AHJ) 

Role and Responsibilities: 

The AHJ will be appointed by the Owner and is responsible for enforcing compliance of the Design 

and Construction of the Stations with applicable building codes, both as appropriate and as 

amended by the TL BCC and the process described in this document. 

Duties: 

1. Acknowledge appointment of a Building Code Review Agent (BCRA), reporting to the AHJ. 

2. Upon receipt of the following for each Station, issue an Authorization to Proceed with 

Construction (ATPC) (or a partial ATPC) for that Station to Project Co and the Owner: 

a. from the BCRA, a completed ATPC form (Appendix A of this document) 

representing written recommendation that the design of the Station complies 

with applicable fire life safety criteria; and  

b. from the CRP, all documentation required to support the ATPC. 

3. Monitor construction progress and resolution of issues. 

4. Upon receipt of the following for each Station, issue an Occupancy Approval Certificate 

(OAC) (or a partial OAC) for that Station to Project Co and the Owner: 

a. from the BCRA, a completed OAC form (Appendix B of this document) 

representing written recommendation that the design of the Station complies 

with applicable fire life safety criteria; and  

b. from the CRP, all documentation required to support the OAC. 

3.3 Building Code Review Agent (BCRA) 

Role and Responsibilities:  

The BCRA will be retained by Project Co, and is subject to approval by the Owner.  The BCRA 

reports to the AHJ with respect to compliance in the Design and Construction of Station with the 

applicable fire‐life safety requirements of the referenced building codes, both as appropriate and 

as amended by the TL BCC and CAP.  In that role, the BCRA conducts periodic design reviews and 

field reviews throughout the life of the Project and is responsible for providing recommendations 

to the AHJ regarding issuance of the ATPC and OAC permits.  
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Duties: 

1. Confirm that the necessary and appropriate registered professionals are retained for 

Stations; refer any concerns in this area to the appropriate professional association. 

2. Provide ongoing review of design development, including milestone Drawing Review 

Comments (DRCs) and Building Code Compliance Reports (BCCR) prepared and submitted by 

the FLSBCC. 

3. Review and approve or reject, as appropriate, RFAEs submitted pursuant to Section 4.0 of 

this document. 

4. Review the complete ATPC documentation packages submitted by the CRP to confirm that 

the design of the Stations substantially complies with the applicable building code as 

amended by the TL BCC and CAP; notify the CRP of any deficiencies. 

5. When satisfied that the outstanding issues regarding the design of the Station have been 

sufficiently resolved so that construction activities may commence, submit the completed 

ATPC application form (Appendix A of this document) to the AHJ in support of a 

recommendation to issue the ATPC.  

6. Conduct periodic field reviews during construction to audit compliance of the Station with 

the design documents and requirements in the applicable building code as amended by the 

TL BCC and confirm that the CRP and the RPRs are conducting necessary field reviews; 

submit BCRA field review comments to the CRP, with a copy to the AHJ. 

7. Conduct completeness reviews of the proposed testing verification procedures submitted by 

the CRP and the RPRs for the fire and life safety equipment and devices.  

8. Review the complete OAC documentation package submitted by the CRP at the completion 

of construction to confirm that the Station substantially complies with the applicable 

building code as amended by the TL BCC; notify the CRP and the AHJ of any deficiencies. 

9. Conduct a final inspection of the completed Station. 

10. Witness the integrated final demonstration/testing of the fire and life‐safety systems and 

devices in respect of the completed Station. 

11. When all outstanding issues have been resolved, submit the OAC application form 

(Appendix B of this document) to the AHJ in support of a recommendation to issue the OAC. 
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12. Compile a binder (both hard copy and electronic) to include documentation associated with 

application for and approval of ATPC and OAC, as well as documents specific to BCRA review 

throughout Design and Construction of the Station. At the conclusion of construction of the 

Station, submit the binder to the AHJ. 

3.4 Project Co 

Role and Responsibilities: 

Project Co will be retained by the Owner and is responsible for executing design of the BSP in 

compliance with the applicable building codes and regulations both as appropriate and as 

amended by the TL BCC and CAP and coordinating construction of the BSP in conformance with 

the intended design.   

Duties: 

1. Prior to initiation of Design and Construction of the BSP, nominate and retain a BCRA. 

2. Prior to initiation of Design and Construction of the Station, nominate and retain 

representatives for each of the following positions: 

a. a Coordinating Registered Professional (CRP) as approved by the Owner to 

coordinate the Design, including the field reviews of other registered professionals 

required for the Station; 

b. Registered Professionals of Record (RPRs) for each discipline; and 

c. a Fire‐Life Safety Building Code Consultant (FLSBCC). 

3. Retain and coordinate the activities of Project Co’s subcontractors. 

4. Monitor Construction progress to ensure compliance to the design drawings; confirm that 

identified issues and deficiencies are resolved. 

5. Coordinate the commissioning and functional testing of the fire and life safety systems by 

Project Co’s subcontractors. 
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3.5 Coordinating Registered Professional (CRP) 

Role and Responsibilities: 

The CRP will be appointed by Project Co to coordinate the design work and field reviews of the 

RPRs required for the Stations, in order to ascertain that the Design and Construction will 

substantially comply with the applicable building code, both as appropriate and as amended by 

the TL BCC. The CRP functions as the project administrator as far as assurance of code compliance 

is concerned. 

Duties: 

1. With the Owner, complete a Schedule A Confirmation of Commitment by Owner and 

Coordinating Registered Professional as set out in Appendix C of this document and submit 

the Schedule to the BCRA.  

2. Coordinate all activities relating to the Design and Construction of the Station, including the 

field reviews. 

3. Keep the BCRA and Project Co advised on all code compliance issues. 

4. Prior to initiation of the Design and Construction of the Station, together with Project Co, 

ascertain that the necessary and appropriate registered professionals are retained. 

5. Prepare a project directory of registered professionals engaged to provide services with 

respect to the Station and update the list with changes in those appointments when advised 

by Project Co. 

6. Review RFAE requests in accordance with Section 4.0 of this document and provide the 

BCRA with recommendations regarding approval or rejection of any such requests. 

7. Prior to the submission of the application for an ATPC in respect of a Station, collect and 

review all Schedule Bs Assurance of Professional Design and Commitment for Field Review 

and any other design reports relating to that Station.  If an RPR has crossed out any item on 

their Schedule B, determine from the RPR who will be responsible for the design and the 

field review of that item. 

8. When the following documents relative to application for an ATPC have been collected and 

completed, combine them as a single package and submit the package to the BCRA and AHJ: 

a. Schedule A Confirmation of Commitment by the Owner and Coordinating Registered 

Professional;  
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b. Schedule Bs Assurance of Professional Design and Commitment for Field Review for 

each RPR;  

c. a BCCR that reflects the design of the Stations at the time of application; 

d. the ATPC application form (Appendix A of this document); and 

e.  any required supplementary information as determined by the AHJ or BCRA. 

9. During Construction of the Station: 

a. notify the BCRA and FLSBCC where Construction deviates from the design set‐out in 

the design Drawings and BCCR; and  

b. maintain written records of field reviews and any corrective action taken as a result 

of those field reviews. 

10. With the RPRs, develop the proposed testing verification procedure for fire and life safety 

equipment and devices and coordinate the functional testing of any fire‐life safety systems 

and devices. 

11. At the conclusion of the Construction of the Station, complete a Schedule C‐A Assurance of 

Coordination of Professional Field Review, confirming that the CRP has: 

a. coordinated the necessary field reviews of the registered professionals engaged 

with respect to the Stations and that those reviews have been completed, and 

b. coordinated the functional testing of the fire emergency systems and devices with 

respect to the Stations to ascertain that they substantially comply with the 

requirements of the applicable building code. 

12. Prior to the submission of the application for an OAC in respect of a Station, collect and 

review all applicable Schedule C‐Bs Assurance of Professional Field Review and Compliance 

and any other design reports relating to that Station.  

13. When the following documents relative to application for an OAC have been collected and 

completed, combine them as a single package and submit the package to the BCRA and AHJ: 

a. Schedule C‐A Assurance of Coordination of Professional Field Review,  

b. Schedule C‐Bs Assurance of Professional Field Review and Compliance for each 

discipline,  
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c. an updated BCCR that reflects the as‐built condition of the Station, 

d. the OAC application form (Appendix B of this document), and 

e. any supplementary information required as determined by the AHJ or BCRA. 

3.6 Registered Professional of Record (RPR) 

Role and Responsibilities: 

An RPR  will be retained by Project Co for each discipline.  The RPR is responsible for providing 

confirmation in respect of the RPR’s discipline that the design intent has been realized in the 

Construction of the applicable Station and that each completed Station is in substantial 

conformance with the applicable building code, both as appropriate and as amended by the 

TL BCC. 

Duties: 

1. Provide design, field review and assurances in respect of the RPR’s discipline. 

2. Prior to the start of the Construction of a Station, complete a Schedule B Assurance of 

Professional Design and Commitment for Field Review confirming, for the discipline for 

which the RPR is responsible, that 

a. the Design substantially conforms to the applicable building code, both as 

appropriate and as amended by the TL BCC, including the coordination of the fire 

and life safety systems;  

b. the RPR undertakes to be responsible for field reviews during the Construction of 

the applicable Station;  

c. field review reports shall be submitted to Project Co; and 

d. in the event that the RPR has crossed out any item on his or her Schedule B, the RPR 

shall advise the CRP of the deletion and shall identify to the CRP the alternate RPR 

or Supporting Registered Professional (SRP) who shall be responsible for the Design, 

including field review, of the deleted item, if appropriate. 

3. Where the detailed design of specific components of the discipline for which the RPR is 

responsible is undertaken by a SRP: 
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a. review the shop drawing for the applicable component to ensure that the design 

substantially complies with the applicable building code, both as appropriate and as 

amended by the TL BCC, and is compatible with the remainder of the design, 

b. at the discretion of the RPR, require the SRP to sign Schedules S‐B and S‐C as 

prepared by the AIBC and EGBC, and 

c. ensure that appropriate field reviews of the applicable component are carried out 

by the SRP to confirm substantial compliance of the component with the applicable 

building code, both as appropriate and as amended by the TL BCC. 

4. Together with the CRP, develop the proposed testing verification procedure for fire and life 

safety equipment and devices. 

5. Witness the demonstration testing of the fire and life safety systems to confirm their proper 

integrated operation and substantial compliance with the applicable building code, both as 

appropriate and as amended by the TL BCC. 

6. Submit the completed Schedule C‐B Assurance of Professional Field Review and Compliance 

to the CRP in respect of the completed Stations. 

3.7 Fire‐Life Safety Building Code Consultant (FLSBCC) 

Role and Responsibilities: 

The FLSBCC will be retained by Project Co and is responsible for providing advice relative to 

application and interpretation of fire‐life safety building code criteria. 

Duties: 

1. During Design of the Stations:  

a. conduct milestone reviews and submit DRCs to the CRP with copies to the BCRA; 

and 

b. prepare a BCCR confirming compliance of the Design with applicable fire‐life safety 

building code criteria and submit the report to the CRP and the BCRA.  

2. During Design and Construction of the Stations, assist in preparation of Requests for 

Amendment or Exemption (RFAEs) as requested and submit the RFAE forms to the BCRA for 

approval, with copies to the CRP.  
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3. During Construction of the Stations:  

a. conduct field reviews to confirm compliance with the terms and conditions 

documented in RFAEs that the FLSBCC is responsible for—i.e., the RFAEs that will be 

included in the final BCCR; 

b. when informed by the CRP of deviations from the design documented in the BCCR, 

conduct field reviews to confirm appropriate application of applicable fire‐life safety 

building code criteria; 

c. respond to Project Co queries relative to application of fire‐life safety criteria and 

attend on‐site reviews as requested; and 

d. prepare reports for each field review and forward them to the CRP and BCRA. 

4. At the completion of Construction of the Stations, prepare an updated BCCR and submit it to 

the CRP to support the application for OAC.  
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4.0 Request for Amendment/Exemption Procedure 

It is anticipated that, during the course of Design or Construction, Project Co may request 

amendments to or exemptions from requirements in the applicable building code or the TL BCC 

relative to their respective contractual responsibilities with respect to fire and life safety design 

requirements for the Stations.  These requests will be processed through a Request for 

Amendment/Exemption (RFAE) procedure that controls and tracks requests and ensures 

adequate interdisciplinary coordination.  The objective of the RFAE procedure is to resolve 

technical issues through review and determination of the request by the BCRA. 

It is the responsibility of the party seeking the amendment or exemption (the “Originator”) to 

complete Part 1 of the RFAE form attached as Form D to this Appendix E and to forward the RFAE 

form to the CRP and FLSBCC for review and response or, where the FLSBCC in consultation with 

the CRP determines appropriate, referral to the BCRA for acceptance or rejection.  The RFAE form 

attached as Form D to this Appendix E is designed to accommodate only one requested 

amendment or exemption, unless multiple requests relate to the same provision of the applicable 

building code or the TL BCC, in which case they may be combined on one form for expedited 

response and close out.  The Originator shall include the following on the RFAE form: 

 Originator (Name); 

 Company/Organization; 

 Date; 

 Originator Reference Number; 

 Identification of the requirement being addressed, the requested amendment or 

exemption and the reason for the request. 

The CRP and FLSBCC shall, on receipt of the RFAE, review the requested amendment(s) or 

exemption(s) (with the Engineer of Record for the related discipline where appropriate) and 

determine if further review is warranted or whether a simple verbal or e‐mail clarification or 

response is sufficient.  If the CRP and FLSBCC determine that further review is required, the 

FLSBCC shall forward the RFAE to the BCRA with a recommendation for acceptance or rejection 

and supporting rationale.  After review of the RFAE, the BCRA shall approve or reject the RFAE and 

forward it to the AHJ for confirmation. The AHJ shall return the approved or rejected RFAE to the 

Originator, the CRP, the FLSBCC and the BCRA. 

Upon receipt of the AHJ’s determination on the RFAE, the CRP shall forward the approved or 

rejected RFAE to all other affected parties. 
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The CRP shall create a database to adequately track and maintain RFAE documentation for 

records management.  During the RFAE review procedure, the RFAE form is to be produced and 

distributed in Microsoft Word format.  Once the BCRA and the AHJ have formally approved or 

rejected the RFAE, the AHJ shall convert the RFAE to PDF format for distribution of the response. 
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5.0 Documentation 

Appendices A through D include documentation / forms as referenced in previous sections of this 

CAP document. 

Authorization to Proceed with Construction and Occupancy Approval Certificate forms are 

included as Appendices A and B respectively. 

The Schedules contained in Appendix C, which are adapted from the VBBL 2014, are similar to 

those used in the conventional building and occupancy permit processes.  The documents 

contained in Appendix C have been modified to meet the requirements of the CAP as described in 

this document. 

Appendix D includes a Request for Amendment or Exemption form as described in Section 4.0. 
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Appendix A 
Authorization to Proceed with Construction 

Form 
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  Authorization to Proceed with Construction (ATPC) 

Project Name:  

Address:  

Legal Description:  

Date of Application:  

Phase of Work:  

Signature (CRP):    
 Signature Name (please print) 

Parties Responsible (see Project Directory for more detail) 

AHJ Authority Having Jurisdiction [Insert Name] 

BCRA Building Code Review Agent [Insert Name] 

CRP Coordinating Registered Professional [Insert Name] 

Project Team: 

ARCH Architect  [Insert Name] 

STRUC Structural Engineer [Insert Name] 

MECH Mechanical Engineer [Insert Name] 

ELEC Electrical Engineer [Insert Name] 

GEO Geotechnical Engineer [Insert Name] 

CIVIL Civil Engineer [Insert Name] 

LAND Landscape Architect [Insert Name] 

CONTR General Contractor [Insert Name] 

CODE Code Consultant [Insert Name] 

For use by BCRA only: 

Recommendation to AHJ: Issue ATPC  Issue Partial ATPC  Reject Application  

Phase of Work Approved:  

Comments:  

  

  

Signature (BCRA):    

 Signature  Name (please print) 

Date:    

For use by AHJ only: 

Authorization: ATPC Granted  Partial ATPC Granted  Application Rejected  

Phase of Work Approved:  

Comments:  

  

  

Signature (AHJ):    
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 Signature  Name (please print) 

Date:    
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Appendix B 
Occupancy Approval Certificate 

Form 
   



BROADWAY SUBWAY PROJECT  Commercial in Confidence 
PROJECT AGREEMENT  EXECUTION COPY 
SCHEDULE 4: APPENDIX E:  CONSTRUCTION APPROVAL PROCESS  

- 25 - 

 

 

Occupancy Approval Certificate (OAC) 

Project Name:  

Address:  

Legal Description:  

Date of Application:  

Phase of Work:  

Signature (CRP):    
 Signature Name (please print) 

Parties Responsible (see Project Directory for more detail) 

AHJ Authority Having Jurisdiction [Insert Name] 

BCRA Building Code Review Agent [Insert Name] 

CRP Coordinating Registered Professional [Insert Name] 

Project Team: 

ARCH Architect [Insert Name] 

STRUC Structural Engineer [Insert Name] 

MECH Mechanical Engineer [Insert Name] 

ELEC Electrical Engineer [Insert Name] 

GEO Geotechnical Engineer [Insert Name] 

CIVIL Civil Engineer [Insert Name] 

LAND Landscape Architect [Insert Name] 

CONTR General Contractor [Insert Name] 

CODE Code Consultant [Insert Name] 

For use by BCRA only: 

Recommendation to AHJ: Issue OAC  Issue Partial OAC  Reject Application  

Phase of Work Approved:  

Comments:  

  

  

Signature (BCRA):    

 Signature  Name (please print) 

Date:    

For use by AHJ only: 

Authorization: OAC Granted  Partial OAC Granted  Application Rejected  

Phase of Work Approved:  

Comments:  

  

  

Signature (AHJ):    

 Signature  Name (please print) 
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Date:    
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Appendix C 
Schedules 
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  28 of 4 
 

Schedule A (DRAFT) 
 
 

 
CONFIRMATION OF COMMITMENT BY OWNER 

AND COORDINATING REGISTERED PROFESSIONAL 
 
Notes: (i) This letter must be submitted before issuance of an Authorization to Proceed with Construction. 
 (ii) This letter is endorsed by: Architectural Institute of B.C. and the Engineers and Geoscientists of B.C. 

(iii) In this letter the words in italics have the same meaning as in the Vancouver Building By-law 2014. 
 

Re: Design and Field Review of Construction 
by a Coordinating Registered Professional 

 
To: The Authority Having Jurisdiction 

  
Name of Authority Having Jurisdiction (Print) 

  
Address of Authority Having Jurisdiction (Print) 
Re:   
 Name of Project (Print) 
   
  

   
 Address of Project (Print) 

 

     
  Date  
 
The undersigned has retained    as a coordinating 
registered professional to coordinate the design work and field reviews of the registered professionals of record1 
required for this project. The coordinating registered professional shall coordinate the design work and field reviews of 
the registered professionals of record required for the project in order to ascertain that the design will substantially 
comply with the Vancouver Building By-law and other applicable enactments respecting safety and that the 
construction of the project will substantially comply with the Vancouver Building By-law and other applicable 
enactments respecting safety, not including the construction safety aspects.  
 

“field reviews” are defined in the Vancouver Building By-law to mean those reviews of the work 
(a) at a project site of a development to which an authorization to proceed with construction relates, and 
(b) where applicable, at fabrication locations where building components are fabricated for use at the 

project site 
that a registered professional of record in his or her professional discretion considers necessary to ascertain 
whether the work substantially complies in all material respects with the plans and supporting documents 
prepared by the registered professional of record for which the authorization to proceed with construction is 
issued.  
 
The owner and the coordinating registered professional have read Subsection 2.2.7, Division C of the Vancouver 
Building By-law. The owner and the coordinating registered professional each acknowledge their responsibility to 
notify the addressee of this letter of the date the coordinating registered professional ceases to be retained by 
the owner before the date the coordinating registered professional ceases to be retained or, if that is not 
possible, then as soon as possible. The coordinating registered professional acknowledges the responsibility to 
notify the addressee of this letter of the date a registered professional of record ceases to be retained before the 

 
1
 It is the responsibility of the coordinating registered professional to ascertain which registered professionals of 

record are required, and to initial each Schedule B. 
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Schedule A – Continued 
 

   
 Name of Project 

 

  29 of 4 

date the registered professional of record ceases to be retained or, if that is not possible, then as soon as 
possible.  
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Schedule A – Continued 
 

   
 Name of Project 

 

  30 of 4 

The owner and the coordinating registered professional understand that where the coordinating registered 
professional or a registered professional of record ceases to be retained at any time during construction, work on the 
above project will cease until such time as 
 

(a) a new coordinating registered professional or registered professional of record, as the case may be, is 
retained, and  

(b) a new letter in the form set out in Schedule A or in the form set out in Schedules B, as the case may be, is 
filed with the Building Code Review Agent.  

 
The undersigned coordinating registered professional certifies that he or she is a registered professional as defined in 
the Vancouver Building By-law, and agrees to coordinate the design work and field reviews of the registered 
professional of record required for the project as outlined in the attached Schedules B including coordination and 
integration of functional testing of fire protection and life safety systems. (See A-2.2.7.3 in Appendix A.)  
 

Coordinating Registered Professional Owner 

    
Coordinating Registered Professional’s Name (Print)  Owner’s Name (Print) 

    
    
Address (Print)  Address (Print) 

    
Phone No.  Name of Agent or Signing Officer if applicable (Print) 

    
  Date 

    
  Owner’s or Owner’s appointed agent’s Signature. (If owner is a 

corporation the signature of a signing officer must be given here. 
If the signature is that of the agent, a copy of the document that 
appoints the agent must be attached.) 

 
 
 
 
 
 
 
 

   
 Date  
 
(If the coordinating registered professional is a member of a firm, complete the following.) 
 
I am a member of the firm    
and I sign this letter on behalf of the firm.    (Print name of firm) 
 
This letter must be signed by the owner or the owner’s appointed agent and by the coordinating registered 
professional. An agent’s letter of appointment must be attached. If the owner is a corporation, the letter must be 
signed by a signing officer of the corporation and the signing officer must set forth his or her position in the 
corporation.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 

(Professional’s Seal and Signature) 
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Schedule A – Continued 
 

   
 Name of Project 

 

  31 of 4 

The Vancouver Building By-law defines a registered professional to mean 
(a) a person who is registered or licensed to practice as an architect under the Architects Act, or  
(b) a person who is registered or licensed to practice as a professional engineer under the Engineers and 

Geoscientists Act.  
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 CRP’s Initials 
  

Schedule B (DRAFT) 
 
 

 
ASSURANCE OF PROFESSIONAL DESIGN AND 

COMMITMENT FOR FIELD REVIEW 
 
Notes: (i) This letter must be submitted prior to the commencement of construction activities of the components identified 

below.  
A separate letter must be submitted by each registered profession of record. 

  (ii) This letter is endorsed by: Architectural Institute of B.C. and Engineers and Geoscientists of B.C. 
  (iii) In this letter the words in italics have the same meaning as in the Vancouver Building By-law 2014. 
 
To: the Authority Having Jurisdiction 

  
Name of Authority Having Jurisdiction (Print) 

  
Address of Authority Having Jurisdiction (Print) 

Re:   
 Name of Project (Print) 
   
 Address of Project (Print) 
   
 
 
The undersigned hereby gives assurance that the design of the 
(Initial those of the items listed below that apply to this registered 
professional of record. All the disciplines will not necessarily be employed 
on every project.) 
 
   ARCHITECTURAL 

   STRUCTURAL 

   MECHANICAL 

   PLUMBING 

   FIRE SUPPRESSION SYSTEMS 

   ELECTRICAL 

   GEOTECHNICAL — temporary 

   GEOTECHNICAL — permanent 

 
   

 Date 
 
 
components of the plans and supporting documents prepared by this registered professional of record in support of 
the application for the authorization to proceed with construction as outlined below substantially comply with the 
Vancouver Building By-law and other applicable enactments respecting safety except for construction safety aspects. 
 

 

 

 

 

 

 

 

 

(Professional’s Seal and Signature) 
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Schedule B — Continued 
 

   
 Name of Project 

   
 Discipline 

 

   
 CRP’s Initials 
   

The undersigned hereby undertakes to be responsible for field reviews of the above referenced components during 
construction as indicated on the "SUMMARY OF DESIGN AND FIELD REVIEW REQUIREMENTS" below. 
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Schedule B — Continued 
 

   
 Name of Project 

   
 Discipline 

 

   
 CRP’s Initials 
   

 
 
The undersigned also undertakes to notify the building code review agent in writing as soon as possible if the 
undersigned's contract for field review is terminated at any time during construction. 
 
I certify that I am a registered professional as defined in the Vancouver Building By-law. 
 
 
  
Registered Professional of Record’s Name (Print) 
  
Address (Print)  
  
 

  
Phone No. 
 

 
 

 
   
 Date 

 
(If the Registered Professional of Record is a member of a firm, complete the following.) 

 
I am a member of the firm  
and I sign this letter on behalf of the firm. (Print name of firm) 
 
Note: The above letter must be signed by a registered professional. The Vancouver Building By-law defines a 

registered professional to mean 
 

(a) a person who is registered or licensed to practise as an architect under the Architects Act, or 
(b) a person who is registered or licensed to practise as a professional engineer under the Engineers and 

Geoscientists Act. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

(Professional’s Seal and Signature) 
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Schedule B — Continued 
 

   
 Name of Project 

   
 Discipline 

 

   
 CRP’s Initials 
   

 
 
 
 
 

SUMMARY OF DESIGN AND FIELD REVIEW REQUIREMENTS 
 
(Initial applicable discipline below and cross out and initial only those items not applicable to the project.) 

  ARCHITECTURAL 
 1.1 Fire resisting assemblies 
 1.2 Fire separations and their continuity 
 1.3 Closures, including tightness and operation 
 1.4 Egress systems, including access to exit within suites and floor areas 
 1.5. Performance and physical safety features (guardrails, handrails, etc.) 
 1.6 Structural capacity of architectural components, including anchorage and seismic restraint 
 1.7 Sound Control 
 1.8 Landscaping, screening and site grading 
 1.9 Provisions for fire fighting access 
 1.10 Access requirements for persons with disabilities 
 1.11 Elevating devices 
 1.12 Functional testing of architecturally related fire  

emergency systems and devices 
 1.13 Development Permit and conditions therein 
 1.14 Interior signage, including acceptable materials,  

dimensions and locations 
 1.15 Review of all applicable shop drawings 
 1.16 Interior and exterior finishes 
 1.17 Dampproofing and/or waterproofing of walls and slabs  

below grade) 
 1.18 Roofing and flashings 
 1.19 Wall cladding systems 
 1.20 Thermal insulation systems, including condensation control  

and cavity ventilation   
 1.21 Exterior glazing  Date 
 1.22 Integration of building envelope components 
 1.23 Environmental separation requirements (Part 5) 
 1.24 Building envelope, Part 10/ASHRAE requirements 

  STRUCTURAL 
 2.1 Structural capacity of structural components of the building, including anchorage and seismic restraint 
 2.2 Structural aspects of deep foundations 
 2.3 Review of all applicable shop drawings 
 2.4 Structural aspects of unbonded post-tensioned concrete design and construction 

  MECHANICAL 
 3.1 HVAC systems and devices, including high building requirements where applicable 
 3.2 Fire dampers at required fire separations 

 
 
 
 
 
 
 
 
 
 
 
 
 

(Professional’s Seal and Signature) 
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Schedule B — Continued 
 

   
 Name of Project 

   
 Discipline 

 

   
 CRP’s Initials 
   

 3.3 Continuity of fire separations at HVAC penetrations 
 3.4 Functional testing of mechanically related fire emergency systems and devices 
 3.5 Maintenance manuals for mechanical systems 
 3.6 Structural capacity of mechanical components, including anchorage and seismic restraint 

3.7 Review of all applicable shop drawings 
3.8 Mechanical systems, Part 10/ASHRAE requirements 

 
    
  PLUMBING 
 4.1 Roof drainage systems 
 4.2 Site and foundation drainage systems 
 4.3 Plumbing systems and devices 
 4.4 Continuity of fire separations at plumbing penetrations 
 4.5 Functional testing of plumbing related fire emergency systems and devices 
 4.6 Maintenance manuals for plumbing systems 
 4.7 Structural capacity of plumbing components, including anchorage and seismic restraint 
 4.8 Review of all applicable shop drawings 
 4.9 Plumbing systems, Part 10 requirements 

  FIRE SUPPRESSION SYSTEMS 
 5.1 Suppression system classification for type of occupancy 
 5.2 Design coverage, including concealed or special areas 
 5.3 Compatibility and location of electrical supervision, ancillary alarm and control devices 
 5.4 Evaluation of the capacity of city (municipal) water supply versus system demands and domestic demand, 

including pumping devices where necessary 
 5.5 Qualification of welder, quality of welds and material 
 5.6 Review of all applicable shop drawings 
 5.7 Acceptance testing for "Contractor's Material and Test Certificate" as per NFPA Standards 
 5.8 Maintenance program and manual for suppression systems 
 5.9 Structural capacity of sprinkler components, including anchorage and seismic restraint 
 5.10 For partial systems — confirm sprinklers are installed in all areas where required 
 5.11 Fire Department connections and hydrant locations 
 5.12 Fire hose standpipes 
 5.13 Freeze protection measures for fire suppression systems 
 5.14 Functional testing of fire suppression systems and devices 

  ELECTRICAL 
 6.1 Electrical systems and devices, including high building systems where applicable 
 6.2 Continuity of fire separations at electrical penetrations 
 6.3 Functional testing of electrical related fire emergency systems and devices 
 6.4 Electrical systems and devices maintenance manuals 
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Schedule B — Continued 
 

   
 Name of Project 

   
 Discipline 

 

   
 CRP’s Initials 
   

 6.5 Structural capacity of electrical components, including anchorage and seismic restraint 
 6.6 Clearances from buildings of all electrical utility equipment 
 6.7 Fire protection of wiring for emergency systems 
 6.8 Review of all applicable shop drawings 
 6.9 Electrical systems, Part 10/ASHRAE requirements 

  GEOTECHNICAL — Temporary 
 7.1 Excavation  
 7.2 Shoring 
 7.3 Underpinning 
 7.4 Temporary construction dewatering 

  GEOTECHNICAL — Permanent 
 8.1 Bearing capacity of the soil  
 8.2 Geotechnical aspects of deep foundations 
 8.3 Compaction of engineered fill 
 8.4 Structural considerations of soil, including slope  

stability and seismic loading 
 8.5 Backfill 
 8.6 Permanent dewatering   
 8.7 Permanent underpinning  Date 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

(Professional’s Seal and Signature) 
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    CRP’s Initials 
  

Schedule C–A (DRAFT) 
 
 

 
ASSURANCE OF COORDINATION OF  

PROFESSIONAL FIELD REVIEW 
 
Notes: (i) This letter must be submitted after completion of the project but before the Occupancy Approval Certificate is 

issued,  
or a final inspection is made, by the Building Code Review Agent. 

 (ii) This letter is endorsed by: Architectural Institute of B.C. and the Engineers and Geoscientists of B.C.. 
 (iii) In this letter the words in italics have the same meaning as in the Vancouver Building By-law 2014. 
 
To: the Authority Having Jurisdiction 

  
Name of Authority Having Jurisdiction (Print) 

  
Address of Authority Having Jurisdiction (Print) 

Re:   
 Name of Project (Print) 
   
 Address of Project (Print) 
   
 Legal Description of Project (Print) 
 
(The coordinating registered professional shall complete the following:) 

     
 Name (Print)  Date 
   
 Address (Print) 
   
 Phone No.  
 
I hereby give assurance that 
 

(a) I have fulfilled my obligations for coordination of field review of the registered professionals required for the 
project as outlined in Subsection 2.2.7, Division C of the Vancouver Building By-law and in the previously 
submitted Schedule A, "CONFIRMATION OF COMMITMENT BY OWNER AND BY COORDINATING 
REGISTERED PROFESSIONAL,” 

(b) I have coordinated the functional testing of the fire protection and life safety systems to ascertain that they 
substantially comply in all material respects with 

(i) the applicable requirements of the Vancouver Building By-law and other applicable enactments 
respecting safety, not including construction safety aspects, and 

(ii) the plans and supporting documents submitted in support of the application for the authorization to 
proceed with construction, 

(c) I am a registered professional as defined in the Vancouver Building By-law. 
 
(If the coordinating registered professional is a member of a firm, complete the following.) 
 
I am a member of the firm   
and I sign this letter on behalf of the firm. (Print name of firm) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

(Professional’s Seal and Signature) 
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Note: The above letter must be signed by a coordinating registered professional, who is also a registered 
professional.  The Vancouver Building By-law defines a registered professional to mean 
 

(a) a person who is registered or licensed to practise as an architect under the Architects Act, or 
(b) a person who is registered or licensed to practise as a professional engineer under the Engineers and 

Geoscientists Act. 
 

 

Schedule C–B (DRAFT) 

 
 

 
ASSURANCE OF PROFESSIONAL FIELD REVIEW  

AND COMPLIANCE 
 
Notes: (i) This letter must be submitted after completion of the project but prior to final inspection by the building code review 

agent. A separate letter must be submitted by each registered professional of record. 
 (ii) This letter is endorsed by: Architectural Institute of B.C. and Engineers and Geoscientists of B.C. 
 (iii) In this letter the words in italics have the same meaning as in the Vancouver Building By-law 2014. 
 
To: the Authority having Jurisdiction 

  
Name of Authority Having Jurisdiction (Print) 

  
Address of Authority Having Jurisdiction (Print) 

Re:   
 Discipline (e.g. Architectural, etc.) (Print) 
   
 Name of Project (Print) 
   
 Address of Project (Print) 

   
  
(Each registered professional of record shall complete the following:) 

     
 Name (Print)  Date 
   
 Address (Print) 
   
 Phone No.  
 
I hereby give assurance that 
 

(a) I have fulfilled my obligations for field review as outlined in Subsection 2.2.7, Division C of the Vancouver 
Building By-law and in the previously submitted Schedule B, "ASSURANCE OF PROFESSIONAL DESIGN 
AND COMMITMENT FOR FIELD REVIEW,” and 

(b) those components of the project opposite my initials in Schedule B substantially comply in all material 
respects with  

(i) the applicable requirements of the Vancouver Building By-law and other applicable enactments 
respecting safety, not including construction safety aspects, and 

(ii) the plans and supporting documents submitted in support of the application for the authorization to 
proceed with construction, 

(c) I am a registered professional of record as defined in the Vancouver Building By-law. 

 
 
 
 
 
 
 
 
 
 
 
 
 

(Professional’s Seal and Signature) 
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(If the registered professional of record is a member of a firm, complete the following.) 
 
I am a member of the firm   
and I sign this letter on behalf of the firm. (Print name of firm) 
 
Note: The above letter must be signed by a registered professional of record, who is also a registered 
professional. The Vancouver Building By-law defines a registered professional to mean 

(a) a person who is registered or licensed to practise as an architect under the Architects Act, or 
(b) a person who is registered or licensed to practise as a professional engineer under the Engineers and 

Geoscientists Act. 
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Appendix D 
Request for Amendment/Exemption 

Form 
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Broadway Subway Project Request for Amendment/Exemption (RFAE) 

PART 1 – To be completed by Originator 

Project: 
           

Location: 
           

Originator Name: 
           

Date Issued: 
Click or tap to enter a date. 

Issued To: 
  CRP 
  FLSCC  
  Other:            

Organization: 
           

Originator Reference No. 
           

Description of Issue: Describe the requirement you are addressing, the requested amendment/exemption, and the reason for the request. 
           

PART 2 – To be completed by FLSBCC (Fire Life Safety Building Code Consultant) 

Consultant Name:  
           

RFAE Number:  
        ‐        ‐           

Revision Number:  
  Draft    Final (Rev # ‐ ) 

Organization: 
           

Document(s) affected: 
  City of Vancouver Building Bylaw 2014 
  TransLink BCC 
  Other            

Code Reference Number(s): 

           

Recommendation: 
  Accept    Reject  

  Further review required 

Date Returned/Issued:  
Click or tap to enter a date. 

Returned/Issued To: 
  Originator 
  CRP 
  BCRA  

Comment:   Refer to Part 5 Rationale (next page). 
           

PART 3 – To be completed by Building Code Review Agent (BCRA) 

BCRA Name:  
           

Date Received:  
Click or tap to enter a date. 

Disposition: 
  Accepted    Rejected     Further review required 

Comment: (e.g., conditions for acceptance, reason for rejection, or further information required) 
           

Signature 

Date Returned/Issued:  
Click or tap to enter a date. 

Returned/Issued To: 
  Originator 
  CRP 
  FLSBCC 
  AHJ  

PART 4 – To be completed by Authority Having Jurisdiction (AHJ) 

AHJ Name:  
           

Date Received:  
Click or tap to enter a date. 

Disposition: 
  Accepted    Rejected     Further review required 
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Comment: (e.g., conditions for acceptance, reason for rejection, or further information required) 
           

Signature 

Date Returned/Issued:  
Click or tap to enter a date. 

Returned/Issued To: 
  Originator 
  CRP 
  FLSBCC 
  BCRA  
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Broadway Subway Project Request for Amendment/Exemption (RFAE) (cont.) 
PART 5 – Rationale to Support Recommendations for Acceptance:  RFAE Number:         ‐        ‐           ‐ (Rev# Choose an item.) 

Prepared By:               Date:   Click or tap to enter a date. 

Introduction: 
           
 

Objective and Functional Statements:    Not Applicable 
           
 

Analysis:    
           
 

 


