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TRANSPORTATION INVESTMENT CORPORATION

Surrey Langley Skytrain Project: Guideway Contract
RFQ Process

Report of the Fairness Reviewer

Introduction

I was retained as Fairness Reviewer for the Surrey Langley Skytrain Project including the 
Guideway Contract (the “Project”). My mandate is to act as an independent observer with respect 
to fairness of the Project’s competitive selection process, and report to the Project Board.

This is my report on the procurement process to date including evaluation of Responses submitted 
in relation to the Project’s Request For Qualifications process (the “RFQ”).

RFQ and Evaluation Handbook

The RFQ was issued in August, 2022, requesting interested persons to submit Responses 
describing their experience, track record and capability relevant to the Project. The RFQ included 
general information about the Project, details of the information required, the format for 
submissions, and a summary of the criteria for evaluation of Responses. I had the opportunity to 
review and comment on the RFQ before it was published.

After publication of the RFQ, the Project team held a meeting for prospective Respondents to 
provide an introduction to the Project, describe the intended process, and offer an opportunity for 
prospective Respondents to ask questions. During the RFQ period, Project staff answered written 
questions submitted by potential respondents.

Before the closing time for Responses, the Project Team prepared a detailed Evaluation Handbook
setting out:

 procedures for receipt of Responses, and security measures for handling of Responses

 procedures for review of relationships of evaluators to identify and manage potential 
conflicts

 methods for communicating with Respondents during the evaluation

 the method for evaluating Responses, with scoring guidelines, procedures and methods

 the form of worksheet to be used by evaluators to enhance consistency of approach by all 
evaluators

and other matters. I was satisfied that the Evaluation Handbook described a reasonable basis for 
evaluation of Responses, consistent with the RFQ.
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Responses

I monitored the closing time and initial completeness review and confirmed that the processes set 
out in the Evaluation Handbook were followed. 

A Relationship Review Committee conducted a process to elicit details of relationships among 
members of Respondent teams, and members of the team evaluating Responses, to ensure that 
evaluators were free of bias with regard to any Respondent. I observed that the process 
established in the Evaluation Handbook for relationship review was followed.

Evaluation

Each Response was reviewed by teams of evaluators with responsibility to evaluate specified 
aspects of Responses: Transmittal Information; Project Co; Design; Construction; Indigenous 
Opportunities, Apprenticeships, Training and Development; and Financial Capacity. Members of 
each evaluation team had appropriate expertise to evaluate the assigned material, and had access 
to appropriate resources including expert advisors. 

Each evaluation team prepared a summary sheet setting out their recommended rating of each 
Response, with rationale. Each team’s final recommendations consisted of the consensus view of 
the team’s members.

In the process of finalizing their summary sheets, each evaluation team met with the Due Diligence 
Committee, and then with the Evaluation Committee to present their summary sheets and discuss
the processes followed, the rationales for conclusions, and the work product. Each team 
appropriately considered feedback received from the Due Diligence Committee and the Evaluation 
Committee.

The Evaluation Committee itself reviewed the Responses, and took into consideration the 
recommendations of the evaluation teams before finalizing scores for all Responses. The 
Evaluation Committee itself met with the Due Diligence Committee to discuss the conclusions 
before the Evaluation Report was finalized.

During the evaluation period, I had access to the Responses and the evaluators. I reviewed all 
correspondence between the Project team and Respondents. I was invited to all meetings of the 
evaluation teams at which scoring and ranking of Responses were discussed, and I attended most 
of those meetings. I observed that:

 Before commencing work, all evaluation participants received an orientation to the 
Evaluation Handbook, including evaluation procedures and standards.

 Periodically during their work, evaluators discussed various matters set out in the 
Evaluation Handbook, including issues as to consistency and fairness.

 All evaluators were familiar with each of the Responses, such that each member could 
discuss and comment on details of the Responses in meetings. All evaluation team 
members participated fully in consideration of recommendations on all Responses.

 Clarification questions were asked of Respondents as the Evaluation Committee 
considered necessary, following the procedures set out in the Evaluation Handbook.
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 Scoring results represented the consensus of the entire Evaluation Committee.

Based on my observations, I am satisfied that the final scores approved by the Evaluation 
Committee are properly based in the requirements and measures described in the RFQ and the 
Evaluation Handbook.

Conclusion

The Project team has occasionally sought my advice on specific questions. I have also periodically 
offered advice or comments on matters of fairness. In each case, I have been satisfied with the 
handling of my recommendations.

I am satisfied that the procurement processes of the Project in relation to the RFQ have been 
reasonable, and have been fairly implemented by the Project team.

Signed and dated at Vancouver, December 5, 2022

Jane Shackell, QC
Fairness Reviewer




