

# ATTACHMENT 1 (APPENDIX 2G)

## VJH SUBMITTAL SCHEDULE

### INDEX

SD: Schematic Design Phase Submission  
 DD 50%: Design Development Phase 50% Submission  
 DD 95%: Design Development Phase 95% Submission  
 CD 50%: Construction Drawing Phase 50% Submission  
 CD 95%: Construction Drawing Phase 95% Submission

<b><u>SUBMITTAL PACKAGE:</u></b>	<b><u>DRAWINGS INCLUDED:</u></b>	<b><u>Estimated Submission Date</u></b>				
		<b>SD</b>	<b>DD 50%</b>	<b>DD 95%</b>	<b>CD 50%</b>	<b>CD 95%</b>
<b>VJH</b>						
SCHEMATIC DESIGN	<ul style="list-style-type: none"> <li>• Cover Sheet and Drawing List</li> <li>• General Notes, Legends, and Abbreviations</li> <li>• Site Plan</li> <li>• Floor Plans</li> <li>• Elevations</li> <li>• Building Sections with preliminary finished floor levels</li> <li>• Structural system descriptions preliminary structural grid layout</li> <li>• Preliminary foundation descriptions</li> <li>• Outline site servicing requirements</li> <li>• Existing topographical layout</li> </ul>	22 Aug - 08				
DESIGN DEVELOPMENT 50%	<ul style="list-style-type: none"> <li>• Cover Sheet and Drawing List</li> <li>• General Notes, Legends, and Abbreviations</li> <li>• Site Plan with landscaping</li> <li>• Phasing Plans</li> <li>• Building Code Analysis</li> <li>• 1:100 Floor Plans</li> <li>• 1:50 Floor Plans of key areas</li> <li>• Elevations</li> <li>• Elevators/shaft size/weight allowances</li> <li>• Building Sections</li> <li>• Project Brief detailing Area Calculations</li> <li>• Building System Outline Specification</li> <li>• Details (typical exterior wall floor to floor)</li> <li>• Preliminary duct and feeder layouts</li> <li>• Partition Schedules</li> <li>• Equipment list and cut sheets</li> <li>• M&amp;E detailed descriptions</li> <li>• Site Hoarding Plan</li> <li>• Parking</li> <li>• Room layouts with furniture, equipment and fixtures</li> <li>• Preliminary finish materials</li> <li>• Preliminary millwork in plan and elevation</li> <li>• Elevating Report</li> <li>•</li> </ul>		07-Oct-08			
DESIGN DEVELOPMENT 95%	<ul style="list-style-type: none"> <li>• Cover Sheet and Drawing List</li> <li>• General Notes, Legends, and Abbreviations</li> <li>• Site Plan</li> <li>• Phasing Plans</li> <li>• Building Code Analysis</li> <li>• 1:100 Floor Plans showing location of all equipment/furniture/fixtures</li> <li>• 1:50 Floor Plans of key areas</li> <li>• Elevations</li> <li>• Building Sections</li> </ul>			09-Dec-08		

	<ul style="list-style-type: none"> <li>• Project Brief detailing Area Calculations</li> <li>• Building System Outline Specification</li> <li>• Reflected Ceiling Plans</li> <li>• Preliminary Finish Materials/Interior/Exterior</li> <li>• Preliminary Doors/Frames Schedule</li> <li>• Materials Binder</li> <li>• Key details</li> <li>• Millwork plans and furniture layouts</li> <li>• Foundation, structural plans</li> <li>• Millwork plans elevations and furniture layouts</li> <li>• M&amp;E fixture cut sheets</li> <li>• Furniture cut sheets</li> </ul>					
VJH-001: SITE ENABLING	<ul style="list-style-type: none"> <li>• Cover Sheet and Drawing List</li> <li>• General Notes, Legends, and Abbreviations</li> <li>• Site Plan</li> <li>• Phasing Plans</li> <li>• Building Code Analysis</li> <li>• Servicing Plan – Water, Utilities</li> <li>• Servicing Plan – Sanitary and Storm</li> <li>• Servicing Details</li> <li>• Silt Control Plan and Details</li> <li>• Detention/Retention Facility Plan</li> </ul>					26-Aug-08
VJH-002: FOUNDATIONS	<ul style="list-style-type: none"> <li>• Cover Sheet and Drawing List</li> <li>• General Notes, Legends, and Abbreviations</li> <li>• Site Plan</li> <li>• Phasing Plans</li> <li>• Building Code Analysis</li> <li>• Floor Plans</li> <li>• Civil Off-Site Servicing Drawings</li> <li>• Grading Plan – Internal Roads and Parking</li> <li>• Architectural Plans, Elevations and Sections</li> <li>• Mechanical Plans – Below Grade</li> <li>• Electrical Plans – Below Grade</li> <li>• Civil Drawings</li> <li>• Structural Drawings – General Notes, Foundation Plans, Sections, Raft Slab Details, Cores footings</li> <li>• Reinforcing Steel Details</li> </ul>				21-Oct-08	20-Jan-09
VJH-003: SUPERSTRUCTURE	<ul style="list-style-type: none"> <li>• Cover Sheet and Drawing List</li> <li>• General Notes, Legends, and Abbreviations</li> <li>• Site Plan</li> <li>• Phasing Plans</li> <li>• Building Code Analysis</li> <li>• Architectural Plans, Elevations and Sections</li> <li>• Mechanical Plans – Related to superstructure</li> <li>• Electrical Plans – Related to Superstructure</li> <li>• Structural Drawings – General Notes, Floor plans, Cores and walls, Sections, column schedules, Slab Details</li> <li>• Reinforcing Steel Details</li> </ul>				03-Feb-09	14-May-09
VJH-004: ENVELOPE AND MAJOR M&E EQUIPMENT	<ul style="list-style-type: none"> <li>• Cover Sheet and Drawing List</li> <li>• General Notes, Legends, and Abbreviations</li> <li>• Site Plan</li> <li>• Phasing Plans</li> <li>• Mechanical Plans – Related to major equipment preorders</li> <li>• Electrical Plans – Related to major equipment preorders</li> </ul>				10-Feb-09	23-Jun-09

VJH-005: FINISHES/INTERIOR FIT-OUT	<ul style="list-style-type: none"> <li>• Cover Sheet and Drawing List</li> <li>• General Notes, Legends, and Abbreviations</li> <li>• Site Plan</li> <li>• Phasing Plans</li> <li>• Building Code Analysis</li> <li>• Architectural Plans, Elevations and Sections</li> <li>• Mechanical Plans – Related to Envelope</li> <li>• Electrical Plans – Related to Envelope</li> <li>• Landscape Drawings</li> <li>• Structural Drawings – Canopies and misc metals</li> <li>• Finish Schedules</li> <li>• Door, Frame and Hardware schedules</li> </ul>				03- Mar-09	06- Aug-09