

## Appendix H

### Permit Responsibilities and Status

PERMITS AND APPROVALS RELATED TO THE DESIGN AND CONSTRUCTION OF THE WATER TREATMENT PLANT					
Type of authorization	Decision maker	Issue	Responsible Party	Status	Estimated time to obtain
Permit	MEM	Mines Act permit for mine storage of ARD	SRM application	SRM to initiate in 2004Q2.	90 days
Effluent Discharge Permit	MWLAP	WMA effluent discharge permit for WTP	SRM application	Application submitted June 2003. MWLAP provided letter dated March 30, 2004, with an attached draft permit.	MWLAP may not issue permit until MSRM is committed to specific technology
Effluent Discharge Permit - Amendment Application	MWLAP	WMA effluent discharge permit amendment application for non-HDS technology	Contractor application	If a non-HDS lime technology is proposed, MWLAP will require amendment of the permit or application, with technology specified, discharge parameters and concentrations, supporting technical information.	MWLAP may not issue permit until MSRM is committed to specific technology
Outfall Permit	DFO	New outfall requires Navigable Waters Protection Act permit	SRM application	SRM to initiate in 2004Q2.	60 days
Outfall Approval	LWBC	Marine portion of outfall requires License of Occupation.	SRM application	SRM to initiate in 2004Q2.	60 days
Outfall Approval	DFO	Effects of outfall on marine habitat.	SRM application	SRM to initiate in 2004Q2 if required by DFO	90 days
Outfall Approval	DFO/EC	Requirement for CEAA	SRM application	SRM to consult DFO/EC	Undetermined
Construction Permit	MEM	Construction activities associated with WTP plant and upland portion of outfall will require conformance with the Mines Act.	Contractor application	MEM has confirmed jurisdiction on mine site with respect to demolition and construction. Selected Proponent must submit designs for review.	60 days
Agreement or Approval	LWBC	Upland portion of outfall requires License of Occupation across Crown Land.	Contractor application	Selected Proponent to be responsible for implementation.	60 days
Agreement or Approval	BCR	Outfall line crosses BCR right of way.	Contractor application	SRM has had initial discussions with BCR. Selected Proponent to be responsible for implementation.	60 days
Agreement or Approval	MoT	Outfall line crosses Highway 99.	Contractor application	SRM has had initial discussions with MoT. Selected Proponent to be responsible for implementation.	60 days
Agreement or Approval	BCHydro	Authorization to encroach on BC Hydro right of way for interim sludge storage.	Contractor application	SRM has received approval in principle dated March 30, 2004. Selected Proponent to be responsible for implementation.	60 days
Permit	MWLAP	WMA refuse permit for the discharge of WTP sludge	Contractor application	Need depends on Proponents solid waste disposal strategy.	200 days