

## **EXHIBIT E-1**

### **TO NORTHERN HEALTH AUTHORITY FUNDING AGREEMENT**

#### **SCHEDULE OF APPLICABLE PERMITS**

##### **Part I – Permits to be obtained on or prior to Closing Date**

None

##### **Part II – Permits to be obtained after Closing Date**

1. Excavation permit in respect of the Project – required to be obtained by July 20, 2009.
2. Foundation Permit in respect of the Project – required to be obtained by July 27, 2009.
3. Plumbing Permit in respect of the Project – required to be obtained by September 1, 2009.
4. Full Building Permit in respect of the Project – required to be obtained by April 1, 2010.
5. Sprinkler Permit in respect of the Project – required to be obtained by October 1, 2010.

If at any time during the Construction Period, having regard to the then given state of construction of the Project, any Applicable Permit is not required by Applicable Law to be obtained by the respective date set forth above, such date shall be extended to the date when the respective Applicable Permit is required by Applicable Law to be obtained in accordance with the anticipated construction schedule at such time.