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APPENDIX 4B 

 

HANDBACK REQUIREMENTS  

1. INTERPRETATION  

1.1 Definitions 

In this Appendix, in addition to the definitions set out in Schedule 1 to this Agreement: 

“Handback Amount” means Project Co’s estimate of the cost of carrying out the Handback Works Plan; 

“Handback Certificate” has the meaning given in Section 4.2(a) of this Appendix: 

“Handback Holdback” has the meaning given in Section 3.1(a) of this Appendix; 

“Handback Requirements” means the requirements for the condition of the Facility on the Expiry Date  

described in Section 2.1 of this Appendix; 

“Handback Survey” has the meaning given in Section 2.2 of this Appendix; 

“Handback Works” has the meaning given in Section 2.3(a) of this Appendix; and 

“Handback Works Plan” has the meaning given in Section 2.3(b) of this Appendix; 

2. FACILITY HANDBACK 

2.1 Facility Condition  

On the Expiry Date, the Facility and each element comprising the Facility will be in a condition which is: 

(a) consistent with the Facility and each of the elements of the Facility having been designed 

and constructed in accordance with the applicable design life requirements set out in 

Schedule 2 [Design and Construction Protocols] and Schedule 3 [Design and 

Construction Specifications] of this Agreement; and 

(b) consistent with Project Co having performed the Services and maintained the Facility in 

accordance with Schedule 4 [Services Protocols and Specifications]. 

2.2 Handback Survey  

In conjunction with the preparation of the Annual Service Plan for the year commencing three years prior 

to the Expiry Date, Project Co and the Authority will conduct a joint inspection and survey of the Facility 

(the “Handback Survey”).  

2.3 Results of Survey 

If the Handback Survey indicates that any element of the Facility will not be in a condition consistent with 

the Handback Requirements upon Project Co implementing the Plans over the remainder of the Term, 
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within 60 days of completion of the Handback Survey Project Co will deliver to the Authority’s Operating 

Period Representative in accordance with Sections 4.6 and 4.7 of Schedule 4: 

(a) Project Co's proposal as to the works (if any) (the "Handback Works") required to be 

carried out in respect of the Facility to satisfy the Handback Requirements as at the 

Expiry Date; 

(b) Project Co's proposal for the carrying out of the Handback Works (the “Handback Works 

Plan”) over the remainder of the Term as part of the Annual Service Plan, Life Cycle Plan 

and the Five Year Maintenance Plan then in effect and describing the total works to be 

carried out as well as the method and schedule for carrying out such works ; and 

(c) Project Co’s calculation of the Handback Amount. 

The Authority’s Operating Period Representative may, within 20 Business Days after receipt of the 

Handback Works and Handback Works Plan, review and comment on such plan in accordance with 

Section 4.7 of Schedule 4. 

3. HANDBACK WORK 

3.1 Performance of Handback Work  

By agreement between the parties, or determination in accordance with the Dispute Resolution 

Procedure, of the Handback Works, the Handback Works Plan and the Handback Amount, Project Co 

will: 

(a) within 10 Business Days of the agreement, or determination in accordance with the 

Dispute Resolution Procedure, deliver to the Authority a performance bond or letter of 

credit:  

(1) issued by a financial institution listed on Schedule 1 of the Bank Act or a surety 

company authorized to carry out business in British Columbia; 

(2) securing performance by Project Co of the Handback Works; and 

(3) having a term which expires no sooner than two years after the Expiry Date,  

or other cash collateral acceptable to the Authority, acting reasonably, in an amount 

equal to the Handback Amount (the “Handback Holdback”); and 

(b) at its own cost and expense, carry out the Handback Works in accordance with the 

Handback Works Plan and Good Industry Practice, notwithstanding that the actual cost of 

the Handback Works may be higher than the Handback Amount. 
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3.2 Obligation of Project Co 

Notwithstanding:  

(a) the agreement of the Authority’s Operating Period Representative to any Handback 

Works, the Handback Works Plan or the Handback Amount; 

(b) the participation of the Authority’s Operating Period Representative in the Handback 

Survey; or 

(c) the complete or partial carrying out of the Handback Works, 

Project Co will not be released from any obligation to conduct any other inspection or to perform any 

other works in accordance with this Agreement. 

4. COMPLETION OF HANDBACK WORK 

4.1 Further Inspection 

Not later than six months prior to the Expiry Date, Project Co and the Authority will conduct a further joint 

inspection and survey of the Facility. Such inspection will confirm whether or not the condition of the 

Facility meets the Handback Requirements. 

4.2 Notice from the Authority  

On, or within five Business Days after, the Expiry Date, the Authority’s Operating Period Representative 

will either: 

(a) issue to Project Co a handback certificate confirming completion of the Handback Works 

(the “Handback Certificate”) and return the Handback Holdback to Project Co; or 

(b) notify Project Co of its decision not to issue the Handback Certificate: 

(1) stating the reasons for such decision; 

(2) setting out each respect in which the Handback Works have not been completed 

or the Facility does not comply with the Handback Requirements; and 

(3) stating the Authority’s Operating Period Representative's estimate of the cost of 

completing all work required for the Facility to comply in all respects with the 

Handback Requirements. 

4.3 Response from Project Co 

Project Co may, within 30 days after receipt of the notice given in accordance with Section 4.2(b) of this 

Appendix by notice to the Authority’s Operating Period Representative, object to any matter set out in the 

Authority’s Operating Period Representative notice by: 

(a) giving details of the grounds of each such objection; and  
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(b) setting out Project Co's proposals in respect of such matters.  

4.4 Dispute  

If it is agreed, or determined in accordance with the Dispute Resolution Procedure, that the Facility did 

not, at the Expiry Date, comply in all respects with the Handback Requirements: 

(a) Project Co will: 

(1) complete any outstanding Handback Works within 60 days of the Expiry Date; 

and 

(2) pay to the Authority no later than 60 days after the Expiry Date an amount, if any, 

equal to the estimated cost of completing any outstanding Handback Works, so 

that the Facility is in a condition which complies with the Handback 

Requirements.  Upon payment being received in full by the Authority, the 

Authority will issue the Handback Certificate and return the Handback Holdback 

to Project Co and if such payment is not received from Project Co when due, the 

Authority may draw any unpaid amounts against the Handback Holdback and 

release the balance of the Handback Holdback to Project Co. 

 


