
Okanagan Lake New Crossing  Concession Agreement 

N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

OKANAGAN LAKE NEW CROSSING 

CONCESSION AGREEMENT 

AMONG 

HER MAJESTY THE QUEEN IN RIGHT OF 
THE PROVINCE OF BRITISH COLUMBIA, 
AS REPRESENTED BY THE MINISTER OF 

TRANSPORTATION 

AND 

BC TRANSPORTATION FINANCING AUTHORITY, 
A CORPORATION CONTINUED UNDER THE TRANSPORTATION ACT, S.B.C. 2004, 

C. 44 

AND 

OKANAGAN LAKE CONCESSION LIMITED PARTNERSHIP (REG. NO. 050399237), 
A LIMITED PARTNERSHIP REGISTERED UNDER THE LAWS OF BRITISH 

COLUMBIA



Okanagan Lake New Crossing  Concession Agreement 

Page i 

N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

INDEX 

PART I ......................................................................................................................................... 3 
1.  DEFINITIONS AND INTERPRETATION ................................................................ 3 
2.  DOCUMENTATION ................................................................................................... 6 
3.  THE PROJECT...........................................................................................................11 
4.  TRANSFER OF TITLE..............................................................................................18 
5.  FINANCIAL BASE CASE..........................................................................................19 

PART II .......................................................................................................................................20 
6.  SITE AND ADJACENT AREAS................................................................................20 
7.  NOT USED ..................................................................................................................22 
8.  LAND...........................................................................................................................22 
9.  HEALTH AND SAFETY............................................................................................42 
10.  SECURITY OF THE SITE.........................................................................................50 
11.  DESIGN AND CONSTRUCTION .............................................................................52 
12.  SCHEDULE.................................................................................................................60 
13.  INSPECTION AND COMPLETION.........................................................................66 
14.  OPERATION, MAINTENANCE AND REHABILITATION ..................................75 
15.  TRAFFIC MANAGEMENT AND POLICE SERVICES .........................................80 
16.  SIGNING, TRAFFIC CONTROL DEVICES AND COMMUNICATIONS............85 
17.  DEFECTS ....................................................................................................................87 
18.  ARCHAEOLOGICAL WORKS AND ITEMS OF GEOLOGICAL, 

HISTORICAL OR ARCHAEOLOGICAL INTEREST OR VALUE......................91 
19.  END OF TERM...........................................................................................................92 
20.  INSURANCE.............................................................................................................103 
21.  MOT SECTION WORKS AND KELOWNA AGREEMENT................................121 

PART III ...................................................................................................................................122 
22.  REPRESENTATIVES ..............................................................................................122 
23.  QUALITY MANAGEMENT....................................................................................124 
24.  REPORTS AND INFORMATION...........................................................................131 
25.  RECORDS.................................................................................................................132 
26.  MONITORING OF PERFORMANCE....................................................................135 
27.  [NOT USED]..............................................................................................................140 
28.  UTILITIES ................................................................................................................140 
29.  DELEGATION OF OBLIGATIONS, RIGHTS, POWERS AND FUNCTIONS...145 
30.  OTHER THIRD PARTIES.......................................................................................149 

PART IV....................................................................................................................................153 
31.  TRAFFIC, AVAILABILITY, SAFETY AND USERS’ SATISFACTION .............153 
32.  CALCULATION OF PAYMENTS ..........................................................................153 
33.  INVOICING AND PAYMENT.................................................................................155 

PART V .....................................................................................................................................161 
34.  CHANGE PROCEDURE..........................................................................................161



Okanagan Lake New Crossing  Concession Agreement 

Page ii 
N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

35.  CHANGE IN LAW....................................................................................................161 
36.  ADDITIONAL WORKS AND SUBSEQUENT SCHEMES ...................................168 
37.  FORCE MAJEURE ..................................................................................................168 
38.  COVENANTS, REPRESENTATIONS, WARRANTIES AND DISCLAIMERS ..173 
39.  INDEMNITIES .........................................................................................................179 
40.  DEFAULT .................................................................................................................187 
41.  TERMINATION BY THE CONCESSIONAIRE....................................................196 
42.  NONDEFAULT TERMINATION ..........................................................................197 
42A.  EXCLUSIVE REMEDIES........................................................................................199 
43.  EFFECT OF TERMINATION.................................................................................200 
44.  COMPENSATION ON TERMINATION................................................................206 
45.  ASSIGNMENT, SUBCONTRACTING AND CHANGE IN CONTROL ..............219 
46.  NOTICES ..................................................................................................................225 
47.  CONSENTS AND APPROVALS .............................................................................227 
48.  TAXES.......................................................................................................................229 
49.  INTELLECTUAL PROPERTY ...............................................................................230 
50.  CONFIDENTIALITY ...............................................................................................233 
51.  AGENCY ...................................................................................................................236 
52.  DISPUTES RESOLUTION PROCEDURE .............................................................237 
53.  WHOLE AGREEMENT...........................................................................................238 
54.  WAIVER....................................................................................................................238 
55.  AMENDMENTS........................................................................................................238 
56.  CONFLICTS OF INTEREST...................................................................................238 
57.  PROHIBITED ACTS ................................................................................................238 
58.  GOVERNING LAW AND JURISDICTION ...........................................................239 
59.  REFINANCING ........................................................................................................239 
60.  TIME..........................................................................................................................241 
61.  RELATIONSHIP OF PARTIES ..............................................................................241



Okanagan Lake New Crossing  Concession Agreement 

Page iii 
N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

LIST OF SCHEDULES 

Schedule 1 Definitions and Interpretation 

Schedule 2 Financial Matters 
Part 1 Financial Base Case 
Part 2 Form of Direct Agreement 

Schedule 3 Project Schedule 

Schedule 4 Land 
Part 1 Existing Highway 
Part 2 New Highway 
Part 3 Connecting Roads 
Part 4 Permits Relating to Land 
Part 5 Adjacent Areas 
Part 6 [Not Used] 
Part 7 Concession Highway Encumbrances 
Part 8 Site 

Schedule 5 Construction and End of Term Requirements 
Part 1 Construction Output Specifications 
Part 2 Construction Requirements 
Part 3 Design and Certification Procedure 
Part 4 End of Term Requirements 
Part 5 List of Licences, Permits and Approvals 
Part 6 Traffic Management Output Specifications 
Part 7 Traffic Management Requirements 
Part 8 [Not Used] 
Part 9 Independent Certifier Contract 

Schedule 6 Quality Management 

Schedule 7 Operation and Maintenance 
Part 1 O&M Output Specifications 
Part 2 O&M Requirements 
Part 3 [not used] 
Part 4 Concession Highway Intellectual Property



Okanagan Lake New Crossing  Concession Agreement 

Page iv 
N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

Schedule 8 Representatives 
Part 1 Province’s Representative 
Part 2 Review Procedure 
Part 3 Key Individuals 

Schedule 9 [Not Used] 

Schedule 10 Payments 
Part 1 Performance Payment 
Part 2 Traffic Volume Payment 
Part 3 Lane Availability Payment 
Part 4 Safety Performance Payment 
Part 5 Users Satisfaction Payment 
Part 6 Payment Retentions 
Part 7 Monitoring and Measurement 
Part 8 Performance Deductions 

Schedule 11 Insurance Requirements 
Part 1 Insurance Requirements 
Part 2 Insurance Trust Agreement 

Schedule 12 Concessionaire's Environmental Obligations 

Schedule 13 Changes 
Part 1 General Change Procedure 
Part 2 Province Changes 
Part 3 Concessionaire Changes 
Part 4 Compensation Events 
Part 5 Relief 

Schedule 14 Subsequent Schemes and Improvements 
Part 1 Subsequent Schemes 
Part 2 Improvements 

Schedule 15 Records and Reports 
Part 1 Records 
Part 2 Reports 
Part 3 Five Year Management Plan 

Schedule 16 Disputes Resolution Procedure



Okanagan Lake New Crossing  Concession Agreement 

Page v 
N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

Schedule 17 Liaison Procedures 
Part 1 General Principles 
Part 2 Operations, Emergencies and Traffic Management 
Part 3 Publicity 
Part 4 Community Relations 

Schedule 18 [Not Used] 

Schedule 19 Delegated Obligations, Rights, Powers and Functions 
Part 1 Delegated Obligations 
Part 2 Delegated Rights, Powers and Functions 

Schedule 20 [Not Used] 

Schedule 21 Privacy Protection 

Schedule 22 Collateral Agreements 
Contractor Collateral Agreement 
Operator Collateral Agreement 

Schedule 23 Concessionaire Proposal Extracts 

Schedule 24 Employee Information and Changes to Workforce



Okanagan Lake New Crossing  Concession Agreement 

Page 1 

N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

THIS CONCESSION AGREEMENT (this “Agreement”) is made as of the 30th day of June, 2005 

AMONG: 

(1)  HER MAJESTY THE QUEEN IN RIGHT OF THE 
PROVINCE OF BRITISH COLUMBIA, as represented 
by the MINISTER OF TRANSPORTATION 
(the “Province”) 

OF THE FIRST PART 

AND 

(2)  BC TRANSPORTATION FINANCING AUTHORITY, 
a corporation continued under the Transportation Act, 
S.B.C. 2004, c. 44 (“BCTFA”) 

OF THE SECOND PART 

AND 

(3)  OKANAGAN LAKE CONCESSION LIMITED 
PARTNERSHIP (reg. no. 050399237), a limited 
partnership registered under the laws of British Columbia 
(the “Concessionaire”) 

OF THE THIRD PART 

WHEREAS: 

(A)  The Province wishes to replace the existing crossing over Okanagan Lake on Highway 97 
between  Kelowna  and  the  westside  communities  with  a  new  crossing  and  improve  the 
approaches to the crossing. 

(B)  The Province invited the private sector to submit proposals to participate in the Project. 

(C)  The Province  has  selected  the Concessionaire  to carry out  the Project  in  accordance with 
and subject to the terms and conditions set forth in this Agreement. 

(D)  This Agreement  is  entered  into  as,  and  constitutes,  a  concession  agreement  under  and  as 
defined in the Transportation Investment Act. 

NOW  THEREFORE  in  consideration  of  the  interests  transferred  and  rights  granted  to  the 
Concessionaire pursuant to the Transportation Investment Act, the mutual promises and agreements
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of  the  Parties  herein  expressed  and  for  other  good  and  valuable  consideration  (the  receipt  and 
sufficiency of which are hereby acknowledged) the Parties hereby covenant and agree as follows:
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PART I 
GENERAL 

1.  DEFINITIONS AND INTERPRETATION 

1.1  Definitions and Interpretation 

This  Agreement  is  to  be  interpreted  according  to  Schedule 1  [Definitions  and 
Interpretation]. 

1.2  Language 

The  language  of  this Agreement  is English.    All  correspondence,  drawings, Design Data, 
test  reports,  certificates,  specifications  and  information  will  be  entirely  in  English.    All 
operating  and  maintenance  instructions,  name  and  rating  plates,  identification  labels  and 
other written  and  printed matter  required  for  the Undertakings will  be  in English,  as will 
instructions and notices to the public and staff and all other signing and information notices. 

1.3  Concessionaire’s Proposals 

Except for those parts of the proposals submitted by the Concessionaire in response to the 
RFP or the BAFO Instructions that are incorporated by reference into this Agreement by the 
Concessionaire Proposal Extracts or  by  any  other  express  provision  hereof  and  except  as 
otherwise  expressly  contemplated  herein,  the Concessionaire’s  proposals  and  all  requests 
for  information and  responses  thereto and other communications  during  the course of  the 
procurement process for the Project are superseded entirely by this Agreement and rendered 
null  and  void  and will  not  be  relied  upon  or  used  by  the Concessionaire  or  anyone  else 
(including anyone pursuant to the Disputes Resolution Procedure or any arbitral tribunal or 
any  Court)  in  any  way  whatsoever,  including  to  interpret  or  qualify  the  scope  of  the 
Undertakings, any obligations or  liabilities of the Concessionaire, or anything contained in 
this Agreement. 

1.4  [Not used]. 

1.5  Assistance, Approval, Audit, Review Etc. by Province 

If  any  assistance,  service,  approval,  audit,  inspection,  testing,  determination,  review  or 
examination is provided, performed or made by or on behalf of the Province under, pursuant 
to  or  in  respect  of  this  Agreement,  such  action  does  not,  unless  otherwise  expressly 
provided  herein,  relieve  or  exempt  the  Concessionaire  from,  or  represent  or  constitute  a 
waiver of,  any  requirement,  liability, Event of Default,  covenant,  agreement or obligation 
under this Agreement or at law or in equity and does not create or impose any requirement, 
liability, covenant, agreement or obligation on the Province.
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1.6  No Fettering of Province’s Rights and Authority 

Nothing  in this Agreement  fetters or otherwise  interferes with or  limits  the rights, powers 
and  authority  of  the  Province  or  any  minister,  ministry,  agency,  board,  commission, 
corporation or other entity of the Province (including, for greater certainty, the Minister and 
BCTFA) to: 

1.6.1  enact,  amend,  repeal  or  replace  any  enactment  or  regulation  made  under  any 
enactment; 

1.6.2  exercise  or  refrain  from  exercising  any  discretion  conferred  under  Laws  and 
Regulations; or 

1.6.3  administer, apply and enforce Laws and Regulations, 

and, except as otherwise expressly provided for in this Agreement (including Section 42.3), 
the  Concessionaire  is  not  entitled  to  claim  or  receive  any  compensation  or  other  relief 
whatsoever as a result of anything described in Sections 1.6.1, 1.6.2 and 1.6.3. 

1.7  Appropriation 

The Concessionaire acknowledges that  it  is aware of  the provisions of subsection 28(2) of 
the Financial Administration Act, R.S.B.C. 1996, c. 138. 

1.8  Business Opportunities, Etc. 

1.8.1  The  Province  reserves  the  right  to  all  commercial  and  other  opportunities  for  the 
Existing Highway, the Project Facilities, the Site and the Adjacent Areas (“Business 
Opportunities”).    To  encourage  the  development  of  Business  Opportunities,  the 
Concessionaire  may  from  time  to  time  propose  Business  Opportunities  for  the 
Province’s consideration.  All such proposals will describe the Business Opportunity 
in full with the expected financial and other advantages to all Parties.  Acceptance of 
any  such  proposal will  be  subject  to  such  reasonable  terms  and  conditions  as  the 
Province  may  require,  and  the  Province  will  not  under  any  circumstances  be 
required to accept any such proposals. 

1.8.2  Unless expressly set out in this Agreement, nothing in this Agreement is intended to 
allow or does allow the Concessionaire to authorize any person to use or occupy in 
any  manner,  including  for  a  commercial  purpose,  all  or  any  part  of  the  Existing 
Highway, the Project Facilities, the Site or the Adjacent Areas. 

1.9  General Duty to Mitigate 

1.9.1  Without limiting and in addition to all other obligations to mitigate required by this 
Agreement,  in  all  cases  where  the  Concessionaire  is  entitled  to  receive  from  the 
Province any additional compensation (including for any Compensation Event or for 
any  other  increased  or  additional  costs  or  any  other  Losses  incurred  by  the
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Concessionaire), damages or extension of time, the Concessionaire will have a duty 
to use all reasonable efforts and all reasonable due diligence to mitigate and reduce 
(including,  for  purposes  of  example only,  by way of  competitive  procurement  for 
expenditures  where  appropriate  in  accordance  with  Good  Industry  Practice  or 
otherwise required by Laws and Regulations, rescheduling of works and deliveries, 
and  reallocation  or  redeployment  of  labour  forces  and  equipment)  the  amount 
required  to  be  paid  by  the  Province  to  the  Concessionaire  or  the  length  of  the 
extension of time. 

1.9.2  The Concessionaire will not be entitled to receive those parts of any costs  incurred 
by the Concessionaire or those parts of any additional compensation or extensions of 
time  that  the  Concessionaire  could  have  mitigated  against,  reduced  or  otherwise 
avoided by the exercise of all reasonable efforts and all reasonable due diligence as 
required  in accordance with  the provisions of Section 1.9.1.   For greater  certainty, 
any  amounts  reasonably  expended  in  accordance with  Section  1.9.1 will  be  taken 
into consideration in calculating any compensation payable to the Concessionaire. 

1.9.3  Upon request from the Province, the Concessionaire will promptly submit a detailed 
description,  supported  by  all  such  documentation  as  the  Province  may  reasonably 
require,  of  the  measures  and  steps  taken  by  the  Concessionaire  to  meet  its 
obligations under Section 1.9.1. 

1.10  Information 

The  Province  will  make  available,  upon  reasonable  request  by  the  Concessionaire,  such 
information within  its  possession  or  reasonable  control with  respect  to  the Project  as  the 
Concessionaire  may  reasonably  request  to  enable  it  to  perform  its  obligations  under  this 
Agreement, provided that the Province will have no obligation to provide any  information 
with  respect  to  which  it  is  subject  to  an  express  obligation  of  confidentiality  or  privacy 
(whether under any Laws and Regulations or contract or otherwise) or which it is otherwise 
precluded from disclosing under any Privacy Legislation or other Laws and Regulations. 

1.11  Province’s Property 

1.11.1  Any  property  provided  by  or  on  behalf  of  the  Province  or  BCTFA  to  the 
Concessionaire  as  a  result  of  this  Agreement  is  the  exclusive  property  of  the 
Province or BCTFA respectively.  The Concessionaire will deliver such property to 
the Province or BCTFA, as the case may be, forthwith following the Expiry Date. 

1.11.2  The Province and BCTFA may prior  to the Expiry Date give written notice  to the 
Concessionaire requiring the Concessionaire to deliver to the Province and BCTFA 
their  respective  property  or  any  part  of  the  property  in  which  event  the 
Concessionaire will forthwith comply with the request.  DELETED
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2.  DOCUMENTATION 

2.1  Precedence of Documents 

In  the  case  of  any  conflict,  ambiguity  or  inconsistency  between  or  among  any  of  the 
provisions in this Agreement, the following principles will apply: 

2.1.1  Subject  to Section  2.1.9,  the  provisions  establishing  the  higher  quality, manner  or 
method  of  performing  the  Undertakings,  using  the  more  stringent  standards,  will 
prevail, with the intent that the provisions which produce the higher quality with the 
higher levels of safety, reliability, durability, performance and service will govern. 

2.1.2  The provisions  of Province Change Confirmations  and  subsequent  amendments  in 
writing  to  this  Agreement  signed  by  the  Parties  will  govern  and  take  precedence 
only  over  those  specific  provisions  of  this  Agreement  expressly  amended  or 
superseded thereby. 

2.1.3  In the case of any conflict, ambiguity or inconsistency between the provisions in the 
main  body  of  this  Agreement  as  read  with  Schedule 1 [Definitions  and 
Interpretation] and the provisions of any other Schedule, the provisions in the main 
body  of  this  Agreement  as  read  with  Schedule 1 [Definitions  and  Interpretation] 
will, unless otherwise expressly provided in the other Schedule, such as is provided 
in the Direct Agreement, prevail. 

2.1.4  In the case of any conflict, ambiguity or inconsistency between or among provisions 
in  any  of  the Construction Output Specifications,  the O&M Output Specifications 
and  the  Traffic Management Output  Specifications,  the  Province’s  Representative 
will, acting reasonably, determine which provisions prevail. 

2.1.5  In  the  case  of  any  conflict,  ambiguity  or  inconsistency  between  the  Construction 
Output Specifications and the Construction Requirements,  the Construction Output 
Specifications  will  prevail  (provided  that  no  such  conflict,  ambiguity  or 
inconsistency will be deemed to exist with respect to provisions of the Construction 
Requirements that provide for or require a higher standard of quality or performance 
or  broader  scope  of  work  than  the  Construction  Output  Specifications,  and  the 
Concessionaire’s  obligations  hereunder  will  include  compliance  with  all  such 
provisions and requirements). 

2.1.6  In  the  case  of  any  conflict,  ambiguity  or  inconsistency  between  the O&M Output 
Specifications  and  the  O&M  Requirements,  the  O&M  Output  Specifications  will 
prevail (provided that no such conflict, ambiguity or  inconsistency will be deemed 
to  exist with  respect  to  provisions  of  the O&M Requirements  that  provide  for  or 
require a higher standard of quality or performance or broader scope of work than 
the  O&M  Output  Specifications,  and  the  Concessionaire’s  obligations  hereunder 
will include compliance with all such provisions and requirements).
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2.1.7  In  the  case  of  any  conflict,  ambiguity  or  inconsistency  between  the  Traffic 
Management Output Specifications and the Traffic Management Requirements, the 
Traffic  Management  Output  Specifications  will  prevail  (provided  that  no  such 
conflict,  ambiguity  or  inconsistency  will  be  deemed  to  exist  with  respect  to 
provisions  of  the  Traffic Management  Requirements  that  provide  for  or  require  a 
higher standard of performance than the Traffic Management Output Specifications, 
and  the  Concessionaire’s  obligations  hereunder  will  include  compliance  with  all 
such provisions and requirements). 

2.1.8  In  the  case  of  any  conflict,  ambiguity  or  inconsistency  between  the  Construction 
Output Specifications,  the O&M Output Specifications or  the Traffic Management 
Output  Specifications  and  any  document(s)  incorporated  by  reference  therein,  the 
Construction  Output  Specifications,  O&M  Output  Specifications  or  Traffic 
Management Output Specifications (as the case may be) will prevail, except insofar 
as any such document incorporated by reference contains a legally binding statutory 
requirement,  in  which  case  the  document  incorporated  by  reference  will,  to  the 
extent necessary to comply with such legally binding statutory requirement, prevail. 

2.1.9  In  determining  whether  a  conflict,  ambiguity  or  inconsistency  exists  between  the 
Concessionaire Proposal Extracts  and  any  other  provisions  in  this Agreement,  the 
Concessionaire  Proposal  Extracts  shall  only  have  effect  in  regard  to  matters 
addressed in the Concessionaire Proposal Extracts that are not addressed elsewhere 
in this Agreement, and in those cases to the extent that the Concessionaire Proposal 
Extracts can reasonably be interpreted as requiring additional items or services than 
otherwise  required  the  Concessionaire’s  obligations  hereunder  will  include 
compliance with all such requirements. 

2.1.10  In the case of any other conflict, ambiguity or inconsistency between the provisions 
in  the  main  body  of  this  Agreement  as  read  with  Schedule 1 [Definitions  and 
Interpretation]  or  between  the  provisions  of  any  of  the  remaining  Schedules,  the 
Province and the Concessionaire will endeavour in good faith to agree upon which 
provision  will  prevail  and,  if  the  matter  has  not  been  resolved  to  the  mutual 
satisfaction  of  those Parties within  7 Working Days  from  the  identification  of  the 
conflict, ambiguity or inconsistency by either Party, then either Party may refer the 
matter for resolution in accordance with the Disputes Resolution Procedure. 

2.2  Additional Payments and Time 

The  Concessionaire  will  not  be  entitled  to  any  additional  payment  or  extension  of  time 
under this Agreement as a result of the existence of any conflict, ambiguity or inconsistency 
referred to  in Section 2.1 [Precedence of Documents] or as a result of giving effect to any 
resolution  of  any  such  conflict,  ambiguity  or  inconsistency  pursuant  to  Section 2.1 
[Precedence  of  Documents]  (whether  by  the  terms  of  Section  2.1  [Precedence  of 
Documents] or by agreement between the Province and the Concessionaire).
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2.3  Project Documents 

2.3.1  Prior  to  the  execution  of  this  Agreement  the  Concessionaire  has  provided  to  the 
Province copies of final drafts of the following documents, which copies have been 
initialled by the Parties for the purposes of identification (and will provide copies of 
the executed documents within 5 days of Financial Close): 

2.3.1.1  the  limited  partnership  agreement  and  the  certificate  of  limited 
partnership constituting the Concessionaire; 

2.3.1.2  the Certificate of Incorporation, [Notice of Articles and Articles/Articles 
of  Incorporation  and  Bylaws]  of  the  general  partner  of  the 
Concessionaire; 

2.3.1.3  the Senior Funding Agreements; 

2.3.1.4  the Direct Agreement; 

2.3.1.5  the DesignBuild Contract; 

2.3.1.6  the Design Subcontract; 

2.3.1.7  the Operating and Maintenance Contract; 

2.3.1.8  the Performance Securities; and 

2.3.1.9  Collateral Agreements from the Contractor and the Operator. 

2.3.2  The  Concessionaire  will  (and  will  use  all  reasonable  efforts  to  ensure  that  each 
Contracting Affiliate will) in all material respects perform its obligations under and 
observe the terms of the Project Documents to which it is a party, and will not (and 
will use all reasonable efforts to ensure that no Contracting Affiliate will): 

2.3.2.1  terminate or permit the termination of any Project Document to which it 
is a party; 

2.3.2.2  make or agree to any material amendment to or material variation of any 
Project Document to which it is a party; 

2.3.2.3  in any material respect depart from, or waive or fail to enforce any rights 
it may have under,  any Project Document  to which  it  is a party, except 
where  it  is commercially  reasonable  to do so and does not  increase  the 
Province’s liabilities on early termination; 

2.3.2.4  enter into any agreement or document which would materially affect the 
interpretation or application of any Project Document; or
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2.3.2.5  except as permitted by Section 2.3.3, enter  into any Funding Agreement 
other than those listed in Section 2.3.1.3, 

unless  full particulars of  the  relevant document or proposed course of  action  have 
been submitted to the Province’s Representative and there has been no objection in 
accordance with the Review Procedure. 

2.3.2A Notwithstanding  Section  2.3.2.3,  where  a  Contracting  Affiliate  departs  from  any 
Project  Document,  the  Concessionaire  will  only  be  in  breach  of  this  Agreement 
where that departure would otherwise be a breach of this Agreement. 

2.3.2B The  Concessionaire  will  use  all  reasonable  efforts  to  ensure  that  neither  the 
Contractor nor the Designer will: 

2.3.2B.1  terminate or permit the termination of the Design Subcontract; 

2.3.2B.2  make or agree to any material amendment to or material variation of the 
Design Subcontract; 

2.3.2B.3  in any material respect depart from, or waive or fail to enforce any rights 
it  may  have  under,  the  Design  Subcontract  except  where  it  is 
commercially  reasonable  to  do  so  and  does  not  increase  the Province’s 
liabilities on early termination; or 

2.3.2B.4  enter into any agreement or document which would materially affect the 
interpretation or application of the Design Subcontract, 

unless  full particulars of  the  relevant  document  or proposed course of  action  have 
been submitted to the Province’s Representative and there has been no objection in 
accordance with the provisions of the Review Procedure. 

2.3.3  Notwithstanding Section 2.3.2, the Concessionaire may enter into, terminate, amend, 
waive rights under or exercise rights under any Funding Agreement if: 

2.3.3.1  such action is a Permitted Borrowing; 

2.3.3.2  such action  is a Qualifying Refinancing which  is performed, carried out 
and  implemented only  in  accordance with and subject  to the provisions 
of Section 59 [Refinancing]; or 

2.3.3.3.  such action would not: 

2.3.3.3.1  constitute a breach of Section 2.3.4A; or 

2.3.3.3.2  cause  any  decrease  or  cancellation  of  loan  commitments 
under  the  Senior  Funding  Agreements  except  in 
accordance with  the  terms  thereof  in effect on the date of
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Financial Close or any change  in the conditions precedent 
to disbursement of such loans as would materially increase 
the  restrictions  on  the  availability  of  such  loans  from  the 
terms in effect on the date of Financial Close; or 

2.3.3.3.3  modify  or  waive  any  requirement  to  contribute  equity 
which  would  have  the  effect  of  reducing  any  equity 
contribution  or  permitting  an  equity  contribution  to  be 
made later than the date it is required to be made pursuant 
to the Senior Funding Agreements  in effect on the date of 
Financial Close; or 

2.3.3.3.4  take  effect  as  an  assignment  by  a  Senior  Funder  of  its 
rights,  interests  or  title  under  the  Senior  Funding 
Agreements  or  as  a  grant  by  a  Senior  Funder  of  a 
participating  interest  therein  unless  such  action  is  a 
Qualifying Bank Transaction. 

2.3.4  Notwithstanding any other provision of this Agreement, no amendment to, or waiver 
or  exercise  of  a  right  under  any  Funding  Agreement  will  have  the  effect  of 
increasing  the  Province’s  liabilities  on  any  early  termination  of  this  Agreement 
unless: 

2.3.4.1  the Concessionaire has obtained the prior consent of the Province (which 
consent  may  be  granted  or  withheld  in  the  absolute  and  unfettered 
discretion of the Province); or 

2.3.4.2  it is a Permitted Borrowing. 

2.3.4A Notwithstanding any other provision of this Agreement, no amendment to, or waiver 
or exercise of a right under any Funding Agreement will have the effect of causing 
any  amount  to  be  outstanding  or  payable  by  the  Concessionaire  to  any  of  the 
Funders  that  is  not  a  Permitted  Borrowing  or  any  other  amount  expressly 
contemplated  by  the  provisions  of  this  Agreement  unless  the  Concessionaire  has 
obtained  the  prior  consent  of  the  Province  (which  consent  may  be  granted  or 
withheld in the absolute and unfettered discretion of the Province). 

2.3.5  Without limiting the generality of Section 2.3.2, the Concessionaire will: 

2.3.5.1  ensure  that  each  Project  Document  to  which  it  is  a  party  contains  a 
provision to the same effect as Section 2.3.2 and will use all reasonable 
efforts to ensure that the Design Subcontract contains a provision to the 
same effect as Section 2.3.2B; 

2.3.5.2  ensure that any Funding Agreement contains provisions which have the 
same effect as Sections 2.3.3, 2.3.4 and 2.3.4A; and
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2.3.5.3  use all reasonable efforts to ensure that each Project Document to which 
a Contracting Affiliate is a party but the Concessionaire is not, contains a 
provision to the same effect as Section 2.3.2. 

2.3.6  The Province’s Representative may only object to a document or proposed course of 
action submitted to the Review Procedure pursuant to Section 2.3.2 or 2.3.2B on the 
grounds set out in paragraph 3.1 of Part 2 of Schedule 8 [Review Procedure]. 

2.3.7  If  at  any  time  any  Project Document  is  terminated,  an  amendment  or  variation  is 
made  to any Project Document,  the Concessionaire or any Contracting Affiliate  is 
granted a waiver or release of any of  the obligations under any Project Document, 
the Contractor or Designer  is granted a waiver or release of any of  the obligations 
under the Design Subcontract, any agreement is entered into which would affect the 
interpretation  or  application  of  any  of  the  Project  Documents,  or  any  Funding 
Agreement  other  than  the  Senior  Funding  Agreements  is  entered  into,  then  the 
Concessionaire  will  deliver  to  the  Province  a  conformed  copy  of  each  such 
document  or  (if  it  is  not  in writing)  a  true  and  complete  record  thereof  in writing 
within 15 Working Days of  the date of  its execution or creation, certified as a true 
copy  or  accurate  and  complete  record  (as  the  case  may  be)  by  an  officer  of  the 
Concessionaire. 

2.4  Bonding Obligations 

Notwithstanding  the  Performance  Securities  obtained  or  to  be  obtained  under  or  in 
connection with  or  pursuant  to  the DesignBuild Contract,  the Design Subcontract  and/or 
the  Operating  and  Maintenance  Contract,  and  in  recognition  of  the  requirements  of  the 
Funding  Agreements,  the  parties  acknowledge  that  the  Concessionaire  is  not  required  to 
deliver in favour of the Province as obligee, either a labour and material payment bond, or a 
performance bond  in connection with the performance of  the Concessionaire’s obligations 
under this Agreement. 

3.  THE PROJECT 

3.1  Design, Construction, Operation, Maintenance and Rehabilitation 

Subject to and in accordance with the provisions of this Agreement the Concessionaire will: 

3.1.1  design, construct, complete, commission and test the Works; 

3.1.2  operate, maintain  and  rehabilitate  the  Project  Facilities,  the  Site  and  the  Adjacent 
Areas following Substantial Completion; 

3.1.3  perform the Decommissioning; 

3.1.4  conduct the other Undertakings during the Contract Period; and 

3.1.5  finance the activities referred to in Sections 3.1.1 to 3.1.4,
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at its own cost and risk without recourse to public funds (other than as expressly provided in 
this Agreement) or Province guarantees. 

3.2  Improvements and Changes in Use 

The Concessionaire will not make any changes or  improvements to all or any part or parts 
of the Project Facilities, the Existing Bridge, the Site and the Adjacent Areas or any changes 
in uses of all or any part or parts of the Project Facilities, the Existing Bridge, the Site and 
the  Adjacent  Areas  except  as  expressly  required  or  permitted  by,  and  subject  to  and  in 
accordance with, the provisions of this Agreement, including Section 11.4 [Concessionaire 
Changes],  Section 14.6  [Maintenance  and  Other  Works],  Section 36.3  [Subsequent 
Schemes]  and  Part 1  of  Schedule 14  [Subsequent  Schemes],  and  Section 36.4 
[Improvements] and Part 2 of Schedule 14 [Improvements]. 

3.3  Public Use 

3.3.1  At  all  times  after  Substantial  Completion  the  Concessionaire  will  keep  the 
Concession Highway  open  for  public  use  except  for  Lane Closures  or  detours  of 
traffic flow: 

3.3.1.1  by  the Concessionaire  in  accordance with  the  provisions  of  the  Traffic 
Management Requirements and Section 15.3 [Lane Closures]; 

3.3.1.2  by  the  Minister  under  the  Transportation  Act  or  any  other  Laws  and 
Regulations; 

3.3.1.3  by the Police or fire, ambulance or other emergency services authorities; 
and 

3.3.1.4  by  any  other  Governmental  Authority  pursuant  to  any  Legal 
Requirement. 

3.3.2  Except as may otherwise be expressly provided in this Agreement (including in the 
provisions relating to Compensation Events, Province Change and/or Force Majeure 
and/or in the definition of Excepted Closure), the Concessionaire does not have any 
Claim  whatsoever  against  the  Province,  BCTFA,  the  Police  or  any  other 
Governmental Authority  for or  in respect of any Lane Closure or detour,  including 
any Lane Closure or detour referred to in Section 3.3.1, or as a result of the exercise 
of any other rights or powers or the discharge of any other duties or functions by the 
Province,  BCTFA,  the  Police  or  any  other  Governmental  Authority  affecting  the 
Project Facilities, the Site and the Adjacent Areas or the Graving Dock Site or any 
part thereof. 

3.3.3  All Undertakings will be carried on so as not to interfere unnecessarily with, and so 
as  to minimize any  necessary  interference with,  the convenience of  the public and 
the access to and use of any of the Connecting Roads or any other public or private
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roads or highways, whether under the control or in the possession of the Province or 
any other person. 

3.3.4  The Concessionaire may not charge tolls (which term as used in this Section has the 
meaning given  in the Transportation Investment Act) or any other user charges  for 
the use of the Concession Highway.  As at the Commencement Date no arbitrators 
have been appointed under the Transportation Investment Act and therefore there is 
no requirement for the Concessionaire to contribute to the matters set out in Section 
3(i) of that Act.  A Change in Law pursuant to which the Province levies tolls: 

3.3.4.1  specifically  on  Users  for  the  use  of  some  or  all  of  the  Concession 
Highway by a vehicle travelling on the Concession Highway; or 

3.3.4.2  for  the  use  of  any  of  the Connecting Roads  by  a  vehicle  travelling  on 
those Connecting Roads; 

will  be  deemed  to  constitute  a  Relevant  Change  in  Law  for  purposes  of  this 
Agreement. 

3.4  Standard of Performance 

3.4.1  The  Concessionaire  will  ensure  that  the  Undertakings  and  the  Services  are  at  all 
times performed: 

3.4.1.1  in a safe manner and in accordance with Good Industry Practice and the 
Quality Documentation; 

3.4.1.2  in a manner that is not injurious to health and does not cause damage to 
property or the environment, unless permitted by law; 

3.4.1.3  in such manner as to enable the Province to exercise its rights and powers 
and discharge its duties and functions as highway authority and so as not 
to  prevent  the  Province  or  any  other  Governmental  Authority  from 
exercising  any  other  rights  and  powers  or  discharging  any  other  lawful 
duties and functions; 

3.4.1.4  in compliance with all applicable Laws and Regulations; 

3.4.1.5  in accordance with all Technical Requirements; and 

3.4.1.6  in accordance with all other provisions of this Agreement; 

provided  that,  for  greater  certainty,  performance  which  exceeds  any  standard  or 
requirement  mentioned  above  will,  for  these  purposes,  amount  to  performance  in 
accordance with such standard or requirement.
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3.4.2  Without  prejudice  to  Section 3.4.1,  in  the  performance  of  the  Undertakings,  the 
Concessionaire will not, and will ensure that its contractors or subcontractors of any 
tier will not, knowingly do, omit or permit anything to be done or omitted that might 
reasonably be expected to materially detract, or that the Province gives notice to the 
Concessionaire  would  materially  detract,  from  the  image  and  reputation  of  the 
Province as highway authority. 

3.5  Permits, Licences and Approvals 

3.5.1  The Concessionaire will at its sole cost: 

3.5.1.1  obtain all Permits, Licences and Approvals (other than Province Permits, 
Licences  and  Approvals,  but  including,  for  greater  certainty,  all 
permissions, consents, approvals, certificates, permits, licences, statutory 
agreements  and  authorizations  and  all  consents,  approvals  and 
agreements from third parties required under or pursuant to any Province 
Permits, Licences and Approvals); 

3.5.1.2  renew  or  extend,  as  applicable,  all  Permits,  Licences  and  Approvals 
(including  Province  Permits,  Licences  and  Approvals  unless  otherwise 
indicated  in  Part  5  of  Schedule  5  [List  of  Permits,  Licences  and 
Approvals]); and 

3.5.1.3  comply  with  and  maintain  in  good  standing  each  Permit,  Licence  and 
Approval  (including  each  Province  Permit,  Licence  and  Approval)  in 
accordance with its terms including complying with all requirements and 
obligations  in  respect  of  Province Permits, Licences  and Approvals  set 
forth or referred to in Part 5 of Schedule 5 [List of Permits, Licences and 
Approvals], other than those identified in Schedule 12 [Concessionaire’s 
Environmental Obligations] as being the responsibility of the Province. 

3.5.2  Where  Permits,  Licences  and  Approvals  required  to  be  obtained  by  the 
Concessionaire  have  requirements  that  may  impose  any  conditions,  liabilities, 
obligations or costs on the Province or BCTFA, the Concessionaire will not obtain 
such Permits, Licences and Approvals without the prior consent of  the Province or 
BCTFA  (as  the  case  may  be)  (such  consent  not  to  be  unreasonably  withheld  or 
delayed)  and  the Concessionaire will  indemnify  and  hold  the Province  or BCTFA 
(as the case may be) harmless in respect of, the satisfaction and performance of all 
such  conditions,  liabilities  and  obligations  and  for  the  payment  of  all  such  costs; 
provided,  however,  that  neither  the  Province  nor  BCTFA will  be  responsible  for 
obtaining or for the failure of the Concessionaire to obtain any such Permit, Licence 
or Approval. 

3.5.3  Each  of  the  Province  and  BCTFA  will  at  the  Concessionaire’s  cost  provide  all 
information  and  administrative  assistance  as  the  Concessionaire  may  reasonably 
request and it may reasonably be able to provide in connection with the application



Okanagan Lake New Crossing  Concession Agreement 

Page 15 

N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

for  or  the  renewal  or  extension  of  any  Permit,  Licence  and  Approval,  and,  if 
requested, will execute such applications as are required to be in its name, to assist 
the  Concessionaire  in  obtaining,  renewing  or  extending  the  Permit,  Licence  or 
Approval.  The Concessionaire, notwithstanding any such assistance provided by the 
Province  or  BCTFA,  but  subject  to  paragraphs  (t)  and  (u)  in  the  definition  of 
Compensation Event  in Schedule 1 [Definitions and Interpretation], will  indemnify 
and  hold  the  Province  and BCTFA  harmless  in  respect  of  all  reasonable  costs  of 
obtaining,  renewing  or  extending  and  complying  with  any  Permits,  Licences  and 
Approvals  required  to  be  obtained,  renewed  or  extended  by  the  Concessionaire 
whether obtained, renewed or extended in the name of the Concessionaire (or any of 
its agents, contractors or subcontractors of any tier) or in the name of the Province or 
BCTFA or in the names of both the Concessionaire (or any of its agents, contractors 
or subcontractors of any tier) and the Province or BCTFA. 

3.5.4  The Concessionaire at its expense will provide such information, documentation and 
administrative  assistance  as  may  be  requested  by  the  Province  and  as  the 
Concessionaire  may  reasonably  be  able  to  provide  and,  if  requested, will  execute 
such applications as are required to be in its name, to enable the Province or BCTFA 
to apply  for, obtain and  (where applicable)  renew or extend, and  (without  limiting 
the  Concessionaire’s  obligations  under  Section  3.5.1)  to  comply  with  and 
demonstrate compliance with requirements and obligations under, Province Permits, 
Licences and Approvals. 

3.5.5  Where a delay is anticipated and/or occurs in the obtaining of any Permit, Licence or 
Approval and such delay or anticipated delay, as the case may be, was not caused by 
any wrongful act or omission of the Concessionaire, the Province, at the request of 
the  Concessionaire,  will  immediately  use  all  reasonable  efforts  (but  bearing  no 
responsibility  for  success or  failure)  to expedite the Concessionaire obtaining such 
Permit, Licence or Approval. 

3.5.6  Without  limiting  any  of  its  other  obligations  hereunder,  the  Concessionaire 
acknowledges and agrees to observe and comply with the DFO Initial Authorization 
including at its cost providing any mitigation measures or paying any compensation, 
other  than  those  terms  and  conditions  of  the DFO  Initial  Authorization  set  out  in 
Schedule 12  [Concessionaire’s Environmental Obligations] and  identified as  being 
the responsibility of the Province, and the standards and practices described therein 
and with  any  other  standards,  practices  and  requirements  applicable  from  time  to 
time  in  connection  with  any  authorizations  obtained  or  required  to  be  obtained 
(whether  in  the  name of  the Concessionaire,  the  Province  or  both  of  them)  under 
subsection 35(2) or any other provisions of the Fisheries Act (Canada) in respect of 
the Works and the Decommissioning and any other works carried out as part of the 
Undertakings.
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3.5.7  The Concessionaire will  indemnify and hold the Province and BCTFA harmless  in 
respect of any and all Losses and Claims which the Province or BCTFA may suffer 
or incur arising out of: 

3.5.7.1  the  performance  by  the  Concessionaire  of  this  Agreement  not  in 
accordance  with,  or  any  breach  by  the  Concessionaire  of  the 
requirements  of,  any  Permits,  Licences  and  Approvals,  (including  any 
Province  Permits,  Licences  and  Approvals),  Laws  and  Regulations  or 
requirements of Governmental Authorities, except to the extent that such 
failure  to  perform  or  breach  by  the  Concessionaire  was  caused  by  or 
arose  as  a  result  of  any  breach  of  the  terms  of  any  of  the  Permits, 
Licences  and  Approvals  by  the  Province  and/or  BCTFA  or  those  for 
whom the Province and/or BCTFA is responsible at law; 

3.5.7.2  any  failure of  the Concessionaire  to obtain and, as applicable,  renew or 
extend  all  necessary  Permits,  Licences  and  Approvals  (other  than  any 
Province Permits, Licences and Approvals) required by applicable Laws 
and Regulations  in accordance with  its obligations under Section 3.5.1, 
except to the extent that such failure was caused by or arose as a result of 
any breach of the terms of any of the Permits, Licences and Approvals by 
the  Province  and/or  BCTFA  or  those  for  whom  the  Province  and/or 
BCTFA is responsible at law; 

3.5.7.3  any inability of the Province or BCTFA to obtain or, as applicable, renew 
or extend any Province Permit, Licence  and Approval or any  increased 
cost to the Province or BCTFA of obtaining or, as applicable, renewing 
or extending any Province Permit, Licence and Approval as a result of a 
Concessionaire Change, or any act or omission of the Concessionaire or 
any  of  its  agents,  contractors  or  subcontractors  of  any  tier  or  the 
employees of any of them; and /or 

3.5.7.4  any cost to the Province or BCTFA of complying with any condition(s) 
included in any Province Permit, Licence and Approval to the extent that 
such condition(s) were included in the relevant Province Permit, Licence 
and  Approval  as  a  result  of  a  Concessionaire  Change  or  any  act  or 
omission  of  the  Concessionaire  of  any  of  its  agents,  contractors  or 
subcontractors of any tier or the employees to any of them. 

3.6  Agreements with Governmental Authorities 

3.6.1  Without limiting any other provision of this Agreement, the Concessionaire, subject 
to Sections 3.6.1A, 3.6.1B, 3.6.1C and  3.6.2, will enter  into or cause to be entered 
into  any  agreement with  any Governmental  Authority  or  other  person  required  in 
connection  with  the  Project  or  to  enable  the  Concessionaire  to  perform  the 
Undertakings  in  accordance with  the  terms  of  this  Agreement  (excluding,  for  the 
avoidance  of  doubt,  any  of  the  Permits,  Licences  and  Approvals,  the  provisions
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relating  to which  are contained  in Section 3.5 of  this Agreement), provided  that  if 
the  Province  or  BCTFA  will  be  bound  or  affected  in  any  way  by  any  such 
agreement,  the Concessionaire will obtain the approval of  the Province or BCTFA 
(as  the  case may  be)  before  entering  into  the  agreement  (such  approval  not  to  be 
unreasonably withheld). 

3.6.1A Within 30 days of the execution of this Agreement, the Parties shall develop a list of 
all agreements to be entered into with any Governmental Authority or other person 
required  in connection with the Project or to enable the Concessionaire to perform 
the Undertakings.   To the extent  such agreements cannot be specifically  identified 
within  such  time  frame,  the  list  will  identify  the  general  nature  of  all  such 
anticipated agreements.  Such list will set out in reasonable detail the relevant time 
periods which the Parties contemplate will be required to obtain the execution of the 
relevant agreement from the Governmental Authority or other person and identify a 
date  by  which  each  such  agreement  will  be  entered  into  by  such  Governmental 
Authority or other person.  The list will also detail the costs of obtaining each such 
agreement and of the Concessionaire performing its obligations thereunder. 

3.6.1B DELETED. 

3.6.1C If  the  costs  of  obtaining  such  agreement  or  of  the  Concessionaire  performing  its 
obligations thereunder are in excess of the amounts detailed in the list referred to in 
Section 3.6.1A, DELETED. 

3.6.2  Notwithstanding  Section 3.6.1,  if  the  Province  determines  in  its  absolute  and 
unfettered  discretion  that  it  is  appropriate  in  the  circumstances  for  the  Province 
and/or BCTFA to be a party or parties to any agreement mentioned in Section 3.6.1, 
the Concessionaire will  assist  the Province and/or BCTFA (as the case may be)  in 
entering into such agreement. 

3.6.3  Where  the  Province  determines  pursuant  to  Section  3.6.2  that  it  and/or  BCTFA 
should  be a party or parties  to any agreement mentioned  in Section 3.6.1 and  that 
agreement is not essential to the design, construction, operation and/or maintenance 
of  the  Project  Facilities,  the  Site  and/or  the  Adjacent  Areas,  the  design  and 
completion  of  the  Decommissioning  or  to  the  Graving  Dock  Site,  the  Province's 
determination will be treated as a Province Change and the provisions of Part 2 of 
Schedule 13 [Province Changes] shall apply. 

3.6.4  Wherever  reasonably  requested  by  the  Concessionaire,  each  of  the  Province  and 
BCTFA  will  at  their  own  cost  provide  such  information  and  administrative 
assistance as  the Concessionaire may  reasonably  request and  it may  reasonably  be 
able to provide to assist the Concessionaire in entering into any agreement referred 
to in this Section 3.6.
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3.7  Concessionaire Proposal Extracts 

Without limiting the obligations of the Concessionaire to comply with any other provisions 
of this Agreement or the other obligations of the Concessionaire under this Agreement, the 
Concessionaire  will  comply  with  the  provisions  set  out  in  Schedule  23  [Concessionaire 
Proposal Extracts]. 

3.8  Payment of Accounts 

Without  limiting  any  of  its  other  obligations  under  this  Agreement  or  any  Laws  and 
Regulations and  to the extent  that  such account  is  not  in dispute,  the Concessionaire will 
pay  or  provide  for  the  payment when  due  and  will  ensure  that  all  of  its  contractors  and 
subcontractors of any tier (including the Contractor and the Operator) pay or provide for the 
payment  when  due  of  all  accounts  (other  than  any  accounts  which  are  in  dispute)  in 
connection with the performance of the Undertakings (including all accounts for the supply 
of  labour, materials and services in connection with the construction of the Works and the 
Decommissioning and any other works carried out in the course of the Undertakings) failing 
which the Province, without limiting any other rights or remedies it may have, will have the 
right, subject to giving not less than 30 days’ prior notice to the Concessionaire, to pay or 
provide  for  the  payment  of  any  such  account  which  is  not  in  dispute  and  to  deduct  the 
amount so paid together with any associated costs and expenses from amounts at any time 
owing by the Province to the Concessionaire under this Agreement. 

4.  TRANSFER OF TITLE 

4.1  Title to all materials, supplies, equipment and other tangible personal property acquired by 
the Concessionaire and  incorporated into,  installed or permanently affixed to real property 
comprised in the Site, the Adjacent Areas or the Project Facilities will pass to the Province 
or BCTFA (as the case may be) at (and not before) the later of Substantial Completion and 
the time the relevant items are incorporated into, installed or permanently affixed to the real 
property. 

4.2  Title to all materials, supplies, equipment and other tangible personal property acquired by 
the Concessionaire and intended to form or forming part of the Project Facilities (other than 
materials and tangible personal property referred to in Section 4.1 and, for greater certainty, 
excluding Construction  Plant) will  pass  to  the  Province  or  BCTFA  (as  the  case may  be) 
upon the later of Substantial Completion and the delivery thereof to the Site or the Adjacent 
Areas. 

4.3  Title to any other property (whether real or personal) that is transferred to or acquired by the 
Province or BCTFA from the Concessionaire pursuant to the terms of this Agreement will 
pass to the Province or BCTFA (as the case may be) at the time of the transfer or acquisition 
as contemplated by this Agreement. 

4.4  For clarity,  the Concessionaire will  retain  title  to and will  be  fully  responsible  for  risk of 
loss and damage to all materials, supplies, equipment and other tangible personal property
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that are fabricated or constructed off the Site or the Adjacent Areas and which are intended 
to form part of the Project Facilities until the later of Substantial Completion and the time 
when such materials, supplies, equipment or tangible personal property are delivered to the 
Site or the Adjacent Areas. 

5.  FINANCIAL BASE CASE 

5.1  A copy of the Financial Base Case, certified by a knowledgeable senior officer or director 
of  the  Concessionaire  as  being  a  true  and  correct  copy  of  the  final  Financial  Model, 
accompanied  by  a  copy of  any  financial model  audit  report  issued  in  respect  of  the  final 
Financial  Model,  is  attached  as  Part 1  of  Schedule 2 [Financial  Base  Case].    The 
Concessionaire will further deposit the Financial Model with the Province on or prior to the 
signing of this Agreement, and the Province and the Concessionaire will initial the Financial 
Model for purposes of identification. 

5.2  The  Concessionaire  hereby  grants  to  each  of  the  Province  and  BCTFA  an  irrevocable, 
worldwide,  royaltyfree  perpetual,  nonexclusive  and  transferable  licence,  including  the 
right to grant sublicences, to use the Financial Base Case, any revised Financial Base Case, 
the Financial Model and any revised Financial Model  for  the purposes of  this Project,  the 
Project Facilities, Site and the Adjacent Areas or any part thereof, whether during or after 
the Contract Period.  The Province will only transfer such licence or grant such sublicence 
to  a  person  to whom  the  Province  may  novate,  assign  or  otherwise  transfer  its  rights  or 
obligations  under  this  Agreement  under  Section 45.6  [Assignment  by  Province  and 
BCTFA].  The Province acknowledges that the Financial Base Case, any revised Financial 
Base  Case,  the  Financial  Model  and  any  revised  Financial  Model  are  Confidential 
Information  in  accordance  with  and  subject  to  the  provisions  of  Section  50 
[Confidentiality].
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PART II 
UNDERTAKINGS 

6.  SITE AND ADJACENT AREAS 

6.1  Site Inspection and Investigations 

Without  limitation  to  any  other  provision  of  this  Agreement  (including  Section 38.2 
[Disclaimer]), the Concessionaire represents and warrants to and in favour of the Province 
and BCTFA that, prior to executing this Agreement, it has: 

6.1.1  inspected  and  examined  to  its  satisfaction  the  Project  Facilities,  the  Existing 
Highway,  the  Site,  the  Adjacent  Areas  and  the  Graving  Dock  Site  and  their 
surroundings  and,  where  applicable,  the  existing  structures,  improvements  and 
works in, on, over or under the Site, the Adjacent Areas and the Graving Dock Site; 

6.1.2  satisfied itself as to the nature of the geotechnical, climatic, hydrological, ecological, 
environmental and general conditions of the Project Facilities, the Site, the Adjacent 
Areas and the Graving Dock Site, the nature of the ground and subsoil, the form and 
nature of  the Project Facilities,  the Site and the Adjacent Areas,  the Graving Dock 
Site,  the  risk  of  injury  or  damage  to  property  adjacent  to or  in  the  vicinity  of  the 
Project  Facilities,  the  Site,  the  Adjacent Areas  and  the Graving Dock  Site  and  to 
occupiers of such property, the nature of the materials (whether natural or otherwise) 
to be excavated,  and  the nature of  the design, work, plant and materials  necessary 
for the execution of the Project; 

6.1.3  has satisfied itself as to: 

6.1.3.1  the means  of  access  to  and  through  the  Project  Facilities,  the  Existing 
Highway,  the  Site  and  the  Adjacent  Areas,  the  accommodation  it  may 
require and the adequacy and sufficiency of the rights of access set out in 
Section 8.1  [Access  for  Concessionaire  over  the  Site  and  the  Adjacent 
Areas] for the purposes of performing the Undertakings; 

6.1.3.2  the possibility of lawful interference by third parties with access to or use 
of the Project Facilities, the Site and the Adjacent Areas, with particular 
regard to the Requirements of Interested Parties; 

6.1.3.3  the precautions and times and methods of working necessary to minimize 
any nuisance or  interference, whether public or private, being caused to 
any third parties in the performance of the Undertakings; 

6.1.3.4  [Not used]; 

6.1.3.5  any  other  contingencies,  restrictions,  conditions  or  constraints  which 
would  or  might  interfere  with,  limit  or  affect  the  ability  of  the
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Concessionaire  to  carry  out  the  Project  which  could  be  ascertained 
through the exercise of reasonable due diligence; and 

6.1.3.6  all  aspects  of  the  design,  construction,  completion,  commissioning  and 
testing  of  the  Works  and  the  design  and  completion  of  the 
Decommissioning  and  all  information  necessary  to  perform  the Works 
and  the  Decommissioning,  including  the  conditions  of  the  Project 
Facilities,  the  Existing  Highway,  the  Site,  the  Adjacent  Areas  and  the 
Graving Dock Site, and the labour and material to be provided; 

6.1.4  thoroughly  examined,  checked  and  satisfied  itself  as  to  the  adequacy,  correctness 
and  suitability  of  all  Design Data made  available  to  the Concessionaire  by  or  on 
behalf of the Province prior to the execution of this Agreement, including all Design 
Data  which  the  Concessionaire  has  relied  upon,  adopted  or  made  use  of  in  the 
Construction  Requirements,  the  Traffic  Management  Requirements  or  the  O&M 
Requirements or which the Concessionaire intends to rely on, adopt or make use of; 

6.1.5  reviewed and satisfied itself with respect to: 

6.1.5.1  the terms of the DFO Initial Authorization, the Water Act Approval, the 
NWPA Approvals and the Concessionaire’s Environmental Obligations; 

6.1.5.2  the Construction Output Specifications,  the Construction Requirements, 
the  O&M  Output  Specifications,  the  O&M  Requirements,  the  Traffic 
Management  Output  Specifications  and  the  Traffic  Management 
Requirements and any other Technical Requirements; 

6.1.5.3  the nature and extent of  the Causeway Fill and Preload as set out  in the 
Causeway Fill and Preload Contract and the impact of the Causeway Fill 
and Preload as set out in the Causeway Fill and Preload Contract on the 
carrying out of the Project; and 

6.1.5.4  the  terms  of  the  Kelowna  Agreement  and  the  impact  of  the  Kelowna 
Agreement on the carrying out of the Project; 

6.1.6  conducted its own analysis and review of all materials, documents and data referred 
to in Section 38.2.1 which bear on any of the matters referred to in Sections 6.1.1 to 
6.1.5 inclusive; 

6.1.7  obtained for itself all necessary information as to: 

6.1.7.1  the risks, contingencies and all other circumstances which may influence 
or  affect  the  Construction  Requirements,  the  Traffic  Management 
Requirements and the O&M Requirements or  its obligation to carry out 
the Project in accordance with the provisions of this Agreement; and
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6.1.7.2  all  other  factors  which  would  affect  its  decision  to  enter  into  this 
Agreement or the terms on which it would do so; and 

6.1.8  investigated and satisfied  itself of all  conditions  affecting  the design, construction, 
completion, commissioning and testing of the Works and the design and completion 
of  the Decommissioning  and  the  operation, maintenance  and  asset  preservation  of 
the  New  Highway  that  the  Concessionaire  considers  appropriate,  necessary  or 
relevant  and  the  Concessionaire  acknowledges  and  agrees  that  any  conclusions 
reached  in  its  investigation  are  based  on  its  own  examination,  knowledge, 
information and judgment and not upon any statement, representation or information 
produced or provided by the Province or BCTFA or their respective advisors. 

6.2  The  representation  and warranty  given  in Section 6.1  [Site  Inspection  and  Investigations] 
will not constitute an actionable warranty by the Concessionaire in favour of the Province or 
BCTFA or give  rise  to a  right of  termination on  the part of  the Province or BCTFA,  but 
either or both of the Province  and BCTFA may  rely on such warranty  for  the purpose of 
defending or contesting any action brought against  either or both of  them or any claim by 
the Concessionaire  for  damages,  extension  of  time,  additional  compensation  or  any  other 
relief.  Provided that such representation and warranty, as it relates to the matters referred to 
in  Sections  6.1.2,  6.1.4,  6.1.6  and  6.1.8, may  not  be  relied  upon  as  a  defence  against  an 
otherwise  valid  claim  by  the  Concessionaire  pursuant  to  Section 38.2.5  or  38.2.6  or  an 
otherwise valid claim by the Concessionaire in respect of a Compensation Event referred to 
in  paragraph  (g)  of  the  definition  of  Compensation  Event  in  paragraph 1  of  Schedule 1 
[Definitions and Interpretation]. 

7.  [NOT USED] 

8.  LAND 

8.1  Access for Concessionaire over the Site and Adjacent Areas 

Without  prejudice  to  but  subject  to  the  provisions  of  Sections  8.2  [Duration],  8.3 
[Limitations], 8.15  [MOT Section Works] and 10  [Security Of The Site],  the Province,  in 
consideration of the Concessionaire paying for all costs associated with the construction of 
the  Works  and  the  Decommissioning  together  with  all  costs  relating  to  Capital  Works, 
grants,  pursuant  to  the  Transportation  Investment  Act,  or will  cause  to  be  granted  to  the 
Concessionaire,  for  itself and its contractors, subcontractors, agents and employees, a non 
exclusive licence or sublicence for the periods referred to in Section 8.2 [Duration] to have 
access to and use of so much of the Site and the Adjacent Areas as may be required  from 
time to time for the sole purpose of carrying out of the relevant part of the Undertakings, in 
each case the grant shall be subject to the provisions of this Agreement and to: 

8.1.1  all  rights  of  public  passage  or  access  (including  any  rights  of  navigation)  existing 
over or under any part of  the Project Facilities,  the Existing Highway,  the Site and 
the Adjacent Areas;
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8.1.2  subject to the provisions of Section 14.4.2, the right of any Governmental Authority 
under  any  Laws  and  Regulations  or  pursuant  to  any  Legal  Requirement  to  have 
access to the Site or the Adjacent Areas; 

8.1.3  the rights of Users to use the Concession Highway or any part or parts thereof and of 
the public  to use any Connecting Roads or other private roads and public roads or 
highways, including the Existing Highway; 

8.1.4  the rights of access referred to in Section 14.4.1; 

8.1.5  the  right of any  relevant highway authority  to have access  for  the execution on or 
near the Project Facilities, the Existing Highway,  the Site or the Adjacent Areas of 
any work in fulfilling any  function of such highway authority under any Laws and 
Regulations; 

8.1.6  the Concession Highway Encumbrances; 

8.1.7  the  terms  and  conditions  of  any Rights  in  respect  of  land  comprising  any  part  or 
parts of the Site and the Adjacent Areas; and 

8.1.8  the terms of the Permits Relating to Land and the Requirements of Interested Parties. 

8.1A  Without derogating from the Province’s rights hereunder, the Province acknowledges that in 
respect of the Works the Concessionaire requires and shall have access to the Site and the 
Adjacent Areas without obstruction  by  the Province  or  any  of  its  agents,  contractors  and 
subcontractors of any tier and employees of each of them.  For greater certainty, during the 
Original Service Period the Concessionaire may designate certain areas of the Site and the 
Adjacent Areas  as  construction  zones  and,  subject  to maintaining  the  use  of  the Existing 
Highway as a public highway, may exclude the public and Users from access to those areas. 

8.1B  Notwithstanding  anything  herein  contained,  if  the  Concessionaire  has,  in  good  faith  and 
using  all  reasonable  efforts,  attempted  to  seek  injunctive  relief  or  other  judicial  remedies 
from a Court of  first  instance and such Court has refused to grant such relief or remedies 
primarily  as  a  result  of  such  Court  finding  that  the  Concessionaire  does  not  have  the 
necessary  standing  to exclude,  enforce and/or maintain an action  for  the exclusion of any 
person from all or specific portions of the Site and the Adjacent Areas, DELETED 

8.2  Duration 

8.2.1  Subject  to  Section 8.3  [Limitations],  8.8  [Boundaries  of  Land]  and  Sections  26.5 
[Province’s  Remedial  Rights]  and  43.1  [Stepin  Rights]  the  commencement  and 
duration of the Licence will be from the Licence Commencement Date until the end 
of the Contract Period.
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8.2.2  The Province acknowledges and agrees that except as otherwise expressly provided 
in  Section 43  [Effect  of  Termination],  no  breach  by  the  Concessionaire  of  this 
Agreement will result in the suspension, cancellation or termination of the Licence. 

8.3  Limitations 

8.3.1  The Licence will subsist  for  the purposes of carrying out the Undertakings and  for 
no other purposes.  The rights of access and use given or caused to be given under 
Section 8.1  [Access  for  Concessionaire  over  the  Site  and  Adjacent  Areas]  are  by 
way of nonexclusive  licence or  sublicence  for  the particular  activity only and do 
not grant and will not be construed as granting any  legal estate or other  interest  in 
land.   The Licence  includes  the  right  to grant  sublicences on  the same  terms and 
conditions  and  subject  to  the  same  limitations  for  the  purpose of  carrying  out  the 
Undertakings and for no other purpose. 

8.3.2  Without limiting the generality of Section 8.3.1, where any land or Rights in respect 
of land forming part of the Site or the Adjacent Areas has been acquired: 

8.3.2.1  by Expropriation Order for any specific purpose; or 

8.3.2.2  subject to any restriction relating to the use of such land for any specific 
purpose, 

such  land  or  Rights  in  respect  of  land  will  not  be  used  by  the  Concessionaire 
otherwise than for activities which are necessary for, or ancillary to, the achievement 
of such purpose, and the rights of access and use granted by the Province in respect 
of such land will be limited accordingly. 

8.4  Additional Access 

Without  prejudice  to  the  Concessionaire’s  right  to  refer  any  matter  to  the  Minister  in 
accordance  with  section 7(1)  of  the  Transportation  Investment  Act  in  the  circumstances 
described  therein and subject  to Section 8.6  [Acquisition of Land by Concessionaire],  the 
Concessionaire at  its expense will obtain, and will bear all  costs and charges  in respect of 
and all Losses or Claims arising from, any access to and use of any land outside the Site and 
the Adjacent Areas required to enable the Concessionaire to perform  its obligations under 
this Agreement additional  to that required to be provided or caused to be provided by the 
Province  pursuant  to  Section 8.1  [Access  for  Concessionaire  over  the  Site  and  Adjacent 
Areas].  The Concessionaire will bear all costs, charges and expenses in respect of and all 
Losses or Claims arising from any action taken by the Minister as a result of any reference 
by  the  Concessionaire  to  the  Minister  pursuant  to  section  7(1)  of  the  Transportation 
Investment Act.  Prior to obtaining any access to or rights  to use any  land outside the Site 
and  the  Adjacent  Areas  pursuant  to  this  Section,  the  Concessionaire  will  provide  the 
Province with  evidence satisfactory  to  the Province  that  the acquisition of  such access or 
rights and the use of such land for the purpose of enabling the Concessionaire to perform its 
obligations  under  this  Agreement  will  not  require  any  amendment,  cancellation  or
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reconsideration of any Environmental Authorization, or trigger any assessment pursuant to 
Environmental Laws.  If the Concessionaire requires access to or use of any land outside the 
Site and the Adjacent Areas in order to comply with or otherwise as a result of any Province 
Change, or by reason of the occurrence of any Compensation Event or Force Majeure event, 
then  the  costs  and  other  consequences  (including  any  consequences  relating  to  any 
Environmental Authorizations or Environmental Laws) of obtaining such access or use of 
land outside the Site and the Adjacent Areas shall be taken into account in calculating any 
compensation or other payment, extension of time or other relief to be granted pursuant to 
the terms of this Agreement. 

8.5  OffSite Works 

Subject  to  Section 10.1.2,  to  the  extent  that  any  part  of  the  OffSite  Works  or  the 
Decommissioning  is  required  to  be  carried  out  on  land  or  highways  in  the  control  or 
ownership of a highway authority other than the Province and such highway authority has 
not  within  a  reasonable  time  following  a  request  by  the  Concessionaire  given  the 
Concessionaire  access  to  the  areas  required  to  carry  out  the  OffSite  Works  or  the 
Decommissioning, then and during any such period when such access is not available: 

8.5.1  the  Concessionaire,  provided  it  has  taken  and  so  long  as  it  continues  to  take  all 
reasonable steps to obtain and to satisfy any conditions or requirements for obtaining 
such  access,  will  not  be  required  to  carry  out  the  OffSite  Works  or  the 
Decommissioning, as applicable, relating to such area DELETED and 

8.5.2  the Province will not be required to make available to the Concessionaire access to 
such area, but the Concessionaire will notify the Province of the situation as soon as 
the Concessionaire becomes aware of it and will provide all such information as will 
enable  the Province  to  understand  the  circumstances which  have  given  rise  to  the 
situation and such other information relating thereto as the Province may reasonably 
require, 

and  the  Concessionaire  will  carry  out  the  OffSite  Works  or  the  Decommissioning,  as 
applicable, relating to such area at the earliest opportunity after such access is obtained. 

8.6  Acquisition of Land by Concessionaire 

8.6.1  Neither  the  Concessionaire  nor  any  Unitholder  or  other  Affiliate  of  the 
Concessionaire will acquire any land or Rights in respect of land to be added to the 
Concession Highway, or used directly for the purposes of the Concession Highway, 
or  otherwise  essential  to  the  performance  of  the  Undertakings,  without  the  prior 
consent  of  the  Province  (which  consent  may  be  withheld  in  the  absolute  and 
unfettered discretion of  the Province  if  the proposed acquisition  is of  less  than  the 
full  freehold  estate  in  the  subject  land  or  if  the  proposed  acquisition  requires  any 
amendment, cancellation or reconsideration of any Environmental Authorization, or 
triggers any assessment pursuant to Environmental Laws, but otherwise will not be 
unreasonably withheld).
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8.6.2  Without  prejudice  to  paragraph  2.5.7  of  Part 1  of  Schedule 14  [Subsequent 
Schemes],  if  the  Concessionaire  or  any  Unitholder  or  other  Affiliate  of  the 
Concessionaire  proposes  to  acquire  any  land  or Rights  in  respect  of  land with  the 
consent  of  the  Province  as  provided  in  Section  8.6.1,  the  Province  will  have  the 
option to require the Concessionaire to direct, or cause such Unitholder or Affiliate 
of the Concessionaire to direct, the transfer of such land or Rights in respect of land 
directly to the Province or BCTFA without compensation payable by the Province or 
BCTFA (as the case may be) and without any Encumbrances which would impede 
its use by the Province and BCTFA for the purposes for which it is being acquired or 
otherwise for the purposes of the performance of the Province’s highway functions, 
and such land or Rights in respect of land will, upon the completion of such transfer, 
be  deemed  to  be  part  of    the  Site  or  the  Adjacent  Areas,  as  applicable,  for  the 
purposes of construing  the Concessionaire’s obligations under  this Agreement and 
the obligation of the Province to provide access under this Section 8 [Land] and the 
provisions  of  Section 10  [Security  of  the  Site].  If  the  Province  exercises  such 
option,  the Concessionaire will  bear all  costs and expenses  (including any  transfer 
taxes) payable in connection with the transfer to the Province or BCTFA (as the case 
may be) and, under  the supervision and direction of  the Province, will manage the 
acquisition  process  and  do  or  cause  to  be  done  everything  necessary  to  effect  the 
transfer, including preparation of all documents (including reference or other plans) 
and obtaining the execution of the necessary plans and documentation by all relevant 
Governmental  Authorities  and  other  persons,  required  in  connection  with  the 
transfer  and  to  allow  for  the  land  to  be  duly  established  as  public  highway  under 
applicable Laws and Regulations (including section 107 of the Land Title Act). 

8.6A  Graving Dock Site 

8.6A.1  The Province will obtain an option to lease for the Graving Dock Site in favour of 
the Province (the “Option to Lease”) on or before the Commencement Date. 

8.6A.2  The Concessionaire acknowledges that the Province will not be able to exercise the 
Option  to  Lease  unless  and  until  all  of  the  conditions  precedent  set  out  in  the 
Option to Lease have been satisfied in accordance with the terms set out therein. 

8.6A.3  The Province and  the Concessionaire will use all  reasonable efforts  to  satisfy  the 
conditions  precedent  set  out  in  the Option  to Lease  as  soon  as  possible  after  the 
Commencement Date. 

8.6A.4  Following satisfaction of all of the conditions precedent in the Option to Lease the 
Concessionaire may cause the Province to exercise the Option to Lease by giving at 
least  2  Working  Days'  prior  written  notice  to  the  Province  that  it  requires  the 
Province  to  exercise  the  Option  to  Lease.    Such  notice  may  be  delivered  to  the 
Province prior to the expected date of satisfaction of the conditions precedent in the 
Option  to Lease and must be delivered  to the Province  by  no  later  than 300 days 
after the day upon which all of the conditions precedent in the Option to Lease have 
been  satisfied.    Once  the  Graving  Dock  Lease  has  been  granted  pursuant  to  the
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Option  to  Lease,  which  will  be  evidenced  by  both  the  Province  and  the  Owner 
having executed the Graving Dock Lease and having delivered signed copies to one 
another  (the  Province  undertaking  to  execute  the  Graving  Dock  Lease  within  2 
Working Days of receipt of notice from the Owner that all the conditions precedent 
in  the Option  to Lease have  been  satisfied),  the Concessionaire will  forthwith  be 
provided with access to the Graving Dock Site subject  to the following terms and 
conditions: 

8.6A.4.1  save  and  except  for  the  payment  of  basic  rent  and  any  compensation 
which  may  have  to  be  paid  to  the  Owner  for  any  disruption  of  the 
Owner’s  use  of  the  Graving  Dock  Site  (which  shall  be  paid  by  the 
Province), the Concessionaire will carry out, at its sole expense, all the 
obligations  of  the  tenant  under  the  lease  that  will  be  created  on  the 
exercise of the Option to Lease (the “Graving Dock Lease”) and it will 
not do or omit to do any act in or around the Graving Dock Site which 
would cause a breach of  the Province's obligations as  tenant under  the 
Graving Dock Lease; 

8.6A.4.2  once  the  Graving  Dock  Lease  has  been  granted  in  favour  of  the 
Province,  the Province covenants  that  it will not grant access over  the 
Graving  Dock  Site  to  any  person,  other  than  the  Owner,  as  will  be 
provided for in the Graving Dock Lease, and the Concessionaire; and 

8.6A.4.3  the Concessionaire will  not  be  liable  for  any  acts  or omissions which 
may be carried out in or upon the Graving Dock Site by the Owner or 
any other person which has been granted access over the Graving Dock 
Site by the Province. 

8.6A.5  The provisions of this Agreement shall apply to the activities of the Concessionaire 
relating to the Project at the Graving Dock Site, the Parties acknowledging that the 
Graving Dock Site is not part of the Site or the Adjacent Areas. 

8.6A.6  The provisions of Section 26.1 as they relate to notice shall apply to any breach by 
the Concessionaire of  the terms of  this Section 8.6A, save that  the Province must 
serve a Default Notice on the Concessionaire pursuant to Section 26.1.2 before any 
breach of the terms of this Section 8.6A can become an Event of Default. 

8.6A.7  If, due to a breach by the Concessionaire of any of the terms of this Section 8.6A, 
the Owner exercises its right to terminate the Graving Dock Lease or reenters and 
takes possession of  the Graving Dock Site,  the Concessionaire acknowledges and 
agrees that the Province will not be considered to be in breach of this Agreement or 
be  liable  to  the Concessionaire  in  any way  as  a  result  of  such  termination  or  re 
entry  and  in  particular,  such  termination  or  reentry  by  the  Owner  will  not  be 
considered to be a Compensation Event or a Concessionaire Termination Event.
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8.6A.8  Provided that  the Concessionaire  is not  in default under  the Graving Dock Lease, 
the Concessionaire may request the Province to extend the Graving Dock Lease for 
an additional term of one year by providing the Province with a written request for 
such extension  by  no earlier  than 120 days and  no  later  than 60 days prior  to  the 
expiration of the then current term of the Graving Dock Lease. 

8.6A.9 Provided that the Concessionaire is not in default under the Graving Dock Lease, the 
Concessionaire may  require  the Province  to  extend  the Graving Dock Lease  for  a 
further additional term of one year by providing the Province with a written request 
for such extension by no earlier than 120 days and no later than 60 days prior to the 
expiration of the then current term of the Graving Dock Lease. 

8.6A.10  The Concessionaire acknowledges that the Province will only be obligated to 
extend  the Graving Dock Lease  for  a maximum  of  two  additional  one  year  terms 
pursuant to this Section. 

8.6A.11A  If  the  Concessionaire  is  not  given  access  to  the  Graving  Dock  Site  in 
accordance with Section 8.6A.4 on or before July 4, 2005 the Scheduled Substantial 
Completion Date and the Scheduled Completion Date will be extended by the period 
of  any  delay  caused  by  the  lack  of  access  only.    The Concessionaire  will  not  be 
entitled  to  any  compensation  for  the  delay  and  the  delay will  not  be  an  event  of 
Force  Majeure,  Eligible  Force  Majeure,  a  Compensation  Event  or  a  Province 
Change. 

8.6A.11B  If  the  Concessionaire  is  not  given  access  to  the  Graving  Dock  Site  in 
accordance with Section 8.64A.4 on or before July 31, 2005 and the Concessionaire 
has  used  all  reasonable  efforts  to  satisfy  the  conditions  precedent  set  out  in  the 
Option to Lease, including agreeing the terms of the lease with the Owner, agreeing 
the  terms  of  the  Owner’s  access  rights  to  the  Graving  Dock  Site,  satisfying  the 
reasonable requirements of  the Central Okanagan Regional District with respect  to 
its boat launch and parking lot and satisfying any other reasonable requirements of 
the Owner, DELETED. 

8.6A.12  If  the Province  has  not obtained  the Option  to Lease  as  set  out  in Section 
8.6A.1 and the necessary consents from the Parks and Protected Areas Branch of the 
Ministry  of  the  Environment  to  allow  the  grant  of  the  Option  to  Lease  and  the 
construction of pontoons (for greater certainty, not including any consent from that 
Branch or Ministry for access to the Graving Dock Site through Bear Creek Park or 
for  any  other  use  of  Bear  Creek  Park)  on  or  before  the  Commencement  Date, 
DELETED 

8.7  Observance by Concessionaire 

The Concessionaire will observe and comply with the terms and conditions of all Rights in 
respect of land relating to or benefiting the Site and the Adjacent Areas.
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8.8  Boundaries of Land 

8.8.1  The boundaries of the Site are as reflected in the drawing attached to and identified 
as  Part 8  of  Schedule 4  [Site]  and  the  boundaries  of  the  Adjacent  Areas  are  as 
reflected on the drawing attached to and identified as Part 5 of Schedule 4 [Adjacent 
Areas],  and  the Concessionaire confirms  that  it  is  satisfied as  to the adequacy and 
sufficiency  thereof  for  the  purposes  of  the  Decommissioning  and  the  preliminary 
design  of  the  Works  as  shown  in  the  Construction  Requirements  on  the  date  of 
execution of this Agreement. 

8.8.2  Within 90 days after issuance of the Completion Certificate, the Concessionaire will 
by notice to the Province identify all areas of land within the boundaries of the Site 
and the Adjacent Areas as referred to in Section 8.8.1 which are not required for the 
Undertakings.  The Province will be entitled in its absolute and unfettered discretion 
to  remove any  such  area of  land  from  the Site or  the Adjacent Areas  (as  the case 
may be). 

8.8.3  If the Province exercises the right referred to in Section 8.8.2 in respect of any area 
of land, then such area of land will be excluded from the definition of the Site or the 
Adjacent  Areas  (as  the  case  may  be)  with  effect  from  the  effective  date  of  such 
exercise  and  the Province may  thereafter  retain  for  its  own purposes  or otherwise 
deal with such area of land as it sees fit in its absolute and unfettered discretion.  The 
Parties will  use  their  reasonable  efforts  to  agree on  any  revisions  to  the  drawings 
referred  to  in  Section 8.8.1  necessary  to  reflect  such  exclusion  and,  if  they  are 
unable to reach agreement within 90 days of the effective date of such exercise, then 
either the Concessionaire or the Province may refer the Dispute for resolution under 
the Disputes Resolution Procedure. 

8.8.4  For  greater  certainty,  if  and  so  long  as  the  Province  does  not  exercise  the  right 
referred to in Section 8.8.2 in respect of any such area of  land,  then such area will 
remain  part  of  the  Site  or  the  Adjacent  Areas  (as  the  case  may  be)  and  the 
Concessionaire will remain subject to the terms of this Agreement in respect of such 
area of land. 

8.8.5  Upon  the  issuance of  the Completion Certificate,  the Province may  in  its  absolute 
and  unfettered  discretion  change  all  or  any  part  of  that  portion  of  the Site  shown 
crosshatched on the drawing set out in Part 8 of Schedule 4 [Site] to become part of 
the Adjacent Areas. 

8.9  Site Materials 

The Concessionaire may only excavate, extract, dispose of, exploit or otherwise deal with 
Site Materials and any components of the Existing Bridge: 

8.9.1  in accordance with applicable Laws and Regulations and the terms of any relevant 
agreement or Expropriation Order;
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8.9.2  if  and  to  the  extent  that,  in  the  case  of  excavation  or  extraction  of Site Materials, 
such  excavation  or  extraction  is  necessary  for  the  purpose  of  the  construction, 
completion,  commissioning  and  testing  of  the  Works  or  the  completion  of  the 
Decommissioning  in  accordance  with  the  Construction  Output  Specifications  and 
the Construction Requirements; 

8.9.3  subject  to  the  rights  of  all  third  parties,  whether  being  rights  in  or  to  the  Site 
Materials, Rights in respect of land or otherwise; 

8.9.4  subject to all  limitations, restrictions and conditions, whether pursuant to Laws and 
Regulations or otherwise,  that would apply to or affect the right of  the Province to 
undertake any such excavation, extraction, disposal, exploitation or other dealing if 
the Province were undertaking the same; and 

8.9.5  in  a  manner  that  does  not  contravene  any  provision  of  any  Environmental 
Authorization  or  the  representations  or  undertakings  made  or  given  in  the 
application  to obtain any Environmental Authorization, and  in accordance with all 
applicable  Permits,  Licences  and  Approvals  including  those  obtained  by  the 
Concessionaire  to  permit  such  excavation,  extraction,  disposal  of,  exploitation  or 
dealing with the Site Materials. 

8.10  [Not used] 

8.11  Ministry of Forests Protocol Agreement 

In  the  course of  carrying  out  the Undertakings  the Concessionaire will  have  regard  to  all 
relevant provisions of the Ministry of Forests Protocol Agreement and will not do or omit or 
permit  to  be  done  or  omitted  anything  which  is  inconsistent  with  the  terms  thereof.  If 
compliance with the terms of any amendment, supplement or replacement of the Ministry of 
Forests Protocol Agreement effected after the Commencement Date (other than any pending 
amendment,  supplement  or  replacement  disclosed  in  the  Data  Room)  would  require  the 
Concessionaire to perform any additional obligations or to incur any additional costs which 
it would not otherwise have been obliged to perform or would not otherwise have incurred 
in  performing  its  obligations  under  this  Agreement  (including  its  obligations  under  this 
Section  prior  to  such  amendment,  supplement  or  replacement),  the  onus  of  establishing 
which  will  be  on  the  Concessionaire,  the  Concessionaire  will  not  be  in  breach  of  this 
Section for failing to perform such additional obligations or failing to incur such additional 
costs unless the Province initiates a Province Change in accordance with the provisions of 
Part  2  of  Schedule  13  [Province  Changes]  in  respect  of  the  terms  of  such  amendment, 
supplement or replacement giving rise to such additional obligations or additional costs. 

8.11A  Provincial Statutory Emergency Powers 

For greater certainty, the exercise by the Province of rights, powers or authorities provided 
for under any enactment to compel the provision of facilities, equipment and/or employees 
to  respond  to  emergency  events,  including  under  the  Forest  Practices  Code  of  British
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Columbia Act, R.S.B.C. 1996, c. 159, will not give rise to any Claim or entitlement on the 
part of the Concessionaire for any compensation, extension of time or other relief under this 
Agreement,  although  the  Concessionaire  will  be  relieved  from  liability  under  this 
Agreement to the extent that it is not able to perform its obligations under this Agreement as 
a result of such compulsion. 

8.12  Cutting of Trees or Logging 

8.12.1  The Concessionaire will not cut down or remove trees or timber grown on or make 
any  use  of  forested  lands  comprised  in  the  Site  or  the  Adjacent  Areas  except  in 
accordance  with  all  applicable  Laws  and  Regulations  and  Permits,  Licences  and 
Approvals and any applicable provisions of any Environmental Authorization and, 
in the case of cutting or removal of trees or timber, where: 

8.12.1.1  the Concessionaire, acting reasonably, determines that certain trees must 
be  removed  for  bona  fide  construction  or  safety  reasons  or  in  order  to 
comply with any of its other obligations under this Agreement; or 

8.12.1.2  the prior approval of the Province and BCTFA is obtained. 

8.12.2  The Concessionaire will pay all costs and be responsible for all Claims and Losses 
arising from or in connection with the cutting or removal of trees or timber, and will 
obtain  at  its  expense  all  required  Permits,  Licences  and  Approvals  in  connection 
therewith. 

8.12.3  The Concessionaire will  not  sell or otherwise dispose of or deal with any  trees or 
timber  cut  or  removed  from  the  Site  or  the Adjacent Areas  except  in  accordance 
with  directions  received  from  the  Province  and  BCTFA  and,  if  applicable,  in 
accordance  with  the  Forest  Act,  R.S.B.C. 1996,  c. 157.    The  Concessionaire  will 
promptly  pay  to  the  Province  and  BCTFA  the  net  proceeds  from  all  such  sales, 
dispositions or dealings with any such trees or timber. 

8.13  Environmental Obligations of the Province and the Concessionaire 

8.13.A  Notwithstanding  any  other  provision  of  this  Agreement  or  Schedule  12 
[Concessionaire’s Environmental Obligations], the Province will be responsible  for 
the  costs  of  remediating  any  Existing  Contamination  in  accordance  with  Section 
8.18.12 and for the costs of remediating any Third Party Contamination.  For greater 
certainty,  while  the  Concessionaire  may  be  obligated  to  perform  certain  actions 
pursuant  to  Section  8.18.11  or  Section  8.18.12,  the  Concessionaire  shall  not  be 
responsible  for,  or  have  any  liability  with  respect  to  the  costs  of,  remediating 
Existing  Contamination  and/or  any  Release  of  Existing  Contamination  or  Third 
Party Contamination. 

8.13.1  During  the  Contract  Period  the  Concessionaire  at  its  expense  will  satisfy  and 
perform the Concessionaire’s Environmental Obligations.
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8.13.2  The  Concessionaire  will  observe  and  comply  with,  and  cause  all  of  its  agents, 
contractors and subcontractors of any tier and employees of each of them to observe 
and  comply  with  all  Environmental  Laws,  all  Permits,  Licences  and  Approvals 
required  by  Environmental  Laws  and  any  Environmental  Authorization  and  the 
Concessionaire  will  not  in  the  course  of  exercising  its  rights  or  performing  the 
Concessionaire’s  Environmental  Obligations  take  or  omit  to  take  or  permit  to  be 
taken  or  omitted  any  action  that  would  breach  any  of  the  provisions  of  or 
requirements  contained  in  any  Environmental  Authorization  or  Environmental 
Laws. 

8.13.3  Without limiting Section 8.13.1, prior to commencing any construction of the Works 
or  the Decommissioning,  the Concessionaire will  obtain  as  necessary  all  Permits, 
Licences and Approvals  required by Environmental Laws, other  than  the Province 
Permits, Licences and Approvals. 

8.14  Works under Kelowna Agreement 

8.14.1  The  Concessionaire  will  coordinate  its  Undertakings  with  works  that  are 
contemplated in the Kelowna Agreement (“Kelowna Agreement Works”) to ensure 
safety and minimize disruption to the carrying out of the Undertakings and to such 
works. 

8.14.2  The Concessionaire will  consult  the City  of  Kelowna  and  coordinate  its  activities 
with the Kelowna Agreement Works and will carry out its activities pursuant to this 
Agreement  (including with  respect  to  the Works  and  the Decommissioning)  so  as 
not to prevent or unnecessarily hinder the Kelowna Agreement Works and so that, to 
the extent  reasonably possible,  the Works,  the Decommissioning and  the Kelowna 
Agreement Works may  be  proceeded with  in  a  coordinated  and  efficient  manner 
with a minimum of disruption to the flow of traffic on the Existing Highway and the 
Concession Highway.  The Province will use all reasonable efforts to cause the City 
of Kelowna to consult and coordinate its activities with those of the Concessionaire 
for the same purposes.  The Concessionaire will not in any event take or omit to take 
any action, or permit any of  its employees, agents, contractors or subcontractors of 
any tier or employees of any of them to take or omit to take any action, that results 
in  the  Province  being  in  breach  of  any  of  its  obligations  under  the  Kelowna 
Agreement.   Neither  the Province nor BCTFA will be  in breach of  this Agreement 
or  any  of  its  obligations  hereunder,  and  except  as  otherwise  expressly  provided 
herein  (including  in  the  provision  relating  to  Compensation  Events,  Province 
Change  and/or  Force  Majeure  and/or  in  the  definition  of  Excepted  Closure),  the 
Concessionaire will not have any Claim against the Province or BCTFA, as a result 
or arising out of, any term or condition contained in the Kelowna Agreement or any 
exercise of rights  (whether proper or  improper) or default  by  the City of Kelowna 
under the Kelowna Agreement.
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8.14.3  The Province  agrees  to  use  all  reasonable  efforts  so  that,  to  the  extent  reasonably 
possible, the Kelowna Agreement Works do not prevent or unnecessarily hinder the 
Works and the Decommissioning. 

8.15  MOT Section Works 

8.15.1  The Concessionaire  acknowledges  that  the MOT Section Contractor will  continue 
performing  the  MOT  Section  Works  after  the  Commencement  Date  and  until 
completion of the MOT Section Works.  For greater certainty,  it  is understood that 
the MOT Section Contractor will be responsible for traffic management on the MOT 
Section during the carrying out of the MOT Section Works. 

8.15.2  The Concessionaire will consult and coordinate its activities with the MOT Section 
Contractor  and  will  carry  out  its  activities  pursuant  to  this  Agreement  (including 
with  respect  to  the  Works  and  the  Decommissioning)  so  as  not  to  prevent  or 
unnecessarily hinder the MOT Section Contractor from performing and completing 
the MOT Section Works and so that, to the extent reasonably possible,  the Works, 
the Decommissioning and the MOT Section Works may be proceeded with in a co 
ordinated and efficient manner with a minimum of disruption to the  flow of  traffic 
on  the Existing Highway and  the Concession Highway.   The Province will use all 
reasonable efforts  to cause the MOT Section Contractor to consult and coordinate 
its  activities  with  the  Concessionaire  for  the  same  purposes  and  will  include  a 
provision in the MOT Section Contract to this effect.  The Concessionaire will not in 
any event take or omit to take any action, or permit any of its agents, contractors or 
subcontractors of any tier or employees of any of  them to take or omit  to take any 
action, that results in the Province being in breach of any of its obligations under the 
MOT Section Contract.  Neither the Province nor BCTFA will be in breach of this 
Agreement  or  any  of  its  obligations  hereunder,  and  except  as  otherwise  expressly 
provided  herein  (including  in  the  provisions  relating  to  Compensation  Events, 
Province  Change  and/or  Force  Majeure  and/or  in  the  definition  of  Excepted 
Closure),  the  Concessionaire  will  not  have  any  Claim  against  the  Province  or 
BCTFA, as a  result or arising out of any  term or condition contained  in  the MOT 
Section Contract or any exercise of rights (whether proper or improper) or default by 
the MOT Section Contractor  thereunder.   For greater certainty,  it  is acknowledged 
that the right of  the Concessionaire to effect any Scheduled Closure  in accordance 
with the provisions of this Agreement will not, except as provided for in the Traffic 
Management Output Specifications, be affected by any Closure on the MOT Section 
effected by the MOT Section Contractor. 

8.15.3  In  the  event  of  any  disagreement  or  dispute  between  the  Concessionaire  and  the 
MOT  Section  Contractor  with  respect  to  the  coordination  of  their  respective 
activities  under  this  Agreement  and  the  MOT  Section  Contract,  respectively,  the 
disagreement or dispute will be resolved by the Province, acting in good faith having 
due regard to the rights and interests of all parties and the decision of the Province 
with respect to any such matter will not be subject to challenge under the Disputes 
Resolution Procedure.
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8.16  Concession Highway Encumbrances 

8.16.1  The Concessionaire will perform the Undertakings such that: 

8.16.1.1  the  Concessionaire  performs  all  obligations  under  all  Concession 
Highway Encumbrances as  if  the Concessionaire were the owner of  the 
Project  Facilities,  the  Site  and  the  Adjacent Areas  and  a  party  to  such 
Concession Highway Encumbrances as such; 

8.16.1.2  all  Undertakings  performed  by  or  on  behalf  of  the  Concessionaire  are 
performed  and provided  in  a manner which does not breach any of  the 
provisions of the Concession Highway Encumbrances; and 

8.16.1.3  there will be no action or omission to act by the Concessionaire or any of 
its agents, contractors or subcontractors of any tier or employees of any 
of them which gives rise to a right for any person to obtain title to or any 
interest  in  the  Project  Facilities,  the  Existing  Highway,  the  Site  or  the 
Adjacent Areas or any part thereof, except in accordance with the express 
terms of this Agreement. 

8.16.2  Except with  the  prior  consent  of  the Province  (in  the  case  of  land  or  other  assets 
owned by  the Province)  or BCTFA  (in  the  case  of  land  or other  assets  owned  by 
BCTFA) which consent may be granted or withheld  in the absolute and unfettered 
discretion of  the Province or BCTFA (as the case may be)  the Concessionaire will 
not create, incur or (to the extent within its control to prevent the same) permit any 
Encumbrance  to  be  filed,  issued  or  registered  against  the  Project  Facilities,  the 
Existing Highway, the Site or the Adjacent Areas or any part thereof.  If the Project 
Facilities, the Site or the Adjacent Areas or the Existing Highway or any part thereof 
becomes  subject  to  any  Encumbrance  which  has  not  been  consented  to  by  the 
Province or BCTFA (as the case may be), other than an Encumbrance resulting from 
any act or omission of the Province or BCTFA, the Concessionaire will immediately 
take all necessary steps to remove such Encumbrance.  If the Concessionaire fails to 
remove  any  such  Encumbrance  within  14 days  (or  such  longer  period  as  may 
reasonably  be  required  in  the  circumstances  provided  the  Concessionaire  is 
proceeding with all due diligence to remove the same) of  its coming into existence 
then, without prejudice to any other rights or remedies the Province or BCTFA may 
have,  the  Province  or  BCTFA will  be  at  liberty  to  take  whatever  steps  it  deems 
necessary  and  appropriate  to  remove  the Encumbrance,  including  payment  of  any 
amount owing or claimed thereunder, and to seek immediate recovery of the amount 
of  any  such  payment  and  any  associated  costs,  including  legal  costs,  from  the 
Concessionaire.   The Concessionaire will on demand  reimburse all  such payments 
and costs to the Province or BCTFA (as the case may be). 

8.16A  Permits Relating to Land 

8.16A.1  The Concessionaire will perform the Undertakings such that:
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8.16A.1.1  the  Concessionaire  complies  with  and  performs  all  obligations  under 
the Permits Relating to Land as if the Concessionaire were the owner of 
the  Project  Facilities,  the  Site  and  the  Adjacent Areas  and  a  party  to 
and/or bound by such Permits Relating to Land as such; 

8.16A.1.2  all Undertakings performed by or on behalf of  the Concessionaire are 
performed in a manner which does not breach any of the provisions of 
the Permits Relating to Land. 

8.16A.2  The  Concessionaire  will  obtain  all  New  Permits  and  all  renewals,  extensions, 
modifications, substitutions or replacements of or for existing Permits Relating to 
Land as may be required from time to time in connection with the Undertakings. 

8.17  Liens 

8.17.1  The Concessionaire will  notify  the Province  and BCTFA of  all  liens  affecting  the 
Project Facilities, the Site, the Adjacent Areas and the Graving Dock Site or any part 
thereof promptly after the Concessionaire becomes aware of such lien. 

8.17.2  Without  limiting  the  generality  of  Section 8.16  [Concession  Highway 
Encumbrances]  or  any  of  the  Concessionaire’s  other  obligations  under  this 
Agreement,  the  Concessionaire  will  use  all  reasonable  efforts  to  conduct  the 
Undertakings in such a way as not to cause any liens to be registered against or exist 
on the Project Facilities, the Existing Highway, the Site, the Adjacent Areas and the 
Graving  Dock  Site  or  any  part  thereof,  and  if  any  such  liens  are  registered,  the 
Concessionaire will post  security  in  favour of  the Province  in an amount and  in a 
form and on conditions satisfactory to the Province to ensure that such lien or liens 
are discharged within 30 days of written notice  from the Province to do so.   If  the 
Concessionaire fails to so vacate or remove a lien, the Province or BCTFA may, but 
without any obligation to do so, vacate or remove the lien by paying money  into a 
court  of  competent  jurisdiction  or  posting  security  with  the  court.    The 
Concessionaire will, on demand, reimburse the Province or BCTFA (as the case may 
be)  all  amounts  so  paid  or  attributable  to  or  drawn  under  the  security  so  posted 
together with all related costs (including legal costs) and expenses. 

8.17.3  The Concessionaire will  comply with  and  cause  all  of  its  agents,  contractors  and 
subcontractors  of  any  tier  and  employees  of  any  of  them  to  comply  with  any 
applicable  provisions  of  the  Builders Lien Act,  S.B.C.  1997,  c.  45 with  respect  to 
work done on and materials  supplied to and  in respect of  the Project Facilities,  the 
Existing Highway, the Site, the Adjacent Areas and the Graving Dock Site and will 
provide evidence of such compliance to the Province upon request. 

8.18  Environmental Matters 

8.18.1  The Concessionaire represents and warrants that the Concessionaire is not currently, 
and  has  not  in  the  past  five  years  been  subject  to  any  charge,  investigation,
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conviction,  ticket,  notice  of  defect  or  noncompliance,  work  order,  pollution 
abatement order, pollution prevention order, remediation order or any other order or 
proceeding  under  any  Environmental  Laws  that  might  reasonably  be  expected  to 
have  a  material  adverse  effect  on  the  performance  by  the  Concessionaire  of  its 
obligations  under  this  Agreement.    The  Concessionaire  acknowledges  that  the 
Province  and BCTFA  have  relied on  such  representation  and warranty  in  entering 
into this Agreement. 

8.18.2  Without prejudice to Section 8.18.12, the Concessionaire acknowledges that neither 
the Province nor BCTFA has made any  representation or warranty with  respect  to 
the environmental condition of the Project Facilities, the Existing Highway, the Site, 
the  Adjacent  Areas  or  the  Graving  Dock  Site.    The  Concessionaire  waives  the 
requirement,  if  any,  for  the  Province  or  BCTFA  to  provide  a  site  profile  for  the 
Project Facilities, the Existing Highway, the Site, the Adjacent Areas or the Graving 
Dock Site under the Environmental Management Act, S.B.C. 2003, c. 53. 

8.18.3  Except to the extent that the Province normally conducts or permits such activities in 
the  case  of  Comparable  Controlled  Access  Highways,  in  the  conduct  of  the 
Undertakings  the  Concessionaire  will  not  use  or  permit  to  be  used  the  Project 
Facilities, the Existing Highway, the Site or the Adjacent Areas or any part thereof 
for  the  sale,  storage,  manufacture,  disposal,  handling,  treatment,  generation,  use, 
transport,  refinement,  processing,  production,  remediation  or  Release  of,  or  any 
other  dealing  with,  any  Hazardous  Substance  without  the  prior  approval  of  the 
Province (which approval may be granted or withheld in the Province’s absolute and 
unfettered discretion), and then only in compliance with all Environmental Laws and 
the Environmental Authorizations. 

8.18.4  Without  prejudice  to  the  obligations  of  the  Province  or  BCTFA  under  Section 
8.18.12,  the  Concessionaire  will  from  the  date  of  the  Concessionaire  taking 
occupation  of  such  relevant  portion  of  the  Project  Facilities,  the  Site  and/or  the 
Adjacent Areas,  as  the  case may  be,  deal with  all  Hazardous  Substances  on  such 
portion of the Project Facilities, the Site and the Adjacent Areas in accordance with 
all Environmental Laws and Environmental Authorizations and will otherwise at all 
times comply with and cause all persons  for whom the Concessionaire  is  in  law or 
under  the  terms  of  this  Agreement  responsible  to  comply  with  all  Environmental 
Laws and Environmental Authorizations in respect of the Project Facilities, the Site 
and the Adjacent Areas and the conduct of the Undertakings.  For greater certainty, 
the  Province  will  be  responsible  for  the  costs  of  remediating  any  Existing 
Contamination in accordance with Section 8.18.12 and for any delay (and any costs 
associated with such a delay caused by the Province carrying out, or procuring the 
carrying out of,  any  remediation works  in  relation  to Existing Contamination) and 
for the costs of remediating any Third Party Contamination. 

8.18.4AWithout  prejudice  to  the  obligations  of  the  Province  or  BCTFA  under  Section 
8.18.12,  the  Concessionaire  will  after  the  Site  Occupation  Date  deal  with  all
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Hazardous Substances on any part of the Existing Highway that it is in occupation of 
in the course of carrying out the Undertakings in accordance with all Environmental 
Laws and the Environmental Authorizations and will otherwise at all times comply 
with and cause all persons for whom the Concessionaire is in law or under the terms 
of  this  Agreement  responsible  to  comply  with  all  Environmental  Laws  and 
Environmental Authorizations in respect of any such part of the Existing Highway. 
For greater  certainty,  the Province will  be  responsible  for  the costs of  remediating 
any Existing Contamination in accordance with Section 8.18.12. 

8.18.5  Without prejudice  to Sections 8.18.4 or 8.18.4A,  in  the course of carrying out  the 
Undertakings,  the  Concessionaire  will  have  regard  to  the  provisions  of  the  Best 
Management Practices for Highway Maintenance Activities, and will not do or omit 
or  permit  to  be  done  or  omitted  anything which  is  inconsistent with  the  practices 
described  therein.  If  compliance with  the  terms of any  amendment,  supplement or 
replacement of the Best Management Practices for Highway Maintenance Activities 
effected after the Commencement Date would require the Concessionaire to perform 
any  additional  obligations  or  to  incur  any  additional  costs  which  it  would  not 
otherwise  have  been  obliged  to  perform  or would  not  otherwise  have  incurred  in 
performing its obligations under this Agreement (including its obligations under this 
Section  prior  to  such  amendment,  supplement  or  replacement),  the  onus  of 
establishing which will be on the Concessionaire, the terms of any such amendment, 
supplement or  replacement  giving  rise  to  such  additional  obligations  or  additional 
costs DELETED. 

8.18.6  The Concessionaire will promptly provide the Province and BCTFA with copies of 
all  environmental  site  assessments,  audits,  reports  and  test  results  relating  to  the 
Project Facilities,  the Site and the Adjacent Areas conducted by or on behalf of or 
coming into the possession of the Concessionaire at any time whether before or after 
the Commencement Date.    If,  from  time  to  time,  there  are  reasonable  grounds  to 
believe  that  Hazardous  Substances  or  other  Contamination  (except  any  Existing 
Contamination) are present on the Project Facilities, the Site or the Adjacent Areas, 
the  Province  or  BCTFA  may  require  the  Concessionaire  to  obtain  from  an 
independent environmental consultant approved by the Province or BCTFA (as the 
case  may  be)  acting  reasonably  an  environmental  site  assessment  of  the  Project 
Facilities,  the  Site  and  the  Adjacent  Areas  (or  any  part  or  parts  thereof)  or  an 
environmental  audit  of  the  Undertakings,  which  includes  any  additional 
investigations  recommended  by  the  environmental  consultant.    Where  the 
environmental  site  assessment  or  environmental  audit  reveals  the  presence  of 
Contamination or Hazardous Substances (other than any Existing Contamination or 
any Contamination or Hazardous Substance brought onto the Project Facilities,  the 
Site or the Adjacent Areas by the Province, BCTFA, any Governmental Authority or 
any  Third  Party  Contractor)  in  excess  of  permissible  levels  under  any  applicable 
Environmental  Laws  such  environmental  site  assessment  or  environmental  audit 
shall be for the cost of the Concessionaire.  DELETED The Concessionaire will not 
less frequently than annually, provide the Province and BCTFA with a certificate of
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a  knowledgeable  senior  officer  of  the  Concessionaire  certifying  that  the 
Concessionaire  has  (to  the  best  of  the  knowledge,  information  and  belief  of  the 
officer  signing  the  certificate,  having  made  reasonable  inquiries)  complied  in  all 
material respects with all Environmental Laws and with all of  its obligations under 
this  Agreement  in  respect  of  environmental  matters  and  that  (to  the  best  of  the 
knowledge, information and belief of the officer signing the certificate, having made 
reasonable  inquiry)  no  adverse  environmental  occurrence  has  taken  place,  nor  is 
expected  to  take  place,  on  or  at  or  affecting  the  Project  Facilities,  the  Site  or  the 
Adjacent  Areas  (or,  if  any  such  noncompliance  or  occurrence  has  taken  place, 
providing full and complete particulars thereof and all documentation in connection 
therewith). 

8.18.7  Without  prejudice  to  any  of  its  other  obligations  under  this  Agreement,  the 
Concessionaire will maintain all environmental site assessments, audits, reports and 
test  results and other environmental documents and  records  (including all Permits, 
Licences  and  Approvals  relevant  to  environmental  matters)  relating  to  the  Project 
Facilities,  the  Site  and  the Adjacent Areas  and  the Undertakings  (“Environmental 
Documents”)  in  strict  confidence  and will  not  disclose  their  terms  or  existence  to 
any person except: 

8.18.7.1  as required by applicable Laws and Regulations; 

8.18.7.2  to the Concessionaire’s advisors or  insurers or  to  the Funders and  their 
advisors  and  insurers  on  a  needtoknow  basis  and  then  only  on  their 
undertaking  to  keep  the  Environmental Documents  in  strict  confidence 
and not to disclose their terms or existence; or 

8.18.7.3  with the prior approval of the Province and BCTFA, which approval may 
be  granted  or withheld  in  the  absolute  and  unfettered  discretion  of  the 
Province and BCTFA. 

8.18.8  Except  for  those  retained  in  the  possession  of  the  Province  or  BCTFA,  the 
Concessionaire  will  maintain  at  the  location  established  by  the  Concessionaire 
pursuant  to  Section 25.1  [Required Records]  all  Environmental Documents,  all  of 
which  may  be  reviewed  and  inspected  by  the  Province  and  BCTFA  and  their 
respective  authorized  representatives  at  any  reasonable  time  on  the  giving  of 
reasonable notice. 

8.18.9  The Concessionaire will promptly on request provide the Province and BCTFA with 
such  written  authorizations  as  the  Province  or  BCTFA  may  require  from  time  to 
time  in  order  to  make  inquiries  of  any  Governmental  Authorities  regarding  the 
Concessionaire  or  the Concessionaire’s  compliance with Environmental  Laws  and 
the Environmental Authorizations.  The Concessionaire will promptly forward to the 
Province  and  BCTFA  a  copy  of  any  report  or  other  document  relating  to 
environmental  matters  on  or  at  or  affecting  the  Project  Facilities,  the  Site  or  the 
Adjacent  Areas  that  is  filed  or  lodged  with  or  otherwise  provided  by  the
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Concessionaire  or  any  of  its  agents,  contractors  or  subcontractors  of  any  tier  or 
employees  of  any  of  them  to  any  Governmental  Authority.    The  Province  will 
promptly  forward  to  the  Concessionaire  a  copy  of  any  report  or  other  document 
relating  to  environmental  matters  on  or  at  the  Project  Facilities,  the  Site  or  the 
Adjacent Areas that is filed or lodged with or otherwise provided by the Province or 
any of  its agents,  contractors or  subcontractors of any  tier or employees of any of 
them to any Governmental Authority, provided that the Province may withhold any 
part of any such report that relates  to any area other  than the Project Facilities,  the 
Site  or  the Adjacent Areas,  provided  that  the  Province will  have  no  obligation  to 
provide  such  report or  document with  respect  to which  it  is  subject  to  an  express 
obligation of confidentiality or privacy (whether under any Laws and Regulations or 
contract or otherwise) or which it is otherwise precluded from disclosing under any 
Privacy Legislation or other Laws and Regulations. 

8.18.10 The Concessionaire will  forthwith,  and  in any  event within  24  hours of  becoming 
aware of the same (in the case of a matter referred to in Section 8.18.10.1) and within 
48  hours  of  becoming  aware  of  the  same  (in  the  case  of  a  matter  referred  to  in 
Section 8.18.10.2 or 8.18.10.3), notify the Province and BCTFA of: 

8.18.10.1  any  Release  of  a  Hazardous  Substance  or  any  other  occurrence  or 
condition  at  or  affecting  the Project  Facilities,  the Site  or  the Adjacent 
Areas that would cause Contamination of  the Project Facilities,  the Site 
or  the Adjacent Areas or any other areas  in  their vicinity or  subject  the 
Concessionaire,  the  Province  or  BCTFA  or  the  Minister  to  any  fines, 
penalties,  orders,  investigations  or  other  proceedings  under  any 
Environmental  Laws,  together  with  full  particulars  of  such  Release, 
occurrence or condition  including  the  location,  time, agencies  involved, 
damages suffered or caused and remedial action taken; 

8.18.10.2  all  charges,  orders,  investigations  or  notices  of  violation  or  non 
compliance  issued against  the Concessionaire or relating  to the conduct 
of  the Undertakings  or  the Project  Facilities,  the Site  and  the Adjacent 
Areas under any Environmental Laws and  in any such case received by 
the Concessionaire; and 

8.18.10.3  any  notice, claim,  action or other proceeding  by  any person  against  the 
Concessionaire  or  relating  to  the  conduct  of  the  Undertakings  or  the 
Project Facilities, the Site or the Adjacent Areas concerning the Release 
or  alleged  Release  of  any  Hazardous  Substance  at  or  from  the  Project 
Facilities, the Site or the Adjacent Areas or the environmental condition 
of the Project Facilities, the Site or the Adjacent Areas or the conduct of 
the Concessionaire’s business as  it relates  to environmental matters and 
in any such case received by the Concessionaire. 

The Concessionaire will promptly:
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(a)  provide the Province and BCTFA with all  information, notices, reports and 
other documents the Concessionaire from time to time possesses or controls 
regarding such Release and any action taken; and 

(b)  notify  the  relevant  Governmental  Authorities  of  any  Release  of  any 
Hazardous  Substance  at  or  from  the  Project  Facilities,  the  Site  or  the 
Adjacent Areas if required to do so in accordance with Environmental Laws, 
failing which the Province or BCTFA may, but will not be obliged to, notify 
the relevant Governmental Authorities of such occurrence. 

8.18.11  Without  limiting  the  obligations  of  the Concessionaire  under  Sections  8.18.4  or 
8.18.4A,  on  the  Expiry  Date,  or  at  any  time  if  requested  by  the  Province  or 
BCTFA  or  any  other Governmental Authority  pursuant  to  Environmental  Laws, 
the Concessionaire will, subject to Section 8.13.A, promptly at its own cost and in 
accordance with Environmental Laws and Environmental Authorizations  remove 
from the Project Facilities, the Site and the Adjacent Areas, and remediate any and 
all  Hazardous  Substances,  and  remediate  by  removal  any  Contamination  of  the 
Project  Facilities,  the  Site  or  the Adjacent Areas  or  any  other  lands  or water  in 
their  vicinity  resulting  from  such  Hazardous  Substances,  in  either  case  brought 
onto, used at or Released at or from the Project Facilities, the Site or the Adjacent 
Areas by the Concessionaire or any person for whom the Concessionaire is in law 
or  under  the  terms  of  this  Agreement  responsible.    The  Concessionaire  will 
provide  the  Province  and  BCTFA  with  full  information  with  respect  to  any 
remedial  work  performed  pursuant  to  this  Section and  will  comply  with  the 
reasonable requirements of the Province and BCTFA with respect to such work.  If 
the Province or BCTFA reasonably determines that it or any of its property or the 
Concession  Highway  or  public  safety  is  placed  in  any  serious  jeopardy  by  the 
requirement  for  any  remedial  work  contemplated  in  this  Section  8.18.11  or 
Sections  8.18.4  or  8.18.4A,  the  Province  or  BCTFA may,  but will  be  under  no 
obligation to, undertake such work or any part thereof (including by the use of its 
own  labour  forces,  including  day  labour  retained  by  the  Province,  or  by  a  third 
party  contractor  retained  by  the  Province)  to  the  same  level  and  standard  of 
performance as would  be applicable  if  the Concessionaire carried out  such work 
and at the cost of the Concessionaire. 

8.18.12  Upon  the  discovery  of  any  Existing  Contamination,  the  Concessionaire  will 
immediately  inform  the  Province’s  Representative  and  will  comply  with  all 
applicable Laws and Regulations and Legal Requirements in respect thereof at the 
Province’s cost pursuant to Section 8.13.A.  If the Province or BCTFA wishes the 
Concessionaire to perform actions  in respect of any such Existing Contamination 
that are  in addition  to any  required pursuant  to applicable Laws and Regulations 
and  Legal  Requirements,  then  the  Province’s  Representative  will  issue  an 
instruction to the Concessionaire specifying what action the Province or BCTFA 
requires  the  Concessionaire  to  take  in  relation  to  such  discovery  and  the 
Concessionaire will  promptly and diligently  comply with all  such  instructions at
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the Province’s cost pursuant  to  section 8.13.A.    If  any Laws  and Regulations or 
Legal  Requirements  or  any  such  instruction  issued  by  the  Province’s 
Representative  requires  the  Concessionaire  to  perform  remediation  work  as  a 
result of Existing Contamination, then such remediation work to the extent arising 
from the Existing Contamination, DELETED. 

8.18.13  Notwithstanding  any  Laws  and  Regulations  to  the  contrary,  all  Hazardous 
Substances and materials, goods or other  items containing Hazardous Substances 
brought onto or used and/or  thereafter Released at or  from  the Project Facilities, 
the Site or the Adjacent Areas by the Concessionaire or any person for whom the 
Concessionaire is in law or under the terms of this Agreement responsible will be 
and  remain  the  sole  and  exclusive  property  of  the  Concessionaire  and  will  not 
become  the  property  of  the  Province  or  BCTFA,  notwithstanding  their 
incorporation  into or affixation  to  the Project Facilities,  the Site or  the Adjacent 
Areas  and  notwithstanding  any  termination  or  expiration  of  the Contract  Period. 
This  Section supersedes  any  other  provision  in  this  Agreement  to  the  contrary. 
For greater certainty, the Province will be responsible for the costs of remediating 
any  Existing Contamination Released  by  the Concessionaire  in  carrying  out  the 
Undertakings. 

8.18.14  The  Concessionaire’s  obligations  under  this  Section (including  its  obligation  to 
remove  and  remediate Hazardous  Substances  and  its  confidentiality  obligations) 
survive  the  expiry  or  any  earlier  termination  of  the  Contract  Period.    The 
obligations of the Concessionaire under this Section are in addition to, and do not 
limit,  the  obligations  of  the Concessionaire  contained  in  any  other  provisions  of 
this Agreement. 

8.19  First Nations 

8.19.1  The Province acknowledges that, subject to Sections 8.19.3 and 8.19.4, the Province 
retains  sole  responsibility  for  any  and  all  consultation  and  accommodation 
pertaining  to  aboriginal  rights  and  title  and  other  related  issues  in  relation  to  the 
decisions or actions (past, present or future) of the Province,  including the decision 
to proceed with the Project. 

8.19.2  Nothing  in  this  Agreement  will  be  interpreted  as  making  the  Concessionaire 
responsible for resolving First Nations Claims (whether past, present or future) or as 
accepting  risks  in  relation  to  First  Nations  challenges  of  decisions  of  any 
Governmental  Authority  based  on  the  alleged  failure  by  such  Governmental 
Authority to fulfill consultation and accommodation obligations. 

8.19.3  The Concessionaire shall, to the extent required by law and in accordance with any 
policy of general application to the Province of British Columbia established  from 
time  to time by  the Province, discuss with First Nations  issues with  respect  to the 
Project.
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8.19.4  The Concessionaire shall work with the Province and First Nations to try to address 
the potential impact of performing the Undertakings on the First Nations. 

8.19.5  The  Concessionaire  shall  within  15 days  of  becoming  aware  of  any  First  Nation 
claim  in  respect  of  the  Project  Facilities,  Site  and Adjacent Areas  or  the Graving 
Dock Site or the Project, provide written notice to the Province of such claim along 
with full written particulars of any such claim. 

8.19.6  The Concessionaire will, in good faith and at all times, cooperate with the Province 
and its counsel in any and all investigations, settlements and judicial determinations 
of any First Nation Claims made in respect of First Nations matters and will not take 
any  actions  or  seek  any  remedies  against  any  First  Nation  or  member  of  a  First 
Nation in respect of First Nations Claims without the prior approval of the Province. 

9.  HEALTH AND SAFETY 

9.1  Defined Terms 

9.1.1  For purposes of  this Section 9  [Health and Safety], unless otherwise expressly  set 
out: 

9.1.1.1  “No Work Sections” means  the  lands  comprising  the Project  Facilities, 
the  Site  and  the  Adjacent  Areas  that  may  be  designated  as  “No Work 
Section  lands” by the Province  from time to time on prior notice to the 
Concessionaire  for  the purposes of  separating work sites  for health and 
safety purposes; 

9.1.1.2  “Notice  of  Project”  means  the  notice  of  project  described  in  the 
Occupational Health and Safety Regulations; 

9.1.1.3  “Prime Contractor” means a “prime contractor” as defined and described 
in  the  Workers  Compensation  Act  and  the  Occupational  Health  and 
Safety Regulations, respectively; 

9.1.1.4  “Qualified  Coordinator”  means  a  person  qualified  within  the 
contemplation  of  the Workers  Compensation  Act  and  the  Occupational 
Health  and  Safety  Regulations  to  discharge  the  responsibilities  of  a 
“qualified  coordinator”  as  described  in  the  Workers  Compensation  Act 
and the Occupational Health and Safety Regulations; 

9.1.1.5  “Safety  Program” means  an  occupational  health  and  safety  program  as 
described in Section 9.4 [Health and Safety Program]; and 

any  other  words  having  initial  uppercase  letters  will  have  the  meanings  given  to 
them in Schedule 1 [Definitions and Interpretation].
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9.2  Site Safety and Security 

9.2.1  The Concessionaire will  from the Site Occupation Date until  the Expiry Date have 
full regard  for  the safety of all persons (including Users and Marine Users) on the 
Site and the Adjacent Areas (whether lawfully or not) and will keep the Site and the 
Adjacent Areas  in a manner and  in an orderly  state that ensures the safety of such 
persons and that is appropriate to the avoidance of danger to such persons. 

9.2.2  Without  limiting  Section 10  [Security  Of  The  Site]  or  Section 30.3  [Conduct  of 
Claims  Against  Third  Parties],  the  Concessionaire  will,  take  such  measures  in 
respect  of  the  Site  and  the  Adjacent  Areas  and  the  Graving  Dock  Site  as  are 
reasonably required, including fencing where appropriate, to prevent the trespass of 
any  persons  not  entitled  to  be  there  or  of  any  creatures  including  wildlife  and 
livestock. 

9.2.3  The  Concessionaire  will  give  the  Province’s  Representative  10  Working  Days’ 
notice of its intended Site Occupation Date. 

9.2.4  The Concessionaire will have full regard to the safety of all persons on the Graving 
Dock  Site  (whether  lawfully  or  not)  and  will  keep  the  Graving  Dock  Site  in  a 
manner  and  in  an  orderly  state  that  ensures  the  safety  of  such  persons  and  that  is 
appropriate to the avoidance of danger to such persons. 

9.3  Occupational Health and Safety 

9.3.1  By  entering  into  this  Agreement,  the  Concessionaire  agrees  that  from  the  Site 
Occupation Date it is the Prime Contractor for the Site and the Adjacent Areas. 

9.3.1A By  entering  into  this  Agreement,  the  Concessionaire  agrees  that  from  the 
Commencement Date it is the Prime Contractor for the Graving Dock Site. 

9.3.2  By not  later than 30 days after  the Commencement Date in the case of  the matters 
referred to  in Section 9.3.2.1 to 9.3.2.3 (inclusive) and not  later  than 60 days after 
the Commencement Date in the case of the matter referred to in Section 9.3.2.4, and 
in any event before the commencement of the Works, the Concessionaire will: 

9.3.2.1  designate a Qualified Coordinator; 

9.3.2.2  deliver to the Province written notice of the Qualified Coordinator; 

9.3.2.3  deliver to the Province a copy of the Notice of Project required under the 
Workers  Compensation  Act  and  the  Occupational  Health  and  Safety 
Regulations;  and 

9.3.2.4  deliver to the Province written notice confirming that the Safety Program 
has been initiated and is readily available in accordance with the Workers 
Compensation Act and the Occupational Health and Safety Regulations.
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9.4  Health and Safety Program 

9.4.1  Notwithstanding any  limitation  in the Occupational Health and Safety Regulations 
regarding the number of workers in any work force, the Concessionaire will prepare 
and  during  the  Contract  Period  maintain  in  respect  of  the  Site  and  the  Adjacent 
Areas  and, while  it  is  in  occupation  of  the  same,  the Graving Dock Site  a  formal 
health and safety program, satisfactory to the Province, that: 

9.4.1.1  complies  with  Good  Industry  Practice  and  all  applicable  Laws  and 
Regulations (including all  applicable specifications and standards  in the 
Workers  Compensation  Act  and  the  Occupational  Health  and  Safety 
Regulations); 

9.4.1.2  satisfies  the  requirements  of  section  3.3  of  Part  3  of  the  Occupational 
Health and Safety Regulations; 

9.4.1.3  is  designed  to  prevent  injuries  and  occupational  diseases  within  the 
contemplation  of  the Workers  Compensation  Act  and  the  Occupational 
Health and Safety Regulations; and 

9.4.1.4  provides  for  the establishment and maintenance  of a  system or  systems 
and  a  process  or  processes  to  ensure  compliance  with  the  Workers 
Compensation Act and the Occupational Health and Safety Regulations. 

9.5  General 

9.5.1  The Concessionaire will  during  the Contract  Period  in  respect  of  the Site  and  the 
Adjacent Areas and, while it is in occupation of the same, the Graving Dock Site: 

9.5.1.1  post the name of the Qualified Coordinator, and a site drawing showing 
the  boundaries  of  the  Site  and  the  Adjacent  Areas  and,  while  it  is  in 
occupation of the same, the Graving Dock Site, with project layout, first 
aid  locations,  emergency  transportation  provisions  and  the  evacuation 
marshalling points relating to the Site and the Adjacent Areas and, while 
it is in occupation of the same, the Graving Dock Site; 

9.5.1.2  implement and maintain the Safety Program throughout the Site and the 
the  Adjacent  Areas  and,  while  it  is  in  occupation  of  the  same,  the 
Graving Dock Site; 

9.5.1.3  ensure a copy of the Safety Program, the written construction procedures 
designed  to  protect  health  and  safety  of  workers  at  the  Site  and  the 
Adjacent Areas and, while  it  is  in occupation of  the same,  the Graving 
Dock  Site,  and  the  Occupational  Health  and  Safety  Regulations  are 
readily available at convenient locations within the Site and the Adjacent 
Areas and, while it is in occupation of the same, the Graving Dock Site;
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9.5.1.4  deliver and post any and all Notices of Project as may be required by the 
Workers  Compensation  Act  and  the  Occupational  Health  and  Safety 
Regulations; 

9.5.1.5  when conditions or activities at any location or  locations in the Site and 
the  Adjacent  Areas  and,  while  it  is  in  occupation  of  the  same,  the 
Graving  Dock  Site  affect  the  workers  of  more  than  one  employer  or 
where there are overlapping or adjoining work activities by two or more 
employers,  ensure  that  the  Qualified  Coordinator  coordinates  the 
occupational  health  and  safety  activities  throughout  the  Site  and  the 
Adjacent Areas and, while  it  is  in occupation of  the same,  the Graving 
Dock  Site  and  that  the  Qualified  Coordinator  alerts  all  workers  to  all 
reasonably foreseeable hazards to which they are likely to be exposed; 

9.5.1.6  immediately notify all employers, workers, suppliers and subcontractors 
and any other persons  throughout  the Site and  the Adjacent Areas  and, 
while  it  is  in  occupation  of  the  same,  the  Graving  Dock  Site  of  any 
hazard  created  by  overlapping  or  adjoining  work  activities  of  two  or 
more employers and ensure that the hazards are addressed throughout the 
duration of such activities; 

9.5.1.7  immediately deliver to the Province the name of any employer who does 
not  cooperate  with,  assist  or  comply  with  the  requirements  of  the 
Qualified  Coordinator  regarding  coordination  of  health  and  safety 
activities  throughout  the Site and  the Adjacent Areas and, while  it  is  in 
occupation of the same, the Graving Dock Site; 

9.5.1.8  ensure  that  no  person,  including  any  person  employed  or  otherwise 
engaged directly  or  indirectly  by  the Concessionaire  (which  for  greater 
certainty  includes  any  person  employed  or  otherwise  engaged  by  the 
Concessionaire,  the Contractor,  the Operator or any other  subcontractor 
of any tier)  in respect of the Undertakings,  is permitted to enter upon or 
otherwise allowed access (other than as a User or a Marine User) to any 
part  or  parts  of  the  Site  and  the  Adjacent  Areas  and,  while  it  is  in 
occupation of the same, the Graving Dock Site in respect of which there 
is  for  the  time  being  any  part  of  the  Undertakings  being  carried  out 
unless such person complies with the requirements of the Safety Program 
and all applicable health and safety requirements under applicable Laws 
and Regulations; and 

9.5.1.9  be  and  fulfill  all  functions  and  duties  of  the  Prime  Contractor  in 
compliance  with  all  Laws  and  Regulations  including  the  Workers 
Compensation Act and the Occupational Health and Safety Regulation. 

9.5.2  The Concessionaire will at all times throughout the Contract Period:
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9.5.2.1  ensure  that  the  Qualified  Coordinator  is  qualified  under  the  Workers 
Compensation Act and the Occupational Health and Safety Regulations, 
including by having a combination of training, education and experience; 

9.5.2.2  observe  and  comply  with,  and will  ensure  that  the  performance  of  the 
Undertakings  and  the  Works  and  the  Decommissioning  (including  by 
conducting worker safety orientations, health and safety meetings, safety 
inspections  and  accident  and  incident  investigations)  at  all  times 
complies with  all  Laws  and Regulations  relating  to occupational  health 
and  safety,  including  the  Workers  Compensation  Act  and  the 
Occupational Health and Safety Regulations; 

9.5.2.3  ensure that all assessments, levies, penalties, fees and fines which may be 
made  under  any  and  all  Laws  and Regulations  relating  to occupational 
health  and  safety,  including  the  Workers  Compensation  Act  and  the 
Occupational Health and Safety Regulations are punctually paid as they 
become due; 

9.5.2.4  be qualified to fulfill all functions and duties of the Prime Contractor as 
required  under  all  Laws  and  Regulations  including  the  Workers 
Compensation Act and the Occupational Health and Safety Regulations; 

9.5.2.5  establish  and  maintain  a  joint  health  and  safety  committee  and  ensure 
that that committee fulfills its functions under the Workers Compensation 
Act and the Occupational Health and Safety Regulations; 

9.5.2.6  ensure  that  the  activities  of  employers,  workers  and  other  persons 
relating to occupational health and safety are coordinated; 

9.5.2.7  upon  the  request  of  the  Province,  deliver  to  the  Province  evidence  of 
implementation and maintenance of the Safety Program and that a system 
or systems or a process or processes have been put  into place to ensure 
compliance  with  the  Workers  Compensation  Act  and  the  Occupational 
Health and Safety Regulations; 

9.5.2.8  in  the  event  of  an  accident  or  incident  that  requires  notification  to  the 
Workers’  Compensation  Board,  at  the  same  time  as  providing  such 
notification to the Workers’ Compensation Board, deliver a copy of such 
notice to the Province, and provide ongoing information to the Province 
on the progress of any investigation resulting from such notice, accident 
or incident; and 

9.5.2.9  record,  collect  and  retain  all  occupational  health  and  safety 
documentation,  including  notices,  reports,  directives  and  assessments 
and,  on  request  of  the  Province,  make  these  available,  including  by 
providing copies of  such notices, reports, directives and assessments,  to
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the  Province.    Such  notices,  reports,  directives  and  assessments  will 
include the following: 

9.5.2.9.1  notices which the Concessionaire is required to provide to the 
Workers’ Compensation Board, 

9.5.2.9.2  summaries  of  remedial  actions  taken  to  reduce  occupational 
health  and  safety  hazards  within  the  Site  and  the  Adjacent 
Areas and, while it  is  in occupation of the same, the Graving 
Dock Site, 

9.5.2.9.3  directives  and  inspection  reports  issued  by  or  through  the 
Workers’  Compensation  Board  in  connection  with  the  Site, 
the Adjacent Areas,  and  the Graving Dock Site,  the Project, 
the Works or the performance of the Undertakings, 

9.5.2.9.4  reports  and  investigations  on  incidents  and  accidents  which 
are  required  by  the  Worker’s  Compensation  Board  or  any 
other  government  agency  under  any  Laws  and  Regulations 
relating  to  health  and  safety,  including  the  Workers 
Compensation  Act  and  the  Occupational  Health  and  Safety 
Regulations to be investigated; 

9.5.2.9.5  records, including minutes, of safety meetings; and 

9.5.2.9.6  evidence that instruction and health and safety orientation and 
training  for workers within  the Site,  the Adjacent Areas  and 
the Graving Dock Site is being conducted in accordance with 
any  Laws  and  Regulations  relating  to  health  and  safety, 
including  the  Workers  Compensation  Act  and  the 
Occupational Health and Safety Regulations. 

9.5.4  If  the Workers  Compensation  Board  of  British  Columbia  refuses  to  recognize  or 
accept the Concessionaire at any time as the “Prime Contractor” for the Site and the 
Adjacent Areas and, while  it  is  in occupation of  the same,  the Graving Dock Site, 
then  the  Concessionaire  will  not  be  relieved  of  any  such  obligations,  duties  and 
liabilities,  but  will  be  responsible  to  the  Province  and  BCTFA  and  to  those  for 
whom  the Concessionaire would  have  been  responsible  if  the Concessionaire  had 
been designated as  the “Prime Contractor”,  for fulfilling all obligations, duties and 
liabilities imposed on the Province or BCTFA or any of the Province’s or BCTFA’s 
agents,  contractors  or  subcontractors  of  any  tier  or  employees  of  any  of  them 
pursuant to the Workers Compensation Act and the Occupational Health and Safety 
Regulations in the same manner and to the same extent and for the same purposes as 
if the Concessionaire undertook the obligations of a “Prime Contractor” for the Site 
and the Adjacent Areas and, while it is in occupation of the same, the Graving Dock 
Site.  For greater certainty, the liabilities for which the Concessionaire is responsible
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under  this Section 9.5.4  include  the  liability  for  any  assessments,  levies, penalties, 
fees  or  fines  assessed,  levied  or  charged  from  time  to  time  against  the 
Concessionaire  or  against  the  Province  or  BCTFA  based  on  the  number  of 
employees employed in relation to the Project or otherwise. 

9.5.5  At  the  Province’s  request  from  time  to  time  the  Concessionaire  will  provide  the 
Province  with  evidence  satisfactory  to  the  Province  of  compliance  by  the 
Concessionaire  with  its  obligations  under  this  Section  9  [Health  and  Safety], 
including  where  applicable  compliance  of  the  Concessionaire  and  its  agents, 
contractors  and  subcontractors  of  any  tier  (including  the  Contractor  and  the 
Operator)  and  its or  their  directors, officers,  employees  and workers  in  relation  to 
the Project with  the Workers Compensation Act  and  the Occupational Health  and 
Safety  Regulations,  including  being  registered,  in  good  standing  and  current  in 
respect of all assessments, levies, penalties, fees and fines thereunder. 

9.6  Other Prime Contractors 

9.6.1  The Province may, from time to time, on prior written notice to the Concessionaire, 
appoint a person other than the Concessionaire as the Prime Contractor with respect 
to  the  Workers  Compensation  Act  and  the  Occupational  Health  and  Safety 
Regulations  in  connection  with  works  and  activities  that  may  be  undertaken  and 
performed  at  any  location  or  locations  in  the  Site,  the  Adjacent  Areas  and  the 
Graving Dock Site, for a period of time, and such works and activities,  location(s), 
and period(s) of  time will  be  specified and defined by  the Province  in  the written 
notice. 

9.6.2  The Concessionaire agrees that on receipt of such written notice the Concessionaire 
will  not  be  the  Prime  Contractor  in  such  specified  location  or  locations  for  the 
specified  period  of  time  and will  at  all  times  in  good  faith  and  at  the  cost  of  the 
Concessionaire: 

9.6.2.1  coordinate  with  and  comply  with  the  occupational  health  and  safety 
requirements,  including  requirements  to  coordinate  health  and  safety 
activities, of the person identified by the Province in the written notice as 
the Prime Contractor; 

9.6.2.2  ensure  compliance  to  the  Safety  Program  of  the  Prime  Contractor 
identified by the Province under Section 9.6.1 by the Concessionaire and 
its  agents,  contractors  and  subcontractors  of  any  tier  and  employees  of 
any  of  them,  including  by  developing  a  system  to  ensure  such 
compliance; and 

9.6.2.3  upon the request of the Province deliver to the Province evidence that the 
system referenced in Section 9.6.2.2 is in place and is being adhered to.
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9.6.3  The  Province  may  on  conclusion  of  the  works  and  activities  referenced  in 
Section 9.6.1, deliver written notice to the Concessionaire of the conclusion of such 
works and activities and the Concessionaire agrees that upon receipt of such notice 
the  Concessionaire  will  be  and  will  fulfill  the  responsibilities  of  the  Prime 
Contractor as set out in this Section 9 [Health and Safety] at the applicable location 
or locations. 

9.7  Notice of Failure to Comply 

9.7.1  In  this  Section 9.7  [Notice  of  Failure  to  Comply]  the  terms  “employer”  and 
“workers”  do  not  include  the  Concessionaire  or  any  of  its  contractors  or 
subcontractors of any tier or the employees of any of them. 

9.7.2  If the Concessionaire determines in its reasonable discretion that any employer or its 
workers creates an unsafe or harmful condition or does or omits to do something that 
constitutes  an  unsafe  or  harmful  act,  or  has  failed  to  comply  with  the  Workers 
Compensation Act,  the Occupational Health and  Safety Regulations, or  the Safety 
Program, and that on written notice from the Concessionaire to the employer of such 
condition, act or failure, the employer has failed or refused to take action to correct 
the condition or act, including any condition or act of a worker, the Concessionaire 
may  issue  a  notice  to  the  applicable  employer  stipulating  in  reasonable  detail  the 
basis for the issuance of the notice and the Concessionaire will deliver a copy of the 
notice to the Province. 

9.7.3  On receipt of  the Concessionaire’s notice referenced  in Section 9.7.2, the Province 
may  take whatever action  the Province deems necessary  to ensure  that any  risk  to 
workers  is  eliminated  or  minimized,  and  such  action  may  include  suspension  of 
work at the location specified in the Concessionaire’s notice, and suspension of any 
payment due by the Province to any person, excluding the Concessionaire. 

9.7.4  The Province will be deemed to have relied on the terms of and the reasons set out 
in  the  Concessionaire’s  notice,  notwithstanding  any  subsequent  investigation  or 
inquiry  of  the  matter  by  the  Province,  which  the  Province  may  but  will  not  be 
obligated to undertake, and the Concessionaire will indemnify and hold the Province 
and BCTFA, and either of them, harmless in connection with any and all Losses or 
Claims  arising  in  connection  with  the  issuance  of  the  Concessionaire’s  notice 
referenced in Section 9.7.2 and any acts or omissions of the Province in reliance on 
such Concessionaire’s notice. 

9.7.5  On rectification of the condition, act, or failure set out in the Concessionaire’s notice 
the  Concessionaire  will  withdraw  the  Concessionaire’s  notice  referenced  in 
Section 9.7.2  by  endorsing  on  a  copy  thereof  confirmation  of  the  rectification  and 
the  Concessionaire  will  deliver  a  copy  of  the  endorsed  notice  to  the  applicable 
employer and to the Province.
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9.7.6  On receipt of a copy of the endorsed notice referenced in Section 9.7.5, the Province 
will if the Province suspended work or payments under Section 9.7.3, issue an order 
to resume work or release any payments, as the case may be. 

10.  SECURITY OF THE SITE 

10.1  Responsibility for Protesters and Trespassers 

10.1.1  Except as otherwise expressly provided herein, neither the Province nor BCTFA will 
be  responsible  for  the  presence  on  or  around  or  entry  onto  or  around  the  Project 
Facilities,  the Site,  the Adjacent Areas  or  the Graving Dock Site  of,  or  any  other 
interference with or affecting the Project Facilities,  the Site, the Adjacent Areas or 
the Graving Dock Site or the vicinity of them or the Undertakings by or caused by, 
any Protester or Trespasser nor for any act, omission or default of any such person 
(in any such case whether before or during the Contract Period).  The presence on or 
around or entry onto or around the Project Facilities, the Site, the Adjacent Areas or 
the  Graving  Dock  Site  of,  or  any  other  interference  with  or  affecting  the  Project 
Facilities,  the Site,  the Adjacent Areas or  the Graving Dock Site or  the vicinity of 
them  or  the  Undertakings  by  or  caused  by,  any  Protester  or  Trespasser  and  any 
lawful  or  unlawful  activities  of  any  such  person  will  not  be  a  breach  of  the 
obligations of the Province under Section 8 [Land] to permit  the Concessionaire to 
have  access  to  the  Site  and  the  Adjacent  Areas  or  the  Graving  Dock  Site,  nor  a 
breach  of  any  other  obligation  or  representation  or  warranty  of  the  Province  or 
BCTFA under this Agreement. 

10.1.2  The  Concessionaire  will  not  be  relieved  by  Section 8.5  [OffSite  Works]  of  any 
requirement to carry out OffSite Works  if  the  failure referred to in that Section of 
the relevant highway authority to give the Concessionaire access to areas required to 
carry out the relevant OffSite Works  is  the result of  the presence on or around or 
entry onto or around the relevant areas of, or any other interference with or affecting 
the  relevant  areas  or  the  vicinity  of  them  by  or  caused  by,  any  Protester  or 
Trespasser or any lawful or unlawful activities of any such person (in any such case 
whether before or during the Contract Period). 

10.1.3  The management of any Protest Action and/or Trespassers on the Project Facilities, 
the Site, the Adjacent Areas or the Graving Dock Site will be the responsibility of 
the Concessionaire.  If any part of the Project Facilities, the Site, the Adjacent Areas 
or  the Graving Dock Site  is occupied by Protesters and/or Trespassers at any  time 
during  the  Contract  Period,  then  as  soon  as  reasonably  practicable  the 
Concessionaire will notify the Province of such occurrence and of the action which 
the Concessionaire proposes to take to deal with  the Protesters and/or Trespassers. 
The  Concessionaire  may  exercise  any  legal  remedies  available  to  it  to  remove 
Protesters  and/or  Trespassers  (including  the  obtaining  of  injunctions  and 
enforcement  orders  in  respect  thereof),  provided  that  the Concessionaire will  give 
the Province’s Representative reasonable (and  in any event not  less  than 24 hours) 
notice prior to commencing any legal proceedings for that purpose.
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10.1.4  The Concessionaire may  request  the  assistance  of  the Province  (at  the  cost of  the 
Concessionaire)  to remove Protesters and/or Trespassers where  the Concessionaire 
demonstrates to the Province’s reasonable satisfaction that  it has exercised all  legal 
remedies  available  to  it  to  seek  injunctive  relief  or other  judicial  remedies  from a 
Court of first instance and to enforce any injunction or other remedy granted by the 
Court to remove the Protesters and/or Trespassers (provided that for this purpose the 
Concessionaire  may  but  will  not  be  obligated  to  prosecute  injunctive  or  other 
judicial remedies beyond the Court of first instance) and that the continued presence 
of the Protesters and/or Trespassers is having an adverse effect on the conduct of the 
Undertakings.  Following such request, the Province will notify the Concessionaire 
whether the Province can lawfully provide any assistance in relation to the removal 
of  Protesters  and/or  Trespassers  that  is  not  independently  available  to  the 
Concessionaire and, to the extent that such assistance can be lawfully provided, the 
Province  will  provide  such  assistance  to  the  extent  it  is,  in  the  absolute  and 
unfettered  discretion  of  the  Province,  reasonable  and  appropriate  in  the 
circumstances to do so. 

10.1.5  If a Compensation Event of the type described in paragraph (q) of the definition of 
Compensation Event in Schedule 1 [Definitions and Interpretation] has occurred and 
continues for a period of more than DELETED and if the Province is continuing to 
compensate the Concessionaire in respect of such Compensation Event, then so long 
DELETED 

10.2  Concessionaire to Bear Loss 

Subject to the provisions of Section 10.1.5, as between the Province and the Concessionaire, 
the Concessionaire will  bear, without  recourse  to  the Province,  any  Loss  suffered  by  the 
Concessionaire, its agents, contractors or subcontractors of any tier or employees of any of 
them  which  is  caused  by  any  Protester  and/or  Trespasser  up  to  the  maximum  amount 
specified  in  paragraph  (q)  of  the  definition  of  Compensation  Event  in  Schedule  1 
[Definitions and Interpretation]. 

10.3  No Payments to Protesters 

Except as part of an appropriate legal settlement with such Protester or Trespasser or with 
the consent of  the Province, such consent not to be unreasonably withheld or delayed,  the 
Concessionaire  will  not  give  directly  or  indirectly  to  any  Protester  or  Trespasser  any 
material  inducement,  monetary  or  otherwise,  with  a  view  to  avoiding,  limiting  or 
influencing  the  manner  of  protest  activities  by  that  Protester  or  Trespasser  or  by  other 
Protesters or Trespassers.
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11.  DESIGN AND CONSTRUCTION 

11.1  Responsibility 

11.1.1  The  Concessionaire  will  be  responsible  for  the  design,  construction,  completion, 
commissioning  and  testing  of  the  Works  and  the  design  and  completion  of  the 
Decommissioning,  which  will  be  carried  out  in  strict  accordance  with  the 
Construction Requirements  (subject  to Section 11.4  [Concessionaire Changes]  and 
Part 2 of Schedule 13 [Province Changes]), the Design and Certification Procedure 
and  the  Review  Procedure  and  in  such  a  manner  as  to  ensure  satisfaction  of  the 
Construction Output Specifications. 

11.1.2  The  Concessionaire  will  ensure  that  the  Detailed  Design  is  prepared  under  the 
supervision  of  the  Designer  and  that  the  Detailed  Design  is  prepared  by  a  duly 
qualified  professional  engineer  or  other  such  professional  as  appropriate  to  the 
nature of the Design, lawfully authorized to practice within British Columbia. 

11.1.3  The Concessionaire: 

11.1.3.1  will ensure that the Works and the Decommissioning are completed in a 
manner such that they are fit and suitable for the intended purpose of the 
Project as that intended purpose is described in this Agreement; and 

11.1.3.2  acknowledges  and  agrees  that  it  has  the  obligation  to  the  Province  to 
have the Works and the Decommissioning completed in a manner that is 
fit  and  suitable  for  the  intended purpose of  the Project as  that  intended 
purpose is described in this Agreement. 

11.2  Design and Certification Procedure 

11.2.1  The Concessionaire will ensure that: 

11.2.1.1  the Designer prepares or supervises the preparation of all Design Data in 
respect of  the Works and  the Decommissioning  (including  the Detailed 
Design)  in  accordance with  the Construction Output Specifications  and 
the Construction Requirements  (subject  to Section 11.4  [Concessionaire 
Changes]  and  Part 2  of  Schedule 13  [Province Changes])  and  complies 
with the Design and Certification Procedure; 

11.2.1.2  without  prejudice  to  Section 11.2.1.1,  where  in  accordance  with 
paragraph 4 of Part 3 of Schedule 5 [Design and Certification Procedure] 
Design Data is prepared by a registered professional engineer employed 
by  the Contractor,  the Contractor will  ensure  that  such Design Data  is 
prepared  in accordance with the Construction Output Specifications and 
the Construction Requirements  (subject  to Section 11.4  [Concessionaire
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Changes]  and  Part 2  of  Schedule 13  [Province Changes])  and  complies 
with the Design and Certification Procedure; 

11.2.1.3  the Contractor undertakes all management, coordination and supervision 
necessary  to  properly  perform  the  construction  works  necessary  to 
complete,  commission  and  test  the  Works  and  to  complete  the 
Decommissioning; and 

11.2.1.4  the Concessionaire undertakes all supervision, inspection and monitoring 
necessary  to  ensure  that  the  design,  construction,  completion, 
commissioning and testing of  the Works and the design and completion 
of the Decommissioning are properly performed. 

11.2.2  The  Concessionaire  will  ensure  that  all  certification  procedures  referred  to  in  the 
Design  and Certification  Procedure  are  complied with  by  the  appropriate  persons 
referred  to  therein,  including  the Design Team,  the Designer  and  any  independent 
team or engineer within the Designer, as the case may be, and that such persons are 
at all relevant times duly authorized and qualified to carry out such procedures and 
to sign the relevant Certificates. 

11.2.3  The Concessionaire will ensure that the checking and reviewing procedures referred 
to  in  the Design and Certification Procedure are complied with  by  the  appropriate 
persons referred to therein,  including the Checking Team, the Reviewer,  the Audit 
Team and any  independent  team or engineer within  the Designer,  as  the case may 
be,  and  that  such persons are at all  relevant  times duly appointed and qualified  to 
carry out such procedures. 

11.2.4  Without  prejudice  to  Section 51.3  [Concessionaire  Responsibility],  any  failure  by 
any  person  referred  to  in  the  Design  and  Certification  Procedure,  including  the 
Design Team, the Designer, the Checking Team, the Reviewer, the Audit Team, the 
Contractor and any  independent  team or engineer within the Designer,  to fulfil  the 
obligations required of them under the Design and Certification Procedure will be a 
breach of the Concessionaire’s obligations under this Agreement. 

11.2.5  Design Data  the  subject of a Certificate  that has  been submitted  to  the Province’s 
Representative  in accordance with  the Design and Certification Procedure will  not 
be departed from otherwise than pursuant to a Concessionaire Change or a Province 
Change. 

11.3  Review Procedure 

11.3.1  The  Concessionaire  will  not  commence  or  permit  the  commencement  of  the 
construction  of  any  part  of  the  Works  (including  any  Temporary  Works)  or  the 
Decommissioning  unless  and  until  there  has  been  no  objection  under  the  Review 
Procedure  to  all Design Data  and  relevant Certificates  required  in  respect  of  such 
part of the Works or the Decommissioning and all other checking and design review
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requirements under this Agreement have been satisfied in respect thereof.  Relevant 
Certificates  will  include  Design  Certificates,  Road  Safety  Audit  Certificates  and 
Alternative Concept Certificates  as  appropriate  under  the Design  and Certification 
Procedure. 

11.3.2  The Concessionaire will not commence or permit the commencement of any work to 
be carried out under the Construction Staging Plan, the Decommissioning Plan, the 
New Crossing  Erection  Plan,  the Graving Dock Construction  Facility  Plan  or  the 
Demolition  Plan  unless  and  until  there  has  been  no  objection  under  the  Review 
Procedure  (on  the  grounds  set  out  in  paragraph 3.8A  of  Part 2  of  Schedule 8 
[Review Procedure]) to the relevant Plan. 

11.4  Concessionaire Changes 

11.4.1  If the Concessionaire proposes to vary or amend the design, quality or scope of the 
Works  or  the  Decommissioning,  including  making  additions,  omissions, 
substitutions,  alternations  in  design  and/or  variations  in  the  Construction 
Requirements, or any of the Construction Staging Plan, the Decommissioning Plan, 
the New Crossing Erection Plan, the Graving Dock Construction Facility Plan or the 
Demolition  Plan,  such  proposal  together  with  all  supporting  Design  Data  and  an 
explanation  of  the  reasons  for  the  proposed  change  (including  if  appropriate  the 
Designer’s comments) will be submitted  in accordance with the Review Procedure 
as  a  proposed  Concessionaire  Change.    The  Concessionaire  will  not  proceed  to 
implement  a  proposed Concessionaire Change  unless  and  until  there  has  been  no 
objection  in  accordance  with  the  Review  Procedure  (on  the  grounds  set  out  in 
paragraph 3.2  of  Part 2  of  Schedule 8  [Review  Procedure])  and  the  relevant 
Concessionaire  Change  Certificate  has  been  issued  by  the  Concessionaire’s 
Representative  and  duly  countersigned  by  the  Province’s  Representative  in 
accordance  with  paragraph 7  of  Part 2  of  Schedule 8  [Review  Procedure].    A 
Concessionaire Change pursuant to this Section 11.4.1 will not in any way qualify or 
relieve  the Concessionaire of  its primary  responsibility  to comply with and  satisfy 
the Construction Output Specifications  notwithstanding any  review of or  failure  to 
object  to  the  proposed  Concessionaire  Change  by  the  Province’s  Representative. 
For  greater  certainty,  except  to  the  extent  provided  in  Part  3  of  Schedule  13 
[Concessionaire  Changes],  no  additional  payment  to  the  Concessionaire  or 
adjustment  to  the  Performance  Payment  will  be  made  as  a  consequence  of 
implementation of a Concessionaire Change. 

11.4.2  If  the  Concessionaire  becomes  aware  that  any  element  of  the  Construction 
Requirements  does  not  comply  with  and  satisfy  the  Construction  Output 
Specifications,  the Concessionaire will so notify the Province’s Representative and 
as  soon  as  reasonably  practicable,  and  in  any  event  within  30 days  of  becoming 
aware  of  such  matter,  the  Concessionaire  will  propose  (in  accordance  with 
Section 11.4.1) a Concessionaire Change  to amend  the Construction Requirements 
so that they comply with and satisfy the Construction Output Specifications.
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11.4.3  For  greater  certainty  and  notwithstanding  any  other  provision  of  this  Agreement 
(including  Part  2  of  Schedule  8  [Review  Procedure]),  no  Concessionaire  Change 
proposed by the Concessionaire which amends or varies or,  if  implemented, would 
have the effect of amending or varying the Construction Output Specifications will 
be  implemented or  effective  unless  the Concessionaire Change  is  consented  to  by 
the Province’s Representative in its absolute and unfettered discretion. 

11.5  Breaches 

11.5.1  If  the  Concessionaire  becomes  aware  (including  by  way  of  notice  from  the 
Province’s  Representative)  of  a  breach  by  the  Concessionaire  of  any  of 
Sections 11.1  [Responsibility]  to 11.4  [Concessionaire  Changes]  (both  inclusive), 
the Concessionaire will: 

11.5.1.1  as  soon  as  practicable  and  in  any  case  within  7  days  after  it  becomes 
aware of such breach notify the Province’s Representative of the fact of 
such breach and the subject matter thereof; and 

11.5.1.2  as  soon as reasonably practicable make a submission  in respect of  such 
breach to the Review Procedure, including in such submission: 

11.5.1.2.1  a  full  statement  of  the  circumstances  in  which  such  breach 
took place together with a  full explanation of  the reasons  for 
such  breach  and,  if  appropriate,  for  any  delay  in  providing 
notification under Section 11.5.1.1; 

11.5.1.2.2  a  full  statement  of  the  measures,  if  any,  which  the 
Concessionaire  proposes  to  adopt  in  order  to  rectify  such 
breach  and/or  to  preclude  or  mitigate  the  consequences 
thereof (if any); and 

11.5.1.2.3  if  such  breach  relates  to a variation  in  the design, quality or 
scope of  the Works  or  the Decommissioning,  an  application 
for a Concessionaire Change. 

11.5.2  The  Province’s  Representative  will  deal  with  a  submission  pursuant  to 
Section 11.5.1  as  soon  as  reasonably  practicable.    The  Province’s  Representative 
will  be entitled  to make comments  in  respect of  such a  submission  in  its  absolute 
and  unfettered  discretion,  but  in  deciding  upon  the  appropriate  response  to  such 
submission the Province’s Representative will have regard to all the circumstances, 
including: 

11.5.2.1  whether the breach is inadvertent on the part of the Concessionaire or the 
Contractor or any person referred to in Section 11.2.4;
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11.5.2.2  whether there has been culpable delay in making the relevant notification 
under Section 11.5.1.1 or submission under Section 11.5.1.2; and 

11.5.2.3  whether  similar  breaches  occurred  previously  and,  if  so,  the  gravity  of 
such breaches and the measures, if any, adopted by the Concessionaire to 
prevent their reoccurrence. 

11.5.3  The provisions of  this Section 11.5 [Breaches] are without prejudice to and do not 
limit or restrict any other rights or remedies available to the Province  in respect of 
any breach by the Concessionaire. 

11.6  Province’s Design Data 

Except as otherwise expressly provided  in this Agreement (for greater certainty,  including 
Section 38.2.5),  the  Concessionaire  will  not  seek  to  recover  from  the  Province  or  the 
Province’s employees, agents, contractors or consultants, and will  indemnify and hold the 
Province  and  the  Province’s  employees,  agents,  contractors  and  consultants  harmless  in 
respect of, any Loss or Claim which may arise from the adoption, use or application by or 
on behalf of the Concessionaire, the Designer, the Reviewer, the Contractor, the Operator or 
any  other  person  for whom  the Concessionaire  is  responsible  in  the  design,  construction, 
testing,  operation,  maintenance  and  rehabilitation  of  the  Project  Facilities  or  the 
Decommissioning of any Design Data and other data and documents made available to it or 
its  representatives  in connection with  the Project by or on behalf of  the Province whether 
before or after the execution of this Agreement. 

11.7  Access and Facilities for Province’s Representative 

Without prejudice to Section 14.4 [Access], the Concessionaire will ensure that: 

11.7.1  subject  to  complying  with  all  relevant  safety  and  site  security  procedures,  the 
Province’s Representative will have unrestricted access at all reasonable times (other 
than  to  the  extent  that  restriction  may  be  necessary  to  satisfy  health  and  safety 
requirements)  to any site, workshop or  fabrication  shop where materials  are  being 
manufactured  for  the Works  or  the Decommissioning  for  the  purposes  of  general 
inspection,  auditing  and  attending  any  test  or  investigation  being  carried  out  in 
respect of the Works or the Decommissioning; 

11.7.1A  the Province’s Representative  is provided with an office at  the Graving Dock Site 
and  at  the  Site  which  is  serviced  to  the  same  extent  as  the  offices  of  the 
Concessionaire at the Graving Dock Site and the Site, as the case may be; 

11.7.2  the Province’s Representative will  have  the  right  to  attend monthly  site  and  other 
similar  progress  meetings  and  the  Concessionaire  will  give  the  Province’s 
Representative timely notice of such meetings;
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11.7.3  there  are  kept  on  site  one  copy  of  all  drawings  for  construction  and  of  all 
specifications, and that the same are at all reasonable times available for  inspection 
and use by the Province’s Representative and by any other person authorized by the 
Province’s Representative; and 

11.7.4  two  copies  and  electronic  versions  of  all  drawings,  numbered  appendices, 
specifications  and  schedules  are,  following  any  modification  thereto  by  the 
Concessionaire as a consequence of the Review Procedure, issued to the Province’s 
Representative  prior  to  the  commencement  of  any  Undertaking  to  which  the 
drawings, numbered appendices, specifications and schedules relate. 

11.8  Traffic Management During Construction 

11.8.1  The  Concessionaire  will  manage  traffic  on  the  Existing  Highway  and  the  New 
Highway during  construction  of  the Works  and Decommissioning  (including with 
respect to notice, timing, predictability and duration of Closures and with respect to 
detours)  in  accordance  with  the  terms  of  this  Agreement  (including  the  Traffic 
Management Requirements) and in such a manner as to ensure compliance with and 
satisfaction of the Traffic Management Output Specifications. 

11.8.2  The  Concessionaire  may  at  any  time  hereafter  submit  to  the  Province’s 
Representative  in accordance with  the Review Procedure any proposed  revision  to 
the  Traffic  Management  Requirements  (as  previously  revised  in  accordance  with 
this  Section 11.8.2) or  any  part  thereof.    If  there  is  no  objection  to  such  proposed 
revision  in  accordance  with  the  Review  Procedure,  then  the  Traffic Management 
Requirements  as  so  revised  will,  subject  to  Section 11.8.3,  be  the  Traffic 
Management  Requirements  for  the  purposes  of  this  Agreement,  subject  to  any 
further revision in accordance with this Section 11.8.2 to which there is no objection 
in  accordance with  the Review Procedure.   A  revision  to the Traffic Management 
Requirements pursuant to this Section 11.8.2 will not  in any way qualify or relieve 
the Concessionaire of its primary responsibility to comply with, satisfy and perform 
the  Traffic  Management  Output  Specifications  notwithstanding  any  review  of  or 
failure to object to the proposed revision by the Province's Representative. 

11.8.3  If  the Concessionaire  becomes aware  that any  element of  the Traffic Management 
Requirements  does  not  comply  with  and  satisfy  the  Traffic  Management  Output 
Specifications,  the Concessionaire will so notify the Province’s Representative and 
as  soon  as  reasonably  practicable,  and  in  any  event  within  15  days  of  becoming 
aware of such matter, the Concessionaire will propose (in accordance with Section 
11.8.2) a revision to the Traffic Management Requirements so that they comply with 
and satisfy the Traffic Management Output Specifications. 

11.8.4  The provisions of Sections 15.3.6, 15.3.7 and 15.3.8 will apply with respect to Lane 
Closures  provided  for  in  the  schedule  of  Lane  Closures  included  in  the  Traffic 
Management Requirements.
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11.9  Province Access and Monitoring 

11.9.1  Without  limiting  the Concessionaire’s  obligations  under  Section 11.7  [Access  and 
Facilities  for  Province’s  Representative]  or  under  any  other  provision  of  this 
Agreement, the Concessionaire acknowledges and agrees that, subject to complying 
with  all  relevant  safety  and  site  security  procedures  and  any  reasonable  directions 
with regard to site safety that may be issued by or on behalf of the Concessionaire’s 
Representative  from  time  to  time,  the  Province  and  its  representatives  will  have 
unrestricted access at all  reasonable  times during working hours  (other  than  to the 
extent that restriction may be necessary to satisfy health and safety requirements) to 
view the Works and the Decommissioning at the Site and the Adjacent Areas or at 
the Graving Dock Site; provided that  the Province’s exercise of such access rights 
will  not  limit  or  restrict  the  Concessionaire’s  responsibilities  or  obligations 
hereunder.   The Province  and  its  representatives will  also have unrestricted access 
(other than to the extent that restriction may be necessary to satisfy health and safety 
requirements) to the Project Facilities, the Site, the Adjacent Areas and the Graving 
Dock Site: 

11.9.1.1  at  all  reasonable  times  during  normal  working  hours  in  relation  to  the 
matters  described  in  Sections 8.18.10  and  8.18.12  and  Section 18.2 
[Items of Geological, Historical or Archaeological Interest or Value]; and 

11.9.1.2  in an emergency as the Province, acting reasonably, considers suitable in 
the circumstances. 

11.9.2  If  following  any  viewing,  visit  or  inspection  made  pursuant  to  Section 11.9.1  or 
otherwise  it  is  discovered  that  there  are  defects  in  the  Works  or  the 
Decommissioning or  that  the Concessionaire  has  failed  to comply with any of  the 
requirements of  this Agreement pertaining  to the design, construction, completion, 
commissioning  and  testing  of  the  Works  or  the  design  and  completion  of  the 
Decommissioning, the Province may, without prejudice to any other right or remedy 
available  to  it, by notice  to the Concessionaire  increase  the  level of  its monitoring 
(to  an  extent  reasonable  in  the  circumstances)  of  the  Concessionaire  and  the 
performance of  the design, construction, completion, commissioning and testing of 
the Works and the design and completion of the Decommissioning until such time as 
the  Concessionaire  shall  have  demonstrated  to  the  satisfaction  of  the  Province, 
acting  reasonably,  that  it  is  capable  of  performing  and  will  perform  all  of  its 
obligations  under  this  Agreement  in  respect  of  those  Works  and/or  the 
Decommissioning.   The Concessionaire will compensate the Province  for all direct 
costs  incurred  by  the  Province  as  a  result  of  such  increased  level  of  monitoring 
unless the Concessionaire refers the matter to the Disputes Resolution Procedure and 
it is determined pursuant to the Disputes Resolution Procedure that no such defect or 
failure to comply existed to justify the increased level of monitoring in which event 
the  Province will  compensate  the Concessionaire  for  its  costs  associated with  the 
increased level of monitoring.
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11.9.3  The  Concessionaire  will  ensure  that  the  Province’s  Representative  is  afforded 
advance  notice  of  and  a  full  opportunity  to witness  inspection  and  test  activity  in 
accordance  with  the  Inspection  and  Test  Plan  included  or  referenced  in  the 
Construction  Quality  Management  Plan  and  the  witness  points  and  hold  points 
specified  by  the  Province’s  Representative  in  connection  with  its  review  of  such 
Inspection and Test Plan, failing which the Concessionaire will at the request of the 
Province’s Representative uncover any  relevant part of  the Works which  has  been 
covered  up  or  otherwise  put  out  of  view  or  any  works  relating  to  the 
Decommissioning or remove any part of the Works that has been proceeded with in 
order  to permit  the Province’s Representative  to witness  the  relevant  inspection or 
test  activity.  The  Concessionaire  will  bear  all  costs  of  any  such  uncovering  or 
removal, regardless of whether or not any defect is discovered in the relevant Works 
or Decommissioning. 

11.9.4  The  Province’s  Representative  will  have  the  right  at  any  time  prior  to  the 
Completion Date  to  request  the Concessionaire  to open up and  inspect any part or 
parts of the Works or works relating to the Decommissioning where the Province’s 
Representative (following consultation with the Concessionaire) reasonably believes 
that such part or parts of the Works or works relating to the Decommissioning is or 
are defective or that the Concessionaire has failed to comply with the requirements 
of  this Agreement,  and  the Concessionaire will  comply with  such  request.  If  the 
Province’s Representative exercises its rights under this Section it will consult with 
the Concessionaire as to the timing of the opening up and inspection of the relevant 
part or parts of the Works or works relating to the Decommissioning with a view to 
avoiding  or,  if  unavoidable,  minimizing  any  delay  caused  to  the  conduct  of  the 
remaining Works and the remainder of the Decommissioning. 

11.9.5  Subject to Section 11.9.5A, if any inspection, including pursuant to Section 11.9.3 or 
Section 11.9.4, shows a defect or defects in the relevant part or parts of the Works or 
works  relating  to  the  Decommissioning  or  that  the  Concessionaire  has  failed  to 
comply with the requirements of this Agreement, the Concessionaire will: 

11.9.5.1  without limiting the Concessionaire’s obligation to bear the costs of any 
uncovering or removal pursuant  to Section 11.9.3, bear  the cost of such 
inspection; and 

11.9.5.2  rectify  all  such  defects  and  noncompliances  diligently  and  in  a  timely 
manner, 

and the Concessionaire will bear all cost and consequences of  such  inspection and 
rectification and will not be entitled to any additional compensation or extension of 
time or other relief in relation thereto. 

11.9.5A If  any  inspection  pursuant  to  Section  11.9.4  does  not  show  a  material  defect  or 
defects  in  the  relevant  part  or  parts  of  the  Works  or  works  relating  to  the
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Decommissioning,  the  Province  will  bear  all  costs  and  consequences  of  such 
inspection and rectification. 

11.9.6  The  Concessionaire  acknowledges  that  the  exercise  by  the  Province  or  the 
Province’s Representative of the rights under this Section 11.9 [Province Access and 
Monitoring]  is  without  prejudice  to  any  other  rights  or  remedies  of  the  Province 
under this Agreement and will in no way affect the obligations of the Concessionaire 
under this Agreement except as expressly set out in this Section. 

12.  SCHEDULE 

12.1  Project Schedule 

The Project Schedule sets out the schedule in accordance with which the Concessionaire is 
to  carry  out  the  investigations,  design,  construction,  commissioning,  testing, maintenance 
and  related  works  provided  for  in  the  Construction  Output  Specifications  and  the 
Construction Requirements. 

12.2  Variations to Project Schedule 

12.2.1  If in the opinion of the Province’s Representative or the Concessionaire at any time 
the  actual  progress  of  the  design,  construction,  completion,  commissioning  and 
testing of the Works or the design and completion of the Decommissioning does not 
conform with the Project Schedule then, within 21 days of being so required by the 
Province’s  Representative  or  (if  earlier)  becoming  aware  of  the  same,  the 
Concessionaire will: 

12.2.1.1  provide  the  Province’s  Representative  with  a  report  identifying  the 
reasons for such nonconformity; and 

12.2.1.2  submit  to the Province’s Representative  in accordance with  the Review 
Procedure a revised Project Schedule, which will: 

12.2.1.2.1  satisfy  all  requirements  of  the  Construction  Output 
Specifications and the Construction Requirements; 

12.2.1.2.2  provide  for  the  Works  and  the  Decommissioning  to  be 
commenced  and  pursued  diligently  to  Completion  in 
accordance with Section 12.5  [Achievement  of Completion]; 
and 

12.2.1.2.3  be in accordance with Good Industry Practice. 

The  Province’s  Representative  will  be  entitled  to  object  to  the  revised  Project 
Schedule  submitted  by  the  Concessionaire  only  on  the  grounds  set  out  in 
paragraph 3.3 of Part 2 of Schedule 8 [Review Procedure].
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12.2.2  Without  prejudice  to  Section 12.2.1,  the  Province  may  at  any  time  by  a  specific 
notice require a revision to the Project Schedule to accelerate the performance of the 
design,  construction,  completion,  commissioning  and  testing  of  the Works  or  the 
design and completion of the Decommissioning or both or any component thereof (if 
such  acceleration  is  reasonably  possible),  provided  that  if  any  such  revision  will 
result  in an increase in the Concessionaire’s costs of completing the Works and the 
Decommissioning, as applicable, then such revision will be deemed to be a Province 
Change and the provisions of Part 2 of Schedule 13 [Province Changes] will apply 
accordingly. 

12.3  Preparation of Works Schedule 

12.3.1  The Concessionaire will prepare: 

12.3.1.1  an  initial Works Schedule, which will  be  in all  respects consistent with 
the Project Schedule, and will submit to the Province’s Representative, in 
accordance  with  the  Review  Procedure,  a  copy  of  the  same  within 
90 days of the Commencement Date; 

12.3.1.2  a  revised Works  Schedule  in  respect  of  each  revised  Project  Schedule 
submitted in accordance with Section 12.2.1, which will be in all respects 
consistent  with  the  revised  Project  Schedule,  and  will  submit  to  the 
Province’s Representative,  in  accordance with  the Review Procedure,  a 
copy  of  the  revised  Works  Schedule  at  the  same  time  as  the  revised 
Project Schedule is submitted in accordance with Section 12.2.1; and 

12.3.1.3  a  revised  Works  Schedule  in  respect  of  each  revision  to  the  Project 
Schedule required by the Province pursuant to Section 12.2.2, which will 
be  in all  respects consistent with  the  revised Project Schedule,  and will 
submit  to the Province’s Representative,  in accordance with the Review 
Procedure, a copy of the revised Works Schedule as soon as practicable 
following notification of the change to the Project Schedule required by 
the Province. 

12.3.2  Other than in the circumstances referred to in Section 12.3.1.2 or Section 12.3.1.3, if 
the Concessionaire wishes to make any material amendment to the Works Schedule 
or  if  in  the  opinion  of  the Province’s  Representative  or  the Concessionaire  at  any 
time the actual progress of the design, construction, completion, commissioning and 
testing of  the Works and  the design and completion of the Decommissioning does 
not conform with the Works Schedule in a material respect then, prior to making any 
such  amendment  or  within  14 days  of  being  so  required  by  the  Province’s 
Representative  or  (if  earlier)  becoming  aware  of  such  nonconformity,  the 
Concessionaire will: 

12.3.2.1  provide  the  Province’s  Representative  with  a  report  identifying  the 
reasons for such amendment or nonconformity; and
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12.3.2.2  submit  to the Province’s Representative  in accordance with  the Review 
Procedure  a  revised  Works  Schedule,  which  will  be  in  all  respects 
consistent with the Project Schedule. 

12.3.3  The  Province’s  Representative  will  be  entitled  to  object  to  the  initial  Works 
Schedule  or  any  revised  Works  Schedule  only  on  the  grounds  set  out  in 
paragraph 3.3 of Part 2 of Schedule 8 [Review Procedure]. 

12.3.4  Subject to Section 12.4 [Works Schedule], the Works Schedule will be provided for 
the information of the Province and the Province’s Representative.  In the event of 
any  conflict  between  the  Project  Schedule  and  the  Works  Schedule,  the  Project 
Schedule will (unless otherwise agreed by the Province in its absolute and unfettered 
discretion) prevail. 

12.4  Works Schedule 

The initial Works Schedule and any revised Works Schedule submitted in accordance with 
Section 12.3 [Preparation of Works Schedule] will: 

12.4.1  be in accordance with Good Industry Practice; 

12.4.2  satisfy  all  requirements  of  the  Construction  Output  Specifications  and  the 
Construction Requirements; 

12.4.3  without  prejudice  to  Section  12.4.2,  be  in  sufficient  detail  so  as  to  enable  the 
Province’s Representative to resource itself appropriately; and 

12.4.4  provide  for  the design, construction, completion, commissioning and testing of  the 
Works  and  the  design  and  completion  of  the Decommissioning  to  be  commenced 
and pursued diligently to Completion in accordance with Section 12.5 [Achievement 
of Completion]. 

12.5  Achievement of Completion 

12.5.1  The  Concessionaire  will  commence  the  design,  construction,  completion, 
commissioning  and  testing  of  the  Works  and  the  design  and  completion  of  the 
Decommissioning  promptly  following  the  Commencement  Date  and  pursue  them 
diligently with  a  view of  ensuring  that  they  are  performed  in  accordance with  the 
Project Schedule and in material conformity with the Works Schedule and will use 
all reasonable efforts to ensure that: 

12.5.1.1  completion of  the Works to such standard as would require the  issue of 
the Substantial Completion Certificate occurs on or before the Scheduled 
Substantial Completion Date; and
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12.5.1.2  completion of  the Works and  the Decommissioning  to  such standard as 
would require the issue of the Completion Certificate occurs on or before 
the Scheduled Completion Date. 

12.5.2  Without  prejudice  to  Section 12.5.1,  the  Concessionaire  will  in  any  event  ensure 
that: 

12.5.2.1  the Works are completed to such standard as would require the  issue of 
the  Substantial  Completion  Certificate  by  no  later  than  the  Substantial 
Completion Longstop Date; and 

12.5.2.2  the Works and the Decommissioning are completed to such standard as 
would require the issue of the Completion Certificate by no later than the 
Completion Longstop Date. 

12.6  Delay 

12.6.1  Without  prejudice  to  Sections 12.2  [Variations  to  Project  Schedule]  and 12.3 
[Preparation  of  Works  Schedule],  the  Concessionaire  will  give  notice  to  the 
Province’s Representative as soon as reasonably practicable after, and in any event 
within 21 days of, it becoming aware of an event which has caused, or which will or 
might reasonably be expected to cause material delay or  impediment to completion 
of  the  Works  or  Decommissioning  or  any  element  of  the  Works  or 
Decommissioning by the date set out in the Project Schedule for such completion or 
by the applicable date set  forth  in Section 12.5.1.   Thereafter, but  in any event not 
later  than  21 days  after  such  notification,  the  Concessionaire  will  give  further 
written details to the Province’s Representative which will include: 

12.6.1.1  details of  the circumstances  from which  the delay or  impediment arises 
and its expected duration (or the Concessionaire’s reasonable estimate of 
its expected duration); 

12.6.1.2  details  of  the  contemporary  records  which  the  Concessionaire  will 
maintain to substantiate such delay or impediment; 

12.6.1.3  details of the consequences, whether direct or indirect, which such delay 
or  impediment  may  have  on  completion  of  the  Works  or 
Decommissioning  or  any  element  of  either  of  them and  the  anticipated 
costs associated with  such delay or  impediment,  including  the extent  to 
which achievement of the Substantial Completion Date by the Scheduled 
Substantial  Completion  Date  and/or  the  Substantial  Completion 
Longstop  Date  and/or  achievement  of  the  Completion  Date  by  the 
Completion  Longstop  Date  is  likely  to  be  affected  by  the  delay  or 
impediment; and
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12.6.1.4  details  of  any  measures  which  the  Concessionaire  has  adopted  or 
proposes  to  adopt  to  mitigate  the  consequences  of  such  delay  or 
impediment. 

12.6.2  The  Concessionaire  will,  following  notification  of  any  event  pursuant  to 
Section 12.6.1: 

12.6.2.1  promptly  provide  such  further written  information  of which  it  becomes 
aware  or  as  the  Province’s  Representative  may  reasonably  require 
regarding the nature and likely duration of such event; 

12.6.2.2  afford  the  Province’s  Representative  reasonable  facilities  for 
investigating the effect on the Concessionaire or the Project Schedule of 
such event including onsite and offsite inspection and meetings; and 

12.6.2.3  promptly take all reasonable efforts necessary and consistent with Good 
Industry Practice to minimize the delay to completion of the Works and 
Decommissioning or any element of either of them. 

12.6.3  If the Concessionaire has failed to comply with the requirements as to the giving of 
notice  within  the  21  day  period  under  Section 12.6.1,  then  the  Province’s 
Representative may  require  the Concessionaire  to  submit  a written  explanation  of 
the reasons for such failure.  If the Province’s Representative has not confirmed that 
the  reasons  given  by  the  Concessionaire  are  satisfactory  within  30 days  of  their 
receipt,  the Concessionaire may  refer  the matter  for  resolution  under  the Disputes 
Resolution Procedure  failing which the Parties will be deemed to have agreed that 
the  failure  is  not  excusable.    If  the  Parties  agree  or  the  decision  of  the  Disputes 
Resolution Procedure  is  that  the  failure  is  not excusable,  then  subject  to any other 
determination under  the Disputes Resolution Procedure,  the period of any delay  in 
the  giving  of  such  notice  will  not  at  any  time  be  taken  into  account  in  any 
calculation  to  be  made  where  the  Concessionaire  is  entitled  to  any  additional 
payment  or  extension  of  time  in  any  of  the  circumstances  referred  to  in 
Section 12.6.5 or Section 12.6.6. 

12.6.4  The Province’s Representative will be entitled, after receipt of written details under 
Section 12.6.1 or of further particulars under Section 12.6.2, by notice to require the 
Concessionaire  to  provide  such  further  supporting  particulars  as  it  may  consider 
necessary. 

12.6.5  In addition  to  any  extension  of  time  to which  the Concessionaire may  be  entitled 
under  Sections  12.6.6  and  12.6.7  and  any  other  compensation  payable  under  the 
provisions of  this Agreement,  the Concessionaire  shall  have a claim  for additional 
payment if completion of any part of the Works is delayed or impeded as a result of:
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12.6.5.1  an  event  of  Eligible  Force Majeure  resulting  in  uninsured  rectification 
works,  in  respect  of  which  the  provisions  of  Part 2  of  Schedule 13 
[Province Changes] will apply; 

12.6.5.2  a  Province  Change,  in  respect  of  which  the  provisions  of  Part 2  of 
Schedule 13 [Province Changes] will apply; or 

12.6.5.3  a Compensation  Event,  in  respect  of which  the  provisions  of  Part 4  of 
Schedule 13 [Compensation Events] will apply. 

12.6.6  To  the  extent  that  any  delay  or  impediment  identified  in  a  notice  given  by  the 
Concessionaire  pursuant  to Section 12.6.1  is  caused by  a Compensation Event,  an 
event  of  Force Majeure  or  a  Province  Change,  in  addition  to  any  other  relief  or 
remedy  available  to  the  Concessionaire  under  this  Agreement,  the  Substantial 
Completion Longstop Date and/or Completion Longstop Date will  each be subject 
to  extension  by  the  applicable  Delay  Period  determined  in  accordance  with 
Section 12.6.7.  For greater certainty, the Concessionaire will have no claim for any 
extension  of  any  such  date  as  a  result  of  any  delay  or  impediment which  is  not  a 
Compensation  Event,  an  event  of  Force Majeure  or  a  Province  Change,  and  any 
such  claim  will  in  any  event  be  subject  to  the  provisions  of  Section 12.6.3. 
Notwithstanding the foregoing provisions of this Section 12.6.6 and without limiting 
the Concessionaire’s obligations under Section 12.6.2.3, in the case of any delay or 
impediment  caused  by  a  Compensation  Event,  an  event  of  Force  Majeure  or  a 
Province Change, the Concessionaire, to the extent it is reasonably possible to do so, 
will  implement  and  comply  with  any  instructions  given  by  the  Province’s 
Representative to accelerate construction or take other reasonable steps to avoid the 
delay or impediment or to reduce the period of the delay or mitigate the effect of the 
impediment, provided that if compliance with such instructions results in an increase 
in  the  Concessionaire’s  costs  of  completing  the  Works  or  Decommissioning 
(disregarding costs the Concessionaire would otherwise have incurred in performing 
its obligations under Section 12.6.2.3)  the Concessionaire will  be entitled  to claim 
compensation  in  respect  of  such  increased  costs  therefor  in  accordance  with  the 
provisions of Part 4 of Schedule 13 [Compensation Events]. 

12.6.7  Where the Concessionaire may be entitled to any additional payment as a result of 
an  event  referred  to  in  Section 12.6.5  or  to  an  extension  of  the  Substantial 
Completion Longstop Date and/or Completion Longstop Date as a result of an event 
referred to in Section 12.6.6, then subject to: 

12.6.7.1  the  Concessionaire  putting  forward  proposals  pursuant  to 
Section 12.6.1.4 as to the measures which it  intends to adopt in order to 
mitigate the consequences of any delay or  impediment  to completion of 
the  Works  or  Decommissioning  by  the  date  set  out  in  the  Project 
Schedule for such completion; and 

12.6.7.2  the Concessionaire complying with the requirements of Section 12.6.2,
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the  Province’s  Representative  will,  as  soon  as  reasonably  practicable,  notify  the 
Concessionaire  (either  prospectively  or  retrospectively)  of  its  determination  in 
accordance with this Section 12.6.7 of the period of the delay or impediment (if any) 
to completion of the Works or Decommissioning or relevant element of the Works 
or Decommissioning (in each case a “Delay Period”) which has arisen or will arise 
as a consequence of the relevant event.  If the Province’s Representative determines 
that  no  Delay  Period  has  arisen  or  will  arise  in  respect  of  any  such  date  or  the 
Concessionaire considers a Delay Period so determined to be  insufficient,  then the 
Concessionaire  may  refer  the  matter  to  the  Disputes  Resolution  Procedure  for 
determination. 

12.6.8  In determining  the period of any delay  for  the purposes of any of Sections 12.6.5, 
12.6.6 and 12.6.7 there will be taken into account, inter alia: 

12.6.8.1  whether (and if so to what extent), as a consequence of the failure of the 
Concessionaire  to  conduct  the  Undertakings  in  accordance  with  this 
Agreement at all times prior to the occurrence of the event giving rise to 
the delay, the impact of the event on the timing of the completion of the 
Works or Decommissioning is greater than it would otherwise have been; 

12.6.8.2  (without prejudice  to Section 12.6.2.3)  the extent  to which  the delay or 
impediment  ought  reasonably  to  be  or  to  have  been  mitigated  by  the 
Concessionaire  by  the  taking of  reasonable  steps after  its occurrence  in 
accordance with Good Industry Practice. 

12.6.9  For  greater  certainty,  in  the  circumstances  set  out  in  Section 12.6.8  there  will  be 
deducted  from  any  period  of  delay  claimed  by  the  Concessionaire  the  period  by 
which the period of delay would have been reduced by such mitigation referred to in 
Section 12.6.8.2 and the Delay Period will be determined accordingly. 

12.6.10  Following  the  determination  of  a  Delay  Period  under  the  preceding  Sections,  the 
Concessionaire shall submit to the Province’s Representative in accordance with the 
Review Procedure a revised Project Schedule and a revised Works Schedule. 

13.  INSPECTION AND COMPLETION 

13.1A  Independent Certifier 

13.1A.1  Appointment 

The Parties,  acting  reasonably,  agree  to  appoint  an  Independent Certifier  from  the  list  of 
potential  Independent  Certifiers  that  has  been  agreed  upon  between  the  Parties  as  at  the 
Commencement  Date  for  the  purposes  of  this  Agreement,  pursuant  to  the  Independent 
Certifier Contract.



Okanagan Lake New Crossing  Concession Agreement 

Page 67 

N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

13.1A.2  Role of Independent Certifier 

13.1A.2.1  The general  role, obligations and  functions of  the  Independent Certifier 
are  described  in  Part  9  of  Schedule  5  [Form  of  Independent  Certifier 
Contract]. 

13.1A.2.2  The Province’s Representative  and  the Concessionaire’s Representative 
are  entitled  to  attend  and  participate  in  all  meetings  attended  by  the 
Independent Certifier. 

13.1A.3  Changes in Terms of Appointment 

13.1A.3.1  Neither the Province nor the Concessionaire will without the other’s prior 
approval (not to be unreasonably withheld or delayed): 

13.1A.3.1.1  waive,  settle,  compromise  or  otherwise  prejudice  any 
rights  or  claims which  the  other  may  from  time  to  time 
have against the Independent Certifier; or 

13.1A.3.1.2  vary the terms of the Independent Certifier Contract or the 
services performed or to be performed by the Independent 
Certifier. 

13.1A.3.2  Each of  the Province and the Concessionaire will perform  its respective 
obligations arising under or in connection with the Independent Certifier 
Contract. 

13.1A.4  Right to Change Appointment 

The Parties  acknowledge  that  the  Independent Certifier may perform  services  that 
relate  to  matters  in  connection  with  the  Concessionaire  and  the  Funders  and 
Contractor  in  addition  to  the  functions  of  the  Independent  Certifier  under  this 
Agreement,  and  that  either  the  Province  or  the Concessionaire  may,  at  its  option, 
acting reasonably, terminate the Independent Certifier Contract upon 30 days’ notice 
to  the  other  and  the  Independent  Certifier.    If  either  the  Province  or  the 
Concessionaire  gives  such  notice,  then  the  Province  and  the  Concessionaire  will 
pursuant  to  Section  13.1A.7  appoint  a  new  Independent  Certifier  to  perform  the 
functions of the Independent Certifier under this Agreement.  The Province and the 
Concessionaire  agree  that,  notwithstanding  the  30  days’  notice  of  termination,  the 
Independent  Certifier  will  continue  on  a  daytoday  basis  thereafter  until  a  new 
Independent Certifier is appointed. 

13.1A.5  Cooperation 

The Province and the Concessionaire agree to cooperate with each other generally in 
relation  to  all  matters  within  the  scope  of  or  in  connection with  the  Independent
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Certifier Contract.  All instructions and representations issued or made by either the 
Province or the Concessionaire to the Independent Certifier will be simultaneously 
copied to the other and both the Province’s Representative and the Concessionaire’s 
Representative will  be  entitled  to  attend  all  inspections  performed  by  or meetings 
involving the Independent Certifier. 

13.1A.6  Payment of Independent Certifier 

The  Province  and  the Concessionaire  will  share  equally  the  responsibility  for  the 
payment of all fees and costs of the Independent Certifier. 

13.1A.7  Replacement 

13.1A.7.1  In the event of the Independent Certifier’s appointment being terminated 
otherwise than for full performance, the Province and the Concessionaire 
will  liaise  and  cooperate with  each  other  in  order  to  appoint  a  suitably 
qualified  and  experienced  replacement  consultant  to  act  as  the 
Independent Certifier as soon as reasonably practicable.  The identity of 
any  such  replacement  will  be  as  agreed  by  the  Province  and  the 
Concessionaire  and  the  terms  of  his  or  her  appointment  will,  unless 
otherwise agreed, be as set out in the Independent Certifier Contract. 

13.1A.7.2  In  the  event  the  Province  and  the  Concessionaire  fail  to  agree  upon  a 
replacement  Independent  Certifier  within  7  days  of  the  original 
Independent  Certifier’s  appointment  being  terminated,  then  a 
replacement Independent Certifier will be chosen as follows: 

13.1A.7.2.1  each of  the Province and the Concessionaire will within 7 
days  thereafter  select  three  suitably  qualified  and 
experienced replacements  that would be acceptable to that 
Party,  and  will  provide  notice  thereof  to  the  other  Party, 
with a ranking of preference for replacements; 

13.1A.7.2.2  if the Province and the Concessionaire have both selected a 
common replacement, then such common replacement will 
be the Independent Certifier, and if there is more than one 
common  replacement,  then  the  replacement  with  the 
highest overall  ranking  (calculated by  adding  together  the 
ordinal rank assigned by both Parties) will be selected, and 
in  the  event  of  a  tie,  the  lowestcost  of  such  tied 
replacements will be selected; and 

13.1A.7.2.3  if  the  Parties  have  not  selected  a  common  replacement, 
then  the  determination  of  the  new  replacement  will  be 
determined  by  the  British  Columbia  International 
Commercial Arbitration Centre.
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13.1  Substantial Completion Certificate 

13.1.1  The  Concessionaire  will  issue  to  the  Independent  Certifier  and  the  Province’s 
Representative  a  notice  informing  the  Independent  Certifier  and  the  Province’s 
Representative  at  least  20 Working  Days  prior  to  the  date  upon  which  the 
Concessionaire  expects  the  Works  will  be  Substantially  Completed.    If  the 
Concessionaire  has  at  any  time  reason  to  believe  that  the  said  date  expected  for 
Substantial Completion as aforesaid will be delayed by more than 5 Working Days, 
it will issue a fresh notice pursuant to this Section 13.1.1 informing the Independent 
Certifier and the Province’s Representative of the new date expected for Substantial 
Completion  as  aforesaid.  Upon  the  Concessionaire  notifying  the  Independent 
Certifier and the Province’s Representative that Substantial Completion as aforesaid 
has  occurred  and  subject  to  the  delivery  to  the  Independent  Certifier  and  the 
Province’s Representative of a Concessionaire’s Substantial Completion Certificate 
and all other relevant Certificates and supporting documentation in accordance with 
Part 3  of  Schedule 5  [Design  and  Certification  Procedure],  the  Province’s 
Representative  and  the  Concessionaire  will  cause  the  Independent  Certifier  to 
commence within  10 Working Days  of  receipt  of  such  notice  an  inspection  of  the 
Works  (and  the Concessionaire will  not object  to any  Interested Party, any Public 
Authority to whom any Temporary OffSite Facilities are to be handed over and/or 
any contractors or consultants retained by the Province or any such Interested Party 
which  has  a  legal  obligation  or  right  to  inspect  the  Works  or  Public  Authority 
participating in such inspection). 

13.1.2  The Province’s  Representative  and  the Concessionaire’s Representative will  cause 
the  Independent  Certifier within  20 Working Days  of  the  commencement  of  such 
inspection to either: 

13.1.2.1  if  Substantial  Completion  has  been  attained,  issue  a  Substantial 
Completion Certificate to the Province and the Concessionaire; or 

13.1.2.2  if  Substantial  Completion  has  not  been  attained,  notify  the 
Concessionaire’s Representative and the Province’s Representative of its 
decision  not  to  issue  a  Substantial  Completion  Certificate  and  issue  a 
report  detailing  the matters  that  the  Independent Certifier  considers  are 
required to be performed by the Concessionaire. 

13.1.3  The  Independent Certifier will refuse  to  issue a Substantial Completion Certificate 
if: 

13.1.3.1  the Works have not been Substantially Completed; or 

13.1.3.2  satisfactory  evidence  of  compliance with  Section 20.1.1.3  has  not  been 
provided to the Province.
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13.1.4. Where  the  Independent Certifier  has  issued a  report  referred  to  in Section 13.1.2.2 
and  the Concessionaire  has  not referred a dispute  in  relation  thereto  for  resolution 
pursuant  to  the  Disputes  Resolution  Procedure,  the  Concessionaire  shall  within  7 
days after receipt of such report provide the Independent Certifier and the Province 
with  details  of  all  additional  rectification  actions  that  need  to  be  performed  as  a 
result of all matters raised in such report, including the following: 

13.1.4.1  a detailed list indicating the rectification actions proposed for all matters 
raised in such report; 

13.1.4.2  a schedule for completion of all such rectification actions; and 

13.1.4.3  any  additional  Concessionaire  commissioning  that  needs  to  be 
undertaken as a result of the rectification actions, 

and  the Concessionaires  shall  perform  all  such  additional  rectification  actions  and 
Concessionaire commissioning.  Upon completion thereof,  the Concessionaire may 
give a further Substantial Completion notice and Section 13.1 shall be repeated until 
the Substantial Completion Certificate has been issued. 

13.2  Completion Certificate 

13.2.1  Notwithstanding  the  issue  of  a  Substantial  Completion  Certificate,  the 
Concessionaire  will  promptly  complete  all  outstanding  Works  and  the 
Decommissioning  as  soon  as  practicable  and  in  accordance  with  Section  12.5 
[Achievement of Completion]. 

13.2.2  The  Concessionaire  will  issue  to  the  Independent  Certifier  and  the  Province’s 
Representative  a  notice  informing  the  Independent  Certifier  and  the  Province’s 
Representative  at  least  20 Working  Days  prior  to  the  date  upon  which  the 
Concessionaire  expects  the  whole  of  the  Works  and  the  Decommissioning  to  be 
Completed.  If the Concessionaire has at any time reason to believe that the said date 
expected for Completion as aforesaid will be delayed by more than 5 Working Days, 
it will issue a fresh notice pursuant to this Section 13.2.2 informing the Independent 
Certifier and the Province’s Representative of the new date expected for Completion 
as aforesaid.   Upon the Concessionaire notifying  the Independent Certifier and the 
Province’s Representative that Completion as aforesaid has occurred and subject to 
the  delivery  to  the  Independent  Certifier  and  the  Province’s  Representative  of  a 
Concessionaire’s  Completion  Certificate  and  all  other  relevant  Certificates  and 
supporting  documentation  in  accordance  with  Part 3  of  Schedule 5  [Design  and 
Certification Procedure], the Province’s Representative and the Concessionaire will 
cause the Independent Certifier to commence, within 10 Working Days of receipt of 
such notice an  inspection of  the Project Facilities,  the Site and the Adjacent Areas 
(and the Concessionaire will not object to the participation in such inspection of any 
contractors or consultants retained by the Province or any relevant Public Authority 
to whom any Temporary OffSite Facilities are to be handed over).
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13.2.3  The Province’s  Representative  and  the Concessionaire’s Representative will  cause 
the  Independent  Certifier within  20 Working Days  of  the  commencement  of  such 
inspection to either: 

13.2.3.1  issue a Completion Certificate to the Province and the Concessionaire; or 

13.2.3.2  notify  the  Concessionaire’s  Representative  and  the  Province’s 
Representative  in  writing  of  its  decision  not  to  issue  a  Completion 
Certificate and  issue  a  report detailing  the matters  that  the  Independent 
Certifier considers are required to be performed by the Concessionaire. 

13.2.4  Any  dispute  in  relation  to  the  Independent Certifier’s  issue  or  failure  to  issue  the 
Completion  Certificate  may  be  referred  for  resolution  pursuant  to  the  Disputes 
Resolution Procedure. 

13.2.5. Where  the  Independent  Certifier  has  issued  a  report  in  accordance  with 
Section 13.2.3.2 and the Concessionaire has not referred a dispute in relation thereto 
for  resolution  pursuant  to  the  Disputes  Resolution  Procedure,  the  Concessionaire 
shall within 7 days after receipt of such report, provide the Independent Certifier and 
the Province with  details  of  all  additional  rectification  actions  and Concessionaire 
commissioning  that needs  to be performed as a  result of all matters  raised  in  such 
report, including the following: 

13.2.5.1  a detailed list indicating the rectification actions proposed for all matters 
raised in such report; 

13.2.5.2  a schedule for completion of all such rectification actions; and 

13.2.5.3  any  additional  Concessionaire  commissioning  that  needs  to  be 
undertaken as a result of the rectification actions, and the Concessionaire 
shall perform all such additional rectification actions and Concessionaire 
commissioning.  Upon completion thereof, the Concessionaire may give 
a  further  Completion  notice  and  Sections 13.2.3  and  13.2.4,  inclusive, 
shall be repeated until the Completion Certificate has been issued. 

13.2.6  The  issue of  the Substantial Completion Certificate and the Completion Certificate 
will be without prejudice to: 

13.2.6.1  the obligation of the Concessionaire to operate, maintain and rehabilitate 
the Project Facilities subject to and in accordance with this Agreement; 

13.2.6.2  any warranties given by the Concessionaire under this Agreement; and 

13.2.6.3  Sections 13.3.1.3 and 13.3A.1.3.
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13.2A  Opinion of Province's Representative and Concessionaire’s Representative and Participation 
in Inspections 

13.2A.1  The Province’s Representative may, at any time following receipt of a notice given 
by  the  Concessionaire  pursuant  to  Section  13.1.1  or  13.2.2  and  prior  to  the 
Independent  Certifier  issuing  or  notifying  the  Concessionaire  and  the  Province’s 
Representative of  its decision not to issue the Substantial Completion Certificate or 
Completion Certificate (as the case may be) pursuant to Section 13.1.2 or 13.2.3 (as 
the case may be), provide the Independent Certifier and the Concessionaire with the 
Province’s Representative’s submissions as to whether the conditions for issuance of 
the Substantial Completion Certificate or Completion Certificate have been satisfied 
and,  if  applicable,  any  reasons  as  to why  the  Province’s  Representative  considers 
that the Substantial Completion Certificate or Completion Certificate should not be 
issued, and the Independent Certifier will consider such submissions in determining 
whether to issue the Substantial Completion Certificate or Completion Certificate. 

13.2A.2  The Concessionaire’s Representative may provide the Independent Certifier with its 
comments on the submissions made by the Province’s Representative under Section 
13.2A.1 and the Independent Certifier will consider such comments in determining 
whether to issue the Substantial Completion Certificate or Completion Certificate. 

13.2A.3  The  Concessionaire’s  Representative,  the  Province’s  Representative  and/or  any 
contractors  or  consultants  retained  by  either  of  them  as  may  be  necessary  may 
participate  in  any  inspection  carried  out  by  the  Independent  Certifier  pursuant  to 
Section  13.1  [Substantial  Completion  Certificate]  or  Section  13.2  [Completion 
Certificate]. 

13.3  Temporary OffSite Facilities 

13.3.1  Upon the issue of a Substantial Completion Certificate or a Completion Certificate, 
in  respect  of  the  Temporary  OffSite  Facilities  to  be  turned  over  to  a  Public 
Authority upon Substantial Completion or Completion thereof (as applicable): 

13.3.1.1  such  Temporary  OffSite  Facilities  will  be  turned  over  to  the  relevant 
Public Authority (subject to Section 13.3.1.3); 

13.3.1.2  such Temporary OffSite Facilities will be excluded  from the definition 
of  “OffSite  Facilities”  and  the  Temporary  Adjacent  Areas  will  be 
excluded  from  the  definition  of  the Adjacent Areas  for  all  purposes  of 
this Agreement (save for the purpose of giving effect to the provisions of 
this Section 13.3 [Temporary OffSite Facilities]); and 

13.3.1.3  the  Concessionaire  will  execute  all  such  work  of  amendment, 
reconstruction and remedying of defects, shrinkages or other faults as the 
Independent  Certifier  may  reasonably  instruct  the  Concessionaire’s 
Representative  to  execute  in  order  to  bring  or  return  (reasonable  wear
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and  tear  excepted,  except  in  the  case  of  items  affecting  public  safety) 
such  Temporary  OffSite  Facilities  to  the  standard  required  by  the 
Construction Output Specifications  and  the Construction Requirements, 
such  instruction  to  be  issued  in  respect  of  all  Temporary  OffSite 
Facilities during the period of 30 days following the date of  issue of the 
Substantial  Completion  Certificate  or  Completion  Certificate  (as 
applicable)  or  within  28 days  after  the  expiration  of  such  period  as  a 
result of an inspection made by or on behalf of the Independent Certifier 
prior  to  the  expiration  of  such  period  (and  the Concessionaire will  not 
object  to  the  relevant  Public  Authority  and/or  any  contractors  or 
consultants  retained  by  the  Province  or  such  Public  Authority 
participating in such inspection). 

13.3.2  For greater certainty, all work referred to in Section 13.3.1.3 will be executed by the 
Concessionaire at its own cost. 

13.3.3  As soon as practicable following the issue of the Substantial Completion Certificate 
or  Completion  Certificate  (as  applicable),  the  Concessionaire  will  vacate  the 
Temporary  Adjacent  Areas  turned  over  to  any  Public  Authority  at  that  time  and 
leave  them  clear  and  free  from  such  debris,  construction  materials,  Construction 
Plant and  the  like as  shall  arise  from  the execution of  the Works  in  respect of  the 
relevant  Temporary  OffSite  Facilities  to  the  reasonable  satisfaction  of  the 
Independent Certifier. 

13.3.4  The  relevant  Public  Authority  who  assumes  responsibility  for  the  operation, 
maintenance  and  rehabilitation  of  the  relevant  Temporary  OffSite  Facilities  in 
accordance with Section 13.3.1.1 will be entitled to the benefit of any warranties by 
the Concessionaire under this Agreement to the extent applicable to such Temporary 
OffSite Facilities and to the benefit of the undertakings by the Concessionaire under 
this  Section 13.3  [Temporary  OffSite  Facilities]  to  the  extent  applicable  to  such 
Temporary  OffSite  Facilities.    The  Concessionaire  will  execute  such  further 
documents  and  assurances  and  do  all  such  other  things  as  may  be  reasonably 
requested  by  the  Province  or  the  relevant  Public  Authority  for  the  purposes  of 
confirming or giving effect to the provisions of this Section 13.3.4. 

13.3A  Kelowna Land 

13.3A.1  Upon  the  issue  of  the  Completion  Certificate  in  respect  of  the  Works  on  the 
Kelowna Land to be turned over to the City of Kelowna: 

13.3A.1.1  the  City  of  Kelowna  will  assume  responsibility  for  the  operation, 
maintenance  and  rehabilitation  (subject  to  Section 13.3A.1.3)  of  the 
Kelowna Land and the Permanent Works on the Kelowna Land; 

13.3A.1.2  the  Project  Facilities  on  the  Kelowna  Land  will  be  excluded  from  the 
definition  of  the  “Existing  Highway”,  the  “New  Highway”  and  the
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“Concession Highway” and the Kelowna Land will be excluded from the 
definition  of  the  Site  for  all  purposes  of  this  Agreement  (save  for  the 
purpose of giving effect to the provisions of this Section 13.3A [Kelowna 
Land]); and 

13.3A.1.3  the  Concessionaire  will  execute  all  such  work  of  amendment, 
reconstruction and remedying of defects, shrinkages or other faults as the 
Independent  Certifier  may  reasonably  instruct  the  Concessionaire  to 
execute  in  order  to  bring  or  return  (reasonable wear  and  tear  excepted, 
except  in  the  case  of  items  affecting  public  safety)  the  relevant Project 
Facilities  to  the  standard  required  by  the  Construction  Output 
Specifications and the Construction Requirements, such instruction to be 
issued  in  respect  of  the  Kelowna  Land  during  the  period  of  30  days 
following  the date of  issue of  the Substantial Completion Certificate or 
Completion  Certificate  (as  applicable)  or  within  30 days  after  the 
expiration  of  such  period  as  a  result  of  an  inspection  made  by  or  on 
behalf of the Independent Certifier prior to the expiration of such period. 

13.3A.2  For greater certainty, all work referred to in Section 13.3A.1.3 will be executed by 
the Concessionaire at its own cost. 

13.3A.3  On  the  issue  of  the  Completion  Certificate,  the  Concessionaire  will  vacate  the 
Kelowna  Land  turned  over  to  the  City  of  Kelowna  at  that  time  and  leave  the 
Kelowna Land  in  the  state  required  in  the Construction Output Specifications  and 
the Construction Requirements. 

13.3A.4  The  City  of  Kelowna  will  be  entitled  to  the  benefit  of  any  warranties  by  the 
Concessionaire  under  this  Agreement  to  the  extent  applicable  to  the  Project 
Facilities  on  the  Kelowna  Land  and  to  the  benefit  of  the  undertakings  by  the 
Concessionaire under this Section 13.3A [Kelowna Land] to the extent applicable to 
such Project Facilities.  The Concessionaire will execute such further documents and 
assurances  and  do  all  such  other  things  as  may  be  reasonably  requested  by  the 
Province or the City of Kelowna for the purposes of confirming or giving effect to 
the provisions of this Section 13.3A.4. 

13.4  Disputed Certificate 

13.4.1  If there is any Dispute as to the decision of the Independent Certifier to issue or not 
to  issue  a  Substantial  Completion  Certificate  or  Completion  Certificate  in 
accordance with  the  terms  of  Section 13.1  [Substantial  Completion Certificate]  or 
Section 13.2  [Completion  Certificate],  respectively,  then  either  the  Province’s 
Representative  or  the Concessionaire  may  refer  such Dispute  for  resolution  under 
the Disputes Resolution Procedure. 

13.4.2  Notwithstanding  any  other  provision  in  this  Agreement  or  Schedule  16  [Disputes 
Resolution  Procedure],  if  the  Independent  Certifier  has  issued  the  Substantial
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Completion Certificate or Completion Certificate and the Province's Representative 
has referred a Dispute in respect thereof for resolution under the Disputes Resolution 
Procedure  pursuant  to Section  13.4.1,  then  for  all  purposes  of  this Agreement  the 
Substantial  Completion Certificate  or  Completion Certificate,  as  the  case may  be, 
will be deemed to have been  issued unless  it  is determined  in accordance with the 
Disputes Resolution Procedure  that  it was  not  properly  issued  by  the  Independent 
Certifier  in  accordance  with  the  terms  of  Section  13.1  [Substantial  Completion 
Certificate] or Section 13.2 [Completion Certificate], as applicable. 

13.4.3  If  the  Substantial  Completion  Certificate  is  determined  in  accordance  with  the 
Disputes Resolution Procedure not to have been properly issued on the grounds that 
the Concession Highway was not safe  for public use or  the cost of completing the 
required rectification actions  is more than ten per cent of  the costs  incurred by the 
Concessionaire  under  the  DesignBuild  Contract  up  to  the  date  of  such 
determination  pursuant  to  the  Disputes  Resolution  Procedure,  the  Province  may 
withhold  the  Performance  Payments  until  such  time  as  the  required  rectification 
actions have been fully completed and will thereafter forthwith forward the withheld 
Performance Payments to the Concessionaire. 

13.4.3A  If  the  Substantial  Completion  Certificate  is  determined  in  accordance  with  the 
Disputes  Resolution  Procedure  not  to  have  been  properly  issued  and  the  cost  of 
completing  the  required  rectification  actions  is  less  than  ten  per  cent  of  the  costs 
incurred by  the Concessionaire  under  the DesignBuild Contract  up  to  the  date of 
such determination pursuant to the Disputes Resolution Procedure, the Province will 
apply  an  Asset  Condition  Retention  in  accordance  with  Part  6  of  Schedule  10 
[Payment Retentions]. 

13.4.4  If any Dispute as to the decision of the Independent Certifier to issue or not to issue 
a  Substantial  Completion  Certificate  or  a  Completion  Certificate  is  referred  for 
resolution  under  the  Disputes  Resolution  Procedure,  the  Substantial  Completion 
Longstop Date and the Completion Longstop Date shall be extended to take account 
of the time spent determining such Dispute. 

14.  OPERATION, MAINTENANCE AND REHABILITATION 

14.1  Operation, Maintenance and Rehabilitation 

Except to the extent that it is prohibited from so doing by reason of a breach by the Province 
of  its obligations under Section 8.1 [Access for Concessionaire over the Site and Adjacent 
Areas] from the Substantial Completion Date and thereafter throughout the Contract Period 
the Concessionaire will operate, maintain and rehabilitate the Project Facilities, the Site and 
the Adjacent Areas  in  accordance with  the  terms  of  this Agreement  (including  the O&M 
Requirements)  and  in  such  a  manner  as  to  ensure  satisfaction  of  the  O&M  Output 
Specifications and all other applicable Technical Requirements.
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14.2  O&M Requirements 

14.2.1  The  Concessionaire  may  at  any  time  hereafter  submit  to  the  Province’s 
Representative  in accordance with  the Review Procedure any proposed  revision  to 
or  substitution  for  the O&M Requirements  or  (as  previously  varied  in  accordance 
with  this  Section 14.2  [O&M  Requirements])  or  any  part  thereof.    If  there  is  no 
objection  to  such  proposed  revision  or  substitution  (on  the  grounds  set  out  in 
paragraph 3.4  of  Part 2  of  Schedule 8  [Review  Procedure]),  then  the  O&M 
Requirements  as  so  varied  will,  subject  to  Section 14.2.2,  be  the  O&M 
Requirements for the purposes of this Agreement, subject to any further revision or 
substitution in accordance with this Section 14.2.1 to which there is no objection in 
accordance with the Review Procedure.  A revision to or substitution for the O&M 
Requirements pursuant to this Section 14.2.1 will not  in any way qualify or relieve 
the Concessionaire of its primary responsibility to comply with, satisfy and perform 
the O&M Output Specifications notwithstanding any review of or failure to object to 
the proposed revision or substitution by the Province’s Representative.  For greater 
certainty,  no  additional  payment  to  the  Concessionaire  or  adjustment  to  the 
Performance  Payments  will  be  made  as  a  consequence  of  implementation  of  a 
revision to or substitution for the O&M Requirements pursuant to this Section 14.2.1 
or Section 14.2.2. 

14.2.2  If  the Concessionaire  becomes aware  that any element of  the O&M Requirements 
does  not  comply  with  and  satisfy  the  O&M  Output  Specifications,  the 
Concessionaire  will  so  notify  the  Province’s  Representative  and  as  soon  as 
reasonably practicable and  in any event within 30 days of becoming aware of such 
matter  the  Concessionaire  will  propose  (in  accordance  with  Section 14.2.1)  a 
revision to or substitution for the O&M Requirements so that they comply with and 
satisfy the O&M Output Specifications. 

14.3  Inspections 

14.3.1  The  Concessionaire  will  give  the  Province’s  Representative  timely  notice  of  any 
general  or  principal  inspection  or  any  other  inspection  of  Structures  or  other 
elements  of  the  Project  Facilities  to  be  conducted  in  accordance  with  the  O&M 
Output  Specifications  and  the  O&M Requirements  or  any  of  the  other  Technical 
Requirements. 

14.3.2  The Province’s Representative will be entitled to attend any inspection of the Project 
Facilities  (whether  or  not  it  is  entitled  to  receive or  has  received  notice  thereof  in 
accordance  with  Section 14.3.1)  upon  giving  reasonable  notice  to  the 
Concessionaire. 

14.4  Access 

14.4.1  The  Concessionaire  will  ensure  that,  subject  to  Section  8.1  [Access  for 
Concessionaire Over the Site and Adjacent Areas]:
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14.4.1.1  the Province’s Representative  and  any  contractors,  consultants  or  other 
persons  authorized  by  the  Province’s  Representative  have  unrestricted 
(other than to the extent that restriction may be necessary to satisfy health 
and safety requirements) access to the Project Facilities, the Site and the 
Adjacent Areas at all reasonable times throughout the Contract Period in 
order  to  perform  the  Province’s  Representative’s  functions  under  this 
Agreement; 

14.4.1.2  the Province, BCTFA and any contractors,  consultants or other persons 
authorized  by  the  Province  or  BCTFA  have  unrestricted  (other  than  to 
the extent  that  restriction may be necessary  to  satisfy  health and  safety 
requirements) access  to the Project Facilities,  the Site and  the Adjacent 
Areas at all reasonable times throughout the Contract Period in order: 

14.4.1.2.1  to  perform  any  obligations  or  exercise  any  rights  of  the 
Province or BCTFA under this Agreement; 

14.4.1.2.2  to fulfil any statutory or other functions or duties; or 

14.4.1.2.3  without  prejudice  to  Sections 14.4.1.2.1  and 14.4.1.2.2,  to 
conduct any study, test or inspection for purposes of research 
initiated  by  the  Province  or  BCTFA  or  any  other  person 
authorized by the Province or BCTFA, provided that any such 
study, test or inspection will be conducted in accordance with 
the provisions of Section 14.7 [Inspections]; and 

14.4.1.3  without  prejudice  to  Section 14.4.1.2,  the  owners  or  operators  of  any 
Third Party Facilities and  their agents or contractors have  access  to the 
Project Facilities,  the Site or  the Adjacent Areas at all reasonable times 
and  on  reasonable  notice  throughout  the  Contract  Period  to  install, 
operate, manage, maintain, repair, rehabilitate or reconstruct such Third 
Party Facilities, provided that the Province and BCTFA to the extent they 
have  the  legal  authority  to  do  so, will  cause  such  parties  in  exercising 
such  rights  to use  reasonable efforts  to avoid physical disruption  to the 
operation  of  the  Concession  Highway  or  physical  damage  to  the 
Concession Highway. 

14.4.2  Subject  to  Section  8.1  [Access  for  Concessionaire  Over  the  Site  and  Adjacent 
Areas], the Concessionaire will allow all Relevant Authorities (including any Utility 
Suppliers) to access, or cause them to be allowed access, to the Project Facilities, the 
Site and the Adjacent Areas throughout the Contract Period in order to carry out any 
work  (including  surveys  and  inspections)  in  accordance  with  any  Legal 
Requirements  and  to  exercise  any  right,  power  or  duty  or  perform  any  duty  or 
obligation  of  such  Relevant  Authority  under  any  Laws  and  Regulations,  subject, 
other than in the case of an emergency, to reasonable notice being given.  Whenever 
consistent with the requirements of the Relevant Authority in carrying out such work
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or the Legal Requirements or Laws and Regulations (as the case may be) pursuant to 
which  the work  is  to be carried out or  the  right or power  is  to be exercised or  the 
duty  or  obligation  is  to  be  performed,  such  access  may  be  limited  so  as  not 
unnecessarily  to  impede or  restrict  traffic  flows or any works being carried out by 
the Concessionaire.  Subject to Section 8.1 [Access for Concessionaire Over the Site 
and Adjacent Areas], the Concessionaire will also allow the Province, BCTFA and 
any other Relevant Authorities or cause them to be allowed to enter upon the Project 
Facilities, the Site and the Adjacent Areas and to travel on the Concession Highway 
for the purposes of access to and from any other lands and/or facilities adjacent to or 
in proximity to the Project Facilities, the Site and the Adjacent Areas (including any 
other highway) owned or operated by such person or in which such person has any 
interest. 

14.4.3  The Province will ensure that the Concessionaire (or the Contractor or Operator) has 
access to the Connecting Roads for which the Province  is  the highway authority at 
all  reasonable  times  throughout  the Contract  Period  to  carry  out  the Undertakings 
and to the extent necessary to enable the Concessionaire to perform  its obligations 
under  this Agreement,  subject, other  than  in  the  case  of  emergency,  to  reasonable 
prior  notice  being  given.   The Concessionaire,  in  exercising  such  access, will  use 
reasonable efforts to avoid or, if unavoidable, to minimize physical disruption to the 
operation of  the Connecting Roads and will  not cause any physical damage  to the 
Connecting Roads.  In the case of Connecting Roads for which the Province is not 
the  highway  authority,  the  Concessionaire  will  be  responsible  for  obtaining  such 
access  thereto  as  it  may  require  in  order  to  perform  its  obligations  under  this 
Agreement directly from the relevant highway authority.  Any failure on the part of 
the  Province  to  secure  for  the Concessionaire  sufficient  access  to  the Connecting 
Roads for which the Province is the highway authority to enable the Concessionaire 
to  carry  out  the  Undertakings  and  perform  the  obligations  under  this  Agreement 
shall constitute a Compensation Event. 

14.4.4  The Province (for  itself and the Province’s Representative) and the Concessionaire 
(for  itself and the Contractor and Operator) respectively undertake to the other that 
the  access  granted or  reserved  to  themselves  in  this  Section 14.4  [Access] will  be 
exercised  in  accordance  with  any  reasonable  health  and  safety  and/or  security 
arrangements for the time being in force in relation to the areas to which such access 
is granted or reserved (as the case may be) to the extent applied uniformly in respect 
of  its own staff,  employees, consultants and subcontractors, but  this Section 14.4.4 
will  not  be  construed  so  as  to  impede  the  proper  performance  of  their  respective 
roles, functions and duties as envisaged by this Agreement. 

14.5  Emergencies and Liaison 

14.5.1  As  soon  as  practicable  after  the  date  hereof  the  Parties  will  develop  Liaison 
Procedures  in  accordance  with  the  provisions  of  Parts 1  and 2  of  Schedule 17 
[Liaison  Procedures],  and  the  Concessionaire  will  comply  with  all  such  Liaison 
Procedures in respect of all matters to which they relate.
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14.5.2  Without  limiting  the  generality  of  Section 14.5.1, whenever  the  Concessionaire  is 
required  by  this  Agreement  to  take  any  action  in  accordance  with  the  Liaison 
Procedures,  it will take such action in accordance with the procedures set out in or 
developed in accordance with the provisions of Schedule 17 [Liaison Procedures]. 

14.5.3  Notwithstanding any other provision of this Agreement, the Concessionaire will take 
and  will  be  entitled  to  take  (at  its  own  cost)  such  steps  as  are  necessary  in  an 
emergency  for  the  protection  of  the  public,  but  subject  to  the  provisions  of  the 
Liaison Procedures. 

14.6  Maintenance and Other Works 

The  provisions  of  Section 11  [Design  and  Construction]  and  the  relevant  provisions  of 
Part 2 of Schedule 8 [Review Procedure] will apply, mutatis mutandis, to any works that are 
the subject of a Proposal other than the Works and other than any works in relation to any 
Improvement, with any reference in such provisions to: 

14.6.1  the  Works  being  deemed  a  reference  to  such  works  that  are  the  subject  of  the 
Proposal; 

14.6.2  a Concessionaire Change being deemed a reference to an Alternative Concept; and 

14.6.3  the Concessionaire Change Certificate  being deemed a  reference  to an Alternative 
Concept Certificate. 

14.7  Inspections 

Any study,  test or  inspection referred  to  in Section 14.4.1.2.3 will  be conducted  in  such a 
manner as to avoid or, if unavoidable, minimize to the extent reasonably possible any delay 
or disruption to the construction of the Works or the Decommissioning, any Lane Closures 
or any adverse effect on traffic  flows on the relevant part of  the Concession Highway and 
no  such  study,  test  or  inspection  will,  without  the  consent  of  the  Concessionaire 
substantially affect the physical integrity or functionality of the Project Facilities. 

14.8  Management Plans 

The Concessionaire will operate, repair, maintain and rehabilitate the Project Facilities in a 
manner that, in all material respects, complies with and meets the requirements contained in 
the Management Plans  as  updated  from  time  to  time without objection  by  the Province’s 
Representative in accordance with the Review Procedure.  The Concessionaire will prepare 
and submit  to the Province’s Representative  in accordance with the Review Procedure the 
following plans: Operations and Maintenance Plan (as required in paragraph 1.10 of Part 1 
of  Schedule  7  [O&M  Output  Specifications]),  Asset  Management  Plan  (as  required  in 
paragraph 1.11  of  Part  1  of  Schedule  7  [O&M  Output  Specifications],  Annual  Asset 
Management  Plan  (as  required  in  paragraph 2.3  of  Reporting  Specifications  for Highway
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Concessions) and Five Year Management Plan (as required in Part 3 of Schedule 15 [Five 
Year Management Plan]). 

14.9  Privacy Code 

The Concessionaire, without  limiting  its obligation to comply with all Privacy Legislation 
and other Laws and Regulations, will  comply with and cause all of  its agents, contractors 
and  subcontractors  of  any  tier  and  the  employees  of  any  of  them  to  comply  with  the 
provisions of Schedule 21 [Privacy Protection]  in connection with all personal  information 
(as  defined  therein)  collected  or  created  in  the  course  of  performing  the  Undertakings. 
Within 60 days following the Commencement Date the Concessionaire, in consultation with 
the Province’s Representative, will  develop  and  implement  a  privacy  code  satisfactory  to 
the Province’s Representative that complies with the requirements of all Privacy Legislation 
and  other Laws  and Regulations  and  incorporates  the  provisions  of Schedule  21  [Privacy 
Protection].  The Concessionaire will observe and comply with and cause all of  its agents, 
contractors and subcontractors of any tier and the employees of any of them to observe and 
comply  with  such  privacy  code,  and,  where  necessary  or  as  required  by  the  Province’s 
Representative  from  time  to  time,  the Concessionaire will  submit updates  to  such privacy 
code in accordance with the Review Procedure. 

15.  TRAFFIC MANAGEMENT AND POLICE SERVICES 

15.1  Traffic Management and Police Services 

15.1.1  Subject to Section 15.2 [Liaison], general management of traffic on the Concession 
Highway will be the responsibility of the Concessionaire. 

15.1.2  Users  will  be  subject  to  the  same  Laws  and  Regulations  as  those  using  other 
Comparable Controlled Access Highways, and the enforcement of  those Laws and 
Regulations will be the responsibility of the Police.  The Province, at no cost to the 
Concessionaire, will cause traffic policing and traffic law enforcement services to be 
provided  in  respect  of  the  Concession Highway  at  a  level  that  is  similar  to  other 
Comparable Controlled Access Highways.   If  the Concessionaire wishes to request 
traffic  policing  or  traffic  law  enforcement  services  over  and  above  such  level  the 
Concessionaire (on reasonable prior notice to the Province) will make the request to 
the  appropriate  Police  authorities  who,  the  Concessionaire  acknowledges,  will  be 
entitled  to  respond  thereto  in  their  absolute  and  unfettered  discretion.    The 
Concessionaire will not engage any private policing or security  services or  its own 
personnel  to provide private  traffic policing or  traffic  law enforcement  services on 
the  Concession  Highway  for  any  purpose  without  the  Province’s  prior  approval 
(which  approval  may  be  granted  or  withheld  in  the  absolute  and  unfettered 
discretion of the Province).
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15.2  Liaison 

15.2.1  The Concessionaire will be responsible during the conduct of  the Undertakings  for 
ensuring compliance with the requirements of: 

15.2.1.1  the  Province  in  respect  of  then  existing  highways  (other  than  the 
Concession Highway) for which the Province is the highway authority; 

15.2.1.2  municipalities and other Relevant Authorities  in respect of then existing 
highways for which they are the highway authority; and 

15.2.1.3  the Police in respect of the Concession Highway or other highways, 

with regard to the management of traffic which may be affected by the carrying out 
of the Undertakings, all in accordance with the Liaison Procedures. 

15.2.2  The  Concessionaire  shall  cooperate  fully  with  Utility  Suppliers,  Governmental 
Authorities,  Public  Authorities,  Relevant  Authorities  and  any  contractors  or 
subcontractors of the Province and BCTFA working on the Existing Highway or the 
Project Facilities and coordinate its Undertakings accordingly. 

15.3  Lane Closures 

15.3.1  Lane Closures  during  construction  of  the Works will  be  dealt with  in  accordance 
with Section 11.8 [Traffic Management During Construction]. 

15.3.2  Not  later  than  60 days  prior  to  the  commencement  of  any  Quarter,  the 
Concessionaire shall submit to the Province’s Representative in accordance with the 
Review  Procedure  a  Schedule of  Lane Closures  in  respect  of  such  Quarter.    Any 
such Schedule of Lane Closures must: 

15.3.2.1  for  the  Original  Service  Period,  be  in  accordance  with  the  permitted 
Lane Closures set out in the Traffic Management Output Specifications 
and the Payment Mechanism; and 

15.3.2.2  for  the Enhanced Service Period,  be  in  accordance with  the  permitted 
Lane Closures set out in the Local Area Specifications and the Payment 
Mechanism; and 

15.3.2.3  give details of the proposed start and end dates for each period of Lane 
Closure and the works to be carried out that require the Lane Closure. 

15.3.3  The  Province’s  Representative  may  make  comments  in  respect  of  any  period  of 
Lane  Closure  requested  in  a  Schedule of  Lane  Closures  submitted  by  the 
Concessionaire  pursuant  to  Section  15.3.2  in  accordance  with  paragraph  3.5  of 
Part 2  of  Schedule 8  [Review  Procedure].    In  such  event,  the  Province’s 
Representative will notify the Concessionaire thereof with reasons and will indicate,
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in  the  case  of  an  objection  pursuant  to  paragraph  3.5.3  of  Part 2  of  Schedule 8 
[Review Procedure], an appropriate duration for such Lane Closure and in any other 
case a period when  the unacceptable period can  be  rescheduled, on  the  basis  that 
each  such  rescheduled  period  will  be  as  close  as  reasonably  practicable  to  the 
requested period of Lane Closure and of equal duration or, if the Concessionaire has 
indicated  another  period  and/or  duration  that would  be preferable  to  it  and  that  is 
acceptable to the Province’s Representative, such other period and/or duration. The 
Concessionaire  will  thereupon  amend  the  relevant  Schedule of  Lane  Closures 
accordingly and resubmit the same to the Province’s Representative in accordance 
with the Review Procedure. 

15.3.4  The Concessionaire will not effect any Lane Closures except: 

15.3.4.1  in accordance with the schedule of Lane Closures included in the Traffic 
Management Requirements or a Schedule of Lane Closures to which no 
objection has been made under the Review Procedure; 

15.3.4.2  in accordance with the procedures set out in Section 15.3.6; or 

15.3.4.3  in an emergency, in accordance with Section 15.3.7. 

15.3.5  Notwithstanding  that  there  has  been  no  objection  to  a  period  of  Lane  Closures 
provided  for  in  a  Schedule of  Lane  Closures  in  accordance  with  the  Review 
Procedure,  the  Province’s  Representative  may  upon  not  less  than  90 days’  prior 
notice require the Concessionaire to reschedule a period of Lane Closure if, due to a 
change  in any circumstances, such rescheduling  is necessary to satisfy the criteria 
set  out  in  paragraph  3.5  of  Part 2  of  Schedule 8  [Review  Procedure],  provided, 
however, that the Province’s Representative may not require: 

15.3.5.1  that  such  period  of  Lane  Closure  be  brought  forward  by  more  than 
60 days  from  the  scheduled  date  of  commencement  of  such  period  of 
Lane Closure; or 

15.3.5.2  that a period of Lane Closure be deferred by more than 60 days from the 
scheduled date of commencement of such period of Lane Closure. 

15.3.6  If  the  need  arises  for  unscheduled  maintenance  or  repair  works  (not  being  an 
emergency)  requiring  Lane  Closures  that  are  not  Scheduled  Closures,  the 
Concessionaire will advise the Province’s Representative of such need and request 
approval  of  the  proposed  commencement  date  and  estimated  duration  of  the 
requisite  Lane  Closures.    The  Province’s  Representative’s  approval  of  such  Lane 
Closures will not be unreasonably withheld or delayed, having regard to the factors 
set  out  in  paragraph  3.5  of  Part 2  of  Schedule 8  [Review  Procedure]  and  such 
approved Lane Closures will be Scheduled Closures.
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15.3.7  If as a result of an emergency the need arises for unscheduled maintenance or repair 
works requiring Lane Closures that are not Scheduled Closures the Concessionaire 
may  effect  such  Lane  Closures  as  Scheduled  Closures,  provided  that  the 
Concessionaire will: 

15.3.7.1  as soon as reasonably practicable advise the Province’s Representative of 
such Lane Closure and the reasons therefor; 

15.3.7.2  take all  reasonable  steps  to mitigate  the  necessity  for and minimize  the 
duration  of  such  Lane  Closure  and  avoid  the  total  Closure  of  the 
Concession Highway or Closure of more than one lane in any direction; 
and 

15.3.7.3  comply  with  provisions  of  the  Construction  Output  Specifications, 
Construction  Requirements,  Traffic  Management  Output  Specifications 
and  Traffic  Management  Requirements  applicable  to  unscheduled 
maintenance and repair works and unscheduled Lane Closures. 

The Concessionaire will  be  responsible  for  identifying  and  signing  any  temporary 
detour route  required  as a  result of  any such Lane Closure  in accordance with  the 
provisions of the Technical Requirements applicable to traffic management. 

15.3.8  If  an  emergency  occurs  on  a  Connecting  Road,  at  the  request  of  the  Province’s 
Representative  the  Concessionaire  will  as  far  as  is  reasonably  practicable 
temporarily remove or modify any existing Lane Closures and delay any Scheduled 
Closures  which  in  either  such  case  conflict  with  any  lane  closures  or  other 
arrangements implemented to deal with the emergency on the Connecting Road. 

15.3.9  DELETED. 

15.4  Information Requirements 

15.4.1  The Concessionaire will provide the Province with information (including details of 
road conditions, proposed Lane Closures and information about its traffic safety and 
management  measures  on  the Concession Highway)  for  purposes  of  any  highway 
information service operated by or on behalf of  the Province  from  time  to time  in 
accordance with  the Technical Requirements.    Such  information will  contain  such 
details, be in such format and be sent to such address at such times as is provided for 
in the Technical Requirements. 

15.4.2  The  Concessionaire  will,  in  accordance  with  the  O&M  Requirements,  operate  a 
telephone service (not chargeable at premium rates) 24 hours per day to: 

15.4.2.1  provide relevant information to callers about the Concessionaire’s traffic 
safety  and  management  measures  on  the  Concession  Highway  and 
existing and planned Lane Closures; and
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15.4.2.2  receive any complaints in respect of the Concession Highway, 

and  which  the  Concessionaire  will  (if  required  by  the  Province)  connect  to  any 
telephone or other electronic communications system operated by or on behalf of the 
Province in relation to all or any part of the provincial highway system. 

15.5  Province’s Maintenance 

15.5.1  Without prejudice to Section 15.3.8 and subject to Section 15.5.3, the Province will 
use  all  reasonable  efforts  to  coordinate  the  maintenance  programs  for  the 
Connecting Roads for which the Province is the highway authority and, prior to the 
date of Substantial Completion, the Existing Bridge with any Scheduled Closures so 
as to minimize to the extent reasonably feasible any disruption to the construction of 
the Works and the Decommissioning and the operation of the Concession Highway. 
The  Concessionaire  will  be  responsible  for  coordinating  Lane  Closures  on  the 
Concession Highway with the maintenance programs for the Connecting Roads for 
which the Province is not the highway authority directly with the relevant highway 
authority  so as  to minimize  to the extent  reasonably  feasible any disruption  to the 
construction  of  the  Works  and  the  Decommissioning  and  the  operation  of  the 
Concession Highway. 

15.5.2  Subject  to Section 15.5.3,  the Province will  throughout  the Contract  Period  repair 
and maintain the Connecting Roads for which the Province is from time to time the 
highway  authority  having  regard  to  the  character  of  such Connecting Roads  from 
time to time and the traffic that is reasonably expected to use them and to the same 
standards  of  maintenance  as  are  generally  observed  with  respect  to  comparable 
highways in the same vicinity for which the Province is the highway authority. 

15.5.3  In  any  case  where  the  operation,  maintenance  and/or  rehabilitation  of  any 
Connecting Road,  other  highway  for which  the  Province  is  the  highway  authority 
(other than the Concession Highway) or, prior to the date of Substantial Completion, 
the Existing Bridge has been or is contracted out to a third party contractor: 

15.5.3.1  the  obligations  of  the  Province  under  this  Section 15.5  [Province’s 
Maintenance] or any other provision of this Agreement that relate to such 
Connecting  Road  or  other  highway  will,  notwithstanding  any  other 
provision  of  this  Agreement,  be  limited  to  using  reasonable  efforts 
(which will not in any case require the Province to pay money to or incur 
any additional obligations in favour of any such third party contractor) to 
cause  such  third  party  contractor  to  perform  such  obligations  to  the 
extent that the Province has the legal authority to do so having regard to 
the terms of the contract with the third party contractor; 

15.5.3.2  the  Concessionaire  will  use  all  reasonable  efforts  to  coordinate  its 
activities  in  connection  with  the  operation,  maintenance,  repair  and 
rehabilitation of the Concession Highway (including with respect to Lane
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Closures) with the activities of such third party contractor  in connection 
with  the  operation,  maintenance,  repair  and  rehabilitation  of  such 
Connecting  Road,  other  highway  or  (prior  to  the  date  of  Substantial 
Completion) the Existing Bridge; and 

15.5.3.3  in the event of any disagreement or dispute between the Concessionaire 
and any  such  third party contractor with  respect  to the coordination of 
their  respective  activities  as  aforesaid,  the  disagreement  or  dispute will 
be resolved by the Province, acting in good faith having due regard to the 
rights and  interests of all parties and the principle that  the construction, 
operation,  maintenance,  repair  and  rehabilitation  of  the  Concession 
Highway  is  generally  to  take  precedence  over  similar  activities  to  be 
performed by any such third party contractor. 

15.5.4  Nothing in this Section 15.5 [Province’s Maintenance] or any other provision of this 
Agreement derogates  from or  limits  (or will  be deemed  to derogate  from or  limit) 
the ability of  the Province,  the Minister or any other highway authority to exercise 
all discretions, powers and rights conferred on it as a highway authority or requires 
(or  will  be  deemed  to  require)  the  Province,  the  Minister  or  any  other  highway 
authority to act other than in accordance with all relevant Laws and Regulations and 
Legal  Requirements  and  in  a  manner  appropriate  to  a  highway  authority  and 
consistent  with  the  Province’s,  the  Minister’s  or  such  other  authority’s  statutory 
duties or functions and the principles of administrative law. 

16.  SIGNING, TRAFFIC CONTROL DEVICES AND COMMUNICATIONS 

16.1  Signage and Traffic Control Devices 

The Concessionaire,  except  to  the  extent  required  by  any  Province Change, will  comply 
with the provisions of the Technical Requirements and all Laws and Regulations and Legal 
Requirements  in  connection  with  all  signage  and  traffic  control  devices  on  or  near  the 
Concession Highway. 

16.2  New Signs 

Except  to  the extent  that any of  the same are  specified by  the Technical Requirements or 
any Province Change and notwithstanding and without prejudice to any obligation to obtain 
any  necessary  authorizations  in  accordance  with  Laws  and  Regulations  and  Legal 
Requirements  in  respect  thereof,  the  Concessionaire  will  submit  the  proposed  layout, 
location, type, size, colour and content of all traffic signs or other signs to be located on or 
near  the  Concession  Highway  to  the  Province’s  Representative  in  accordance  with  the 
Review  Procedure.    The  Province’s  Representative  may  make  comments  on  any  such 
submission  on  the  grounds  set  out  in  paragraph  3.6  of  Part  2  of  Schedule  8  [Review 
Procedure].
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16.3  Directional Signs on Connecting Roads 

Subject  to  any  obligation  of  the  Concessionaire  to  provide  signs  near  the  Concession 
Highway  in  accordance  with  the  Technical  Requirements,  the  Province  will,  at  its  cost, 
install  on  Connecting Roads  for which  the  Province  is  the  highway  authority  such  signs 
notifying motorists of the access to the Concession Highway as are necessary in accordance 
with  the  Province’s  duties  as  highway  authority.    Directional  signing with  respect  to  the 
Concession  Highway  on  Connecting  Roads  for  which  the  Province  is  not  the  highway 
authority will be subject to agreement between the Concessionaire and the relevant highway 
authority. 

16.4  Removal of Identification Signs 

The Concessionaire will, at its own cost, remove all signs identifying the Concessionaire as 
the operator of the Concession Highway within 30 days following the expiry or termination 
of this Agreement. 

16.5  Provider System 

16.5.1  The Concessionaire will  use  the  provincial  radio  communications  system  that  the 
Ministry currently maintains to facilitate communications between the Ministry and 
persons  undertaking  road  and  bridge  maintenance  works  in  the  Province  (the 
“Provider System”) on a nonexclusive basis and on the terms and conditions of the 
Ministry’s  standard  form  Provider  System  licence  from  time  to  time  for  persons 
undertaking such works. 

16.5.2  In respect of the Provider System: 

16.5.2.1  the Concessionaire will  provide  its  own  radios  for  vehicles  and  offices 
and ensure that each radio is compatible with the Provider System; 

16.5.2.2  the Concessionaire will pay a monthly fee charged by the Ministry from 
time to time for the use of the Provider System repeaters; 

16.5.2.3  if  the  Ministry  changes  or  upgrades  the  Provider  System,  the 
Concessionaire  will  change  or  modify  its  equipment  to  ensure 
compatibility with the changed or upgraded system and any such change 
or upgrade shall constitute a Province Change; and 

16.5.2.4  the  Ministry  may  revoke  the  Provider  System  licence  at  any  time  by 
notice to the Concessionaire if the Ministry, in its absolute and unfettered 
discretion,  decides  to  discontinue  the  provision  and maintenance  of  the 
Provider  System  for  persons  undertaking  road  and  bridge  maintenance 
works in the Province.
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16.5.3  To  the  extent  that  the monthly  fee  referred  to  in Section  16.5.2.2  increases  by  an 
amount  in  excess  of  the  indexation  allowance  in  the  Payment  Mechanism,  the 
Concessionaire may include the additional cost as a passthrough item in the annual 
reconciliation of payments under Schedule 10 [Payments]. 

17.  DEFECTS 

17.1  Anchor Defects 

17.1.1  If any of the Existing Anchors is load tested in accordance with section 3.4.7 of Part 
1 of Schedule 5 [Construction Output Specifications] and: 

17.1.1.1  that Existing Anchor fails the test at less than either: 

17.1.1.1.1  the value given in Table O; or 

17.1.1.1.2  110% of the value given in Table P times 1.4; or 

17.1.1.2  where  the Calculated Service Load on  the  basis  of  the Province's Design 
for  that  Existing  Anchor  was  agreed  or  determined  pursuant  to  section 
3.4.6  of  Part  1  of  Schedule  5  [Construction Output Specifications]  to  be 
greater than 120% of the value given in Table P, that Existing Anchor fails 
the test at less than the smaller of: 

17.1.1.2.1  the agreed or determined Calculated Service Load times 1.4; 
and 

17.1.1.2.2  1550 kN, 

the Province's Representative shall issue a Province Change to repair or replace that 
Existing Anchor (at its sole option). 

17.1.2  If any of the Existing Anchors is load tested in accordance with section 3.4.6 of Part 
1  of  Schedule  5  [Construction  Output  Specifications]  and  the  Calculated  Service 
Load for that Existing Anchor was greater than both 70% of the value given in Table 
O for that Existing Anchor and 110% of the value given in Table P for that Existing 
Anchor  and  that  Existing  Anchor  fails  the  test  (other  than  as  set  out  in  Section 
17.1.1.2), the Concessionaire shall replace or repair that Existing Anchor at its own 
cost  and  the  remaining  provisions  of  this  Section  17.1  [Anchor Defects]  shall  not 
apply to that Existing Anchor. 

17.1.3  If at  any  time during  the Contract Period any of  the Existing Anchors  (other  than 
any Existing Anchor  that  has  failed  a  load  test  pursuant  to  Section  17.1.2) or  any 
anchor system that replaces an Existing Anchor pursuant to Section 17.1.1:
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17.1.3.1  is determined as a result of the Concessionaire carrying out its obligations 
pursuant  to Section 14.1  [Operations, Maintenance and Rehabilitation]  to 
be unsafe through normal deterioration or mechanical damage; or 

17.1.3.2  fail,  and  the  loads  it  has  been  subjected  to  has  at  all  times  during  the 
Contract  Period  been  less  than  the  Allowable  Service  Loads,  as 
demonstrated  by  calibrated  pretension  installation  and  maintenance 
records; and 

17.1.3.3  in  each  case  the  anchor  chain,  lower  and  upper  cable  and  the  lower  and 
upper  link bar attached to the relevant anchor have been  inspected by the 
Concessionaire in accordance with Good Industry Practice and the pendant 
attaching  the  relevant  anchor  system  to  the  pontoon  has  been  properly 
maintained  by  the  Concessionaire  in  accordance  with  Good  Industry 
Practice, 

the Province will at its cost repair or replace or cause to be repaired or replaced the 
relevant anchor, anchor chain, lower cable or lower link bar. 

17.1.4  Any  Dispute  between  the  Province’s  Representative  and  the  Concessionaire’s 
Representative  as  to  the  remedial  or other works  required  to  comply with Section 
17.1.3 will be referred for determination to the Disputes Resolution Procedure. 

17.1.5  DELETED. 

17.1.6  For greater certainty, where the Province is obligated to carry out remedial or other 
works  pursuant  to  Section  17.1.3,  it  may  in  its  absolute  and  unfettered  discretion 
determine who will carry out such works and, if the Province determines to retain an 
independent  contractor  to  carry  out  such  works,  the  procurement  method  to  be 
employed in selecting and retaining such contractor.  Without limiting the generality 
of the foregoing, the Province may in the exercise of its discretion determine to have 
any such works carried out by its own labour forces (including day labour retained 
by  the  Province)  or  by  a  third  party  contractor  or  by  the  Concessionaire  (any 
determination to have such works carried out by the Concessionaire to be notified to 
the Concessionaire as a Province Change). 

17.2  Causeway Fill and Preload 

17.2.1  The Parties acknowledge that as at the Commencement Date the Causeway Fill and 
Preload will be in the course of construction. 

17.2.2  The Province will ensure that  the Preload can be  removed  from the Causeway Fill 
by July 1, 2006. 

17.2.3  The Concessionaire may carry out regular audits of the quality management systems 
of the Causeway Contractor during the execution of the Causeway Fill and Preload
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Contract  at  such  intervals  as  the Concessionaire  determines  appropriate,  and may 
carry out other monitoring or spot checks of the execution of the Causeway Fill and 
Preload Contract.   The Concessionaire will  carry  out  such  audits,  monitoring  and 
spot checks in such a way as to minimize disruption to the Causeway Contractor. 

17.2.4  If any auditing, monitoring or spot checks by the Concessionaire reveals deficiencies 
in the execution of the Causeway Fill and Preload Contract: 

17.2.4.1  the Concessionaire will  inform the Province  forthwith  in writing stating 
in reasonable detail the deficiencies and suggestions for remedying such 
deficiencies; and 

17.2.4.2  the Concessionaire may carry out  increased  levels of audits, monitoring 
or spot checks, whether in number, duration or detail, of the execution of 
the Causeway Fill and Preload Contract referred to in Section 17.2.3 until 
such time as it is reasonably satisfied that the circumstances described in 
this Section 17.2.4 have ceased to exist. 

17.2.5  The Province will make reasonable efforts to deal with any deficiencies notified by 
the Concessionaire under Section 17.2.4. 

17.2.6  The Province will provide the Concessionaire with copies of all settlement data and 
any settlement reports produced in connection with the Causeway Fill and Preload. 
The Concessionaire shall be responsible for collecting all settlement data on both the 
east  and  west  Causeway  Fill  once  the  Preload  is  complete  and  shall  provide  the 
Province will copies of all such settlement data. 

17.3  Joint Inspections of Causeway Fill and Preload 

17.3.1  The  Parties  acknowledge  that  the  expected  settlement  of  the  Causeway  Fill  and 
Preload  is  set out  in  the Geotechnical Foundation Report, Volumes 1 and 2, dated 
June  30,  2001  and  prepared  by  McLeod  Geotechnical  (now  Trow  Consultants), 
located in Section 4.10.2.2, Final Reports, in the Data Room. 

17.3.2  A  joint  inspection  of  the  Preload  will  be  carried  out  by  the  Province’s 
Representative and the Concessionaire’s Representative within 30 days prior to the 
proposed  removal of  the Preload and, within 15  days  following  the  completion of 
such inspection, a statement of the expected residual settlement (magnitude, rate and 
expected differential  settlement  range) will  be  produced  and  agreed  to  by  both  of 
those  parties  (the  “Settlement  Statement”).    Any  Dispute  between  the  Province’s 
Representative and the Concessionaire’s Representative as  to the expected residual 
settlement  (magnitude,  rate  and  expected  differential  settlement  range)  will  be 
referred for determination to the Disputes Resolution Procedure.
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17.4  Compensation 

17.4.1  If:

17.4.1.1  the  expected  residual  settlement  at  the  End  of  Term  set  out  in  the 
Settlement Statement is materially greater than 220 mm at either the west 
or east abutment; 

17.4.1.2  the actual settlement of the Causeway Fill post construction as measured 
at either the west or east abutment is materially greater than the greater of 
220 mm and the amount identified in the Settlement Statement; or 

17.4.1.3  the actual differential settlement is materially greater than that identified 
in the Settlement Statement, 

DELETED. 

17.4.2  DELETED 

17.5  Early Removal of the Preload 

17.5.1  If  the  Concessionaire  requests  the  Province  to  remove  the  Preload  before  July  1, 
2006, it will give the Province at least 14 days’ notice. 

17.5.2  The  Province’s  Representative  and  the Concessionaire’s  Representative will  carry 
out a  joint  inspection of  the Preload within 30 days of  the Concessionaire’s notice 
given  under  Section  17.5.1  and, within  15  days  following  the  completion  of  such 
inspection, a Settlement Statement will be produced and agreed to by both of those 
parties.    Any  Dispute  between  the  Province’s  Representative  and  the 
Concessionaire’s Representative as  to the expected residual settlement (magnitude, 
rate and expected differential settlement range) will be referred for determination to 
the Disputes Resolution Procedure. 

17.5.3  The  Province will  remove  the  Preload  following  the  agreement  of  the  Settlement 
Statement pursuant to section 17.5.2. 

17.5.4  In the circumstances set out in this Section 17.5 [Early Removal of the Preload] the 
Province  shall  not  be  responsible  for  any  additional  costs  incurred  by  the 
Concessionaire if: 

17.5.4.1  the  expected  residual  settlement  at  the  End  of  Term  set  out  in  the 
Settlement Statement is materially greater than 220 mm at either the west 
or east abutment; 

17.5.4.2  the actual settlement of the Causeway Fill post construction as measured 
at either the west or east abutment is materially greater than the greater of 
220 mm and the amount identified in the Settlement Statement; or
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17.5.4.3  the actual differential settlement is materially greater than that identified 
in the Settlement Statement. 

17.6  Remedial Action 

17.6.1  For  the  purposes  of  this  Agreement,  “Causeway  Defect”  means  any  defect  in  the 
Causeway Fill and Preload resulting from the carrying out of the Causeway Fill and 
Preload Contract, other than any defects identified in Section 17.4.1 or 17.5.4. 

17.6.2  In respect of any Causeway Defect that becomes apparent during the course of  the 
Contract  Period,  the  Province will  at  its  cost  rectify  or  cause  to  be  rectified  such 
Causeway  Defect  as  soon  as  reasonably  practical  after  the  Causeway  Defect  is 
identified.    The  onus  of  establishing  a  Causeway  Defect  shall  be  on  the 
Concessionaire.    Any  Dispute  between  the  Province’s  Representative  and  the 
Concessionaire’s Representative as to the remedial or other works required to rectify 
the same will be referred for determination to the Disputes Resolution Procedure. 

17.6.3  DELETED 

17.6.4  For  greater  certainty, where  the  Province  is  obliged  pursuant  to  Section  17.6.2  to 
rectify  or  cause  to  be  rectified  any  Causeway  Defect,  it  may  in  its  absolute  and 
unfettered discretion determine who will carry out such works and,  if  the Province 
determines  to  retain  an  independent  contractor  to  carry  out  such  works,  the 
procurement  method  to  be  employed  in  selecting  and  retaining  such  contractor. 
Without limiting the generality of the foregoing, the Province may in the exercise of 
its discretion determine to have any such works carried out by its own labour forces 
(including day labour retained by the Province) or by a third party contractor or by 
the  Concessionaire  (any  determination  to  have  such  works  carried  out  by  the 
Concessionaire to be notified to the Concessionaire as a Province Change). 

17.7  Other Defects 

Except  as  expressly  set  out  in  this  Agreement  (including  this  Section  17  [Defects]  or  in 
Section 38.2.5 or 38.2.6), the Concessionaire is not entitled to make and will not make any 
claim  against  the  Province  or  BCTFA whether  in  damages  or  for  extensions  of  time  or 
additional  payments  or  other  relief  under  this  Agreement  or  otherwise  in  relation  to  any 
defects, latent or otherwise, in the Existing Highway. 

18.  ARCHAEOLOGICAL WORKS AND ITEMS OF GEOLOGICAL, HISTORICAL 
OR ARCHAEOLOGICAL INTEREST OR VALUE 

18.1  Archaeological Works 

The  Concessionaire  will  carry  out  all  archaeological  surveys,  inspections,  impact 
assessments and other archaeological works (including  in connection with Capital Works) 
specified as part of, and will consult with the Province’s archaeologists as required by, the
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Technical Requirements.  For greater certainty,  it  is acknowledged that the Concessionaire 
will not, subject to Sections 18.2.2 and 18.2.3, be required to excavate or remove any of the 
items referred to in Section 18.2.1. 

18.2  Items of Geological, Historical or Archaeological Interest or Value 

18.2.1  As between the Parties, all fossils, remains, coins, articles of value or antiquity and 
other objects having archaeological,  artistic,  historic or monetary  interest or value, 
including all heritage objects (as such term is defined in the Heritage Conservation 
Act, R.S.B.C. 1996, c. 187), which may be found on or at or in the Site, the Adjacent 
Areas or the Graving Dock Site are and will be the sole and absolute property of the 
Province. 

18.2.2  Upon  the  discovery  of  any  of  the  items  referred  to  in  Section 18.2.1  during  the 
course of the Works or otherwise in the course of carrying out the Undertakings, the 
Concessionaire will: 

18.2.2.1  immediately inform the Province’s Representative; 

18.2.2.2  take all steps not to disturb the item and, if necessary, cease any works in 
so far as performing such works would endanger the object or prevent or 
impede its excavation; 

18.2.2.3  take  all  necessary  steps  to  preserve  the  item  in  the  same  position  and 
condition in which it was found; and 

18.2.2.4  comply  with  all  Laws  and  Regulations  and  all  requirements  of 
Governmental Authorities (other than the Ministry) with respect to such 
discovery,  including  pursuant  to  the  Heritage  Conservation  Act, 
R.S.B.C. 1996, c. 187. 

18.2.3  If  the  Province  wishes  the  Concessionaire  to  perform  procedures  which  are  in 
addition  to  any  required  pursuant  to  Section 18.2.2,  then  the  Province’s 
Representative will issue an instruction to the Concessionaire specifying what action 
the Province  requires  the Concessionaire  to  take  in  relation  to  such  discovery  and 
the Concessionaire will promptly  and diligently comply with all  such  instructions. 
The  issuing  of  any  such  instructions  will  constitute  a  Province  Change  and  the 
provisions of Part 2 of Schedule 13 [Province Changes] shall apply. 

19.  END OF TERM 

19.1  End of Term Requirements 

The Concessionaire, at its expense, will ensure that at the End of Term each element of the 
Project Facilities complies in all respects with the End of Term Requirements.
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19.2  Initial Inspection 

19.2.1  Not  less  than  33 months  nor  more  than  39 months  prior  to  the  expected  End  of 
Term,  the  Concessionaire  and  the  Province’s  Representative  will  conduct  a  joint 
inspection  (the  “Initial  Inspection”)  of  all  elements  of  the  Project  Facilities, 
including the pavement of the Concession Highway and all Structures forming part 
of  the Concession Highway.    If  no  date  for  the  Initial  Inspection  has  been  agreed 
between  the Concessionaire and  the Province’s Representative,  the Concessionaire 
or  the  Province’s  Representative  may  initiate  the  Initial  Inspection  during  such 
period  by  giving  at  least  30 days’  notice  to  that  effect  to  the  other  and  such 
inspection will be conducted commencing on the date specified in such notice. 

19.2.2  Such inspection will comply with the requirements set out in paragraph 11 of Part 4 
of Schedule 5 [End of Term Requirements]. 

19.3  Renewal Program 

19.3.1  Within  60 days  after  completion  of  the  Initial  Inspection,  the Concessionaire will 
provide the Province’s Representative with a report on the condition of  the Project 
Facilities and a notice setting out: 

19.3.1.1  the Concessionaire’s proposals as to the Renewal Works; 

19.3.1.2  the Concessionaire’s proposals as to the Renewal Schedule; and 

19.3.1.3  the  Concessionaire’s  estimate  of  the  Renewal  Amount  (including  the 
identification  of  specific  itemized  sums  for  each  specific  identified  and 
discrete element of the Renewal Works). 

19.3.2  The proposals referred to in Section 19.3.1.1 will be made, inter alia: 

19.3.2.1  on the basis of an assessment of the remaining service life of the relevant 
element  of  the  Project  Facilities  in  accordance  with  the  provisions  of 
paragraph 2 of Part 4 of Schedule 5 [End of Term Requirements]; and 

19.3.2.2  on  the  assumption  that  the  Project  Facilities  will  be  maintained  in 
accordance  with  the  O&M  Output  Specifications  and  the  O&M 
Requirements for the remainder of the Contract Period. 

19.3.3  The Province’s Representative may, within 60 days after receipt of the notice from 
the  Concessionaire  in  accordance  with  Section 19.3.1,  by  notice  to  the 
Concessionaire  object  to  the  proposals  in  respect  of  any  or  all  of  the  Renewal 
Works, the Renewal Schedule and the Renewal Amount (or any element thereof) as 
set  out  in  the  Concessionaire’s  notice.    The  notice  from  the  Province’s 
Representative will give details of the grounds for such objection and will give the 
Province’s  Representative’s  proposals  in  respect  of  the  Renewal  Works  and
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Renewal  Schedule  and  its  estimate  of  the  Renewal  Amount.    Failure  by  the 
Province’s  Representative  to  give  notice  within  the  said  60 day  period  will  be 
deemed to constitute agreement by the Province with the Concessionaire’s proposals 
provided pursuant to Section 19.3.1, but without prejudice to Section 19.3.6. 

19.3.4  If  no  agreement  is  reached  between  the  Concessionaire  and  the  Province’s 
Representative as  to any matter  referred  to  in  the notice given  in accordance with 
Section 19.3.3 within 30 days of receipt by the Concessionaire of such notice,  then 
either  the Concessionaire or  the Province’s Representative may  refer  the matter  to 
the Disputes Resolution Procedure for determination. 

19.3.5  Upon  agreement  or  determination  in  accordance  with  the  Disputes  Resolution 
Procedure of the Renewal Works, the Renewal Amount and the Renewal Schedule, 
the  Concessionaire  will  carry  out  the  Renewal  Works  in  accordance  with  the 
Renewal  Schedule  as  the  Renewal  Works  and  the  Renewal  Schedule  have  been 
determined  in  accordance  with  the  Disputes  Resolution  Procedure.    For  greater 
certainty, the Concessionaire will ensure at its own cost that the Renewal Works are 
carried out notwithstanding that the actual cost of the Renewal Works may be higher 
than  the  Renewal  Amount.    The  Concessionaire,  at  the  request  of  the  Province’s 
Representative  and  in any case  not  less  frequently  than quarterly, will provide  the 
Province’s Representative with  reports on the progress of the Renewal Works and 
compliance with the Renewal Schedule (in each case as the same may be revised or 
added  to  in  accordance  with  Section 19.5  [Revised  Renewal  Program]),  and  the 
Province’s  Representative  may  from  time  to  time  require  or  cause  further 
inspections of the Project Facilities to monitor the progress of the Renewal Works. 

19.3.6  For greater certainty, neither the agreement of the Province’s Representative to any 
Renewal Works, Renewal Schedule or Renewal Amount or any element thereof, nor 
any revision of the same pursuant to Section 19.5 [Revised Renewal Program], nor 
the  participation  of  the  Province’s  Representative  in  any  inspection  under  or  the 
receipt  by  the  Province’s  Representative  of  any  report  delivered  pursuant  to  this 
Section 19 [End of Term], nor  the complete or partial carrying out of  the Renewal 
Works will relieve or absolve the Concessionaire from: 

19.3.6.1  its obligation under Section 19.1 [End of Term Requirements]; or 

19.3.6.2  any  obligation  to  conduct  any  other  inspection  or  to  deliver  any  other 
report or to perform any other works in accordance with the provisions of 
this Agreement. 

19.4  Second Inspection 

19.4.1  Not  less  than  21 months  nor  more  than  27 months  prior  to  the  expected  End  of 
Term,  the  Concessionaire  and  the  Province’s  Representative  will  conduct  a  joint 
inspection  (the  “Second  Inspection”)  of  all  elements  of  the  Project  Facilities, 
including the pavement and the Structures referred to in Section 19.2.1 (whether or
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not the Renewal Works  in respect of  the Project Facilities or any part thereof have 
been carried out).  If no date for the Second Inspection has been agreed between the 
Concessionaire  and  the  Province’s  Representative,  the  Concessionaire  or  the 
Province’s Representative may initiate the Second Inspection during such period by 
giving at least 30 days’ notice to that effect to the other and such inspection will be 
conducted commencing on the date specified in such notice. 

19.4.2  Such  inspection will  comply with  the  requirements  set out  in Part 4 of Schedule 5 
[End of Term Requirements] as applicable to each element of the Project Facilities. 

19.5  Revised Renewal Program 

19.5.1  Within 60 days after  completion of  the Second  Inspection,  the Concessionaire will 
provide the Province’s Representative with a report on the condition of  the Project 
Facilities and a notice setting out: 

19.5.1.1  the  Concessionaire’s  proposals  as  to  any  revisions  or  additions  to  the 
Renewal  Works  required  to  ensure  that  all  elements  of  the  Project 
Facilities  will,  on  the  End  of  Term,  satisfy  the  End  of  Term 
Requirements; 

19.5.1.2  the  Concessionaire’s  proposals  as  to  any  revisions  to  the  Renewal 
Schedule as a consequence of such revisions or additions to the Renewal 
Works; and 

19.5.1.3  the Concessionaire’s estimate of any changes in the Renewal Amount as 
a consequence of such revisions or additions to the Renewal Works. 

19.5.2  The proposals  referred  to  in Section 19.5.1.1 will be made,  inter alia, on the basis 
set out in Section 19.3.2. 

19.5.3  The Province’s Representative may, within 60 days after receipt of the notice from 
the  Concessionaire  in  accordance  with  Section 19.5.1,  by  notice  to  the 
Concessionaire  object  to  any  proposed  revisions  or  additions  to  any  or  all  of  the 
Renewal Works,  the Renewal Schedule and the Renewal Amount as set out  in the 
Concessionaire’s  notice.   The  notice  from  the Province’s  Representative will  give 
details  of  the  grounds  for  such  objection  and  will  give  the  Province’s 
Representative’s  proposals  in  respect  of  such  matters.    Failure  by  the  Province’s 
Representative  to  give  notice  within  the  said  60  day  period  will  be  deemed  to 
constitute agreement by the Province with the Concessionaire’s proposals pursuant 
to  this  Section 19.5  [Revised  Renewal  Program],  but  without  prejudice  to 
Section 19.3.6. 

19.5.4  If  no  agreement  is  reached  between  the  Concessionaire  and  the  Province’s 
Representative as  to any matter  referred  to  in  the notice given  in accordance with 
Section 19.5.3 within 30 days of receipt by the Concessionaire of such notice,  then
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either  the Concessionaire or  the Province’s Representative may  refer  the matter  to 
the Disputes Resolution Procedure for determination. 

19.5.5  Upon  agreement  or  determination  in  accordance  with  the  Disputes  Resolution 
Procedure of any revision or addition to the Renewal Works, the Renewal Amount 
or the Renewal Schedule, the Concessionaire will carry out the Renewal Works (as 
so  revised or  added  to)  in  accordance with  the Renewal Schedule  (as  so  revised). 
For greater certainty, the Concessionaire will ensure at its own cost that the Renewal 
Works (as so revised or added to) are carried out notwithstanding that the actual cost 
of  the  Renewal Works  may  be  higher  than  the  Renewal  Amount  (as  changed  in 
accordance with this Section 19.5 [Revised Renewal Program]). 

19.6  End of Term Inspection 

19.6.1  Not later than 30 days after the End of Term, the Concessionaire and the Province’s 
Representative will commence a joint inspection (the “End of Term Inspection”) of 
all  elements  of  the  Project  Facilities.    Such  inspection  will  comply  with  the 
requirements  set  out  in  Part 4  of  Schedule 5  [End  of  Term  Requirements]  as 
applicable  to  each  element  of  the  Project  Facilities.  The  Concessionaire  and  the 
Province’  Representative  will  cooperate  so  as  to  complete  such  inspection  in  a 
reasonably expeditious manner. 

19.6.2  Within  60 days  after  completion  of  the  End  of  Term  Inspection,  the  Province’s 
Representative will either: 

19.6.2.1  issue to the Concessionaire the End of Term Certificate; or 

19.6.2.2  notify  the  Concessionaire  of  its  decision  not  to  issue  the  End  of  Term 
Certificate and state the reason for such decision. 

19.6.3  The Province’s Representative may refuse to issue the End of Term Certificate if as 
at the End of Term the Project Facilities for any reason do not comply with the End 
of Term Requirements in all material respects. 

19.6.4  Any  notice  given  by  the  Province’s  Representative  in  accordance  with 
Section 19.6.2.2  will  set  out  each  respect  in  which  the  Project  Facilities  do  not 
comply  with  the  End  of  Term  Requirements  and  will  state  the  Province’s 
Representative’s estimate of the cost of ensuring that the Project Facilities comply 
in all material respects with the End of Term Requirements. 

19.6.5  The  Concessionaire  may,  within  30 days  after  receipt  of  a  notice  given  in 
accordance with Section 19.6.2.2, by notice to the Province’s Representative object 
to any matter set out in the Province’s Representative’s notice.  The notice from the 
Concessionaire will give details of the grounds for such objection and will give the 
Concessionaire’s  proposals  in  respect  of  such  matters.    Failure  by  the 
Concessionaire to give such notice within the said 30 day period will be deemed to
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constitute  agreement  by  the  Concessionaire  with  the  Province’s  Representative’s 
objections pursuant to Section 19.6.2.2 and the other matters set out in such notice 
pursuant to Section 19.6.4 (including estimates). 

19.6.6  If  no  agreement  is  reached  between  the  Concessionaire  and  the  Province’s 
Representative as to any matter referred to in a notice given by the Concessionaire 
in  accordance  with  Section 19.6.5  within  30 days  of  receipt  by  the  Province’s 
Representative  of  such  notice,  then  either  the  Concessionaire  or  the  Province’s 
Representative  may  refer  the  matter  to  the  Disputes  Resolution  Procedure  for 
determination, as the case may be, of: 

19.6.6.1  whether  the  Renewal  Works  have  been  completed  in  substantial 
compliance with the requirements of this Agreement; 

19.6.6.2  whether  the  Project  Facilities  comply  in  all  material  respects  with  the 
End of Term Requirements; and 

19.6.6.3  the  estimated  cost of  completing  the Renewal Works  and  ensuring  that 
the  Project  Facilities  comply  in  all  material  respects  with  the  End  of 
Term Requirements. 

19.6.7  If  it  is agreed or determined in accordance with the Disputes Resolution Procedure 
that the Concessionaire has not completed the Renewal Works  in compliance with 
the requirements of this Agreement or that the Project Facilities do not comply in all 
material respects with the End of Term Requirements, then without prejudice to any 
other right or remedy of the Province the Concessionaire will pay to the Province an 
amount equal to the estimated cost of completing such Renewal Works and ensuring 
that  the  Project  Facilities  comply  in  all  material  respects  with  the  End  of  Term 
Requirements,  as  agreed  or  determined  in  accordance  with  Section 19.6.6  (the 
“Remediation Amount”).   Such payment will  be made  not  later  than 14 days after 
such  estimated  cost  has  been  agreed  or  determined  in  accordance  with  this 
Section 19.6 [End of Term Inspection]. 

19.7  Retention Account 

19.7.1  The  Province will  establish  the Retention  Account with  a  bank  located  in  British 
Columbia (either as a new account or as segregated funds within an existing account 
of  the Province) not  later than the date that  is 3 years prior to the expected End of 
Term.   Any  interest accrued on any money standing  to the credit of  the Retention 
Account will be credited to the Retention Account.  All sums standing to the credit 
of the Retention Account from time to time,  including any accrued interest, will be 
held  in  trust  by  the Province  to  be  applied  only  in  accordance with  the  following 
provisions of this Section 19.7 [Retention Account]. 

19.7.2  Subject to Section 19.7.12, from the date that is 3 years prior to the expected End of 
Term, the Province will withhold from any payment that would otherwise be due in
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any month to the Concessionaire under this Agreement in respect of any instalment 
of  the Performance Payment  an  amount  (the  “Monthly Retention”)  as  security  for 
the performance by the Concessionaire of its obligations under Section 19.1 [End of 
Term Requirements].  Each Monthly Retention will be calculated in accordance with 
Section 19.7.3 and will be subject to Section 19.7.4.  If the Monthly Retention in any 
month  exceeds  the  instalment  of  the  Performance  Payment  to  which  the 
Concessionaire  is  otherwise  entitled  for  that  month,  then  the  Province  will  be 
entitled to setoff the shortfall against any subsequent payments of the Performance 
Payment in addition to the Monthly Retention that is otherwise to be withheld from 
such subsequent payments of the Performance Payment.  The Province will deposit 
each Monthly Retention withheld by the Province into the Retention Account on the 
date on which payment of such sum would,  in the absence of the provisions of this 
Section 19.7.2, be due to the Concessionaire.  For greater certainty, such retentions 
will not be affected by or subject to any readjustment on account of any subsequent 
reconciliation  of  the  Performance  Payment  payments  pursuant  to  Section 32 
[Calculation of Payments]. 

19.7.3  Unless  the Province,  in  its absolute and unfettered discretion, agrees  to a different 
schedule  of  Monthly  Retentions  proposed  by  the  Concessionaire  (and  any 
consequential  amendments  to  the  provisions  and  procedures  contemplated  by  this 
Section  19.7  [Retention  Account]),  the  Monthly  Retention  applying  during  a 
Contract Year “n” will be calculated as follows: 

Renewal Amountn  –  MR 
M 

Where: 

“Renewal Amountn” is: 

(a)  in  the  case  of  a  Contract  Year  where  the  Initial  Inspection  Report  is 
available,  and prior  to the availability of  the Second  Inspection Report,  the 
Renewal  Amount  agreed  or  determined  following  the  Initial  Inspection  in 
accordance with Section 19.3 [Renewal Program]; or 

(b)  in  the  case  of  a  Contract  Year  where  the  Second  Inspection  Report  is 
available,  the Renewal Amount agreed or determined  following the Second 
Inspection in accordance with Section 19.5 [Revised Renewal Program]; or 

(c)  if not agreed or determined in either case at the commencement of Contract 
Year  “n”,  the  Province’s  reasonable  estimate  of  such  Renewal  Amount 
having regard to all information then available to the Province; 

“MR”  is  the amount standing to the credit of  the Retention Account at  the date of 
calculation of the Monthly Retention; and
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“M”  is equal  to the number of months  from the date of calculation of  the Monthly 
Retention to  the End of Term. 

19.7.4  If following recalculation of the Renewal Amount following the Second Inspection 
in accordance with Section 19.5 [Revised Renewal Program] the amount standing to 
the credit of the Retention Account (including any accrued interest but less any bank 
charges and less any deductions required by any Laws and Regulations to be made 
from  such  account)  exceeds  the  Renewal  Amount,  the  Province  will  pay  the 
difference to the Concessionaire and no further Monthly Retentions will be made. 

19.7.5  If the Concessionaire delivers an acceptable letter of credit, guarantee or other form 
of security to the Province in accordance with Section 19.7.12, the Province will pay 
the amount standing to the credit of  the Retention Account (including any accrued 
interest but less any bank charges and less any deductions required by any Laws and 
Regulations to be made from such account) to the Concessionaire and will not make 
any further Monthly Retentions. 

19.7.6  Within  30 days  after  the  issue  of  an  End  of  Term  Certificate  in  accordance  with 
Section 19.6.2.1,  the  Province  will  pay  the  moneys  standing  to  the  credit  of  the 
Retention  Account  (including  any  accrued  interest  but  less  any  bank  charges  and 
less  any  deductions  required  by  any Laws  and Regulations  to  be made  from  such 
account)  to  the  Concessionaire,  and  release  any  security  provided  under  Section 
19.7.12. 

19.7.7  If the Province’s Representative gives a notice in accordance with Section 19.6.2.2, 
then  pending  the  agreement  or  determination  in  accordance  with  the  Disputes 
Resolution Procedure of all matters referred to in that notice, the Province will retain 
in the Retention Account whichever is the lesser of: 

19.7.7.1  the  amount  standing  to  the  credit  of  the  Retention  Account  (including 
accrued interest); and 

19.7.7.2  the amount stated by the Province’s Representative in the notice given in 
accordance  with  Section 19.6.2.2  as  his  or  her  estimate  of  the  cost  of 
completing  the  Renewal  Works  and/or  of  ensuring  that  the  Project 
Facilities comply in all respects with the End of Term Requirements, and 
the balance (if any) of any amount standing to the credit of the Retention 
Account  (including  any  accrued  interest  but  less  any  bank  charges  and 
less  any  deductions  required  by  any Laws  and Regulations  to  be made 
from such account) will be paid to the Concessionaire in accordance with 
Section 19.7.6. 

19.7.8  If any sum  is retained  in the Retention Account  in accordance with Section 19.7.7, 
then the Province will continue to hold such sum in the Retention Account pending 
the  agreement  or  determination  under  the  Disputes  Resolution  Procedure  of  all
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matters  raised  in  the  notice  given  by  the  Province’s  Representative  in  accordance 
with Section 19.6.2.2. 

19.7.9  Within 30 days after the agreement or determination in accordance with the Disputes 
Resolution Procedure of the Remediation Amount, the Province will pay out of the 
Retention Account  to itself an amount equal  to the Remediation Amount or,  if  the 
amount  standing  to  the  credit  of  the  Retention  Account  is  insufficient  to  pay  the 
Remediation Amount in  full,  the entire amount (including accrued  interest but  less 
any bank charges and less any deductions required by any Laws and Regulations to 
be made  from such account) standing to the credit of  the Retention Account.   Any 
remaining sums standing to the credit of the Retention Account (after deducting the 
amount payable to the Province and any bank charges and any deductions required 
by any Laws  and Regulations  to  be made  from  such  account) will  be  paid  by  the 
Province out of the Retention Account to the Concessionaire. 

19.7.10 If  the  amount  standing  to  the  credit  of  the  Retention  Account  is  less  than  the 
Remediation Amount,  then  the payment of any sum  to the Province  in accordance 
with Section 19.7.9 in or towards satisfaction of the Remediation Amount will not in 
any  way  prejudice  or  affect  any  other  rights  or  remedies  of  the  Province  for  the 
purpose  of  recovering  the  remainder  of  the  Remediation  Amount  from  the 
Concessionaire. 

19.7.11Upon  the  occurrence  of  an  Event  of  Default,  the  Province  may  at  its  option  and 
without  prejudice  to  any  of  its  other  rights  or  remedies  require  that  any  amount 
standing to the credit of the Retention Account be applied in payment of any amount 
due from the Concessionaire to the Province or becoming due as a consequence of 
such Event of Default or any termination of this Agreement (including any damages 
arising from such Event of Default or termination).  The Province will pay such sum 
to itself out of the Retention Account or, if the amount standing to the credit of the 
Retention  Account  is  insufficient  to  pay  such  amount  in  full,  the  entire  amount 
(including  accrued  interest  but  less  any  bank  charges  and  less  any  deductions 
required by any Laws and Regulations  to be made  from such account)  standing  to 
the  credit  of  the  Retention  Account.    If  the  Province  exercises  such  right,  the 
Concessionaire will  forthwith on demand pay to the Province an amount sufficient 
to restore the amount standing to the credit of the Retention Account to the level  it 
was at prior  to  the exercise of  such  right by  the Province, and  the Province, upon 
receipt of such amount, will deposit the same into the Retention Account. 

19.7.12The foregoing provisions of this Section 19.7 [Retention Account] will not apply if 
and  to  the  extent  that  the  Concessionaire  provides  the  Province  with  a  letter  of 
credit,  guarantee  or  other  form  of  security  as  security  for  the  Concessionaire’s 
obligations  under  this  Section 19  [End  of  Term]  (other  than  this  Section 19.7 
[Retention Account]) issued by a bank or other institution approved by the Province 
and in form and substance acceptable to the Province (in each case in the Province’s 
absolute and unfettered discretion).
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19.7.13Upon  completion  of  any  separate  identified  and  discrete  element  of  the  Renewal 
Works  for which a specific  itemized sum  is separately  identified  in the estimate of 
the  Renewal  Amount  produced  pursuant  to  Section 19.3  [Renewal  Program]  or 
Section 19.5 [Revised Renewal Program] (as the case may be) as agreed between the 
Parties  or  as  determined  pursuant  to  the  Disputes  Resolution  Procedure,  then  the 
Province will release from the Retention Account to the Concessionaire an amount 
equal  to  such  specific  itemized  sum  subject  as  provided  in  this  Section 19.7.13, 
Section 19.7.14  and/or  Section 19.7.15.    Completion  of  any  such  element  of  the 
Renewal Works  will  be  ascertained  by  the  issue  of  a  Renewal  Certificate  by  the 
Province.  The Province will release the relevant sum within 30 days of issue of the 
relevant  Renewal  Certificate.    In  such  circumstances,  the  amount  of  the Monthly 
Retention will  be  recalculated  as  at  the  date  of  release  referred  to  in  this  Section 
19.7.13,  by  reference  to  the  then  Renewal  Amount  (taking  into  account  the 
completed element of the Renewal Works), a figure for “MR”, as defined in Section 
19.7.3,  which  is  the  amount  standing  to  the  credit  of  the  Retention  Account 
immediately after  such release, and a  figure  for “M”, as defined  in Section 19.7.3, 
which is equivalent to the number of full months remaining until the End of Term. 

19.7.14 

19.7.14.1  The Concessionaire will  give at  least 10 Working Days’ prior notice  to 
the Province’s Representative  of  the  date  upon which  the whole  of  the 
Renewal  Works  will  be  completed  and  ready  for  inspection  by  the 
Province’s  Representative.    Upon  the  Concessionaire  notifying  the 
Province’s Representative that completion as aforesaid has occurred, and 
subject  to  the  delivery  to  the  Province’s  Representative  of  a 
Concessionaire’s Completion Certificate (Renewal Works) and all other 
relevant  Certificates  and  supporting  documentation  in  accordance  with 
Part 3 of Schedule 5 [Design and Certification Procedure] with respect to 
the  Renewal  Works,  the  Province’s  Representative  will  commence  an 
inspection of  the Renewal Works within 10 Working Days of receipt of 
such notice. 

19.7.14.2  The  Province’s  Representative  will  within  20 Working  Days  of  the 
commencement of such inspection either: 

19.7.14.2.1  issue a Renewal Certificate; or 

19.7.14.2.2  notify  the  Concessionaire  of  its  decision  not  to  issue  a 
Renewal  Certificate  and  state  the  reasons  for  such 
decision. 

19.7.14.3  The Province’s Representative may refuse to issue a Renewal Certificate 
if:
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19.7.14.3.1  the  Renewal  Works  have  not  been  completed  in  all 
material respects in accordance with this Agreement; or 

19.7.14.3.2  there  has  been  noncompliance  in  any  material  respect 
with  the  Design  and  Certification  Procedure  or  non 
compliance  with  any  Laws  and  Regulations  or  Legal 
Requirements  in  connection  with  the  execution  of  the 
Renewal Works or with any other applicable provision of 
this Agreement which in either case has not been rectified. 

19.7.14.4  If the Province’s Representative gives a notice under Section 19.7.14.2.2, 
then  the  Concessionaire  will  issue  to  the  Province’s  Representative  a 
notice not less than 5 Working Days but not more than 10 Working Days 
prior to the date upon which the Concessionaire expects to complete such 
further works  or  other measures  necessary  or  appropriate  to  remedy or 
remove the cause of  the refusal  to issue a Renewal Certificate notifying 
the  Province’s  Representative  accordingly.    Upon  the  Concessionaire 
notifying the Province’s Representative that such further works or other 
measures  necessary or appropriate as aforesaid  have been completed or 
taken,  the  Province’s  Representative  will  within  10  Working  Days  of 
receipt of such notice commence an inspection of such further works or 
measures and the provisions of Sections 19.7.14.2 and 19.7.14.3 and this 
Section 19.7.14.4 shall thereafter apply to such notice, mutatis mutandis. 

19.7.14.5  The issue of any Renewal Certificate is without prejudice to and does not 
in any way limit: 

19.7.14.5.1  the obligation of  the Concessionaire  to design, construct, 
operate,  maintain  and  rehabilitate  the  Project  Facilities 
subject to and in accordance with this Agreement; 

19.7.14.5.2  any  warranties  given  by  the  Concessionaire  under  this 
Agreement; and 

19.7.14.5.3  the provisions of Section 13 [Inspection and Completion]. 

19.7.14.6  Any Dispute as to whether a Renewal Certificate is required to be issued 
in accordance with the terms of  this Section 19.7.14 may be referred by 
either Party to the Disputes Resolution Procedure. 

19.7.15  The  Province  will  not  be  required  to  release  any  moneys  from  the  Retention 
Account  pursuant  to  Section 19.7.13  in  respect  of  any  element  of  the  Renewal 
Works to the extent that, after release of such moneys, the amount remaining in the 
Retention  Account would  be  insufficient  to  pay  the  reasonably  estimated  cost  of 
completing  all  remaining Renewal Works  the  cost of which  is  scheduled  to  have 
been retained by the Province by way of the Monthly Retentions as at that time.
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20.  INSURANCE 

20.1  Insurance Cover 

20.1.1  The Concessionaire will take out and maintain in force, or cause to be taken out and 
maintained  in  force,  the  insurances  specified  in  Part  1  of  Schedule 11  [Insurance 
Requirements] throughout the relevant stages of the Contract Period as follows: 

20.1.1.1  the Concessionaire will ensure that the insurances identified in paragraph 
2 Construction Phase of Part 1 of Schedule 11 [Insurance Requirements] 
are taken out prior to the commencement of the Works and are thereafter 
maintained in force until the Completion Date, or such other date or dates 
as may be specified  in Part 1 of Schedule 11  [Insurance Requirements] 
(the “Construction Insurance End Date”); 

20.1.1.2  in the case of any construction works carried out by the Concessionaire 
after  the  Construction  Insurance  End  Date,  the  Concessionaire  will 
ensure that the insurances identified in paragraph 2 Construction Phase of 
Part 1 of Schedule 11 [Insurance Requirements] are taken out prior to the 
commencement of the works and are thereafter maintained in force until 
the date of completion of the works, or such other date or dates as may be 
specified in Part 1 of Schedule 11 [Insurance Requirements]; 

20.1.1.3  the  Concessionaire  will  ensure  that  the  insurances  identified  in 
paragraph 3  Operation  Phase  of  Part 1  of  Schedule  11  [Insurance 
Requirements] are taken out on a date at least 15 days prior to when such 
coverage is required and are thereafter maintained in force throughout the 
Contract Period; and 

20.1.1.4  the Concessionaire will ensure that the insurances identified in paragraph 
4  of  Part 1  of  Schedule  11  [Insurance  Requirements]  are  taken  out  at 
least  15  days  prior  to  the  Construction  Insurance  End  Date  and  are 
thereafter maintained in force throughout the Contract Period. 

20.1.1AThe Concessionaire will take out and maintain in force, or cause to be taken out and 
maintained  in  force,  throughout the Contract Period all other  insurances as may be 
required to be taken out from time to time in respect of the Project Facilities, the Site 
and  the  Adjacent  Areas  and  the  Graving  Dock  Site  and  the  Undertakings  in 
accordance with any Laws and Regulations or Legal Requirements and  in the case 
of the Graving Dock Site in accordance with the Graving Dock Lease. 

20.1.1BWhere any insurance is required under Section 20.1.1A as a result of a demand of a 
Governmental Authority which demand was not itself required under any Laws and 
Regulations,  the  requirement  will  be  treated  as  a  Province  Change  and  the 
provisions of Part 2 of Schedule 13 [Province Changes] shall apply.



Okanagan Lake New Crossing  Concession Agreement 

Page 104 

N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

20.1.2  Without prejudice to the Concessionaire’s obligations under Section 20.1.1, prior to 
any such  insurances being taken out (save  in respect of any such  insurances which 
have been approved by the Province, such approval not be unreasonably withheld, 
and which are in place on the date of this Agreement) and prior to any changes being 
made to such insurances (including any such insurances which have been approved 
by  the  Province  and  which  are  in  place  on  the  date  of  this  Agreement),  the 
Concessionaire will submit to the Province's Representative in accordance with the 
Review Procedure: 

20.1.2.1  the identity of the insurer; and 

20.1.2.2  the terms and conditions of such insurances or any revision to such terms 
and conditions; 

and there shall have been no objection in accordance with the Review Procedure to: 

20.1.2.3  the proposed insurer on any reasonable grounds; or 

20.1.2.4  the terms and conditions of such insurances or the revision to such terms 
and conditions (as the case may be) on the grounds set out in paragraph 
3.7 of Part 2 of Schedule 8 [Review Procedure]. 

The Concessionaire will  forthwith ensure that any  insurance taken out to which an 
objection is made in accordance with the Review Procedure (unless the objection is 
withdrawn  by  agreement  between  the  Parties  or  it  is  determined  pursuant  to  the 
Disputes  Resolution  Procedure  that  the  objection  was  not  in  accordance  with  the 
Review Procedure)  is amended to overcome such objection or that a new policy of 
insurance  is  put  in  place  to  which  no  objection  is  made  in  accordance  with  the 
Review  Procedure,  provided  that  this  provision  is  without  prejudice  to  the 
Province’s right to insure pursuant to Section 20.5 [Province's Right to Insure]. 

20.1.3  No Party will take any action or fail to take any reasonable action or (insofar as it is 
within  its power or  the power of any of  its Affiliates) permit anything  to occur  in 
relation  to  it  or  any  of  its  agents,  contractors  or  subcontractors  of  any  tier  or 
employees  of  any  of  them  (including  in  the  case  of  the  Concessionaire,  the 
Contractor, the Operator and the Designer) that would entitle any insurer to refuse to 
pay any claim under any such insurance policy in which that Party is an insured, a 
coinsured or an additional insured person. 

20.2  Policies and Copies 

The Concessionaire will furnish evidence of all required insurance coverages and any other 
insurance that the Concessionaire maintains in respect of the Project Facilities, the Site and 
the Adjacent Areas and the Graving Dock Site and/or the Undertakings, in accordance with 
paragraph 1 of Part 1 of Schedule 11 [Insurance Requirements], together with evidence that 
the premiums payable  thereunder  have been paid and  that  the  insurances are  in  full  force
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and effect.   The Concessionaire will provide such additional evidence of compliance with 
this  Section 20  [Insurance]  as  may  reasonably  be  requested  by  the  Province’s 
Representative from time to time. 

20.3  Additional Named Insured Parties and Notice of Cancellation, Etc 

With the exception of the professional indemnity insurance policy, each of the Province and 
BCTFA  will  be  named  as  an  additional  named  insured  on  all  policies  of  insurance 
mentioned  in  Part 1  of Schedule  11  [Insurance  Requirements].   Without  prejudice  to  the 
notice  requirements  set out  in paragraphs 2.6 and 3.6 of Part 1 of Schedule 11  [Insurance 
Requirements],  which  will  apply  as  minimum  notice  requirements  in  any  event,  the 
Concessionaire will use its best efforts to cause the insurer under each policy mentioned in 
Part 1 of Schedule 11 [Insurance Requirements] to provide the Province and BCTFA with at 
least  90  days’  prior  written  notice  of  any  cancellation,  removal,  endorsement  to  restrict 
coverage or limits of liability, nonrenewal, refusal to extend, material change in or lapse of 
the required insurance coverages. 

20.4  Renewals 

Renewals  in  relation  to  such  insurances  will  be  obtained  from  the  insurers  as  and  when 
necessary, and evidence of such renewals will be provided in accordance with paragraph 1 
of Part 1 of Schedule 11 [Insurance Requirements] as soon as possible and in any event at 
least 30 days before the renewal date. 

20.5  Province’s Right to Insure 

Subject to Section 20.8 [Uninsurable Risks], if the Concessionaire fails or refuses to obtain 
or maintain in force any insurance required to be effected by it under the provisions of this 
Section 20  [Insurance]  or  to  provide  evidence  of  such  insurance  and  renewals  in  relation 
thereto as and when required and in accordance with paragraph 1 of Part 1 of Schedule 11 
[Insurance  Requirements],  the  Province  will,  without  prejudice  to  any  of  its  other  rights 
under this Agreement or otherwise, have the right itself to procure such insurance, in which 
event  any  sums  paid  by  the  Province  for  that  purpose  together  with  a  sum  representing 
administrative costs in taking out such insurance at a rate of DELETED of such sums will 
immediately  become due  and  payable  to  the Province  by  the Concessionaire  and will  be 
paid on demand, and  the Province will  be entitled  to deduct  such sums  from any moneys 
due or which may become due to the Concessionaire. 

20.6  Claims 

20.6.1  The Concessionaire will maintain a written register of all claims or incidents which 
might  result  in  a  claim  under  any  of  the  insurance  policies  referred  to  in  this 
Section 20 [Insurance] and will allow the Province’s Representative to inspect such 
register at any time.
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20.6.2  Without  prejudice  to Section 20.6.1,  the Concessionaire will  notify  the Province’s 
Representative  within  5 Working  Days  of  making  any  claim  under  any  of  the 
insurance policies  referred  to  in  this Section 20  [Insurance] where  the value of  the 
claim exceeds $25,000 (index  linked) or (regardless of  the value of  the claim),  the 
claim  involves  personal  injury  or  death  accompanied  by  full  particulars  of  the 
incident(s) giving rise to the claim. 

20.6.3  The  Province  agrees  to  provide,  in  a  timely manner,  the Concessionaire with  any 
relevant  documents  in  the  possession  of  the  Province  that  may  be  required  by  an 
insurer  or  the  Concessionaire  in  connection  with  any  claim  or  threatened  claim 
under  any  of  the  insurance  policies  referred  to  in  this  Section  20  [Insurance] 
provided that the Province will have no obligation to provide any information with 
respect  to which  it  is  subject  to an express obligation of confidentiality or privacy 
(whether under any Laws and Regulations or contract or otherwise) or which  it  is 
otherwise  precluded  from disclosing  under  any Privacy  Legislation  or  other Laws 
and Regulations. 

20.6A. Serious Damage or Destruction 

20.6A.1 If:

20.6A.1.1  any  part  of  the  Project  Facilities  (including  the  Works  or  any  part 
thereof), the Site or the Adjacent Areas are damaged or destroyed for any 
reason; or 

20.6A.1.2  if any of the events referred to in Section 8.18.10.1 occurs; or 

20.6A.1.3  any part of the Existing Highway is damaged or destroyed as a result of 
the actions or omissions of the Concessionaire,  its agents, contractors or 
subcontractors of any tier or the employees of any of them, 

in respect of which in any case the cost of restoration, replacement, reinstatement or 
remediation  exceeds  or  is  reasonably  estimated  to  exceed  $10  million  (index 
linked),  then  the Province shall  require  the Concessionaire  to  restore, replace and 
reinstate  the  damaged  or  destroyed  Existing  Highway,  Works  or  the  Project 
Facilities  or  to  carry  out  any  remediation,  as  applicable,  whereupon  the 
Concessionaire will  do  so  and  the  provisions  of  Sections 20.6B  [Restoration  and 
Reinstatement] and 20.7 [Application of Proceeds] apply. 

20.6A.2 If  the  cost  of  restoration,  replacement,  reinstatement  or  remediation  exceeds  or  is 
reasonably estimated to exceed $10 million (index linked) and: 

20.6A.2.1  the Concessionaire  has  delivered  to  the  Province  a Reinstatement  Plan 
pursuant to Section 20.6B.3; 

20.6A.2.2  the Reinstatement Plan is adopted pursuant to Section 20.6B.4.1; and
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20.6A.2.3  the Concessionaire is diligently carrying out the Reinstatement Works in 
accordance with the Reinstatement Plan, 

the Province will not exercise its rights to terminate this Agreement in accordance 
with Sections 42.6 [Termination for Total Failure of Crossing] or 42.7 [Termination 
for Serious Damage or Destruction]. 

20.6A.3 If  the  Province  is  entitled  to  exercise  its  rights  to  terminate  this  Agreement  in 
accordance with Sections 42.6  [Termination  for Total  Failure of Crossing] or 42.7 
[Termination for Serious Damage or Destruction], it will give the Concessionaire at 
least 30 days’ notice of  its  intention to do so.  Upon such termination and payment 
to the Concessionaire of the amount set out in Section 42.6.2 or 42.7.2, as the case 
may  be,  the  Province will  be  entitled  absolutely  to  the  proceeds  of  all  insurances 
referred to in Section 20.7.1.2 and any accrued  interest and may use such amounts 
for any purposes in its absolute and unfettered discretion. 

20.6B. Restoration and Reinstatement 

20.6B.1 In  this  Section 20.6B  [Restoration  and  Reinstatement]  and  in  Section  20.7 
[Application  of  Proceeds],  “damaged”  and  any  grammatical  form  of  such  word 
includes “contaminated”. 

20.6B.2 Subject  to  Section 20.6A  [Serious  Damage  or  Destruction],  Section 20.8 
[Uninsurable Risks] and Section 37.4 [Consequences of Eligible Force Majeure],  if 
the  Project  Facilities  (including  the  Works  or  any  part  thereof),  the  Site  or  the 
Adjacent Areas are damaged or destroyed,  the Concessionaire will  restore,  replace 
and reinstate the damaged or destroyed Works or the Project Facilities promptly and, 
in any event, as soon as possible in the circumstances. 

20.6B.2A Subject  to  Section 20.6A  [Serious  Damage  or  Destruction],  Section 20.8 
[Uninsurable Risks] and Section 37.4 [Consequences of Eligible Force Majeure],  if 
the  Existing  Highway  is  damaged  as  a  result  of  the  actions  or  omissions  of  the 
Concessionaire, its agents, contractors or subcontractors of any tier or the employees 
of any of them, the Concessionaire will repair the damage to the Existing Highway 
promptly and, in any event, as soon as possible in the circumstances. 

20.6B.3Where  any  reinstatement,  replacement  or  restoration  work  referred  to  in  Sections 
20.6B.2  or  20.6B.2A  is  reasonably  estimated  to  cost  more  than  $500,000  (index 
linked),  the  Concessionaire  will  deliver  to  the  Province  in  accordance  with  the 
Review Procedure,  as  soon  as  possible  and  in  any  event within  20 Working Days 
after  the  occurrence  of  the  damage  or  destruction,  a  plan  (“Reinstatement  Plan”) 
prepared by  the Concessionaire  for  the  carrying  out of  the works  (“Reinstatement 
Works”) necessary to restore, replace or reinstate the damaged or destroyed Works, 
Project Facilities or the Existing Highway, as the case may be.  The Concessionaire 
will set out in the Reinstatement Plan:



Okanagan Lake New Crossing  Concession Agreement 

Page 108 

N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

20.6B.3.1  the  proposed  terms  upon  which  the  Reinstatement  Works  are  to  be 
effected  and  the  procurement  procedure  which  the  Concessionaire 
proposes  to  implement  to  procure  the  execution  of  the  Reinstatement 
Works (which, if required by the Province to comply with any Laws and 
Regulations,  will  be  a  competitive  procedure  designated  by  and 
conducted under the supervision of the Province and which the Province 
agrees it will carry out as expeditiously as possible); 

20.6B.3.2  (a)  if the damage or destruction of the Works, Project Facilities or the 
Existing  Highway  occurs  prior  to  the  Completion  Date,  the 
Concessionaire’s proposal for an amended Project Schedule and/or 
Works  Schedule  to  identify  the  Reinstatement  Works  and  the 
schedule for their execution (such proposal for an amended Project 
Schedule  and/or  Works  Schedule  to  be  submitted  in  accordance 
with Section 12.2 [Variations to Project Schedule] and Section 12.3 
[Preparation of Works Schedule] and Section 11.8.2); or 

(b)  if  the  damage  or  destruction  of  the  Works  or  Project  Facilities 
occurs  on  or  after  the  Completion  Date,  the  Concessionaire’s 
proposal for a schedule to identify the Reinstatement Works and the 
schedule  for  their  execution  (such  proposal  to  be  submitted  in 
accordance with the Review Procedure); and 

20.6B.3.3  the  Concessionaire’s  proposal  for  any  related  amendment  of  the 
schedule of  Lane  Closures  included  in  the  Traffic  Management 
Requirements  or  the  Local  Area  Specifications  (such  proposal  for 
amendment  of  the  schedule of  Lane  Closures  to  be  submitted  in 
accordance with Section 15 [Traffic Management And Police Services]). 

20.6B.4 If  the  Province  is  satisfied  that  the  Reinstatement  Plan  will  enable  the 
Concessionaire  to  comply with  Section 20.7.4 within  a  reasonable  time,  there  has 
been  no  comment  or  objection  from  the  Province  in  respect  of  any matter  that  is 
subject  to the Review Procedure under Section 20.6B.3, and the Province does not 
wish  to exercise  its  rights  to terminate this Agreement under any provision of  this 
Agreement, acknowledging that in the circumstances set out in Section 20.6A.2 the 
Province does not have the right to terminate under Sections 42.6 [Termination for 
Total Failure of Crossing] or 42.7 [Termination for Serious Damage or Destruction]: 

20.6B.4.1  the Reinstatement Plan will be adopted; 

20.6B.4.2  the Concessionaire will carry out the Reinstatement Works in accordance 
with  the  Technical  Requirements  and  all  other  applicable  requirements 
under  this  Agreement  and,  where  applicable,  in  accordance  with  the 
Reinstatement Plan  to which  there has  been  no objection  in accordance 
with  the  Review  Procedure.    All  designs,  plans  and  specifications  in 
respect of the Reinstatement Works will be subject to the same checking
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and review procedures and requirements as are applicable to the Works 
and  other  works  carried  out  by  the  Concessionaire  in  the  course  of 
performing the Undertakings under this Agreement; 

20.6B.4.3  if  the  value  of  the  Reinstatement  Works  exceeds  $2  million  (index 
linked),  the  persons  retained by  the Concessionaire  to  design  and  carry 
out  any  Reinstatement Works will,  as  a  condition  to  their  retainer  and 
prior  to  commencing  any  Reinstatement  Works  or  design  work  in 
connection  therewith,  enter  into  a  Collateral  Agreement  with  the 
Province, BCTFA and the Concessionaire in substantially the same form 
as the Collateral Agreement entered into by the Contractor; 

20.6B.4.4  prior  to  the Expiry Date,  any  insurance  proceeds  paid  to  the  Insurance 
Trustee will be held and applied by the Insurance Trustee in accordance 
with  Section  20.7  [Application  of  Proceeds].    On  or  after  the  Expiry 
Date, the Insurance Trustee will pay all amounts it is then holding to the 
Province and the Province may use such amounts for any purposes in its 
sole and absolute discretion; 

20.6B.4.5  the  Province  agrees  and  undertakes  that,  subject  to  compliance  by  the 
Concessionaire with its obligations under this Section 20.6B [Restoration 
and  Reinstatement]  and  Section 20.7  [Application  of  Proceeds],  and 
provided  that  (1)  the  Concessionaire  fully  complies  with  the 
Reinstatement Plan; and (2) the Province has not previously exercised its 
rights  to  terminate  this  Agreement,  it  will  not  exercise  any  other  right 
which  it might otherwise have to terminate this Agreement by virtue of 
the event which gave rise to the claim for the Insurance Proceeds; and 

20.6B.4.6  upon request, the Province will use its reasonable efforts to facilitate the 
carrying out of the Reinstatement Plan by the Concessionaire. 

20.7  Application of Proceeds 

20.7.1  The Concessionaire will ensure that the insurers under any of the insurance policies 
that the Concessionaire is required to take out and maintain in force or to cause to be 
taken out or maintained in force pursuant to Section 20.1.1 pay the proceeds of: 

20.7.1.1  any insurance policy for third party legal  liability, contractor’s pollution 
liability  (to  the  extent  payable  to  a  third  party)  or  employer’s  liability 
directly to the third party or employee concerned or, where any  insured 
party has discharged the relevant  liability to the third party or employee 
concerned prior to the payment of any relevant insurance proceeds, to the 
insured  party  who  discharged  the  relevant  liability  or  to  any  collateral 
agent  or  trustee  for  the  Senior  Funders  to  the  extent  required  by  the 
Senior Funding Agreements;
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20.7.1.2  any  contractor’s  all  risks,  property  damage  or  contractor’s  pollution 
liability (to the extent not covered by Section 20.7.1.1 and excluding any 
business interruption or loss of profits insurance proceeds payable to the 
Concessionaire  under  such  policy)  insurance  policy  in  the  following 
manner: 

(A)  Where  the  insurance  proceeds  payable  in  respect  of  any  single 
claim (or the aggregate value of  the claims  in respect of a series 
of  related  events)  made  under  the  relevant  insurance  policy  is 
equal  to  or  less  than  $1,000,000  (index  linked),  directly  to  the 
Concessionaire or to any collateral agent or trustee for the Senior 
Funders to the extent required by the Senior Funding Agreements. 
The Concessionaire will ensure that such proceeds are applied to 
the Reinstatement Works in respect of the damage that gave rise 
to the proceeds and not for any other purpose. 

(B)  Where  the  insurance  proceeds  payable  in  respect  of  any  single 
claim (or the aggregate value of  the claims  in respect of a series 
of  related  events)  made  under  the  relevant  insurance  policy  is 
more  than  $1,000,000  (index  linked)  to  the  Insurance  Trustee 
pursuant  to  the  provisions  of  the  Insurance  Trust  Agreement. 
Amounts  held  by  the  Insurance  Trustee  will  be  dealt  with  in 
accordance with either Section 20.7.2 or 20.7.3; and 

20.7.1.3  any  other  insurance  so  as  to  ensure  the  performance  by  the 
Concessionaire of its obligations under this Agreement. 

The  insurance  proceeds  paid  or  payable  to  the  Insurance  Trustee  under 
Section 20.7.1.2(B) are referred to as the “Insurance Proceeds”. 

20.7.2  If  the  Concessionaire  has,  in  accordance  with  the  provisions  of  the  relevant 
Reinstatement  Plan,  entered  into  a  contract  with  a  third  party  for  the  purpose  of 
carrying out  the Reinstatement Works  in  respect of  the damage or destruction  that 
gave  rise  to  the  Insurance  Proceeds  and,  in  accordance  with  such  contract,  the 
Concessionaire is required to make a payment to such third party for such purpose, 
then the Insurance Trustee will, not later than the latest of: 

20.7.2.1  the date that is 15 Working Days after receipt by the Insurance Trustee of 
a  copy  of  an  invoice  from  such  third  party  to  the  Concessionaire 
accompanied by a written confirmation of  the Concessionaire addressed 
to  the  Insurance  Trustee  that  the  amount  of  the  invoice  is  payable  in 
accordance  with  the  relevant  contract  and  that  the  Concessionaire 
requires such invoice to be discharged out of the Insurance Proceeds;
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20.7.2.2  the  date  that  is  5 Working Days’  prior  to  the  due  date  for  payment  of 
such  invoice  by  the  Concessionaire  under  the  terms  of  the  relevant 
contract; and 

20.7.2.3  the date that is 15 Working Days after receipt of the Insurance Proceeds 
by the Insurance Trustee in respect of the relevant Reinstatement Works, 

make  payment  to  the  relevant  third  party,  in  instalments  from  time  to  time,  an 
amount  equal  to  the  lesser  of  such  Insurance  Proceeds  and  the  amount  of  such 
invoice, provided that the Insurance Trustee has also received such certificates and 
evidences as the Insurance Trustee shall reasonably require for the purpose of being 
satisfied  that  such  Reinstatement  Works  have  been  partially  completed  in 
accordance with the Technical Requirements or completed, as the case may be, and 
that the Project is not subject to any builders liens.  Upon completion of the relevant 
Reinstatement Works, the balance (if any) of any such Insurance Proceeds together 
with any accrued interest will be paid jointly to the Province and the Concessionaire 
or to any collateral agent or trustee for the Senior Funders to the extent required by 
the  Senior  Funding  Agreements.    The  Concessionaire  hereby  undertakes  that  if 
following such payment to the Concessionaire the Province receives a demand from 
the relevant  insurer for all or any part of such balance, the Concessionaire will pay 
the  amount  demanded  to  the  relevant  insurer within  the  time  period  stated  in  the 
demand. 

20.7.3  If  the  Concessionaire  itself,  in  accordance  with  the  provisions  of  the  relevant 
Reinstatement  Plan,  carries  out  the  Reinstatement Works  in  respect  of  which  the 
Insurance  Proceeds  have  been  paid  to  the  Insurance  Trustee,  then  the  Insurance 
Trustee will, on the later of the date that is 15 Working Days after: 

20.7.3.1  receipt by the Insurance Trustee of a certificate from the Concessionaire 
addressed  to the  Insurance Trustee confirming  in writing  the amount of 
the  Insurance  Proceeds  claimed  by  the  Concessionaire  from  the 
Insurance Trustee, based on the cost of the Reinstatement Works carried 
out by the Concessionaire; and 

20.7.3.2  payment of the Insurance Proceeds to the Insurance Trustee in respect of 
the relevant Reinstatement Works, 

make payment to the Concessionaire in instalments from time to time, of an amount 
equal  to  the  lesser  of  such  Insurance  Proceeds  and  the  amount  claimed  in  such 
certificate,  provided  that  the  Insurance  Trustee  has  also  received  such  certificates 
and  evidence  as  the  Insurance Trustee  shall  reasonably  require  for  the  purpose of 
being  satisfied  that  such  Reinstatement  Works  have  been  partially  completed  in 
accordance with the Technical Requirements or completed, as the case may be, and 
that  the  Project  is  not  subject  to  any  builders  liens.    Upon  completion  of  the 
Reinstatement Works,  such  Insurance Proceeds  together with  any  accrued  interest 
will be paid to the Concessionaire or to any collateral agent or trustee for the Senior
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Funders  to  the  extent  required  by  the  Senior  Funding  Agreements.    The 
Concessionaire  hereby  undertakes  that  if  following  such  payment  to  the 
Concessionaire the Province receives a demand  from the relevant  insurer  for all or 
any part of such balance,  the Concessionaire will pay the amount demanded to the 
relevant insurer within the time period stated in the demand. 

20.7.4  Where  insurance  proceeds  are  to  be  used,  in  accordance  with  this  Agreement,  to 
restore, replace or reinstate any Works, Project Facilities or the Existing Highway, 
the Concessionaire will ensure that the work is carried out in accordance with: 

20.7.4.1  the  Technical  Requirements  so  that  on  completion  of  the  work,  the 
provisions of  this Agreement are complied with,  subject to any changes 
required by the applicable standards and codes and Laws and Regulations 
then existing; or 

20.7.4.2  such other specifications and requirements as may be agreed between the 
Province and the Concessionaire. 

20.7.5  The Concessionaire will  ensure  that  the  terms  of  all  policies  of  insurance  that  the 
Concessionaire is required to take out and maintain in force or cause to be taken out 
and maintained in force in accordance with this Agreement are (without prejudice to 
any  other  requirement  of  this  Agreement)  taken  out  and  maintained  upon  terms 
which give effect to the provisions of this Section 20.7 [Application of Proceeds]. 

20.8  Uninsurable Risks 

20.8.1  The Province will  forthwith  notify  the Concessionaire and  the Concessionaire will 
forthwith  notify  the  Province  if  a  risk  or  component  of  a  risk  (other  than  risk 
normally  covered  by  professional  indemnity  or  professional  liability  insurance) 
required  to be  insured against under Section 20.1  [Insurance Cover] becomes or  is 
expected to become Uninsurable.   Any Dispute as  to whether a particular  risk  has 
become or is expected to become Uninsurable shall be referred for resolution by the 
Disputes  Resolution  Procedure.    In  addition,  the  Concessionaire  may  notify  the 
Province if a risk insured against under  its business interruption insurance becomes 
or  is  expected  to  become  Uninsurable  and  such  risk  becoming  Uninsurable 
constitutes or would constitute a default under, or otherwise entitles or would entitle 
the Senior Funders to enforce their security under, the Senior Funding Agreements. 
If both Parties agree or it is determined in accordance with the Disputes Resolution 
Procedure that the relevant risk is or is about to become Uninsurable and that: 

20.8.1.1  the risk being Uninsurable is not or will not be knowingly caused by the 
actions or omissions of  the Concessionaire or any Contracting Affiliate 
or any of its agents, contractors or subcontractor of any tier or employees 
of any of them; and
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20.8.1.2  prudent  directors  of  project  companies  of  a  similar  nature  to  the 
Concessionaire operating the same or similar businesses would,  if  faced 
with the same risk being Uninsurable (in the absence of the type of relief 
envisaged  by  this  Section 20.8  [Uninsurable  Risks]),  be  acting 
reasonably  and  in  the  best  interests  of  the  company  if  they  resolved  to 
cease  to  operate  such  businesses  as  a  result  of  that  risk  becoming 
Uninsurable,  taking  into  account  the  likelihood  of  the  risk  which  is 
Uninsurable  occurring  (if  it  has  not  already  occurred)  and  the  financial 
consequences for such company and its creditors if such Uninsurable risk 
did  occur  (or  has  occurred),  and  other  mitigants  against  such 
consequences which  may  be  available  to  such  company,  and  assuming 
that, upon such cessation of operation of the business and liquidation of 
such  company’s  assets,  an  amount  equal  to  the  Force  Majeure 
Termination Sum would be available for distribution in accordance with 
the requirements of Laws and Regulations, 

then  the  Parties  together  with  their  respective  insurance  advisors  will  meet  to 
discuss the means by which the risk should be managed (including considering the 
feasibility  of  selfinsurance  by  either  or  all  Parties  and/or  amendments  to  this 
Agreement)  and  will  use  all  reasonable  efforts  to  manage  such  risk  short  of 
termination  of  this  Agreement  recognizing  that Uninsurable  risks  are  a  risk  to  be 
borne solely by the Province.   During any period where a Dispute as  to whether a 
risk  has  or  has  not  become  Uninsurable  is  being  resolved  through  the  Disputes 
Resolution Procedure, the provisions of Section 20.8.2.2 shall apply. 

20.8.2  If  the  requirements  of  Section 20.8.1  are  satisfied  but  the  Parties  cannot  agree 
pursuant to Section 20.8.1 as to how to manage the risk that is or is about to become 
Uninsurable (an “Uninsurable Risk”), then if the risk is or becomes Uninsurable: 

20.8.2.1  in respect of  third party  liability or business  interruption  insurance only 
the Province will (at the Province’s option) either elect (by notice to the 
Concessionaire) to terminate this Agreement, whereupon this Agreement 
will terminate and the Province will pay to the Concessionaire an amount 
equal  to  the  Force  Majeure  Termination  Sum,  or  elect  to  allow  this 
Agreement  to  continue  in  which  event  Section  20.8.2.2  below  will 
thereafter apply in respect of such risk; 

20.8.2.2  if  Section  20.8.2.1  does  not  apply  or  if  that  Section  does  apply  but  the 
Province  has  elected  to  allow  this  Agreement  to  continue  as 
contemplated  therein,  this  Agreement  will  continue  but  with  the 
remaining  Performance  Payments  being  adjusted,  from  the  date  upon 
which  the  risk  becomes Uninsurable,  to  deduct  an  amount  equal  to  the 
amount  indicated  in  the  Financial Model  as  being  the  amount  that  the 
Concessionaire was liable to pay (or  in the case of business interruption 
insurance, the amount that the Concessionaire was paying) for insurance 
for such risk immediately prior to it becoming Uninsurable (provided that
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where the risk is Uninsurable for part of a year only, the reduction in the 
remaining  Performance  Payments  will  be  pro  rated  to  the  number  of 
months for which the risk is Uninsurable).  On the occurrence of the risk 
(but only so long as the risk remains Uninsurable), the Province will (at 
the Province’s option) either: 

20.8.2.2.1  pay  to  the  Concessionaire  an  amount  equal  to  the 
insurance proceeds that would have been payable directly 
to  the  Concessionaire  (net  of  any  deductibles)  had  the 
relevant  insurance  continued  to  be  available  and  this 
Agreement  will  continue  (with  the  Province  being 
responsible  for  amounts  equal  to  the  insurance  proceeds 
that  otherwise  would  have  been  paid  to  it  pursuant  to 
Section 20.7 [Application of Proceeds]); or 

20.8.2.2.2  elect  (by  notice  to  the  Concessionaire)  to  terminate  this 
Agreement whereupon this Agreement will terminate and 
the  Province  will  pay  to  the  Concessionaire  an  amount 
equal to the Force Majeure Termination Sum, 

provided  that  the  Province  will  not  in  any  such  case  elect  to  terminate  this 
Agreement pursuant  to Section 20.8.2.2 if the Concessionaire releases the Province 
from all obligations under Section 20.8.2.1 and deposits with the Insurance Trustee 
an  amount  equal,  in  the  reasonable  opinion  of  the  Province,  to  the  insurance 
proceeds  that would  have  been  paid  to  the  Insurance  Trustee  pursuant  to  Section 
20.7 [Application of Proceeds] had the relevant insurance continued to be available 
(which amount will be held and disbursed by the Insurance Trustee in place of such 
insurance proceeds  in accordance with  the provisions of Section 20.7  [Application 
of Proceeds]). 

20.8.3  If this Agreement is terminated pursuant to Section 20.8.2.2 and at the date of such 
termination third party public liability insurance is an Uninsurable Risk, and if: 

20.8.3.1  there is an outstanding third party claim against the Concessionaire at the 
date of such termination; or 

20.8.3.2  following the date of such termination a third party claim is subsequently 
made against the Concessionaire, 

which  in  either  case  would  have  been  covered  by  the  third  party  public  liability 
insurance  that  the Concessionaire would  have  been  required  to  carry  had  that  risk 
not been an Uninsurable Risk, then the Province will pay to the Concessionaire any 
amount  for  which  the  Concessionaire  becomes  liable  in  respect  of  such  claim  in 
addition  to  the  Force  Majeure  Termination  Sum  and  in  these  circumstances  the 
provisions of Section 39.6 [Conduct of Claim] will apply as  if such payments were 
an indemnity claim to which that Section applies.
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20.8.4  If the Province makes any payment to the Concessionaire pursuant to Section 20.8.2 
or  Section 20.8.3,  then  the  Province,  to  the  extent  of  the  amount  paid,  will  be 
subrogated  to  the Concessionaire’s  rights  against  any  third  party  in  respect  of  the 
occurrence or claim as a result of which the payment was made. 

20.8.5  Where there is an Uninsurable Risk the Concessionaire will approach the insurance 
market on a regular basis and in any event at intervals of no longer than six months 
to establish whether the relevant risk remains an Uninsurable Risk. 

20.8.6  Where  a  risk  that  was  previously  an  Uninsurable  Risk  ceases  to  be  so  and  the 
Concessionaire becomes aware or  is  informed by  the Province that this  is the case, 
the Concessionaire  in the case of  insurance required under Section 20.1 [Insurance 
Cover] will forthwith take out and maintain or cause to be taken out and maintained 
insurance  in accordance with  the  requirements of  this Agreement  in  respect of  the 
risk and  in any  case  (including  in any case where business  interruption  is  the  risk 
which has ceased to be Uninsurable, regardless of whether the Concessionaire takes 
out such insurance upon the risk ceasing to be Uninsurable): 

20.8.6.1  the provisions of Section 20.8.1 to 20.8.5 (inclusive) will no longer apply 
to the risk; and 

20.8.6.2  the Performance Payments will be  increased  in each year  for which the 
relevant risk is no longer an Uninsurable Risk by an amount equal to the 
amount  that was  deducted  pursuant  to  the  provisions  of  Section 20.8.2 
(provided that where the risk ceases to be an Uninsurable Risk for part of 
a year only,  the  increase  in the Performance Payments will be pro rated 
to the number of months for which the risk ceases to be an Uninsurable 
Risk). 

20.8.7  Nothing  in  this  Section 20  [Insurance]  obliges  the  Concessionaire  to  take  out 
insurance in respect of a risk that is Uninsurable. 

20.9  Savings 

20.9.1  Neither  failure to comply nor full compliance with the  insurance provisions of  this 
Agreement will  limit or relieve the Concessionaire of  its  liabilities and obligations 
under this Agreement, including in particular (but without limiting the generality of 
the  foregoing)  the Concessionaire’s obligation  to indemnify  and hold  the Province 
and BCTFA or either of them harmless in compliance with any provisions contained 
in this Agreement. 

20.9.2  The submission or delivery to the Province’s Representative of any draft  insurance 
policy  or  certificate  of  insurance  or  other  evidence  of  compliance  with  this 
Section 20  [Insurance]  will  not,  irrespective  of  whether  any  objection  is  made 
thereto by  the Province’s Representative,  imply acceptance  by  the Province or  the 
Province’s Representative that  the extent of  the  insurance coverage  is sufficient or
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that the terms and conditions thereof are satisfactory, in either case for the purposes 
of the Project. 

20.10  No Indemnification for Insured Claims 

The  Concessionaire  will  not  be  entitled  to  any  payment  from  the  Province  pursuant  to 
Section 39.3 [Province’s Indemnities] or Section 44 [Compensation on Termination] to the 
extent that the Concessionaire is or should be able to recover under any insurance which the 
Concessionaire is required to take out and maintain or cause to be taken out and maintained 
in  accordance with Section 20.1  [Insurance Cover]  (whether  or  not  such  insurance  has  in 
fact been effected or, if effected, has been vitiated as a result of any act or omission of the 
Concessionaire or any Contracting Affiliate including nondisclosure or underinsurance) or 
any other policy of  insurance (including business  interruption or  loss of profits  insurance) 
that the Concessionaire has taken out and maintained. 

20.11  Benchmarking of Insurance 

20.11.1 Six months before the Scheduled Substantial Completion Date,  the Concessionaire 
will  engage  a major  insurance broker  to  carry  out  a  thorough  analysis  of  the  then 
current insurance markets (without limiting the underwriters approached) in order to 
find  the  then  lowest  available  premiums  for  the  insurances  set  out  in  Section 
20.11.11.1 to 20.11.11.7 (the “O&M Insurances”) from insurers with at least an A 
Rating (excluding any increase in the premiums resulting from the Concessionaire’s 
claims  record)  and  at  least  three  months  before  the  Scheduled  Substantial 
Completion Date will provide  the Province with  a  report  setting out  full details of 
the instructions provided to the broker, the broker’s analysis and the premiums that 
will be payable for each of the O&M Insurances. 

20.11.2 The Province will review the report produced under Section 20.11.1 and may either 
accept that report or may carry out its own analysis of the insurance markets using a 
broker of  its own choice and dealing with underwriters of  its own choice, provided 
such insurers have at least an A Rating.  The Concessionaire will at its cost provide 
the Province with all information the Province reasonably requests in relation to the 
O&M  Insurances,  including  full  details  of  its  claims  record  and  any  other 
information  that  a  prudent  underwriter would  require  to  rate  the  relevant  risk  (the 
Concessionaire  acknowledging  that  a  request  for  such  information  would  be 
reasonable  on  the  part  of  the  Province).    The  Province  will  provide  the 
Concessionaire with a  report  setting out  full details of  the  instructions provided  to 
the broker, the broker’s analysis and the premiums that will be payable for each of 
the O&M Insurances. 

20.11.3 If  the  Concessionaire  fails  to  provide  the  Province  with  full  details  of  its  claims 
record, any information that a prudent underwriter would require to rate the relevant 
risk or any other  information reasonably requested by the Province (as determined 
by  the  Disputes  Resolution  Procedure),  the  Province’s  obligation  to  increase  the
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Performance Payments as set out in Section 20.11.5.4 will not come into effect until 
such information has been provided. 

20.11.4 If  the  Province  and  the  Concessionaire  cannot  agree  on  the  lowest  available 
premium  from  insurers with  at  least  an  A  Rating  (excluding  any  increase  in  the 
premiums  resulting  from  the  Concessionaire’s  claims  record),  they  will  refer  the 
matter  to  the  Disputes  Resolution  Procedure.    The  premiums  that  are  agreed  or 
determined  by  the  Disputes  Resolution  Procedure  shall  be  the  "Lowest  Initial 
Premiums" for the purposes of this Section. 

20.11.5 On  the  Substantial  Completion  Date,  the  Province  will  adjust  the  Performance 
Payments  for  the  Contract  Year  starting  on  the  Substantial  Completion  Date  to 
reflect the following: 

20.11.5.1  the  Province  will  apply  the  Annual  Percentage  Increase  to  the  Initial 
Premium Indication for each of the O&M Insurances for each year from 
the Commencement Date  to  the Substantial Completion Date  (applying 
the Annual Percentage Increase pro rata for any part of a year), resulting 
in the “Base Initial Premium”; 

20.11.5.2  the Province will  establish the difference between the total of all of  the 
Lowest Initial Premiums for the O&M Insurances and the total of all of 
the Base Initial Premiums for the O&M Insurances; 

20.11.5.3  if the total of all of the Lowest Initial Premiums for the O&M Insurances 
is  less  than  the  total  of  all  of  the Base  Initial  Premiums  for  the O&M 
Insurances,  the  whole  of  the  difference  shall  be  deducted  from  the 
Performance Payments; and 

20.11.5.4  if the total of all of the Lowest Initial Premiums for the O&M Insurances 
is more  than  the  total of all of  the Base  Initial Premiums  for  the O&M 
Insurances,  the  Performance  Payments  shall  be  increased  by  the 
difference in accordance with the following: 

(a)  initially the difference shall be split 60/40, with only 60% of 
the difference increasing the Performance Payments; and 

(b)  if  40%  of  the  difference  is  more  than  $125,000  (this 
$125,000 is  in dollars as at Substantial Completion and will 
be index linked thereafter and proportionately reduced where 
the relevant Contract Year  is  less than 12 months), then any 
amount in excess of $125,000 (this $125,000 is  in dollars as 
at Substantial Completion and will be index linked thereafter 
and  proportionately  reduced  where  the  relevant  Contract 
Year  is  less  than  12  months)  shall  also  increase  the 
Performance Payments.
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20.11.6 90  days  before  each  anniversary  of  the  Substantial  Completion  Date  (each 
anniversary of  the Substantial Completion Date being  referred  to as an  “Insurance 
Adjustment  Date”)  the  Concessionaire  will  review  the  O&M  Insurances  and  will 
engage a major insurance broker to carry out a thorough analysis of the then current 
insurance markets  (without  limiting  the  underwriters  approached)  in  order  to  find 
the then  lowest available premiums  for  the O&M Insurances  from  insurers with at 
least  an  A  Rating  (excluding  any  increase  in  the  premiums  resulting  from  the 
Concessionaire’s claims record)  and at  least 30 days before the relevant Insurance 
Adjustment Date will provide  the Province with  a  report  setting out  full details of 
the instructions provided to the broker, the broker’s analysis and the premiums that 
will be payable for each of the O&M Insurances. 

20.11.7 The Province will review the report produced under Section 20.11.6 and may either 
accept that report or may carry out its own analysis of the insurance markets using a 
broker of  its own choice and dealing with underwriters of  its own choice, provided 
such insurers have at least an A Rating.  The Concessionaire will at its cost provide 
the Province with all information the Province reasonably requests in relation to the 
O&M  Insurances,  including  all  information  relating  to  its  claims  history,  any 
correspondence  with  its  insurers,  and  any  other  information  that  a  prudent 
underwriter  would  require  to  rate  the  relevant  risk  (the  Concessionaire 
acknowledging that a request for such information would be reasonable on the part 
of the Province).  The Province will provide the Concessionaire with a report setting 
out full details of  the  instructions provided to the broker, the broker’s analysis and 
the premiums that will be payable for each of the O&M Insurances. 

20.11.8  If  the  Concessionaire  fails  to  provide  the  Province  with  full  details  of  its  claims 
record,  any  correspondence  with  its  insurers,  any  information  that  a  prudent 
underwriter  would  require  to  rate  the  relevant  risk  or  any  other  information 
reasonably  requested  by  the  Province  (as  determined  by  the  Disputes  Resolution 
Procedure),  the Province’s obligation  to  increase  the Performance Payments as  set 
out in Section 20.11.10.4 will not come into effect until such information has been 
provided. 

20.11.9  If  the  Province  and  the  Concessionaire  cannot  agree  on  the  lowest  available 
premium  from  insurers with  at  least  an  A  Rating  (excluding  any  increase  in  the 
premiums  resulting  from  the  Concessionaire’s  claims  record),  they  will  refer  the 
matter  to  the  Disputes  Resolution  Procedure.    The  premiums  that  are  agreed  or 
determined  by  the  Disputes  Resolution  Procedure  shall  be  the  "Lowest  Annual 
Premiums" for the purposes of this Section. 

20.11.10  On  each  Insurance  Adjustment  Date  the  Province  will  adjust  the  Performance 
Payments for the following Contract Year to reflect the following: 

20.11.10.1  the  Province will  apply  the  Annual  Percentage  Increase  to  the  actual 
premium  paid  for  each  of  the O&M  Insurances  in  the  previous  year, 
resulting in the Base Annual Premium;
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20.11.10.2  the Province will establish the difference between the total of all of the 
Lowest Annual Premiums for the O&M Insurances and the total of all 
of the Base Annual Premiums for the O&M Insurances; 

20.11.10.3  if  the  total  of  all  of  the  Lowest  Annual  Premiums  for  the  O&M 
Insurances is less than the total of all of the Base Annual Premiums for 
the  O&M  Insurances,  the  whole  of  the  difference  shall  be  deducted 
from the Performance Payments; and 

20.11.10.4  if  the  total  of  all  of  the  Lowest  Initial  Premiums  for  the  O&M 
Insurances is more than the total of all of the Base Initial Premiums for 
the O&M Insurances, the Performance Payments shall be increased by 
the difference in accordance with the following: 

(a)  initially the difference shall be split 60/40, with only 60% of 
the difference increasing the Performance Payments; and 

(b)  if 40% of the difference is more than $125,000 (index linked 
and proportionately reduced where the relevant Contract Year 
is  less  than  12  months),  then  any  amount  in  excess  of 
$125,000 (index linked and proportionately reduced where the 
relevant  Contract  Year  is  less  than  12  months)  shall  also 
increase the Performance Payments. 

20.11.11  The  following  insurance  coverages  will  be  subject  to  this  Section  20.11 
[Benchmarking of Insurance]: 

Insurance cover  Initial 
Premium 
Indication 

Annual 
Percentage 
Increase 

20.11.11.1  General Liability, as set out in 
paragraph 3.1 of Part 1 of Schedule 11 
[Insurance Requirements] 

DELETED  DELETED 

20.11.11.2  Professional Liability as set out in 
paragraph 3.2 of Part 1 of Schedule 11 
[Insurance Requirements] 

DELETED  DELETED 

20.11.11.3  Director's and Officer's Legal Liability, 
including corporate indemnification for 
the Concessionaire.  Limit of liability  
$5,000,000; deductible  $100,000, . 
The payment of any deductible shall be 
the responsibility of the Concessionaire 

DELETED  DELETED
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20.11.11.4  Boiler and Machinery insurance for all 
boilers, pressure vessels, electrical and 
mechanical machines on a 
comprehensive basis including property 
damage and business interruption for an 
amount equal to the replacement value 
of like kind and quality of the item 
insured.  Limit of liability  $5,000,000; 
deductible  $50,000.  The payment of 
any deductible shall be the 
responsibility of the Concessionaire. 

DELETED  DELETED 

20.11.11.5  Auto Liability in accordance with 
paragraph 3.3 of Part 1 of Schedule 11 
[Insurance Requirements] 

Premium 
established by 
ICBC 

DELETED 

20.11.11.6  Property Insurance, as set out in 
paragraph 4 of Part 1 of Schedule 11 
[Insurance Requirements] 

DELETED  DELETED 

20.11.11.7  Business Interruption insurance 
coverage extension (as part of the 
Property Insurance referred to in 
Section 20.11.11.6) up to DELETED as 
a result of an insurable loss. Limit of 
liability  DELETED; deductible 
DELETED 

DELETED  DELETED 

20.11.12  Sample calculations of  the benchmarking processes described  in this Section 20.11 
are set out in Annex 1 of Schedule 11.  The numbers used in the sample calculations 
are for illustrative purposes only. 

20.11.13  If:

20.11.13.1  A.M. Best Company changes  its  rating so  that A Rating  no  longer 
represents  A.M  Best  Company’s  opinion  that  a  company  assigned 
that rating has an excellent ability to meet  their ongoing obligations 
to policyholders; 

20.11.13.2  A.M.  Best  Company  ceases  to  provide  ratings  for  insurance 
companies; or 

20.11.13.3  there are only a limited number of insurance companies with at least 
an A Rating who will provide the relevant insurance coverage,
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then  the  Province  and  the  Concessionaire  will  meet  to  assess  an  appropriate 
substitute for the A Rating, based on the overriding test that the insurances should 
be provided by insurers of good repute and standing. 

21.  MOT SECTION WORKS AND KELOWNA AGREEMENT 

21.1  MOT Section Works and Kelowna Agreement 

21.1.1  The  Province  will  cause  the  MOT  Section  Works  to  be  completed  prior  to 
July 31, 2008.  If the MOT Section Works are not completed by July 31, 2008 or if 
the  improvements contemplated within  the Kelowna Agreement are not completed 
in  accordance  with  the  Kelowna  Agreement  resulting  in  a  reduction  of  vehicular 
traffic  capacity  on  the  Concession  Highway,  the  parties  agree  that  such  non 
completion  will  be  a  Traffic  Volume  Change  Event  described  in  Part 2  of 
Schedule 10  [Traffic Volume Payment] and  the traffic  bands or  the vehicle  rate or 
both  may  be  adjusted  in  accordance  with  paragraph 2.3  of  Part 2  of  Schedule  10 
[Traffic Volume Payment].  The parties may agree on any other adjustments to the 
Performance Payments  in lieu of the adjustments  to the traffic bands or the vehicle 
rate. 

21.1.2  Subject  to  Sections  21.1.1,  21.1.3  or  21.1.4  or  paragraph  (o)  of  the  definition  of 
Compensation Event  in Schedule 1 [Definitions and Interpretation] or as otherwise 
expressly provided in this Agreement, the Concessionaire does not have any Claim 
whatsoever against  the Province or BCTFA arising  from or in connection with the 
MOT  Section  Works  or  any  works  contemplated  in  the  Kelowna  Agreement, 
including for any reduction in the Performance Payments resulting in reduced traffic 
flow on  the Concession Highway  caused by  the  construction  of  the MOT Section 
Works or the improvements contemplated in the Kelowna Agreement. 

21.1.3  If  the  Concessionaire  is  delayed  in  its  completion  of  the  works  required  at  the 
intersection of Abbott Street and Highway 97 as a result of any act or omission of 
the City  of  Kelowna  (not  resulting  from  any  negligence  of  the Concessionaire  or 
failure of the Concessionaire to act in accordance with Good Industry Practice), and 
apart  from  the  completion  of  such  works  Substantial  Completion  would  have 
occurred, then Substantial Completion will be deemed to have occurred. 

21.1.4  If the Concessionaire is delayed in its completion of the New Highway as a result of 
any  act  or  omission  of  the  MOT  Section  Contractor  (not  resulting  from  any 
negligence  of  the  Concessionaire  or  failure  of  the  Concessionaire  to  act  in 
accordance  with  Good  Industry  Practice),  and  apart  from  the  completion  of  such 
works  Substantial  Completion  would  have  occurred,  then  Substantial  Completion 
will be deemed to have occurred.
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PART III 
RELATIONSHIP AND MONITORING 

22.  REPRESENTATIVES 

22.1  Province’s Representative 

22.1.1  The  Province  will  appoint  a  competent  and  qualified  person  as  the  Province’s 
Representative  to  act  as  its  agent  in  relation  to  the  Undertakings,  including  in 
relation  to  the  design,  construction,  completion,  commissioning  and  testing  of  the 
Works, the design and completion of the Decommissioning and all other aspects of 
the Undertakings.  The Province’s Representative will exercise the functions set out 
in  Part 1  of  Schedule 8  [Province’s  Representative]  and  such  other  functions  in 
respect of this Agreement as the Province may notify to the Concessionaire at least 
30  days  prior  to  the  Province’s  Representative’s  exercise  of  such  other  functions, 
from time to time. 

22.1.2  During any period when there is no Province’s Representative, the functions which 
would otherwise be performed by the Province’s Representative will be carried out 
by such other person as the Province may designate by notice to the Concessionaire. 

22.1.3  Except as expressly stated in this Agreement, the Province’s Representative does not 
have any authority to relieve the Concessionaire of any of its obligations under this 
Agreement. 

22.1.4  Except  as  otherwise  notified  by  the Province  to  the Concessionaire  and  subject  to 
Section 22.1.5,  the  Concessionaire  is  entitled  to  treat  any  act  of  the  Province’s 
Representative  as  being  expressly  authorized  by  the  Province  and  the 
Concessionaire will not be required to determine whether an express authority has in 
fact been given. 

22.1.5  Any  decision  by  the  Province’s  Representative  is  specific  to  the  circumstances  to 
which  it  relates,  and  will  not  be  construed  as  binding  on,  or  limiting  any  other 
decision  to  be  made  by,  the  Province’s  Representative,  whether  in  the  same  or 
similar circumstances or otherwise. 

22.1.6  Without  prejudice  to  Section 22.1.4,  in  the  exercise  of  any  of  its  functions  the 
Province’s Representative may: 

22.1.6.1  refer  any  matter  to  the  Province  or  any  of  the  Province’s  employees, 
agents, advisors, consultants, contractors or subcontractors of any tier for 
advice or determination; 

22.1.6.2  rely  upon  any  advice  received  or  determination  made  following  a 
reference pursuant to Section 22.1.6.1;
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22.1.6.3  rely  on  any  other  advice  that  the  Province’s  Representative  considers 
necessary or appropriate in the circumstances; and 

22.1.6.4  designate any other person to conduct or attend any inspection or test or 
to take any other action that is to be conducted, attended or taken, or that 
is  permitted  to  be  conducted,  attended  or  taken,  by  the  Province’s 
Representative under the terms of this Agreement. 

22.2  Concessionaire’s Representative 

22.2.1  The Concessionaire will appoint a competent and qualified person to act as its agent 
in  connection  with  this  Agreement.    Such  appointment  will  be  subject  to  the 
approval of the Province, such approval not to be unreasonably withheld or delayed. 

22.2.2  The Concessionaire’s Representative will have full authority to act on behalf of the 
Concessionaire for all purposes of this Agreement.  Except as otherwise notified by 
the  Concessionaire  to  the  Province  and  subject  to  Section  22.2.4,  the  Province, 
BCTFA  and  the  Province’s  Representative  are  entitled  to  treat  any  act  of  the 
Concessionaire’s  Representative  in  connection  with  this  Agreement  as  being 
expressly  authorized  by  the  Concessionaire,  and  BCTFA,  the  Province  and  the 
Province’s  Representative  will  not  be  required  to  determine  whether  any  express 
authority has in fact been given. 

22.2.3  The  Concessionaire’s  Representative  responsible  for  supervision  of  construction 
works necessary to complete, commission and test the Works or a duly experienced 
and  authorized  subordinate  will  remain  on  the  Site  or  the  Graving  Dock  Site,  as 
appropriate, during all active periods of construction. 

22.2.4  Any decision by the Concessionaire’s Representative is specific to the circumstances 
to which  it  relates,  and will  not  be  construed  as binding  on,  or  limiting  any  other 
decision to be made by, the Concessionaire’s Representative, whether in the same or 
similar circumstances or otherwise. 

22.3  Change of Representatives 

22.3.1  The Province may at any time and from time to time by notice to the Concessionaire 
terminate the appointment of any Province’s Representative or appoint one or more 
substitute Province’s Representatives, who will be competent and qualified persons. 
Any such notice will specify the effective date of such termination or substitution. 

22.3.2  Save in the case of death or serious illness, the appointment of the Concessionaire’s 
Representative will  not  be  terminated without  the  prior  approval  of  the  Province, 
such approval  not  to be unreasonably withheld or delayed.    Immediately upon  the 
Concessionaire’s Representative ceasing to act in the case of death or serious illness 
and  prior  to  termination  of  the  appointment  in  all  other  cases,  the Concessionaire 
will by notice to the Province appoint a substitute.  Such appointment will be subject
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to  the approval of  the Province,  such approval  not  to be unreasonably withheld or 
delayed. 

22.4  Key Individuals 

22.4.1  The  Concessionaire  represents  to  the  Province  that  the  key  individuals  for  the 
Undertakings  are  identified  in  Part 3  of  Schedule 8  [Key  Individuals].    The 
Concessionaire will  cause  such  persons  (or  suitable  replacement  individuals with 
equivalent qualifications and experience) to remain involved in the Undertakings in 
the capacities set out in that Schedule. 

22.4.2  The Concessionaire will not change any of  the key  individuals  identified  in Part 3 
of  Schedule 8  [Key  Individuals]  unless  the  proposed  replacement  individual  has 
equivalent qualifications and experience to those of  the  individual being replaced. 
The  Concessionaire  will  provide  the  Province  with  advance  notice  of  any  such 
change,  together with details of  the qualifications and experience of  the proposed 
replacement. 

23.  QUALITY MANAGEMENT 

23.1  Quality Management Systems and Quality Documentation 

23.1.1  The  Concessionaire  is  responsible  for  all  quality  assurance  and  quality  control 
activities  required  to manage  its own processes as well as  those of  its contractors, 
subcontractors  and  suppliers  of  any  tier  throughout  the  Contract  Period.    The 
Concessionaire  will  throughout  the  Contract  Period  ensure  that  all  aspects  of  the 
Undertakings  are  the  subject of a Quality Management System  that complies with 
the  provisions  of  this  Section 23  [Quality  Management]  and  the  requirements  of 
Schedule 6  [Quality  Management],  and  will  comply  with  and  cause  each  of  its 
agents,  contractors,  subcontractors  and  suppliers  of  any  tier  and  the  employees  of 
each of them to comply with the requirements of such Quality Management System. 

23.1.2  The Quality Management System referred  to  in Section 23.1.1 will,  at  a minimum 
include the Quality Documentation described in paragraph 2 of Schedule 6 [Quality 
Management] and will comply with: 

23.1.2.1  the  principles  of  the  ISO 9001:2000 Standard  and  any  other  applicable 
standards specified in Schedule 6 [Quality Management]; 

23.1.2.2  the  Technical  Requirements  (as  amended  from  time  to  time  by  any 
Province Change); 

23.1.2.3  Good Industry Practice; and 

23.1.2.4  all other requirements set out in Schedule 6 [Quality Management].
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23.1.2A  The  Concessionaire’s  Quality  Management  System  (as  described  in  the 
Concessionaire’s  Quality  Manual)  which  is  the  subject  of  the  Operations, 
Maintenance  and  Rehabilitation  Quality  Management  Plan  and  Traffic  Quality 
Management  Plan  must  be  certified  as  being  compliant  with  the  ISO  9001:2000 
Standard  at  least  90  days  prior  to  Substantial  Completion  by  an  accredited  ISO 
9001:2000 certification agency acceptable to the Province, acting reasonably, which 
certification  is  to  be  maintained  by  the  Concessionaire  throughout  the  Contract 
Period.    The  rest  of  the  Concessionaire’s  Quality  Management  System  does  not 
require certification by any accredited ISO 9001:2000 certification agency, but must 
be compliant with the ISO 9001:2000 Standard.  The Concessionaire will update its 
entire  Quality  Management  System  and  all  Quality  Documentation  from  time  to 
time,  in  accordance  with  Section  23.1.9,  to  ensure  that  the  Quality  Management 
System and all Quality Documentation are and at all times remain in full compliance 
with the ISO 9001:2000 Standard and the requirements of this Agreement (including 
Schedule 6 [Quality Management]). 

23.1.3  Without limiting the generality of Section 23.1.2, there will be: 

23.1.3.1  a  Quality  Manual  for  all  aspects  of  the  Undertakings  and  meeting  the 
requirements set out in Annex 1 to Schedule 6 [Quality Management]; 

23.1.3.2  a  Design  Quality  Management  Plan  for  undertaking  any  design  and 
inspection  activities  covered  by  the  DesignBuild  Contract  and  the 
Design Subcontract and meeting the requirements set out  in Annex 2 to 
Schedule 6 [Quality Management]; 

23.1.3.3  a Construction Quality Management  Plan  for  undertaking  the  activities 
covered by the DesignBuild Contract and meeting the requirements set 
out in Annex 3 to Schedule 6 [Quality Management]; 

23.1.3.4  an Operation, Maintenance and Rehabilitation Quality Management Plan 
for undertaking the activities covered by the Operating and Maintenance 
Contract and meeting the requirements set out in Annex 4 to Schedule 6 
[Quality Management]; 

23.1.3.5  a Traffic Quality Management Plan  for undertaking traffic management 
meeting  the  requirements  set  out  in  Annex  5  to  Schedule  6  [Quality 
Management]; 

23.1.3.6  an  Environmental  Quality Management  Plan  meeting  the  requirements 
set out in Annex 6 to Schedule 6 [Quality Management]; and 

23.1.3.7  a  Quality  Management  Plan  for  any  other  party  contracting  with  the 
Concessionaire,  the  Designer,  the  Contractor  or  the  Operator  for  the 
purposes of undertaking any aspect of the Undertakings (excluding legal 
and  financial  advisors  and  Funders)  in  each  case  for  undertaking  the
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activities  covered  by  that  party’s  contract with  the  Concessionaire,  the 
Designer,  the  Contractor  or  the  Operator  (as  the  case  may  be)  and 
meeting the requirements of the Concessionaire’s Quality Manual. 

23.1.4  The Concessionaire will: 

23.1.4.1  submit its Quality Manual to the Province’s Representative in accordance 
with the Review Procedure within 30 days of the Commencement Date; 

23.1.4.2  submit its Quality Management Plans to the Province’s Representative in 
accordance  with  the  Review  Procedure  within  45  days  of  the 
Commencement Date; 

23.1.4.3  submit  its  Quality  Audit  Plans  to  the  Province’s  Representative  in 
accordance  with  the  Review  Procedure  within  90  days  of  the 
Commencement Date; and 

23.1.4.4  submit  its monthly Quality Management System Report for each month 
to the Province’s Representative within 10 Working Days of the start of 
the following month. 

All Quality Management Plans must be fully implemented within 180 days from the 
Commencement Date. 

23.1.5  Except with  the prior written consent of  the Province,  the Concessionaire will  not 
commence or permit  the commencement of any  aspect of  the Undertakings  before 
those  parts  of  the  Quality  Documentation  that  concern  such  aspect  of  the 
Undertakings  have  been  submitted  to  the  Province’s  Representative  under  the 
Review Procedure  and  there  has  been  no  objection  thereto  in  accordance with  the 
Review Procedure. 

23.1.6  The Concessionaire will  comply with  the Quality Management System detailed  in 
the Quality Manual and will ensure that: 

23.1.6.1  each  of  the  Contractor  and  the  Designer  complies  with  the  Design 
Quality Management Plan  in  connection with  all  design  and  inspection 
activities under the DesignBuild Contract and the Design Subcontract; 

23.1.6.2  the  Contractor  complies  with  the  Construction  Quality  Management 
Plan,  the  Traffic  Quality  Management  Plan  and  the  Environmental 
Quality  Management  Plan  in  connection  with  all  activities  under  the 
DesignBuild Contract; 

23.1.6.3  the  Operator  complies  with  the  Operation,  Maintenance  and 
Rehabilitation  Quality  Management  Plan,  the  Traffic  Quality 
Management  Plan  and  the  Environmental Quality Management  Plan  in
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connection  with  all  activities  under  the  Operating  and  Maintenance 
Contract; and 

23.1.6.4  any  other  party  contracting  with  the  Concessionaire,  the  Designer,  the 
Contractor  or  the  Operator  complies  with  that  party’s  Quality 
Management  Plan  in  connection  with  the  activities  covered  by  that 
party’s contract with the Concessionaire, the Designer, the Contractor or 
the Operator (as the case may be). 

23.1.7  Where  any  aspect  of  the Undertakings  is  performed  by more  than  one  contractor, 
subcontractor  or  supplier,  then  the  provisions  of  this  Section 23  [Quality 
Management] will  apply  in  respect  of  each  of  such  contractors,  subcontractors  or 
suppliers, and references  in this Section 23 [Quality Management] to the Designer, 
the Contractor and the Operator or any other party will be construed accordingly. 

23.1.8  The Concessionaire will submit to the Province’s Representative in accordance with 
the Review Procedure any proposed changes or additions to or revisions of any of 
the Quality Documentation,  provided  that  no  such  changes,  additions  or  revisions 
will  be  given  effect  to  unless  and  until  there  has  been  no  objection  thereto  in 
accordance with the Review Procedure. 

23.1.9  Without limiting the generality of Section 23.1.8, the Concessionaire will from time 
to  time  submit  to  the  Province’s  Representative  in  accordance  with  the  Review 
Procedure  any  changes  to  any  of  the  Quality  Documentation  required  for  such 
Quality Documentation to continue to reflect and comply with the requirements set 
out  in Section 23.1.2, provided  that no such changes will  be given effect  to unless 
and  until  there  has  been  no  objection  thereto  in  accordance  with  the  Review 
Procedure. 

23.1.10  If  the  Concessionaire  fails  to  propose  any  change  required  pursuant  to  Section 
23.1.9,  then  the  Province  may  propose  such  change  and  it  will  be  dealt  with  in 
accordance  with  the  Review  Procedure  as  though  it  had  been  proposed  by  the 
Concessionaire and will not therefore be treated as a Province Change.  Any Dispute 
will be resolved in accordance with the Disputes Resolution Procedure. 

23.1.11  If  there  is  no  objection  by  the  Province’s  Representative  under  the  Review 
Procedure to a part of the Quality Documentation referred to in Section 23.1.5 or to 
a change, addition or revision proposed pursuant to Section 23.1.8, Section 23.1.9 or 
Section  23.1.10,  then  the  Quality  Documentation  will  be  amended  to  incorporate 
such part, change, addition or revision. 

23.2  Quality Manuals, Plans and Procedures 

If any Quality Documentation refers to, relies on or incorporates any quality manual, plan, 
procedure or like document then such quality manual, plan, procedure or other document or 
the  relevant  parts  thereof will  (unless  the Province’s Representative  otherwise  agrees)  be
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submitted  to  the  Province’s  Representative  at  the  time  that  the  relevant  Quality 
Documentation or part of or change, addition or revision to the Quality Documentation  is 
submitted  in  accordance  with  the  Review  Procedure,  and  the  contents  of  such  quality 
manual, plan, procedure or other document will be taken into account  in the consideration 
of  the  relevant  Quality  Documentation  or  part  of  or  change,  addition  or  revision  to  the 
Quality  Documentation  in  accordance  with  the  Review  Procedure.    The  Province’s 
Representative may require the amendment of any such quality manual, plan, procedure or 
other  document  to  the  extent  necessary  to  enable  the  relevant Quality Documentation  to 
satisfy the requirements of Section 23.1.2. 

23.3  Additional Information 

Notwithstanding  any  other  provision  of  this  Section 23  [Quality  Management],  the 
Concessionaire  will  provide  the  Province’s  Representative  with  such  information  as  the 
Province’s  Representative  may  reasonably  request  from  time  to  time  to  demonstrate 
compliance with  this  Section 23  [Quality Management]  and  the  provisions  of  Schedule 6 
[Quality Management]. 

23.4  Testing 

23.4.1  Where  the  Concessionaire  is  required  by  any  of  the  Technical  Requirements  (as 
amended  from  time  to  time  by  any  Province  Change)  or  by  the  Design  and 
Certification Procedure or any Quality Documentation to carry out any calibration, 
sample, test or inspection, such calibration, sample, test or inspection will be carried 
out  in accordance with  the  following provisions  of  this Section 23.4  [Testing] and 
the provisions of the relevant Quality Documentation. 

23.4.2  All onsite and offsite calibrations, samples, tests and inspections will be carried out 
by  laboratories  that  are  duly  accredited  for  the  carrying  out  of  such  calibrations, 
samples,  tests  and  inspections  in  accordance  with  ISO/IEC  17025,  as  amended, 
updated or replaced  from time to time.   For specific activities,  industryrecognized 
accreditation will be accepted in lieu of ISO/IEC 17025.  These include: 

23.4.2.1  concrete and concrete materials: CSA A28300, “Qualification Code 
for  Concrete  Testing  Laboratories”,  to  the  appropriate  category  for 
the tests being done; 

23.4.2.2  structural  steel  and  welding:  CSA  W178.102,  “Certification  of 
Welding  Inspection Organizations”,  to  the  level  appropriate  for  the 
inspection being carried out; 

23.4.2.3  aggregates,  bituminous  paving  mixtures:  “Canadian  Council  of 
Independent Laboratories”,  as appropriate  to the work being carried 
out; and
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23.4.2.4  protective  coatings:  “National Association  of Corrosion Engineers”, 
as appropriate to the work being carried out. 

The Concessionaire  may  request  the  approval  of  the  Province’s  Representative  to 
use  other  industryrecognized  accreditations,  which  approval  will  not  be 
unreasonably  withheld  or  delayed  if  such  other  accreditation  is  applicable  to  the 
work for which it is proposed and meets the intent of ISO/IEC 17025. 

23.4.3  The Concessionaire will  be  responsible  at  its  own  expense  for  any  remedial work 
required as a result of any failure to pass any calibration, sample, test or inspection 
required in accordance with this Agreement or as a result of any laboratory not being 
duly accredited as required by this Agreement. 

23.5  Quality Management Representative 

The Concessionaire will  at  all  times maintain  a Quality Management Representative who 
will, irrespective of such person’s other responsibilities, have defined authority for ensuring 
the  establishment  and  maintenance  of  the  Concessionaire’s  Quality  Management  System 
and auditing and reporting on the performance of the Concessionaire’s Quality Management 
System.    The  identity  of  the  Quality  Management  Representative  (and  any  replacement) 
will  be  subject  to  the  approval  of  the  Province  (such  approval  not  to  be  unreasonably 
withheld or delayed).  Without limiting the generality of the foregoing, the job specification 
and responsibilities of the Quality Management Representative will include: 

23.5.1  developing,  implementing and maintaining, and ensuring the effective operation of, 
the Concessionaire’s Quality Management System; 

23.5.2  initiating management  reviews, not  less  frequently  than  annually, and  taking other 
actions necessary to ensure the effective operation and continuous  improvement of 
the Concessionaire’s Quality Management System; 

23.5.3  preparing Quality Audit Plans and scheduling and coordinating internal and external 
Quality Audits of key processes with  the Concessionaire’s personnel  and with  the 
Concessionaire’s contractors, subcontractors and suppliers of any tier (including the 
Designer, the Contractor and the Operator); 

23.5.4  ensuring  that  all  Quality  Audits  required  under  Section  23.6.1  and  the  Quality 
Documentation  are  conducted  and  reporting  the  findings  of  such  audits  to  the 
Province’s Representative; 

23.5.5. immediately stopping any work or activity which is not being performed or carried 
out in accordance with the Quality Documentation applicable thereto; 

23.5.6  liaising  with  the  Province’s  Representative  and  acting  as  the  single  point 
representative  for  the  Concessionaire  on  all  matters  relating  to  the  quality 
management;
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23.5.7  coordinating  all  matters  and  issues  relating  to  the  certification  of  the 
Concessionaire’s Quality Management System; 

23.5.8  preparing  and  submitting  to  the  Province’s  Representative  monthly  Quality 
Management System reports; and 

23.5.9  ensuring  that  relevant  quality  records  are  retained  in  accordance  with  the 
Concessionaire’s  Quality Management  System  and  in  any  event  for  the  retention 
periods required by Section 25 [Records]. 

23.6  Quality Monitoring 

23.6.1  The  Concessionaire  will  conduct  internal  and  external  Quality  Audits  of  its  own 
processes  and  those  of  its  contractors,  subcontractors  and  suppliers  of  any  tier 
(including  the Designer,  the Contractor  and  the Operator)  and  third  party Quality 
Audits  will  be  conducted  in  accordance  with  the  requirements  of  Schedule 6 
[Quality  Management]  and  the  Quality  Documentation  and  Quality  Audit  Plans 
referred to therein and the results of such Quality Audits will be made available to 
the Province’s Representative upon request.   The Quality Audit Plans will  identify 
the processes to be audited and the planned dates of  the audits.   All key processes 
will be audited not less frequently than annually, and the reports of such audits will 
be made available to the Province’s Representative upon request. 

23.6.2  Without  prejudice  to  Section 26  [Monitoring  of  Performance],  the  Province’s 
Representative  may,  during  business  hours  and  at  the  Province’s  cost,  carry  out 
scheduled and unscheduled external Quality Audits of the Concessionaire’s Quality 
Management  System  (including  compliance  with  all  Quality  Documentation)  as 
provided in Schedule 6 [Quality Management], and may carry out other monitoring 
and spot checks of such Quality Management System and materials and other testing 
activities at its absolute and unfettered discretion. 

23.6.3  If either: 

23.6.3.1  the  Province’s  Representative  reasonably  believes  that  the 
Concessionaire  is  failing  to  conduct  Quality  Audits  of  its  Quality 
Management System as required by this Agreement; or 

23.6.3.2  any  auditing,  monitoring  or  spot  checks  of  the  Quality  Management 
System  reveal  deficiencies  in  the  Quality  Management  System  or  the 
implementation thereof, 

the Province’s Representative may carry out increased levels of Quality Audits to an 
extent reasonable in the circumstances (whether in number, duration or detail) of all 
or  any  aspect  of  the  external  Concessionaire’s  Quality Management  System  until 
such time as the Province’s Representative is reasonably satisfied that neither of the 
circumstances described in Section 23.6.3.1 or Section 23.6.3.2 continues to exist.
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23.6.4  If  the  Province’s  Representative  carries  out  increased  levels  of  external  Quality 
Audits pursuant to Section 23.6.3, the Concessionaire will compensate the Province 
for  all  direct  costs  incurred  relating  thereto  unless  the  Concessionaire  refers  the 
matter  to  the  Disputes  Resolution  Procedure  and  it  is  determined  pursuant  to  the 
Disputes Resolution Procedure that the increased levels of audits were unwarranted 
in  which  event  the  Province  will  compensate  the  Concessionaire  for  its  costs 
associated with the increased levels of audits. 

24.  REPORTS AND INFORMATION 

24.1  Required Reports 

The  Concessionaire  will  submit  to  the  Province’s  Representative  all  reports  provided  or 
specified  in  Part 2  of  Schedule 15  [Reports],  in  or  required  under  the  provisions  of  this 
Agreement and the Technical Requirements including all reports specified or referred to in 
such  numbers  as  provided  therein, which  reports will,  at  the  Province’s  Representative’s 
request, be accompanied by a copy of such report or any part thereof on computer diskette 
or other electronic  storage device  in  such  form and compatible with  such software as  the 
Province’s Representative reasonably requires. 

24.2  Form 

24.2.1  The following Reports will be submitted to the Province’s Representative for review 
in accordance with Part 2 of Schedule 8 [Review Procedure]: 

24.2.1.1  the Construction Staging Plan; 

24.2.1.2  the Decommissioning Plan; 

24.2.1.3  the New Crossing Erection Plan; 

24.2.1.4  the Graving Dock Construction Facility Plan; and 

24.2.1.5  the Demolition Plan. 

24.2.2  The  form of all Reports other  than  those  listed  in Section 24.2.1, unless otherwise 
specified, will be agreed with the Province’s Representative, such agreement not to 
be unreasonably withheld. 

24.3  Further Information 

The Concessionaire will at any time and from time to time at its own cost in respect of then 
existing  information  and  at  the  Province’s  cost  for  the  development  of  new  information 
provide the Province’s Representative with such further or other information with respect to 
the Project as the Province’s Representative may reasonably require.
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24.4  Objections to Reports 

24.4.1  If the Province’s Representative considers that any Report, other than those listed in 
Section 24.2.1, either has not been compiled  in accordance with the provisions of 
this  Agreement  or  has  been  based  on  erroneous  information  or  data,  then  it  may 
serve a notice to that effect on the Concessionaire within 30 days of receipt of such 
Report objecting to such Report. 

24.4.2  If any such objection has not been resolved by agreement between the Province’s 
Representative  and  the  Concessionaire  within  14 days  after  the  service  of  such 
notice,  then  either  of  them  may  refer  the  matter  to  the  Disputes  Resolution 
Procedure for determination. 

24.5  Revisions to Reports 

If either: 

24.5.1  the  resolution  (whether  by  agreement  or  determination  under  the  Disputes 
Resolution Procedure) of any objection made pursuant to Section 24.4.1; or 

24.5.2  the correction of any calculation as a result of defective Measuring Equipment, 

requires any revision or adjustment to any Report, then the Concessionaire will as soon as 
practicable issue revised versions of each affected Report and such revised Report shall for 
all purposes of this Agreement take the place of the original Report. 

24.6  Employee Information and Changes to Workforce 

24.6.1  Except  where  restricted  by  any  Laws  and  Regulations,  the  Concessionaire,  in 
accordance with the provisions  set out  in Schedule 24 [Employee Information and 
Changes  to Workforce], will  from  time  to time upon  request  therefor provide  the 
Province  with  information  with  respect  to  the  employees  employed  by  the 
Concessionaire or any of its contractors and subcontractors of any tier whose work 
(or any part of it) is work undertaken for the purposes of this Agreement. 

24.6.2  Except  where  restricted  by  any  Laws  and  Regulations,  the  Concessionaire  will 
comply  and  cause  the Contractor  and Operator  to  comply with  the  provisions  of 
Schedule 24  [Employee  Information  and  Changes  to Workforce]  with  respect  to 
changes in connection with the employees referred to in Section 24.6.1. 

25.  RECORDS 

25.1  Required Records 

The  Concessionaire  will  maintain  and  update  those  records  relating  to  the  Project,  the 
Project  Facilities,  the  Site,  the  Adjacent  Areas  and  the  Graving  Dock  Site  and  the 
Undertakings set out in Part 1 of Schedule 15 [Records].  The Concessionaire will maintain
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copies  of  all  records  relating  to  the  Project,  the  Project  Facilities,  the  Site,  the  Adjacent 
Areas  and  the  Graving  Dock  Site  and  the  Undertakings  at  a  location  within  British 
Columbia and will inform the Province of the particulars of that location. 

25.2  Audit and Inspection 

All records relating to the Project, the Project Facilities, the Site, the Adjacent Areas and the 
Graving Dock Site and  the Undertakings  including  the  records  referred  to  in Section 25.1 
[Required Records], will be kept  in good order and in such form as to be capable of audit 
and inspection (including by electronic means to the extent that such records were delivered 
by  the  Province  or  otherwise  are  maintained  in  an  electronic  format)  by  the  Province’s 
Representative.    The  Concessionaire  will  make  any  such  records  available  for  audit  or 
inspection by or on behalf of the Province, BCTFA, the Province’s Representative or any of 
their authorized representatives at all reasonable times, and on reasonable notice.  Without 
limiting the foregoing or any other provisions of this Agreement, the Minister may require, 
at the Province’s cost, the accounts and other records of the Concessionaire with respect to 
the Project,  the Project Facilities,  the Site,  the Adjacent Areas and the Graving Dock Site 
and  the Undertakings or any  part  thereof  to be audited  from  time  to  time pursuant  to the 
provisions of section 9 of the Transportation Investment Act. 

25.3  Copies 

The  Province,  BCTFA  and  the  Province’s  Representative  and  any  of  their  authorized 
representatives will  be entitled, using  their own or contracted  labour  for  such purpose,  to 
take  copies  of  all  records  of  the  Concessionaire  with  respect  to  the  Project,  the  Project 
Facilities, the Site, the Adjacent Areas and the Graving Dock Site and the Undertakings or 
any part thereof at the Concessionaire’s cost, excluding labour costs, and for that purpose to 
use such copying facilities as are maintained at the place where the records are kept. 

25.4  Management and Retention of Records 

25.4.1  Within 45 days of  the Commencement Date, the Concessionaire will submit  to the 
Province’s  Representative  in  accordance  with  the  Review  Procedure,  an  initial 
Records Management  Protocol  which  complies  with  the  requirements  set  forth  in 
Part 1  of  Schedule 15  [Records]  and  with  all  Laws  and  Regulations  and  Legal 
Requirements  that  would  from  time  to  time  be  applicable  to  the  creation, 
maintenance,  management,  retention  and  disposal  of  the  relevant  records  if  they 
were  maintained  by  the  Province  (the  “Records  Management  Protocol”).    The 
Concessionaire will  comply with  such Records Management Protocol as  submitted 
and updated from time to time without objection by the Province’s Representative in 
accordance with the Review Procedure, in connection with all records maintained by 
the Concessionaire in connection with the Project, the Project Facilities, the Site, the 
Adjacent Areas and the Graving Dock Site or the Undertakings or any part thereof. 
The  Concessionaire  will,  where  necessary  or  as  required  by  the  Province’s 
Representative  from  time  to  time,  submit  updates  to  the  Records  Management 
Protocol from time to time in accordance with the Review Procedure to ensure that
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the  Records  Management  Protocol  continues  to  meet  the  requirements  of  this 
Section 25.4.1, Part 1 of Schedule 15 [Records] and Good Industry Practice. 

25.4.2  The Concessionaire will comply promptly and at its expense with: 

25.4.2.1  all  Privacy  Legislation  and  other  Laws  and  Regulations  and  Legal 
Requirements  relating  to  information,  records  and  other  documentation 
relating  to  or  acquired,  obtained  or  produced  in  connection  with  the 
Project,  the  Project  Facilities,  the  Site,  the  Adjacent  Areas  and  the 
Graving Dock Site or the Undertakings or any part thereof; and 

25.4.2.2  all  requests  or  requirements  of  the  Province  from  time  to  time  for  the 
purpose  of  enabling  the  Province,  BCTFA  or  any  other  Governmental 
Authority to comply with its obligations under any Privacy Legislation or 
other  Laws  and  Regulations  or  Legal  Requirements  relating  to 
information,  records  and  other  documentation  relating  to  or  acquired, 
obtained  or  produced  in  connection  with  the  Project,  the  Project 
Facilities, the Site, the Adjacent Areas and the Graving Dock Site or the 
Undertakings or any part thereof. 

25.4.3  Without  prejudice  to  any  longer  retention  periods  required  under  Laws  and 
Regulations  (which  will  be  complied  with  by  the  Concessionaire),  all  records 
maintained by the Concessionaire with respect to the Project, the Project Facilities, 
the  Site,  the  Adjacent  Areas  and  the  Graving  Dock  Site  and  the  Undertakings, 
including the records referred to in Section 25.1 [Required Records], will be retained 
in accordance with provincial and federal government retention policies and in any 
event  for  no  less  than  the  periods  specified  for  the  relevant  records  in  Part 1  of 
Schedule 15 [Records] or, if no such period is specified, a period of 7 years after the 
end  of  the  Contract  Year  to  which  such  records  relate.    Notwithstanding  the 
foregoing or any other provisions of  this Agreement, all asbuilt drawings must be 
retained  indefinitely  and  all  records  relating  to  the  subject  matter  of  any  Dispute 
must be retained for at least 7 years after the resolution of the Dispute. 

25.4.4  Where the period for the retention of any records (including as set out for any class 
of records in Part 1 of Schedule 15 [Records]) has expired, the Concessionaire will 
notify  the Province  as  to what  it  intends  to  do with  such  records.    If  it  intends  to 
dispose of them or subsequently decides to dispose of them, the Concessionaire will 
notify  the  Province,  and  if  the  Province  elects  within  40 days  of  receipt  of  such 
notice  to  receive  those  records or any part of  them  then  the Concessionaire,  at  the 
Province’s cost, will deliver such records to the Province in the manner and at such 
location as the Province reasonably specifies. 

25.4.5  Upon  the  termination  for  whatever  reason  of  this  Agreement,  the  Concessionaire 
will at its own cost deliver up to the Province in the manner and at such location as 
the  Province  reasonably  specifies  all  records  relating  to  the  Project,  the  Project 
Facilities,  the  Site,  the  Adjacent  Areas  and  the  Graving  Dock  Site  and  the
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Undertakings,  including the records referred to in Section 25.1 [Required Records], 
which were in existence at the Expiry Date (or, where those records are required by 
Laws  and Regulations  to  remain with  the Concessionaire,  copies  thereof)  or  such 
part of  such  records  as  the Province may  by  notice  to  the Concessionaire  specify. 
The  Concessionaire  shall  be  entitled  to  retain  copies  of  all  such  records.    The 
Province,  so  long as  it  retains possession  thereof, will  allow  the Concessionaire  to 
inspect  records  the  Concessionaire  delivers  to  the  Province  pursuant  to  this 
Section 25.4.5, subject to reasonable notice. 

25.4.6  The Concessionaire will retain in safe storage for a period of not less than 15 years 
following the Expiry Date all records referred to in Section 25.4.5 that the Province 
does not require to be delivered to it.   Alternatively,  the Concessionaire may at  its 
option and at its expense deliver such records to the Province, in such manner and at 
such  location  as  the  Province  reasonably  specifies,  for  storage.    The  costs  of 
retaining those records in safe storage will be borne: 

25.4.6.1  by the Concessionaire where the termination arises as a result of an Event 
of Default; 

25.4.6.2  by  the  Province  where  the  termination  arises  as  a  result  of  a 
Concessionaire Termination Event or Termination for Convenience; and 

25.4.6.3  in cases of  termination other  than  those  referred  to  in Sections 25.4.6.1 
and  25.4.6.2,  severally  by  the  Concessionaire  and  the  Province  each 
being responsible for 50% of the costs. 

25.5  Computer Records 

To the extent  that  the  records of  the Concessionaire are  to be created or maintained on  a 
computer or other electronic storage device and to the extent that procedures for the backup 
and  offsite  storage  of  copies  of  such  records  are  not  otherwise  provided  for  in  the 
Technical Requirements,  the Records Management Protocol will  establish a procedure  for 
backup and offsite storage of copies of such records and the Concessionaire will adhere to 
such procedure and cause  the Contractor,  the Designer and  the Operator and  its and  their 
respective  contractors  and  subcontractors  to  implement  and  adhere  to  such  procedure 
(provided that prior to the establishment of such procedure the Concessionaire will  in any 
event comply with and cause the Contractor, the Designer and the Operator and its and their 
respective contractors and subcontractors to comply with Good Industry Practice in respect 
thereof). 

26.  MONITORING OF PERFORMANCE 

26.1  Breach of this Agreement 

26.1.1  The Concessionaire will  notify  the Province’s Representative of  the occurrence of 
any  failure  by  the Concessionaire  to perform  its  obligations under  this Agreement
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that gives rise to an Availability/Performance Deduction  in accordance with Part 8 
of  Schedule 10  [Performance Deductions]  and  of  any  other  material  breach  of  its 
obligations  under  this  Agreement  as  soon  as  practicable  and  in  any  case  within 
7 days after it becomes aware of such matter. 

26.1.2  If at any time the Concessionaire has failed to perform any of  its obligations under 
this  Agreement  (including  its  obligation  to  pursue  the  Works  and  the 
Decommissioning  diligently  in  accordance  with  Section 12.5  [Achievement  of 
Completion],  and  whether  or  not  any  such  failure  has  been  notified  under 
Section 26.1.1)  and  such  failure  is  capable  of  remedy  or,  if  such  failure  is  not 
capable of remedy, the circumstances which gave rise to such failure are capable of 
being addressed in such a way as to reduce the risk of such failure occurring again, 
then  the  Province’s  Representative  may  (unless  the  Concessionaire  has  already 
remedied  the  failure  or  is  diligently  pursuing  a  course  of  action  to  address  the 
circumstances which gave rise to such failure) serve a notice on the Concessionaire 
(a  “Default  Notice”)  requiring  the  Concessionaire  (at  its  own  cost  and  expense) 
either to remedy such failure (and any damage resulting from such failure) within a 
reasonable period taking into account the nature and extent of the failure, but in any 
event being not less than 30 days (the “Remedial Period”) or within such period to 
develop a plan to address the circumstances which gave rise to such failure in such a 
way as  to reduce  the  risk of  such  failure occurring again and  thereafter  to comply 
with such plan and, for greater certainty, a failure to either remedy or to develop and 
comply  with  a  plan  of  the  type  described  in  this  Section  26.1.2  shall,  of  itself, 
constitute a failure to perform on the part of the Concessionaire. 

26.1.2A  Notwithstanding  any  other  provision  of  this  Agreement,  the  Concessionaire  will 
only be entitled to dispute a Default Notice if  it refers such dispute to the Disputes 
Resolution Procedure within 20 Working Days of receipt of such Default Notice.  If 
the circumstances set out in Section 26.5.2 apply and if, the Concessionaire fails to 
take the steps referred to in the final paragraph of Section 26.5.2 in the time required 
therefor  by  the  Province,  the  Province  may  serve  a  Default  Notice  on  the 
Concessionaire which, for the purposes of this Section 26.1.2, will only be required 
to  stipulate  the  occurrence  of  that  event  and will  not  be  required  to  stipulate  any 
Remedial Period. 

26.1.2B  For greater certainty, where any event as set out in Section 40.1 [Events of Default] 
contains a time period before which it becomes an Event of Default and the Province 
has  given  a Default Notice  under  Section  26.1.2  in  respect  of  that  event,  the  time 
period contained in Section 40.1 [Events of Default] shall run concurrently with any 
time period under this Section 26 [Monitoring of Performance]. 

26.1.3  For  greater  certainty,  the  provisions  of  this Agreement  relating  to Default Notices 
and  the  Parties’  respective  rights  and  obligations  in  respect  thereof  are  without 
prejudice  to  and  do  not  affect  or  limit  the  provisions  of  Part 8  of  Schedule  10 
[Performance  Deductions]  relating  to  Nonconformity  Reports  and  the  Parties’ 
respective  rights  and  obligations  relating  thereto,  and  the  provisions  of  Part 8  of
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Schedule 10  [Performance Deductions]  relating  to Nonconformity Reports and  the 
Parties’ respective rights and obligations in respect thereof are without prejudice to 
and  do  not  affect  or  limit  the  provisions  of  this  Agreement  relating  to  Default 
Notices and the Parties’ respective rights and obligations relating thereto. 

26.2  [Not Used] 

26.3  Warning Notices 

26.3.1  Without prejudice to any other right or remedy available to the Province,  if at any 
time the total of all Availability/Performance Deductions in any rolling three month 
period exceeds 10% of  the Maximum Performance Payment  for  such  rolling  three 
month period, then the Province’s Representative may give notice (herein called an 
“Availability/Performance  Deductions  Warning  Notice”)  to  the  Concessionaire. 
Any  such  notice  will  state  on  its  face  that  it  is  an  “Availability/Performance 
Deductions Warning Notice”.  Any Availability/Performance Deductions in respect 
of any act or omission of the Concessionaire that is the subject of a Default Warning 
Notice will be excluded from the determination of the total Availability/Performance 
Deductions in any rolling three month period for the purposes of this Section 26.3.1. 

26.3.2  Without prejudice to any other right or remedy available to the Province,  if at any 
time: 

26.3.2.1  the  Concessionaire  has  failed  to  perform  any  of  its  material 
obligations under  this Agreement  and such  failure  is  not capable of 
remedy  and  the  circumstances  giving  rise  to  such  failure  are  not 
capable of being addressed pursuant to a course or plan of action of 
the type described in Section 26.1.2; or 

26.3.2.1A  the Concessionaire has failed to perform any of  its obligations under 
this  Agreement  and  such  failure  is  not  capable  of  remedy  and, 
irrespective of whether  the circumstances giving  rise  to  such  failure 
are being addressed pursuant to a course or plan of action of the type 
described in Section 26.1.2, the Concessionaire has failed to perform 
the  same  or  similar  obligations  either  three  times  in  succession  or 
more than three other times within the period of three months ending 
on the date of such failure to perform; or 

26.3.2.2  a Default Notice  is given by the Province’s Representative pursuant 
to  Section 26.1.2  and  more  than  three  other  Default  Notices  have 
been given at any time within the period of  three months ending on 
the date that the first mentioned Default Notice is given in respect of 
the same or similar failures to perform; or 

26.3.2.3  a Default Notice  is given by the Province’s Representative pursuant 
to  Section 26.1.2  and  the  applicable  Remedial  Period  has  expired
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without  the  failure  to perform notified  in  the Default Notice  having 
been  remedied  or  without  the  plan  of  action  described  in  Section 
26.1.2 having been developed by the Concessionaire, 

then  the  Province’s  Representative  may  give  notice  (herein  called  a  “Default 
Warning Notice”)  to the Concessionaire setting out  in  specific  terms  the matter or 
matters giving rise to such notice.  Any such notice will state on its face that it is a 
“Default Warning Notice”.  The Concessionaire may, within 20 Working Days of 
receipt  of  the  relevant  Default  Warning  Notice,  dispute  that  one  or  more  of  the 
circumstances described  in Sections 26.3.2.1 to 26.3.2.3 above apply, and where  it 
does  so,  the  relevant  Default  Warning  Notice(s)  shall  be  of  no  effect  until  the 
relevant Dispute  has  been  resolved pursuant  to  the Disputes Resolution Procedure 
and  it  has  been  found  that  one of  the  circumstances  aforesaid  does  apply  and  the 
Concessionaire has failed to remedy such default within 15 Working Days after the 
decision has been rendered pursuant to the Disputes Resolution Procedure. 

26.4  Increased Monitoring 

If:

26.4.1  the total of all Availability/Performance Deductions  in any month exceeds 10% of 
the Maximum Performance Payment for that month; or 

26.4.2  the Concessionaire  receives  a  total  of  2  or more Default Warning Notices  in  any 
single Contract Year; or 

26.4.3  any  material  discrepancy,  inaccuracy  or  error  (including  error  by  omission  or 
incompleteness)  is discovered  by  the Province or  the Province’s Representative  in 
respect of the Annual Report and/or the Monthly Report which results in (or would 
if  such discrepancy,  inaccuracy or error had not been discovered  have  resulted  in) 
any material overpayment being made by the Province to the Concessionaire, 

then  the  Province’s  Representative  may  (without  prejudice  to  any  other  right  or  remedy 
available  to  the  Province)  by  notice  to  the  Concessionaire  increase  the  level  of  its 
monitoring of the Concessionaire until such time as the Concessionaire has demonstrated to 
the  reasonable  satisfaction  of  the  Province’s  Representative  that  it  will  perform  and  is 
capable  of  performing  its  obligations  under  this  Agreement.    The  notice  to  the 
Concessionaire  will  specify  the  additional  measures  to  be  taken  by  the  Province’s 
Representative  in  monitoring  the Concessionaire  in  response  to  the matters which  led  to 
such notice being sent.  The Concessionaire will compensate the Province for all reasonable 
costs incurred by the Province as a result of such increased level of monitoring. 

26.5  Province’s Remedial Rights 

26.5.1  Without  prejudice  to  Section 26.5.2,  if  at  any  time  the  Province’s  Representative 
serves a Default Notice under Section 26.1.2 and the Concessionaire fails to remedy
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the failure within the Remedial Period, then the Province may (without prejudice to 
any other  right or remedy available  to  it)  itself  take  such  steps as are necessary  to 
remedy  such  failure  or  engage  others  to  take  such  steps,  and  the  provisions  of 
Sections 26.5.3 and 26.5.4 will apply. 

26.5.2  Notwithstanding any other provision of this Agreement and without prejudice to any 
other right or remedy of the Province: 

26.5.2.1  if  the  Province  considers  that  a  breach  by  the  Concessionaire  of  an 
obligation  under  this  Agreement  may  create  an  immediate  threat  to 
public safety; 

26.5.2.2  in an emergency; 

26.5.2.3  where it appears to the Province reasonably necessary in the interests of 
highway safety; 

26.5.2.4  where it appears to the Province necessary in order to secure the carrying 
out of any statutory or other function or duty; or 

26.5.2.5  where the New Crossing is completely closed for a period of more than 
three hours, 

the  Province may  give  notice  requiring  the Concessionaire  forthwith  to  take  such 
steps  as  the Province  considers  reasonably  necessary  to  mitigate  or  preclude  such 
state of affairs.  If the Concessionaire fails to take such steps as the Province thinks 
reasonably  necessary  and within  such  time  as  the Province  acting  reasonably,  but 
having regard to the nature of  the circumstances,  thinks  fit,  then the Province may 
for  as  long  as  the  relevant  circumstances  described  in  Section  26.5.2  continue  to 
persist take such steps itself or engage others to take such steps, and the provisions 
of Sections 26.5.3 and 26.5.4 will apply. 

26.5.3  To the extent that the Parties agree or it is determined under the Disputes Resolution 
Procedure that the Concessionaire did not fail  to perform  its obligations under  this 
Agreement  or  the  Province was  not  reasonable  in  requiring  the Concessionaire  to 
take the steps  required under Section 26.5.2 or,  in  the case of Section 26.5.2.1, no 
such breach occurred (any such determination to be made on the basis of  the  facts 
known to the Province at the time it took or required such action to be taken), or, in 
the  case  of  Section  26.4,  the  level  of  such  increased  monitoring  was  unjustified 
having  regard  to  the  circumstances  giving  rise  to  the  entitlement  to  increased 
monitoring,  then  any  actions  taken  by  or  on  behalf  of  the  Province  pursuant  to 
Section 26.5.1 or Section 26.5.2 and/or any requirement of the Province thereunder 
shall  constitute a Compensation Event and  the provisions of Part 4 of Schedule 13 
[Compensation Events] will  apply and any Warning Notice  issued as a result  shall 
be deemed to be of no effect.
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26.5.4  Except  in  the  circumstances  referred  to  in  Section 26.5.3,  the Concessionaire will 
reimburse  the Province  for  all  reasonable  direct  costs  incurred  by  the Province  in 
taking the steps or engaging others to take the steps referred to in Section 26.5.2. 

27.  [NOT USED] 

28.  UTILITIES 

28.1  Concessionaire Responsibility 

28.1.1  The  Concessionaire  will  not  construct  or  install  or  permit  the  construction  or 
installation of any Utilities on,  in, under or over the Project Facilities,  the Site and 
the  Adjacent Areas  or  any  part  thereof without  the  prior  consent  of  the  Province 
(which consent may be given or withheld in the absolute and unfettered discretion of 
the  Province);  provided  that  the  Concessionaire  will  not  be  in  default  under  this 
Section as a result of  the exercise by a Utility Supplier of  its rights under a Utility 
Agreement  or  as  a  result  of  any  Utility  Works  carried  out  in  compliance  with 
Section 28.2  [Utility Works]  and  any  other  relevant  provisions  of  this Agreement. 
Without limiting the generality of the foregoing, at no time will the Concessionaire 
use or permit  the use of  the New Crossing  for gas, oil or other petroleum product 
pipelines or infrastructure in connection therewith (other than those (if any) existing 
on  the  Commencement  Date)  without  the  prior  consent  of  the  Province  (which 
consent may  be given  or withheld  in  the  absolute  and  unfettered  discretion  of  the 
Province). 

28.1.2  Except  for  Utility  Works  carried  out  in  compliance  with  Section  28.2  [Utility 
Works]  and  any  other  relevant  provisions  of  this  Agreement,  all  Utilities  now  or 
hereafter  located on,  in, under or over the Existing Highway, the Project Facilities, 
the Site and the Adjacent Areas (including Utilities within any excavation) are to be 
protected and preserved and not interrupted by the Concessionaire during and after 
the performance of the Works and any other works carried out in the course of the 
Undertakings in accordance with the terms of any Utility Agreement relating thereto 
which has been disclosed to the Concessionaire. 

28.1.3  The  Concessionaire  will  be  responsible  for  confirming  the  actual  locations  of  all 
Utilities  now or  hereafter  located on,  in,  under  or  over  the Existing Highway,  the 
Project  Facilities,  the  Site  and  the  Adjacent  Areas  and  ensuring  that  its  agents, 
contractors and subcontractors of any tier and employees of any of  them are made 
aware  of  such  locations  as  necessary  to  ensure  compliance  at  all  times  with  the 
provisions of this Section 28 [Utilities]. 

28.1.4  The Concessionaire will  abide by, observe, comply with and perform and cause  its 
agents, contractors and subcontractors of any tier and employees of any of them to 
abide by, observe, comply with and perform the terms of the Utility Policy Manual.
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28.1.5  Without  limiting  any  other  provision  of  this  Agreement,  the  Concessionaire  will, 
except to the extent caused by the negligent or wilful act or omission of the Province 
and/or  BCTFA  or  any  other  person  for  whom  either  the  Province  or  BCTFA  is 
responsible at law, or any Third Party Contractor,  indemnify and hold the Province 
and BCTFA  harmless with  respect  to  any  loss  or  damage  caused  (whether  in  the 
course of any Utility Works or otherwise) to any Utilities by the Concessionaire or 
its agents, contractors or subcontractors of any tier or the employees of any of them. 

28.1.6  The  Concessionaire  will  contract  directly  with  the  relevant  suppliers  for  all 
electricity,  gas,  water,  sewer,  telephone  and  communications  services  and  other 
utilities  and  services  supplied  to  the  Project  Facilities,  the  Site  and  the  Adjacent 
Areas and used or consumed in the conduct of the Undertakings and will pay for all 
such  utilities  and  services.  If  the  Province  or  BCTFA  are  invoiced  for  any  such 
utilities or services,  the Province or BCTFA (as the case may be) will  forward the 
invoices to the Concessionaire for payment.  If the Concessionaire fails to pay such 
invoices within 30 days of  its receipt of such invoices, the Province or BCTFA (as 
the case may be) may pay such invoices and the Concessionaire, upon demand, will 
forthwith reimburse the Province or BCTFA (as the case may be) for the amount so 
paid. 

28.1.7  The Concessionaire will  copy  the  Province  on  all  correspondence  to  or  from  any 
existing or proposed Utility Suppliers. 

28.1.8  The Province will copy the Concessionaire on all relevant correspondence to or from 
any  existing or proposed Utility Supplier, provided  that  the Province will  have no 
obligation  to  provide  any  information  with  respect  to  which  it  is  subject  to  an 
express  obligation  of  confidentiality  or  privacy  (whether  under  any  Laws  and 
Regulations  or  contract  or  otherwise)  or  which  it  is  otherwise  precluded  from 
disclosing under any Privacy Legislation or other Laws and Regulations. 

28.2  Utility Works 

28.2.1  Subject  to  the  provisions  of  Section  28.2A  [Cost  Sharing],  the  Concessionaire  is 
responsible  for  securing  all  temporary  and  permanent  Utilities  required  in 
connection with or  as  part  of  the Works  and  the Decommissioning  and  any other 
works carried out in the course of the Undertakings, and for all Utility Works to be 
carried  out  in  connection  with  or  as  part  of  the  Works  and  such  other  works, 
including  the  removal,  adjustment  and/or  temporary  or  permanent  relocation  of 
Utilities.  Subject to the rights of Utility Suppliers under the Utility Agreements, all 
Utility Works will be carried out by or under the supervision of and at the risk and 
expense of the Concessionaire and, without limiting the generality of the foregoing, 
the Concessionaire will be responsible for: 

28.2.1.1  obtaining from the relevant Utility Supplier, municipality, private owner 
or  other  Interested  Party  all  rights  of  entry  or  access  to  the  relevant
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Utilities  that  are  necessary  or  expedient  in  connection  with  the  Utility 
Works; 

28.2.1.2  identifying  all  requirements  in  respect  of  the  Utility  Works,  including 
determining  the  most  effective  strategies  for  undertaking  the  Utility 
Works, including the transfer of Utilities from the Existing Bridge to the 
New Crossing prior to Decommissioning; 

28.2.1.3  liaising,  arranging,  coordinating  and  entering  into  all  necessary 
agreements  with  relevant  Utility  Suppliers,  municipalities,  private 
owners and other Interested Parties in connection with the Utility Works, 
including  obtaining  any  necessary  permissions,  consents,  approvals, 
certificates, permits,  licences, statutory agreements and authorizations in 
connection  therewith,  providing  access  for  inspections  and  providing 
information  and  plans  during  and  following  completion  of  the  Utility 
Works; 

28.2.1.4  ensuring that all Permits, Licences and Approvals in connection with the 
Utility Works are obtained; 

28.2.1.5  observing  and  complying with  any  instructions  or  directions  relating  to 
the Utility Works that may be issued by the Province expressly on behalf 
of a relevant Utility Supplier; 

28.2.1.6  securing  or  causing  to  be  secured  the  entry  into  or  execution  of  all 
relevant construction and maintenance agreements, service contracts, and 
other agreements in connection with the Utility Works; 

28.2.1.7  installing  at  least  two  minimum  100 mm  diameter  conduits  for  future 
Utilities  over  the  entire  length  of  the  New  Crossing  in  addition  to 
conduits required for existing Utilities; 

28.2.1.8  ensuring  that  the  demolition,  disassembly  and  removal  of  the  Existing 
Bridge  and  causeway  satisfy  all  reasonable  requirements  of  Utility 
Suppliers as set out in the Utility Agreements; 

28.2.1.9  ensuring,  to  the  extent  reasonably  possible,  that  Utilities  are  not 
interrupted  by  the  construction,  completion,  commissioning  and  testing 
of the Works, the design and completion of the Decommissioning and the 
performance  of  the  Undertakings  (including  any  transfer  of  Utilities) 
without the prior written permission of the relevant Utility Supplier; and 

28.2.1.10  cooperating  in  the  performance  of  the  Undertakings  with  any  Utility 
Suppliers working on the Site, the Adjacent Areas, the Project Facilities 
or  the  Existing  Highway,  and  coordinate  the  design,  construction, 
completion,  commissioning  and  testing  of  the  Works,  the  design  and
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completion  of  the  Decommissioning  and  the  performance  of  the 
Undertakings accordingly. 

Subject  to the provisions of Section 28.2A [Cost Sharing],  the Concessionaire will 
be responsible for all costs and expenses arising from or in connection with any of 
the foregoing.  If any such costs and expenses are charged directly to the Province or 
BCTFA, the Province or BCTFA (as the case may be) will forward the invoices to 
the Concessionaire  for  payment.    If  the Concessionaire  fails  to  pay  such  invoices 
within 30 days of  its receipt of such invoices, the Province or BCTFA (as the case 
may  be) may pay  such  costs  and  expenses  and  the Concessionaire,  upon demand, 
will  forthwith  reimburse  the  Province  or  BCTFA  (as  the  case  may  be)  for  the 
amount so paid. 

28.2.2  Without  prejudice  to  Section  28.3.3,  if  the  Concessionaire,  having  used  all 
reasonable  efforts  to  do  so,  is  unable  to obtain  from  the  relevant Utility Supplier, 
municipality, private owner or other Interested Party the rights of entry or access to 
any Utilities that are necessary or expedient to carry out any Utility Works required 
for  the  conduct  of  the  Undertakings  within  a  reasonable  time  and  on  reasonable 
terms,  then  the  Concessionaire  may  request  the  assistance  of  the  Province  in 
obtaining  such  rights  of  entry  or  access  and  the  Province,  to  the  extent  it  has  the 
legal  ability  to  do  so  under  existing  Laws  and  Regulations,  will  use  reasonable 
efforts to provide such assistance.  Where the Concessionaire is given assistance by 
the Province in accordance with this Section 28.2.2, and regardless of whether or not 
the  Concessionaire  ultimately  obtains  the  relevant  rights  of  entry  or  access  as  a 
result  of  the  provision  of  such  assistance,  the  Concessionaire  will  indemnify  and 
hold  the  Province  harmless  in  respect  of  any  Losses  and/or  Claims  suffered  or 
incurred by the Province as a result of or  in connection with the provision of  such 
assistance. 

28.2A  Cost Sharing 

28.2A.1  Within 30 days of the date of execution of this Agreement, the Parties will develop 
a  utility works  plan.  The  utility works  plan  shall  describe  all  permits,  licences, 
rights and agreements which the Concessionaire contemplates it will require from 
Utility Suppliers  in order to carry out the Works and/or  the Decommissioning or 
any work or activities ancillary to the same.  The utility works plan will set out in 
reasonable detail  the relevant  time periods which the Parties contemplate will be 
required to obtain the relevant permit, licence, rights or other agreements from the 
relevant Utility Suppliers and identify a date by which each such permit,  licence, 
right or agreement will be issued, granted or entered into by such Utility Supplier. 
The  utility  works  plan  will  also  detail  the  costs  of  obtaining  each  such  permit, 
licence,  right  or  other  agreement  and  of  the  Concessionaire  performing  its 
obligations thereunder. 

28.2A.2  If  there  is  any  delay  in  the  obtaining  of  any  permit,  licence,  right  or  agreement 
with  any  Utility  Supplier  by  the  date  set  out  therefor  in  the  utility  works  plan
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delivered pursuant  to Section 28.2A.1, such delay shall be  for  the account of  the 
Concessionaire until it exceeds 30 days, whereupon any further delay in excess of 
30  days  in  relation  to  such  permit,  licence,  right  or  agreement  shall  (unless  it  is 
caused  by  any  failure  on  the  part  of  the Concessionaire  diligently  to  pursue  the 
same) DELETED. 

28.2A.3  If  the  costs  of  obtaining  any  permit,  licence,  right  or  agreement  referred  to  in 
Section 28.2A.1 or of the Concessionaire performing its obligations thereunder are 
in  excess  of  the  amounts  detailed  in  the  list  referred  to  in  Section  28.2A.1, 
DELETED. 

28.3  Utility Agreements 

28.3.1  The Concessionaire acknowledges the terms of the Utility Agreements existing as at 
the Commencement Date  to  the  extent  that  such  information  was  included  in  the 
Data  Room.    When  any  Utility  Works  affecting  Utilities  referred  to  in  a  Utility 
Agreement are to be carried out, the Concessionaire will, prior to commencing such 
Utility Works, give written notice to the relevant Utility Supplier confirming that the 
Utility Works are being carried out by or on behalf of the Concessionaire pursuant to 
this Agreement. 

28.3.2  In the exercise of its rights and performance of its obligations under this Agreement 
the Concessionaire  agrees  to  comply with,  observe  and  abide  by  and  to  cause  its 
agents, contractors and subcontractors of any tier and employees of any of them to 
comply  with,  observe  and  abide  by  the  terms  of  all  Utility  Agreements  (whether 
existing  on  the  Commencement  Date  or  entered  into  or  amended  thereafter  in 
accordance with Section 28.4 [Rights of Province]),  in each case to the extent  that 
such  terms  have  been  or  will  be  accurately  disclosed  by  the  Province  to  the 
Concessionaire.  The Concessionaire will not do or omit to do or permit to be done 
or omitted anything that would result in the Province being in material default of any 
terms  of  the  Utility  Agreements  that  have  been  disclosed  by  the  Province  to  the 
Concessionaire. 

28.3.3  The Concessionaire is responsible for satisfying itself as to the extent to which it  is 
entitled  to  take  the  benefit  of  or  exercise  rights  under  any  Utility  Agreement 
(including any pricing arrangements provided for therein) as at the Commencement 
Date  and,  without  limiting  any  other  disclaimer  or  release  of  liability  provided 
herein, the Province makes no representation or warranty whatsoever in that regard. 
In  the  event  of  a  dispute  between  the Concessionaire  and  a Utility  Supplier  as  to 
whether  the Concessionaire  is entitled  to the benefit of or  to exercise  rights under 
any  Utility  Agreement  (including  a  dispute  as  to  whether  the  Concessionaire  is 
entitled  to  the  benefit  of  any  pricing  arrangements  provided  for  therein)  which 
dispute,  despite  the  reasonable  and  diligent  efforts  of  the Concessionaire,  has  not 
been  resolved within a  reasonable period of  time,  the Province, at  the  request and 
expense of the Concessionaire, will use reasonable efforts within and subject to the 
scope of  its  legal rights under  the terms of  the relevant Utility Agreement to assist
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the Concessionaire in taking the benefit of or exercising the relevant rights under the 
Utility Agreement.  Where the Concessionaire is given assistance by the Province in 
accordance  with  this  Section  28.3.3,  and  regardless  of  whether  or  not  the 
Concessionaire is ultimately able to take the benefit of or exercise the relevant rights 
under the relevant Utility Agreement as a result of the provision of such assistance, 
the Concessionaire will indemnify and hold the Province harmless in respect of any 
Losses  and/or  Claims  suffered  or  incurred  by  the  Province  as  a  result  of  or  in 
connection with the provision of such assistance. 

28.4  Rights of Province 

The  Province  may  enter  into  new Utility  Agreements  or  amendments  to  existing  Utility 
Agreements  (which  may  include  the  grant  of  new  Encumbrances  or  the  amendment  of 
existing Encumbrances affecting the Existing Highway,  the Project Facilities,  the Site and 
the Adjacent Areas or any part thereof) after the Commencement Date to permit or facilitate 
the  design,  construction,  installation,  operation,  repair,  management,  maintenance, 
rehabilitation,  reconstruction  and/or  relocation  of  any  existing  or  new  Utilities.    If  the 
Province enters into any such new Utility Agreement or amendment that affects the Project 
Facilities, the Site or the Adjacent Areas or the conduct of the Undertakings: 

28.4.1  the Province will give notice to the Concessionaire and provide the Concessionaire 
with  particulars  of  the  effect  of  the  new  Utility  Agreement  or  amendment  as  it 
relates to the Project Facilities, the Site or the Adjacent Areas and the conduct of the 
Undertakings; and 

28.4.2  the  Province will  include  provisions  in  the  new Utility  Agreement  or  amendment 
requiring  the  Utility  Supplier  to  use  reasonable  efforts  in  exercising  its  rights 
thereunder as they relate to the Existing Highway, the Project Facilities, the Site or 
the Adjacent Areas so as to avoid or, if unavoidable, minimize physical disruption to 
the  operation  of  the  Concession  Highway  or  physical  damage  to  the  Project 
Facilities.  To  the  extent  that  any  act  or  omission  of  the  Utility  Supplier  or  any 
person  for  whom  the  Utility  Supplier  is  at  law  responsible  causes  any  physical 
disruption  or  damage  to  the  Existing  Highway,  the  New  Highway,  the  Project 
Facilities, the Site or the Adjacent Areas, DELETED. 

29.  DELEGATION OF OBLIGATIONS, RIGHTS, POWERS AND FUNCTIONS 

29.1  Delegated Obligations 

With  effect  from  Substantial  Completion,  there  are  imposed  on  the  Concessionaire  in 
accordance  with  Section 6(4)  of  the  Transportation  Investment  Act,  the  Delegated 
Obligations.    The  Concessionaire  acknowledges  that  the  imposition  of  such  Delegated 
Obligations  in  this  Agreement  is  in  accordance  with  Section 6(4)  of  the  Transportation 
Investment Act.
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29.2  Delegated Rights, Powers and Functions 

29.2.1  With effect from Substantial Completion, there are delegated to the Concessionaire 
in accordance with Section 6(3) of the Transportation Investment Act, the Delegated 
Rights,  Powers  and  Functions.    The  Concessionaire  acknowledges  that  the 
delegation of such Delegated Rights, Powers and Functions in this Agreement is  in 
accordance with Section 6(3) of the Transportation Investment Act. 

29.2.2  The delegation of the Delegated Rights, Powers and Functions to the Concessionaire 
does not  in any way derogate  from, diminish,  fetter or otherwise  interfere with or 
limit any of the rights, powers and functions of the Minister, including those rights, 
powers and  functions  included  in the Delegated Rights, Powers and Functions.   At 
any  time  and  from  time  to  time  the Minister  in  his  or  her  absolute  and  unfettered 
discretion may,  personally  or  through  existing  or  future  delegates  of  the Minister, 
exercise any of  the  rights, powers and  functions  included  in  the Delegated Rights, 
Powers and Functions. 

29.2.3  On receipt of notice from the Minister that the Minister intends to exercise any right, 
power  or  function  included  in  the  Delegated  Rights,  Powers  and  Functions,  the 
Concessionaire will not exercise any such right, power or function in relation to the 
same matter in any way that conflicts with the exercise by the Minister of the same 
right, power or function, or results in a decision of the Concessionaire that conflicts 
with the decision of  the Minister  in relation to  the exercise of such right, power or 
function in relation to the same matter. 

29.2.4  If  a  right,  power  or  function  is  delegated  to  the  Concessionaire  under  this 
Agreement,  any  common  law  principle  and  any  provision  of  an  enactment  that 
constrains,  qualifies  or  otherwise  applies  to  the  Minister  in  or  in  relation  to  the 
exercise or performance of  that  right, power or  function, also applies  to constrain, 
qualify or affect the Concessionaire in or in relation to the exercise or performance 
by the Concessionaire of that right, power or function. 

29.3  Concessionaire’s Responsibility 

29.3.1  The Concessionaire will  exercise  the Delegated Rights, Powers and Functions and 
discharge the Delegated Obligations with all reasonable care and will ensure that all 
reasonable care is taken in anything that is done or not done or caused to be done or 
not  done by  the Concessionaire  or  its  agents,  contractors  or  subcontractors of  any 
tier  or  by  the  employees  of  any  of  them  in  connection  with  the  exercise  of  the 
Delegated  Rights,  Powers  and  Functions  and  the  discharge  of  the  Delegated 
Obligations. 

29.3.2  The Concessionaire will  exercise  the Delegated Rights, Powers and Functions and 
discharge the Delegated Obligations:
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29.3.2.1  subject to and  in accordance with the terms of  this Agreement and only 
for the purposes of performing its obligations hereunder; 

29.3.2.2  in good faith, without bias or capriciousness; 

29.3.2.3  in a rational manner; and 

29.3.2.4  subject  to  and  in  accordance with  all  Laws  and Regulations  and  Legal 
Requirements,  including  the  rules  of  natural  justice  and  the  duty  of 
fairness  applicable  to  the Delegated Rights,  Powers  and  Functions  and 
the  Delegated  Obligations  and  to  the  exercise  or  discharge  of  the 
Delegated Rights, Powers and Functions and  the Delegated Obligations 
by the Concessionaire. 

29.4  No Assignment or SubDelegation 

The  Concessionaire  will  not  assign  directly  or  indirectly  or  subdelegate  any  of  the 
Delegated Rights, Powers and Functions or Delegated Obligations but, for greater certainty, 
may engage agents, contractors or subcontractors to do or cause to be done works, services 
and  any  other  thing  whatsoever  in  the  exercise  of  the  Delegated  Rights,  Powers  and 
Functions  and  the  discharge  of  the  Delegated  Obligations.    The  engagement  of  agents, 
contractors and subcontractors will not relieve the Concessionaire of any responsibilities in 
connection  with  any  of  the  Delegated  Rights,  Powers  and  Functions,  with  any  of  the 
Delegated Obligations or with any of such works, services or other thing. 

29.5  Responsibility and Liability 

Without limiting any other responsibility or liability the Concessionaire may be subject to at 
law  or  under  any  enactment,  the  Concessionaire  is,  subject  to  Section  29.2.3,  fully 
responsible  and  liable  for  the  acts  or  omissions  of  the  Concessionaire  and  of  any  of  its 
agents, contractors and subcontractors of any tier and employees of any of them, engaged to 
do or cause to be done any works, services or other thing whatsoever in connection with the 
exercise of  the Delegated Rights, Powers and Functions or  the discharge of  the Delegated 
Obligations, including if such acts or omissions constitute defaults in performing any of the 
obligations  set  out  in  Section 29.2.4  and  Section  29.3  [Concessionaire’s  Responsibility], 
and  if any Loss or Claim  is sustained by any person by reason of such act or omission or 
default.  For greater certainty, the Concessionaire will not be responsible for its omissions to 
act as set out above in relation to any Delegated Right, Power or Function or any Delegated 
Obligation where the Minister has given notice under Section 29.2.3 and the Concessionaire 
is acting in accordance with that notice. 

29.6  Revocation or Modification 

29.6.1  The Minister may where the Minister considers  it  to be  in the public  interest to do 
so, including where there has been any failure on the part of the Concessionaire or 
any of  its agents,  contractors or  subcontractors of any  tier or employees of any of
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them to observe, abide by or comply with any term of this Section 29 [Delegation of 
Obligations,  Rights,  Powers  and  Functions]  or  any  other  provision  of  this 
Agreement,  revoke,  modify,  or  suspend,  in  whole  or  in  part,  with  respect  to  any 
matter  or  matters,  or  category  or  categories  of  matter  or  matters,  temporarily  or 
otherwise,  the  delegation  of  the  Delegated  Rights,  Powers  and  Functions  and  the 
imposition of the Delegated Obligations, and for greater certainty, such modification 
may  include  adding  or  removing  rights,  powers,  functions  and  obligations  of  the 
Minister. 

29.6.2  If the Minister revokes, modifies, or suspends, in whole or in part, the delegation of 
the Delegated Rights, Powers and Functions as contemplated under Section 29.6.1 
for a reason other than a failure (including for greater certainty, the consequences of 
any such failure) on the part of the Concessionaire or any of  its agents, contractors 
or  subcontractors of any  tier or employees of any of  them  to observe, abide by or 
comply with any term of this Section 29 [Delegation of Obligations, Rights, Powers 
and Functions] or any other provision of this Agreement, and if the Concessionaire, 
despite using all reasonable efforts to do so, is rendered unable to observe, abide by, 
comply  with  or  otherwise  perform  a  term  of  this  Agreement  by  reason  of  such 
revocation,  modification  or  suspension  by  the  Minister,  then  such  revocation, 
modification or suspension will constitute a Relevant Change in Law. 

29.6.3  Any revocation, modification or suspension contemplated under Section 29.6.1 will 
not constitute and is not to be construed as being a repudiation of this Agreement by 
the Province and will not constitute an Eligible Change or, subject only to Section 
29.6.2, a Relevant Change in Law. 

29.6.4  For  greater  certainty,  if  a  statutory  provision  set  out  in  Schedule  19  [Delegated 
Obligations,  Powers,  Rights  and  Functions]  is  repealed  prior  to  Substantial 
Completion,  such  repeal will  not  constitute  and  is  not  to  be  construed  as  being  a 
repudiation of this Agreement by the Province, and will be treated as a revocation of 
the delegation under Section 29.6.1. 

29.7  Revocation and Termination on Expiry Date 

Subject  to  Section 29.6  [Revocation  or  Modification],  the  delegation  of  the  Delegated 
Rights,  Powers  and  Functions  to  and  the  imposition  of  the Delegated Obligations  on  the 
Concessionaire are effective from Substantial Completion to the end of the Contract Period 
and will be automatically and without further action by the Minister or the Concessionaire 
revoked and  terminated  in  their entirety on  the Expiry Date  (but without prejudice  to any 
liability, whether incurred prior to or after the Expiry Date, in connection with or as a result 
of  the  exercise  of  the  Delegated  Rights,  Powers  and  Functions  or  the  discharge  of  the 
Delegated Obligations).
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29.8  Transfer on Revocation or Termination 

On the revocation, termination or suspension of the delegation of all or any of the Delegated 
Rights,  Powers  and  Functions,  the  Concessionaire  will  at  the  request  of  the  Minister 
promptly take such actions as are necessary to facilitate the efficient transfer or delegation 
of  any  such  Delegated  Rights,  Powers  and  Functions  to  such  person  or  persons  as  the 
Minister may designate. 

29.9  No Claims 

Notwithstanding  the  delegation  of  the  Delegated  Rights,  Powers  and  Functions  to  the 
Concessionaire and the imposition of the Delegated Obligations on the Concessionaire, the 
Concessionaire  does  not,  subject  to  Section  29.6  [Revocation  or Modification]  have  any 
Claim whatsoever against  the Province or  the Minister arising  from or  in connection with 
the  delegation  by  the Minister,  the  failure  by  the Minister  to  delegate,  or  the  exercise  or 
performance or failure by the Minister to exercise or perform, personally or through existing 
or future delegates of the Minister, of any of the rights, powers or functions included in the 
Delegated Rights, Powers and Functions or any of the obligations included in the Delegated 
Obligations in relation to the Project Facilities, the Site and the Adjacent Areas or any part 
thereof. 

29.10  Data Gathering, Document Preparation, etc 

The Concessionaire (at its cost) will be responsible for, and will provide, all data gathering, 
document preparation, administrative and other  support and  liaison  (including preparation 
of plans, publication of  notices,  administrative steps  required  to  serve notices and serving 
notices)  in  such  manner  and  at  such  times  as  will  enable  the  Province  and  BCTFA  to 
exercise all statutory and other powers, functions and discretions and to discharge all duties 
in respect of the Project Facilities, the Site and the Adjacent Areas or any part thereof. 

30.  OTHER THIRD PARTIES 

30.1  Third Party Complaints and Claims 

30.1.1  The  Concessionaire,  in  consultation  with  the  Province’s  Representative  and  the 
Provincial  Ombudsman,  will  establish  a  protocol  for  dealing  with  complaints 
received  from  the  public  in  connection with  the  conduct  of  the Undertakings,  the 
Project  Facilities,  the  Site  and  the  Adjacent  Areas  or  any  part  thereof  that  is 
satisfactory  to  the  Province’s  Representative  and  the  Provincial Ombudsman,  and 
will  deal with  any  complaints  received  (whether  orally  or  in writing,  and whether 
from  a  User,  a  Marine  User  or  others)  in  accordance  with  such  protocol.  The 
Concessionaire  will,  where  necessary  or  as  required  by  the  Province’s 
Representative,  submit  updates  to  the  complaints  protocol  from  time  to  time  in 
accordance  with  the  Review  Procedure  to  ensure  that  the  complaints  protocol 
continues  to  meet  the  requirements  of  the  Provincial  Ombudsman  and  Good 
Industry Practice and the reasonable requirements of the Province.
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30.1.2  If  the Concessionaire receives any Claim from a  third party relating wholly to any 
period  prior  to  the  date  of  execution  of  this  Agreement,  it  will  promptly  forward 
such Claim to the Province.  All other Claims from third parties will be dealt with in 
accordance with the provisions of Section 39 [Indemnities]. 

30.2  Claims Against Third Parties 

30.2.1  As between the Province, BCTFA and the Concessionaire,  the Concessionaire will 
bear, without recourse to the Province or BCTFA, and will  indemnify and hold the 
Province  and  BCTFA  harmless  in  respect  of,  any  Claim  or  Loss  suffered  by  the 
Province, BCTFA, the Concessionaire, the Province’s Representative or any of such 
persons’ agents, contractors or subcontractors of any tier or the employees of any of 
them which is caused by the acts or omissions of any User, any Marine User or other 
person  on  or  about  the  Project  Facilities,  the  Site  or  the  Adjacent  Areas  or  the 
Graving Dock Site, or (during the conduct of the Decommissioning) on or about the 
Existing Bridge, including any damage to property, personal injury or death and any 
loss of income (including any reduction in the Performance Payment). 

30.2.2  For greater certainty, nothing in Section 30.2.1 affects: 

30.2.2.1  any  right  of  the  Province  or  BCTFA  to  make  or  recover  any  Claim 
against any person  referred  to  in Section 30.2.1  for damage suffered  by 
the  Province,  BCTFA  or  any  of  their  respective  agents,  contractors  or 
subcontractors of any tier or the employees of any of them; or 

30.2.2.2  any right of the Concessionaire to make or recover any Claim against any 
person  referred  to  in  Section 30.2.1  for  damage  suffered  by  the 
Concessionaire or any of  its agents, contractors or subcontractors of any 
tier or the employees of any of them. 

30.2.3  For greater certainty, nothing in Section 30.2.1 applies to any Contamination caused 
by any User, any Marine User or other person on or about the Project Facilities, the 
Site or the Adjacent Areas, or (during the conduct of  the Decommissioning) on or 
about the Existing Bridge, except  in so far as that Contamination results directly or 
indirectly  from  the  negligent  or wrongful  acts  of  the Concessionaire  or  any  of  its 
agents, contractors or subcontractors of any tier or the employees of any of them. 

30.3  Conduct of Claims Against Third Parties 

30.3.1  Subject  to  the  prior  consent  of  the  Province  or  BCTFA  (as  applicable)  acting 
reasonably, and  to  such  terms  as  the Province or BCTFA may  reasonably  require, 
the Concessionaire may if necessary bring any action against a person referred to in 
Section 30.2.1  in  the  name  of  the  Province  or  BCTFA  provided  that  the 
Concessionaire  will  indemnify  and  hold  the  Province  and  BCTFA  harmless  in 
respect of all costs and expenses of and Losses and Claims arising out of any such 
action.
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30.3.2  With  respect  to  any  action  brought  under  Section 30.3.1  and without  prejudice  to 
any terms which the Province or BCTFA may reasonably require in accordance with 
that Section: 

30.3.2.1  the  Concessionaire  will  keep  the  Province  and  BCTFA  fully  informed 
about the conduct of the action; 

30.3.2.2  the Concessionaire will consult with the Province and BCTFA about the 
conduct  of  the  action  and  act  in  accordance  with  the  reasonable 
requirements of the Province and BCTFA in the conduct of such action; 
and 

30.3.2.3  the Concessionaire will  not  settle  the  action without  the  consent  of  the 
Province or BCTFA (as applicable), such consent not to be unreasonably 
withheld or delayed; provided  that  such consent will  not be  required  to 
the settlement of  the action  if  the amount of  the claim at  issue does not 
exceed  $50,000  (index  linked)  or  such  other  amount  as  may  be 
designated  from  time  to time by  the Province and  the settlement of  the 
action  does  not  involve  any  admission  of  liability  on  the  part  of  the 
Province or BCTFA. 

30.4  Police 

The Concessionaire will comply at its own cost and expense at all times with all lawful and 
other  proper  instructions  of  the  Police  in  respect  of  the  Project  Facilities,  the  Site,  the 
Adjacent Areas and the Graving Dock Site and the conduct of the Undertakings. 

30.5  Interested Parties 

The Concessionaire will discharge at its own cost and expense: 

30.5.1  the Requirements of Interested Parties; and 

30.5.2  any  lawful  requirements  of  any  Relevant  Authorities  or  other  Governmental 
Authorities of which the Concessionaire has notice or ought reasonably to be aware 
from time to time. 

30.6  Extraordinary Traffic 

30.6.1  On  receipt  of  any  notification  from  the  Province  pursuant  to  Section  30.6.2,  the 
Concessionaire  will  from  time  to  time  provide  the  Minister  with  its  reasonable 
estimate of any damage to the Concession Highway or expense that may be caused 
by  any  Extraordinary  Traffic  on  the  Concession  Highway  for  the  Minister’s 
consideration in determining the amount of any compensation that should be paid by 
the person responsible  for  the Extraordinary Traffic.   The Province will pay to the 
Concessionaire within 30 days of receipt by the Province any compensation received
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from  any  person  responsible  for  any  Extraordinary  Traffic  on  the  Concession 
Highway,  an  amount  equivalent  to  the  amount  of  compensation  received  by  the 
Province net of  the amount of any administrative costs  incurred by the Province in 
connection with the assessment and collection of such compensation. 

30.6.2  The Concessionaire will be responsible at its expense for liaising with the Police and 
other  relevant  persons  regarding  any  Extraordinary  Traffic  and  for  managing  any 
Extraordinary Traffic and carrying out any necessary related works. 

30.6.3  DELETED.
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PART IV 
PAYMENTS 

31.  TRAFFIC, AVAILABILITY, SAFETY AND USERS’ SATISFACTION 

31.1  Lane Availability Payment 

In  consideration  for  the  carrying  out  of  the  Undertakings,  the  Province  will  pay  the 
Concessionaire  the  Lane  Availability  Payment  determined  in  accordance  with  the 
provisions  of  Part 3  of  Schedule 10  [Lane  Availability  Payment]  during  the  Enhanced 
Service Period.  The provisions of Part 3 of Schedule 10 [Payments] will apply with respect 
to the determination of the Unavailability Deductions during the Enhanced Service Period. 

31.2  Traffic Volume Payment 

In  consideration  for  the  carrying  out  of  the  Undertakings,  the  Province  will  pay  the 
Concessionaire the Traffic Volume Payment determined in accordance with the provisions 
of Part 2 of Schedule 10 [Traffic Volume Payment] during the Enhanced Service Period. 

31.3  Safety Performance Payment 

In  consideration  for  the  carrying  out  of  the  Undertakings,  the  Province  will  pay  the 
Concessionaire  the  Safety  Performance  Payment  determined  in  accordance  with  the 
provisions  of  Part 4  of  Schedule 10  [Safety  Performance  Payment]  during  the  Enhanced 
Service Period. 

31.4  Users Satisfaction Payment 

In  consideration  for  the  carrying  out  of  the  Undertakings,  the  Province  will  pay  the 
Concessionaire  the  Users  Satisfaction  Payment  determined  in  accordance  with  the 
provisions  of  Part 5  of  Schedule 10  [Users  Satisfaction  Payment]  during  the  Enhanced 
Service Period. 

32.  CALCULATION OF PAYMENTS 

32.1  Performance Payments 

32.1.1  In consideration for the carrying out of the Undertakings, the Province will pay the 
Concessionaire  an  amount  in  respect  of  each  Contract  Year  (the  “Performance 
Payment”)  determined  in  accordance with  the  provisions  of Part 1 of Schedule 10 
[Performance Payments] during the Enhanced Service Period.  For greater certainty, 
the Performance Payments to the Concessionaire under this Agreement are related to 
and  based  upon  performance  by  the  Concessionaire  of  its  obligations  under  this 
Agreement,  and,  except  as  may  otherwise  be  expressly  provided  herein,  are  not 
specific to the measurement of any materials or quantities.
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32.1.2  Monthly  instalments  of  the  Performance  Payment  or  parts  thereof  in  respect  of  a 
Contract Year during  the Enhanced Service Period will  be determined and paid  in 
accordance  with  the  provisions  of  paragraph 2  of  Part 1  of  Schedule 10 
[Performance  Payments],  and  the  aggregate  of  such  monthly  instalments  will  be 
adjusted in accordance with Section 32.2 [Annual Reconciliation]. 

32.2  Annual Reconciliation 

32.2.1  Not later than 30 days  following the end of each Contract Year the Concessionaire 
will provide the Province with a notice setting forth the following information: 

32.2.1.1  the  actual  Performance  Payment  in  respect  of  such  Contract  Year, 
determined  in  accordance  with  Section 32.1.1,  including  all 
Performance/Availability Deductions; 

32.2.1.2  the total of the monthly instalments of the Performance Payment paid in 
respect of such Contract Year; 

32.2.1.3  the  total  of  any  Asset  Condition  Retentions  made  during  the  Contract 
Year  providing  details  of  when  such  Asset  Condition  Retentions  were 
made and  released  to the Concessionaire and  the balance of  such Asset 
Condition Retentions outstanding at the end of such Contract Year; 

32.2.1.4  the amount payable by the Province to the Concessionaire  in respect of 
the Performance Payment  for  such Contract Year, being  the amount by 
which  the  total  of  the  amount  in  Section 32.2.1.1  and  any  Asset 
Condition  Retentions  outstanding  at  the  end  of  such  Contract  Year  as 
reported  pursuant  to  Section  32.2.1.3  exceeds  the  amount  in 
Section 32.2.1.2,  or  the  amount  payable  by  the  Concessionaire  to  the 
Province in respect of the Performance Payment for such Contract Year, 
being  the  amount  by which  the  total  of  the  amount  in Section 32.2.1.2 
exceeds  the  amount  in  Section  32.2.1.1  and  any  Asset  Condition 
Retentions  outstanding  at  the  end  of  such  Contract  Year  as  reported 
pursuant to Section 32.2.1.3; 

32.2.1.5  any GST (if applicable) or PST included in the amount payable pursuant 
to Section 32.2.1.4 or, where the amount is payable to the Province,  the 
amount  of  any  GST  (if  applicable)  or  PST  overpaid  by  the  Province 
included in the payment (in either event, in the case of PST, identifying 
the relevant taxable property or service and the value thereof); 

32.2.1.6  any  other  adjustments  to  reflect  previous  overpayments  and/or  under 
payments (each adjustment stated separately);
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32.2.1.7  any  other  amount  due  and  payable  from  the  Concessionaire  to  the 
Province  or  from  the  Province  to  the  Concessionaire  under  this 
Agreement; 

32.2.1.8  any interest payable in respect of any amounts owed; and 

32.2.1.9  the  net  amount  owing  by  the Province  to  the Concessionaire  or  by  the 
Concessionaire to the Province. 

32.2.2  The  notice  given  pursuant  to  Section 32.2.1  (the  “Annual  Reconciliation Notice”) 
will  be  accompanied  by  work  papers  clearly  setting  forth  the  derivation  of  the 
figures set out in the Annual Reconciliation Notice.  The work papers will illustrate, 
inter alia, the calculation of: 

32.2.2.1  the Performance Payment (in accordance with the calculations specified 
in Part  1  of Schedule 10  [Performance Payments]  during  the Enhanced 
Service Period); 

32.2.2.2  any  adjustments  to  reflect  previous  overpayments  and/or  under 
payments; 

32.2.2.3  any  other  amount  due  and  payable  from  the  Concessionaire  to  the 
Province  or  from  the  Province  to  the  Concessionaire  under  this 
Agreement; and 

32.2.2.4  if the Annual Reconciliation Notice reflects any amounts due and owing 
on which interest is payable, the amount of interest. 

33.  INVOICING AND PAYMENT 

33.1  Monthly Invoices 

33.1.1  Instalments  of  the  Performance  Payment  will  be  payable  by  the  Province  to  the 
Concessionaire monthly in arrears. 

33.1.2  Within  10 days  following  the  last  day  of  each  month  in  each  Contract  Year,  the 
Concessionaire will deliver to the Province a report setting out the payments payable 
in respect of such month in accordance with Section 32.1.2.  The report will show: 

33.1.2.1  the  instalment  of  the  Performance  Payment  payable  for  the  relevant 
month  determined  in  accordance  with  paragraph 2  of  Part  1  of 
Schedule 10 [Performance Payments]; 

33.1.2.2  any GST (if applicable) included in the payment for the relevant month;
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33.1.2.3  any property or services  subject to PST included  in the payment  for the 
relevant month, the value of the relevant property or service, and the PST 
included in the payment for the relevant month; 

33.1.2.4  any  adjustments  to  reflect  previous  overpayments  and/or  under 
payments (each adjustment stated separately); 

33.1.2.5  any  other  amount  due  and  payable  from  the  Concessionaire  to  the 
Province  or  from  the  Province  to  the  Concessionaire  under  this 
Agreement; 

33.1.2.6  any interest payable in respect of any amounts owed; 

33.1.2.7  the  net  amount  owing  by  the Province  to  the Concessionaire  or  by  the 
Concessionaire to the Province; and 

33.1.2.8  the information required in Schedule 10 [Payments]. 

33.1.3  The  report  delivered  pursuant  to  Section 33.1.2  will  be  accompanied  by  work 
papers clearly  setting  forth the derivation of  the  figures  set out  in the report.   The 
work papers will illustrate, inter alia, the calculation of: 

33.1.3.1  the  monthly  instalment  of  the  Performance  Payment  for  the  relevant 
month  and  each  component  thereof  (all  in  accordance  with  the 
calculations specified in Section 33.1.2.1); 

33.1.3.2  any  adjustments  to  the  invoice  to  reflect  previous  overpayments  or 
underpayments; 

33.1.3.3  any  other  amount  due  and  payable  from  the  Concessionaire  to  the 
Province  or  from  the  Province  to  the  Concessionaire  under  this 
Agreement; 

33.1.3.4  if  the  invoice  reflects  any  amounts  due  and  owing  on which  interest  is 
being charged, the amount of interest; and 

33.1.3.5  the Performance/Unavailability Deductions for the relevant month. 

33.1.4  If the report delivered pursuant to Section 33.1.2 shows a net amount owing by the 
Province  to  the  Concessionaire,  it  will  be  accompanied  by  an  invoice  from  the 
Concessionaire  to  the  Province  in  respect  of  such  amount  (which  invoice  will 
separately  identify  any  GST  and  any  PST  included  in  the  amount  owing  by  the 
Province  and,  in  the  case  of PST,  the  relevant  taxable  property  or  service  and  the 
value thereof).  If the report shows a net amount owing by the Concessionaire to the 
Province,  the  Province will  issue  a  debit  note  to  the Concessionaire  in  respect  of 
such  amount  promptly  following  its  receipt  of  such  report  (which  debit  note will
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separately  identify  any  GST  and  any  PST  included  in  the  calculation  of  such 
amount). 

33.2  Annual Invoices 

33.2.1  If the Annual Reconciliation Notice shows an amount payable by the Concessionaire 
to the Province, the Province will issue a debit note to the Concessionaire in respect 
of such amount promptly following its receipt of  the Annual Reconciliation Notice 
(which  debit  note will  separately  identify  any GST  and  any  PST  overpaid  by  the 
Province). 

33.2.2  If the Annual Reconciliation Notice shows an amount payable by the Province to the 
Concessionaire,  the Concessionaire will  issue an  invoice to the Province  in respect 
of such amount together with the Annual Reconciliation Notice (which invoice will 
separately  identify  any  additional  GST  and  any  additional  PST  included  in  the 
amount owing by the Province and, in the case of PST, the relevant taxable property 
or service and the value thereof). 

33.3  Province’s Invoices 

If  the Concessionaire  fails  to  issue  any  report or  invoice within  the  time period  required 
pursuant  to  this  Section 33  [Invoicing  and Payment],  the Province may  acting  reasonably 
and in good faith itself prepare such report or invoice and the report or invoice so prepared 
will be deemed to have been issued by the Concessionaire. 

33.4  Due Date for Payments 

33.4.1  Without prejudice to Section 33.6 [Disputed Amounts], the Province will pay to the 
Concessionaire  the amount of an  invoice  issued by  the Concessionaire pursuant  to 
Section 33.1.4 not later than the later of: 

33.4.1.1  the  last  day  of  the  month  following  the  month  to  which  the  invoice 
relates; or 

33.4.1.2  the  twentieth  day  after  the Province  has  received  both  the  said  invoice 
and the Monthly Report in respect of such month. 

33.4.2  Without prejudice to Section 33.6 [Disputed Amounts], the Concessionaire will pay 
to  the  Province  the  amount  of  a  debit  note  issued  by  the  Province  pursuant  to 
Section 33.1.4 not later than the later of: 

33.4.2.1  the  last  day  of  the month  following  the month  to which  the  debit  note 
relates; or 

33.4.2.2  the  twentieth  day  after  the  Concessionaire  has  received  the  said  debit 
note.
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33.4.3  Without prejudice to Section 33.6 [Disputed Amounts], the Province will pay to the 
Concessionaire  the amount of an  invoice  issued by  the Concessionaire pursuant  to 
Section 33.2.2 not later than the later of: 

33.4.3.1  30 days after receipt of such invoice; or 

33.4.3.2  the  twentieth  day  after  the  Province  has  received  the  said  invoice,  the 
Annual  Reconciliation  Notice  in  respect  of  the  relevant  Contract  Year 
and the Annual Report in respect of such Contract Year. 

33.4.4  Without prejudice to Section 33.6 [Disputed Amounts], the Concessionaire will pay 
to  the  Province  the  amount  of  a  debit  note  issued  by  the  Province  pursuant  to 
Section 33.2.1 not later than 30 days after receipt of such debit note. 

33.4.5  If the original due date for any payment pursuant to this Agreement is not a Working 
Day, then the due date will be the Working Day next following the original due date. 

33.5  Payments 

All payments under this Agreement will be made in Canadian Dollars for value on the due 
date to  the bank account of  the  recipient  (located  in  the City of Vancouver or  the City of 
Victoria,  British  Columbia)  specified  in  the  invoice  or  debit  note  (save  as  otherwise 
provided in the Direct Agreement), quoting the invoice or debit note number against which 
payment is made. 

33.6  Disputed Amounts 

33.6.1  Either  the  Concessionaire  or  the  Province  will  have  the  right  to  dispute,  in  good 
faith, any amount specified in an invoice or debit note referred to in this Agreement. 
The Party disputing any such amount will pay the whole amount of  the  invoice or 
debit note in question pending resolution of the Dispute. 

33.6.2  The Concessionaire and the Province will use their reasonable efforts to resolve the 
Dispute in question within 30 days of the Dispute arising.  If they fail to resolve the 
Dispute within  that  period,  then  either  Party may  refer  the matter  to  the Disputes 
Resolution Procedure for determination. 

33.6.3  Any  amount  agreed or  determined  not  to  have  been  due will  be  repaid within  10 
Working Days following resolution of the Dispute, together with interest thereon at 
a rate per annum equal to the Interest Rate plus 1 per cent per annum from the day 
after the date on which payment was made to (and including) the date of payment. 

33.7  Late Payments 

If any undisputed payment due under this Agreement remains unpaid after its due date, such 
payment will bear interest at a rate per annum equal to the Interest Rate plus 2 per cent per 
annum from the day after the date on which the payment was due to (and including) the date
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of payment.   The  right  of  either  the Concessionaire  or  the Province  to  receive  interest  in 
respect  of  the  late  payment  of  any  sum  due  is  without  prejudice  to  any  other  rights  that 
Party may have under this Agreement. 

33.8  Satisfaction of Obligation 

If  the calculation of any amounts payable by a Party under  this Agreement would (but for 
this Section 33.8  [Satisfaction of Obligation])  require  the Party  to pay an amount to more 
than  one  person  or  more  than  once  within  the  same  provision  or  under  more  than  one 
provision  of  this Agreement,  in  respect  of  the  same  cost,  expense,  liability  or  obligation, 
that  Party’s  obligations  in  respect  thereof  will  be  discharged  if  and  to  the  extent  that 
payment of such amount is paid once only. 

33.9  SetOff 

33.9.1  Subject  to  Section 44.8  [Rights  of  SetOff],  whenever  any  sum  of  money  is 
recoverable from or payable by the Concessionaire under this Agreement, such sum 
may be deducted  from or reduced by the amount of any sum then due or which at 
any time thereafter may become due to the Concessionaire under this Agreement or 
any  other  contract  between  the  Concessionaire  and  the  Province  or  any  other 
ministry,  office,  instrumentality  or  agency  of  the  Province  made  pursuant  to  the 
provisions of this Agreement.  The provisions of  this Section are without prejudice 
to and do not limit or derogate from any statutory right of the Province to withhold 
any sum of money due or becoming due to the Concessionaire. 

33.9.2  Whenever any sum of money is recoverable from or payable by the Province under 
this Agreement, such sum may be deducted  from or reduced by the amount of any 
sum then due or which at any time thereafter may become due to the Province under 
this Agreement or any other contract between the Concessionaire and the Province 
or BCTFA made pursuant to the provisions of this Agreement. 

33.10  Examination of Records 

Without  limiting  the  provisions  of  Section 25.2  [Audit  and  Inspection]  or  Section 26.4 
[Increased Monitoring],  the Province or  its authorized representative will have the right at 
reasonable hours upon giving the Concessionaire reasonable notice and at  its own expense 
to examine and make copies of the books and records of the Concessionaire relative to the 
Project  and/or  this  Agreement  to  the  extent  necessary  to  verify  the  accuracy  of  any 
accounting statement, charge, computation or claim made pursuant to any of the provisions 
of  this  Agreement  (including  the  Annual  Report  and  any  report  delivered  pursuant  to 
Section 33.1.2), provided that: 

33.10.1  such books and records need not (unless the same contain information relating to a 
Dispute)  be  preserved  longer  than  the  period  required  in  accordance  with 
Section 25.4 [Management and Retention of Records]; and
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33.10.2  if any such examination reveals any inaccuracy in any invoice issued pursuant to 
this  Agreement,  the  necessary  adjustments  in  such  invoice  and  payment will  be 
made within 14 days after the date such inaccuracy is established by agreement or 
pursuant to the Disputes Resolution Procedure. 

33.11  Interest on Overpayment 

33.11.1  If as  a  result of any  inaccuracy  in an  invoice  (for whatever  reason  including  for 
greater certainty as a result of any error or inaccuracy in any Annual Report) any 
overpayment  is made by  the Province  to the Concessionaire  (as  against  the sum 
that would have been paid but for such inaccuracy) then the Concessionaire will, 
in addition to repaying such overpayment to the Province, pay interest thereon at a 
rate per annum equal  to the DELETED per annum from the date of payment of 
the invoice by the Province to the Concessionaire to the date of repayment of such 
overpayment  by  the  Concessionaire  (which  sums  the  Province  may  pursue  and 
recover as a debt in any Court having jurisdiction in accordance with Section 58.2 
[Jurisdiction]).  The right of the Province to recover the overpayment and interest 
thereon is without prejudice to any other rights the Province may have under this 
Agreement. 

33.11.2  If  as  a  result  of  any  inaccuracy  in  an  invoice  any  overpayment  is  made  by  the 
Concessionaire to the Province (as against the sum that would have been paid but 
for  such  inaccuracy)  then  the  Province  will,  in  addition  to  repaying  such 
overpayment to the Concessionaire, pay interest thereon at a rate per annum equal 
to  the  DELETED  per  annum  from  the  date  of  payment  of  the  invoice  by  the 
Concessionaire to the Province to the date of repayment of such overpayment by 
the Province (which sums the Concessionaire may pursue and recover as a debt in 
any court having jurisdiction in accordance with Section 58.2 [Jurisdiction]).  The 
right  of  the  Concessionaire  to  recover  the  overpayment  and  interest  thereon  is 
without  prejudice  to  any  other  rights  the  Concessionaire  may  have  under  this 
Agreement. 

33.12  Final Payments 

For  greater  certainty  and without  limiting  section  10(3)  of  the  Transportation  Investment 
Act  or  any  other  provision  of  this  Agreement,  for  purposes  of  section  10(1)(a.1)  of  the 
Transportation  Investment  Act,  the  obligations  of  the  Province,  if  any,  to make  the  final 
payment  in  respect  of  the  Performance  Payment  and  to  make  any  payment  pursuant  to 
Section 44 [Compensation on Termination] arise before termination of this Agreement.
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PART V 
CHANGE, LIABILITIES AND TERMINATION 

34.  CHANGE PROCEDURE 

If at any time after the date of this Agreement an Eligible Change occurs, except and to the 
extent that the facts upon which such Eligible Change is based arise out of an acknowledged 
and unremedied breach by the Concessionaire (or any person for whom the Concessionaire 
is responsible) of any material obligations under this Agreement or the Project Documents, 
the provisions of Schedule 13 [Changes] will apply. 

35.  CHANGE IN LAW 

35.1  Performance after Change in Law 

35.1.1  Following  any  and  all  Changes  in  Law,  the  Concessionaire  will  perform  the 
Undertakings  in  accordance  with  the  terms  of  this  Agreement,  including  in 
compliance with all Laws and Regulations. 

35.1.2  The  Concessionaire  will  be  responsible  for,  and  will  comply  with,  any  and  all 
Changes in Law. 

35.1.3  For  greater  certainty,  the  Concessionaire  acknowledges  that  the  Transportation 
Act has  been passed and  brought  into  force  (except one section) and  that neither 
the bringing  into  force of  the  remaining section  nor  the  repeal or amendment of 
any  enactments  (other  than  the  Transportation Act)  as  a  result  of  the  remaining 
section of the Transportation Act being brought into force will constitute a Change 
in Law. 

35.2  Mitigation 

Without prejudice to any of  its other obligations under this Agreement, the Concessionaire 
will: 

35.2.1  use all reasonable efforts to mitigate the adverse effects of any Compensable Change 
in Law (other  than a Withholding Change  in Law) and take all reasonable steps to 
minimize any increase in costs arising from any such Compensable Change in Law ; 
and 

35.2.2  use all  reasonable efforts  to take advantage of any positive or beneficial  effects of 
any Compensable Change  in  Law  (other  than  a Withholding Change  in Law)  and 
take all reasonable steps to maximize any reduction  in costs arising  from any such 
Compensable Change in Law. 

Any  compensation  payable  to  the  Concessionaire  or  adjustment  to  the  Performance 
Payments in respect of any Compensable Change in Law (other than a Withholding Change 
in Law) will not take into account any amounts incurred or to be incurred as a result of the
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Concessionaire’s  failure  to  comply with  this  Section 35.2  [Mitigation]  and will  take  into 
account  any  reduction  in  costs  that  would  have  been  realized  had  the  Concessionaire 
complied with this Section 35.2 [Mitigation].  For greater certainty, any amounts reasonably 
expended in accordance with this Section 35.2 [Mitigation] will be taken into consideration 
in  calculating  any  compensation  payable  to  the  Concessionaire  or  adjustment  to  the 
Performance  Payment  in  respect  of  any  Compensable  Change  in  Law  (other  than  a 
Withholding Change in Law). 

35.2A  Mitigation for Withholding Taxes 

35.2A.1  Without  prejudice  to  any  of  its  other  obligations  under  this  Agreement,  the 
Concessionaire will: 

35.2A.1.1  use  all  reasonable  efforts  to  mitigate  the  adverse  effects  of  any 
Withholding Change in Law, including by undertaking a Refinancing; 

35.2A.1.2  use all reasonable efforts to take advantage of any positive or beneficial 
effects of any Withholding Change in Law and take all reasonable steps 
to maximise any reduction in costs arising from the Withholding Change 
in Law, 

it  being  acknowledged  by  the  Parties  that  the  Concessionaire  shall  have  no 
obligation to undertake a Refinancing if the economic benefits of such Refinancing 
(less  all  costs  incurred  and  to  be  incurred  in  connection  with  such  Refinancing 
including  the costs of mitigation  for  the Withholding Change  in Law as  set out  in 
Section  35.2A.1)  are  less  than  the  costs  associated  with  complying  with  such 
Withholding Change in Law. 

35.2A.2  Any compensation payable to the Concessionaire or adjustment to the Performance 
Payments  in respect of any Withholding Change  in Law will not take into account 
any amounts incurred or to be incurred as a result of the Concessionaire’s failure to 
comply with  this  Section 35.2A  [Mitigation  for Withholding Taxes]  and will  take 
into  account  any  reduction  in  costs  that  would  have  been  realized  had  the 
Concessionaire  complied  with  this  Section 35.2A  [Mitigation  for  Withholding 
Taxes].  Any amounts expended in accordance with this Section 35.2A [Mitigation 
for Withholding Taxes] will be for the account of the Concessionaire only and will 
not  be  taken  into  consideration  in  calculating  any  compensation  payable  to  the 
Concessionaire  or  adjustment  to  the  Performance  Payment  in  respect  of  the 
Withholding Change in Law. 

35.2A.3  On  request  from  the  Concessionaire,  the  Province,  to  the  extent  it  has  the  legal 
ability to do so under existing Laws and Regulations, will use reasonable efforts to 
provide assistance to the Concessionaire in connection with mitigating the effects of 
a Withholding Change in Law.  Where the Concessionaire is given assistance by the 
Province  in  accordance  with  this  Section 35.2A.3,  the  Concessionaire  will 
indemnify and  hold  the Province  harmless  in  respect of any Losses and/or Claims
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suffered  or  incurred  by  the  Province  as  a  result  of  or  in  connection  with  the 
provision of such assistance. 

35.3  Adjustments for Compensable Change in Law 

35.3.1  On the occurrence of a Compensable Change  in Law, either  the Concessionaire or 
the  Province  will  be  entitled  to  seek  compensation  or  adjustments  to  the 
Performance Payments to compensate for any increase or decrease (as the case may 
be) in the net cost to the Concessionaire of performing the Undertakings.  Any such 
adjustments will be calculated in accordance with this Section 35.3 [Adjustments for 
Compensable Change in Law] and, as applicable, Section 35.4 [Relevant Change in 
Law],  Section 35.5  [Relevant  Works  Change  in  Law],  Section  35.5A  [Materials 
Change  in  Law],  Section  35.5B  [Withholding  Change  in  Law]  or  Section  35.5C 
[PST Change in Law]. 

35.3.2  On the occurrence of a Compensable Change in Law: 

35.3.2.1  either the Concessionaire or the Province may give notice to the other of 
the occurrence of the Compensable Change in Law; 

35.3.2.2  the Concessionaire  and  the  Province will  meet within  30  days  of  such 
notice  to  consult  and  seek  to  agree  on  the  effect  of  the  Compensable 
Change  in  Law,  and  if  they  have  not  agreed  on  the  occurrence  or  the 
effect of the Compensable Change in Law within 7 days of such meeting, 
then either of the Province or the Concessionaire may refer the question 
of whether a Compensable Change  in Law has occurred or the effect of 
the Compensable Change  in Law  for  determination  in  accordance with 
the Disputes Resolution Procedure; 

35.3.2.3  within  7  days  of  such  agreement  or  determination,  the  Province’s 
Representative  will  issue  a  request  for  a  Province  Change  and  the 
provisions of Part 2 of Schedule 13 [Province Changes] will apply except 
that: 

35.3.2.3.1  the  Concessionaire  may  decline  to  provide  a  Change 
Appraisal or object  to such Province Change only on the 
grounds  that  the  implementation  of  the Province Change 
would not give effect to or comply with the Compensable 
Change in Law; 

35.3.2.3.2  the  Province will  issue  a  Province Change Confirmation 
in respect of the Province Change in accordance with Part 
2 of Schedule 13 [Province Changes]; 

35.3.2.3.3  the Concessionaire will be obligated to obtain and comply 
with  all  Permits,  Licences  and  Approvals  in  connection
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with  the  Province  Change  as  provided  in  Section  3.5 
[Permits, Licences and Approvals]; 

35.3.2.3.4  the  Province  will  not  be  entitled  to  withdraw  any  such 
request  for  a  Province  Change  or  Province  Change 
Confirmation  nor  to  withhold  any  Province  Change 
Confirmation  except  on  grounds  that  there  is  a  more 
efficient means of dealing with the Compensable Change 
in  Law  than  that  proposed  in  the  Change  Appraisal 
submitted to the Province by the Concessionaire; 

35.3.2.3.5  the Concessionaire will comply with its obligations under 
Section 35.2 [Mitigation]; and 

35.3.2.3.6  any  compensation  payable,  or  adjustment  to  the 
Performance  Payment,  will  be  calculated  in  accordance 
with Section 35.4 [Relevant Change in Law], Section 35.5 
[Relevant  Works  Change  in  Law],  Section  35.5A 
[Materials  Change  in  Law],  Section  35.5B  [Withholding 
Change  in Law] or Section 35.5C [PST Change  in Law], 
as applicable, subject to Section 35.2 [Mitigation]. 

35.4  Relevant Change in Law 

35.4.1  [Not used] 

35.4.2  Any compensation payable or adjustment to the Performance Payments in respect of 
a Relevant Change  in Law will  be  calculated on  the  basis  that  the Concessionaire 
will  be  placed  in  no  better  or worse  position  than  it  would  have  been  in  had  the 
Relevant Change in Law not occurred, taking into account, inter alia, the provisions 
of Section 35.2 [Mitigation] and: 

35.4.2.1  the extent to which the Concessionaire has been, or will be, compensated 
as  a  result  of  any  indexation  of  the  Performance  Payments  under  this 
Agreement; and 

35.4.2.2  any  net  increase  or  decrease  in  the  costs  of  the  Concessionaire  in 
performing the Undertakings resulting from the Relevant Change in Law; 
and 

35.4.2.3  any amount which  the Concessionaire will  recover under any  insurance 
policy (or would have recovered if it had complied with the requirements 
of this Agreement or any policy of insurance maintained or required to be 
maintained under  this Agreement), which amount,  for greater  certainty, 
shall  not  include  the  amount  of  any  excess  deductibles  or  any  amount 
above  the  maximum  insured  amount  applicable  to  any  such  insurance 
policy.
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35.4.3  The Concessionaire will  not be entitled  to any other payment or compensation or, 
except  as  provided  otherwise  in  this  Agreement,  relief  in  respect  of  a  Relevant 
Change in Law or associated Province Change or the consequences of either. 

35.5  Relevant Works Change in Law 

35.5.1  If prior to the Completion Date, the cost impact of all Relevant Works Changes in 
Law on the cost of the Works and the Decommissioning: 

35.5.1.1  is  less  than  $375,000,  either  positive  or  negative,  neither  the Province 
nor the Concessionaire shall be entitled to any payment or compensation 
pursuant  to  this  Section  35.5  [Relevant  Works  Change  in  Law]  or 
otherwise; or 

35.5.1.2  is  more  than  $375,000,  either  positive  or  negative,  the  Performance 
Payments will  be adjusted on  the basis  that  the Concessionaire will  be 
placed in no better or worse position than it would have been in had the 
Relevant Works Change in Law not occurred, taking into account, inter 
alia, the provisions of Section 35.2 [Mitigation]. 

35.5.2  If a Relevant Works Change in Law occurs after the Completion Date and the cost 
impact  in a given Contract Year (in aggregate with all other such Relevant Works 
Changes in Law that have a cost  impact  in the same Contract Year) on the cost of 
performance by the Concessionaire of the Undertakings in that Contract Year is less 
than $50,000 (index linked and proportionately reduced where that given Contract 
Year  is  less  than 12 months), neither  the Province nor the Concessionaire shall be 
entitled to any payment or compensation pursuant to Section 35.3 [Adjustments for 
Compensable  Change  in  Law]  or  otherwise  in  respect  of  the  cost  impact  of  that 
Relevant Works Change in Law in that Contract Year or, except as provided in this 
Agreement, any other relief  in respect of such Relevant Works Change  in Law  in 
that Contract Year. 

35.5.3  If the cost impact (as described in Section 35.5.2) is greater than $50,000 (indexed 
linked and proportionately reduced where that given Contract Year is  less  than 12 
months),  the  Concessionaire  will  be  entitled  to  receive  compensation  from  the 
Province  for  the  additional  cost  impact,  taking  into  account,  inter  alia,  the 
provisions of Section 35.2 [Mitigation]. 

35.5.4  The Concessionaire will not be entitled to any other payment or compensation or, 
except  as  provided  otherwise  in  this  Agreement,  relief  in  respect  of  a  Relevant 
Works  Change  in  Law  or  associated  Province  Change  or  the  consequences  of 
either.
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35.5A  Materials Change in Law 

35.5A.1  If a Materials Change in Law occurs, the Concessionaire will be entitled to receive 
compensation from the Province for any amounts over $125,000 (index linked and 
proportionately reduced where the relevant Contract Year is  less than 12 months) 
incurred  by  the  Concessionaire  in  any  Contract  Year  as  a  direct  result  of  the 
increase in the cost of any materials used by the Concessionaire in carrying out the 
Undertakings after the Completion Date.  The compensation payable or adjustment 
to  the  Performance  Payments  in  respect  of  a Materials  Change  in  Law will  be 
calculated  taking  into  account,  inter  alia,  the  provisions  of  Section 35.2 
[Mitigation] and: 

35.5A.1.1  the  extent  to  which  the  Concessionaire  has  been,  or  will  be, 
compensated  as  a  result  of  any  indexation  of  the  Performance 
Payments under this Agreement; 

35.5A.1.2  any  net  increase  or  decrease  in  the  costs  of  the  Concessionaire  in 
performing  the  Undertakings  resulting  from  the  Materials  Change  in 
Law; and 

35.5A.1.3  any amount which the Concessionaire will recover under any insurance 
policy  (or  would  have  recovered  if  it  had  complied  with  the 
requirements of this Agreement or any policy of  insurance maintained 
or required to be maintained under this Agreement), which amount, for 
greater certainty, shall not include the amount of any deductible or any 
amount  above  the  maximum  insured  amount  applicable  to  any  such 
insurance policy. 

35.5A.2  The Concessionaire will not be entitled to any other payment or compensation or, 
except  as  provided  otherwise  in  this Agreement,  relief  in  respect  of  a Materials 
Change in Law or associated Province Change or the consequences of either. 

35.5B  Withholding Change in Law 

35.5B.1  Any compensation payable or adjustment to the Performance Payments in respect 
of  a  Withholding  Change  in  Law  will  be  calculated  on  the  basis  that  the 
Concessionaire will  be  placed  in  no  better or worse  position  than  it would  have 
been  in  had  the Withholding Change  in  Law  not  occurred,  taking  into  account, 
inter alia, the provisions of Section 35.2A [Mitigation for Withholding Taxes]. 

35.5B.2  The Concessionaire will not be entitled to any other payment or compensation or, 
except as provided otherwise in this Agreement, relief in respect of a Withholding 
Change in Law or associated Province Change or the consequences of either.
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35.5C  PST Change in Law 

35.5C.1  Any compensation payable or adjustment to the Performance Payments in respect 
of a PST Change  in Law will  be  calculated on  the  basis  that  the Concessionaire 
will  be placed  in  no better or worse position  than  it would  have been  in  had  the 
PST Change in Law not occurred, taking into account, inter alia, the provisions of 
Section 35.2 [Mitigation]. 

35.5C.2  The Concessionaire will not be entitled to any other payment or compensation or, 
except as provided otherwise in this Agreement, relief in respect of a PST Change 
in Law or associated Province Change or the consequences of either. 

35.6  Change in Law other than Compensable Change in Law 

35.6.1  Either the Concessionaire or the Province may give notice to the other of the need 
for  a Province Change  in  order  to  enable  the Concessionaire  to  comply with  any 
Change in Law which is not a Compensable Change in Law, in which event: 

35.6.1.1  the Concessionaire and the Province will meet within 30 days to consult 
in respect of  the effect of  the Change  in Law and any Province Change 
required as a consequence thereof; and 

35.6.1.2  within 14 days of  such meeting  the Province’s Representative will,  if  a 
Province Change is required in order to comply with the Change in Law, 
issue  a  request  for  a  Province  Change  and  the  provisions  of  Part 2  of 
Schedule 13 [Province Changes] will apply except that: 

35.6.1.2.1  the  Concessionaire  may  decline  to  provide  a  Change 
Appraisal or the Concessionaire may object to such Province 
Change  only  on  the  grounds  that  the  implementation  of  the 
Province Change would not give effect to or comply with the 
Change in Law; 

35.6.1.2.2  the  Province’s  Representative  will  issue  a  Province  Change 
Confirmation in respect of the Province Change in accordance 
with Part 2 of Schedule 13 [Province Changes]; 

35.6.1.2.3  the  Concessionaire  will  be  obligated  to  obtain  and  comply 
with all Permits, Licences and Approvals  in  connection with 
the  Province  Change  as  provided  in  Section 3.5  [Permits, 
Licences and Approvals]; 

35.6.1.2.4  the Province’s Representative will not be entitled to withdraw 
any such  request  for a Province Change or Province Change 
Confirmation  nor  to  withhold  any  Province  Change 
Confirmation except on grounds that there is a more efficient



Okanagan Lake New Crossing  Concession Agreement 

Page 168 

N:\Precs\Word2002\OLB\June05DBFO  Concession Agreement 

means of dealing with the Change in Law than that proposed 
in  the  Change  Appraisal  submitted  to  the  Province  by  the 
Concessionaire; and 

35.6.1.2.5  the  Concessionaire  will  not  be  entitled  to  any  payment  or 
other  compensation  or  relief  from  any  performance  of  its 
obligations under this Agreement in respect of such Change in 
Law  or  associated  Province  Change  or  the  consequences  of 
either. 

36.  ADDITIONAL WORKS AND SUBSEQUENT SCHEMES 

36.1  Additional Works Services 

36.1.1. Where the Province requires any Additional Works to be carried out, the provisions 
of Part 2 of Schedule 13 [Province Changes] will apply. 

36.1.2  Upon  completion,  any  Additional  Works  will  become  part  of  the  Concession 
Highway for all purposes of this Agreement and the definitions of “New Highway”, 
“OffSite  Facilities”,  “Site”,  “Concession  Highway”  and  “Project  Facilities”  in 
paragraph  1  of  Schedule  1  [Definitions  and  Interpretation]  will  be  deemed  to  be 
amended as appropriate to include references to such Additional Works. 

36.2  [Not used] 

36.3  Subsequent Schemes 

Where the Concessionaire desires a Subsequent Scheme to be carried out, the provisions of 
Part 1 of Schedule 14 [Subsequent Schemes] will apply. 

36.4  Improvements 

Where  the Concessionaire  desires  to make  any  Improvement  to  the Project  Facilities,  the 
provisions of Part 2 of Schedule 14 [Improvements] will apply. 

37.  FORCE MAJEURE AND ELIGIBLE FORCE MAJEURE 

37.1  Relief from Liability 

37.1.1  The Parties will be relieved from liability under this Agreement to the extent that by 
reason of Force Majeure or Eligible Force Majeure they are not able to perform their 
obligations under this Agreement. 

37.1.2  Nothing  in  Section 37.1.1  will  affect  any  entitlement  of  the  Province  to  make 
Availability/Performance  Deductions  or  any  Availability/Performance  Deductions 
made in accordance with the calculations of the Performance Payment (and monthly 
payments in respect thereof) required to be made pursuant to Section 32 [Calculation
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of Payments] and Schedule 10 [Payments] as a result of any failure to perform any 
obligation of the Concessionaire under this Agreement.  For greater certainty, while 
the Concessionaire is unable to perform any such obligation due to Force Majeure or 
Eligible  Force  Majeure  as  a  result  of  which  any  entitlement  to  make  any 
Availability/Performance  Deduction  arises,  such  Availability/Performance 
Deductions  will  be  discounted  for  the  purposes  of  Section 26  [Monitoring  of 
Performance]  but  will  continue  to  be  counted  for  the  purpose  of  calculating  any 
deduction  from  the  Performance  Payments  (and  monthly  payments  in  respect 
thereof). 

37.2  Notice 

The  Party  intending  to  claim  relief  shall  give  written  notice  to  the  other  Parties  within 
7 days  of  the  Party  becoming  aware  of  the  event  of  Force  Majeure  or  Eligible  Force 
Majeure informing the other Parties that it intends to claim relief.  Such notice will contain 
such  relevant  information relating  to  such  failure  to perform as  is available,  including  the 
actions being taken to remedy such failure to perform and an estimate of the period of time 
required to remedy such failure to perform. 

37.3  Obligation to Mitigate and Remedy 

As soon as practicable after the occurrence of an event of Force Majeure or Eligible Force 
Majeure the Party affected will take all necessary steps to mitigate the effects of the event of 
Force Majeure or Eligible Force Majeure (as the case may be) and to remedy the failure to 
perform.   For greater certainty, any amounts reasonably expended  in accordance with this 
Section  37.3  [Obligation  to  Mitigate  and  Remedy]  will  be  taken  into  consideration  in 
calculating any compensation payable to the Concessionaire. 

37.4  Consequences of Eligible Force Majeure 

Subject  to  Section 37.5  [Right  to  Terminate],  if  an  event  of  Eligible  Force Majeure  has 
occurred, then: 

37.4.1  the  Concessionaire  will  give  notice  thereof  to  the  Province’s  Representative 
together with details of  the effect  thereof and  the proposed steps  to  rectify  the 
damage and the costs thereof; 

37.4.2  the Concessionaire and  the Province will  enter  into discussions concerning  the 
event  of  Eligible  Force Majeure  and  the  consequences  thereof with  the  intent 
that  as  soon  as  reasonably  possible  after  the  cessation  of  the  event of Eligible 
Force Majeure rectification work and other performance of the Undertakings can 
be commenced; 

37.4.3  following  agreement  between  the  Concessionaire  and  the  Province  on  the 
rectification works to be carried out, or in default of agreement upon a decision
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under  the  Disputes  Resolution  Procedure,  the  Concessionaire  will,  subject  to 
Section 37.4.4, carry out such rectification works; and 

37.4.4  if and to the extent that the costs of such rectification works are not recoverable 
pursuant  to  the  insurances  required  to  be  taken  out  in  accordance  with 
Section 20.1.1  or  any  other  insurance maintained  by  the Concessionaire  as  set 
out in Section 20.11.11, such uninsured rectification works, notwithstanding any 
other provision of  this Agreement  (including paragraph  (d) of  the definition of 
Compensation  Event  in  Schedule  1  [Definitions  and  Interpretation]),  will  be 
treated  as  though  the Province  had  requested  a Province Change  in  respect  of 
such works and the provisions of Part 2 of Schedule 13 [Province Changes] will 
apply, except that the Province will not be entitled to withdraw any such request 
for  a  Province Change  or  Province Change Confirmation  nor  to withhold  any 
Province Change Confirmation. 

37.5  Right to Terminate 

37.5.1  If the occurrence of an event of Eligible Force Majeure: 

37.5.1.1  renders either the Concessionaire or the Province unable to carry out all 
or  substantially  all  of  its  obligations  pursuant  to  this  Agreement  for  a 
continuous period of more  than 180 days  from  the date upon which  the 
Party  affected  gives  notice  of  the  occurrence  of  the  event  of  Eligible 
Force Majeure to the other Parties; or 

37.5.1.2  has  a  material  adverse  effect  on  the  performance  by  either  the 
Concessionaire  or  the  Province  of  its  obligations  pursuant  to  this 
Agreement for a continuous period of more than 180 days from the date 
on which the Party affected gives notice of the occurrence of the event of 
Eligible Force Majeure to the other Parties, 

then  the Party  affected  (subject, where  the Party  affected  is  the Concessionaire,  to 
Section 37.5.3)  may,  following  consultation  between  the  Province  and  the 
Concessionaire  for  a  further  period  of  not  less  than  60 days  to  reach  a  solution 
acceptable  to  all  Parties  and  provided  that  the  effects  of  the  relevant  event  of 
Eligible  Force  Majeure  continue,  terminate  this  Agreement  in  accordance  with 
Section 42.2.1. 

37.5.1A  If  and  to  the  extent  that  the  Concessionaire  receives  insurance  proceeds  in 
connection with an event of Force Majeure: 

37.5.1A.1  that renders either the Concessionaire or the Province unable to carry out 
all or substantially all of its obligations pursuant to this Agreement for a 
continuous period of more than 365 days  from the date upon which the 
party  affected  gives  notice  of  the  occurrence  of  the  event  of  Force 
Majeure to the other Parties; or
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37.5.1A.2  that  has  a  material  adverse  effect  on  the  performance  by  either  the 
Concessionaire  or  the  Province  of  its  obligations  pursuant  to  this 
Agreement for a continuous period of more than 365 days from the date 
on which the party affected gives notice of the occurrence of the event of 
Force Majeure to the other Parties, 

then  the Party  affected  (subject, where  the Party  affected  is  the Concessionaire,  to 
Section 37.5.3) may, provided that the effects of the relevant event of Force Majeure 
continue, terminate this Agreement in accordance with Section 42.2.1. 

37.5.1B  If the Concessionaire does not receive insurance proceeds in connection with an 
event of Force Majeure: 

37.5.1B.1  that renders either the Concessionaire or the Province unable to carry out 
all or substantially all of its obligations pursuant to this Agreement for a 
continuous period of more than 180 days  from the date upon which the 
Party  affected  gives  notice  of  the  occurrence  of  the  event  of  Force 
Majeure to the other Parties; or 

37.5.1B.2  that  has  a  material  adverse  effect  on  the  performance  by  either  the 
Concessionaire  or  the  Province  of  its  obligations  pursuant  to  this 
Agreement for a continuous period of more than 180 days from the date 
on which the Party affected gives notice of the occurrence of the event of 
Force Majeure to the other Parties, 

then the Party affected (subject, where the Party affected is the Concessionaire, to 
Section  37.5.3)  may  provided  that  the  effects  of  the  relevant  event  of  Force 
Majeure continue, terminate this Agreement in accordance with Section 42.2.1. 

37.5.2  Without prejudice to Section 37.5.1, if the occurrence of an event of Eligible Force 
Majeure results in damage to the Works or the Project Facilities in respect of which 
the  cost  of  restoration,  replacement  or  reinstatement  exceeds  or  is  reasonably 
estimated to exceed $10 million (index linked), then the Province may terminate this 
Agreement in accordance with Section 42.2.2. 

37.5.2A  Without  prejudice  to Section  37.5.1,  if  any  costs  or other  amounts  (including  any 
amount  payable  by  the Province  to  the Concessionaire  in  respect  of  any Revenue 
Loss and including the amount of any Availability/Performance Deductions that the 
Province would have been entitled to make but for paragraph (c) of the definition of 
Excepted Closure in paragraph 1 of Schedule 1 [Definitions and Interpretation]) for 
which the Province would be responsible in respect or as a result of the occurrence 
of an event of Eligible Force Majeure, including in respect of uninsured rectification 
works  pursuant  to  Section  37.4.4,  exceed  or  are  reasonably  estimated  to  exceed 
$5,000,000  (index  linked),  then  the  Province  may  terminate  this  Agreement  in 
accordance  with  Section  42.2.2  unless  the  Concessionaire  waives  any  claim  in
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respect  of  and  agrees  to  be  responsible  for  and  to  pay  all  of  such  costs  and  other 
amounts. 

37.5.3  If the Concessionaire gives notice to the Province under Section 42.2.1 terminating 
this  Agreement  pursuant  to  Section 37.5.1,  37.5.1A  or  37.5.1B,  then  the  Province 
has the option either to accept such notice or to respond in writing on or before the 
date falling 15 Working Days after the date of its receipt stating that it requires this 
Agreement  to  continue.    If  the  Province  gives  the  Concessionaire  such  response, 
then: 

37.5.3.1  the Concessionaire, insofar as it is able to do so, will continue to perform 
the Undertakings in accordance with the provisions of this Agreement; 

37.5.3.2  the  Province  will  pay  to  the  Concessionaire  the  Performance  Payment 
from  the  day  after  the  date  on which  this  Agreement  otherwise would 
have terminated under Section 42.2.1 and for so long as the effects of the 
relevant event of Force Majeure or Eligible Force Majeure continue as if 
the Undertakings were being fully performed and the traffic flow on the 
Concession  Highway  were  the  traffic  flow  that  would  be  reasonably 
expected had the event of Force Majeure or Eligible Force Majeure not 
occurred,  and will  indemnify  the Concessionaire  in  respect  of  all  third 
party liabilities, losses, claims, costs and expenses (including any costs of 
cleanup) arising from and attributable to the event of Force Majeure or 
Eligible Force Majeure; and 

37.5.3.3  this  Agreement  will  not  terminate  until  expiry  of  notice  (of  at  least 
30 days)  from  the  Province  to  the  Concessionaire  stating  that  the 
Province wishes this Agreement to terminate. 

37.5A  Termination for Total Failure of Crossing 

If the New Crossing is damaged by reason of an event other than an event of Eligible Force 
Majeure such that the Concessionaire will be or is unable to perform the Undertakings for a 
continuous period of more than 180 days from the date of the event, then the Province may, 
terminate this Agreement in accordance with the provisions of Section 42.6.1. 

37.6  Limit on Liability 

For  greater  certainty,  except  as  expressly  set  out  in  this  Section 37  [Force  Majeure  and 
Eligile  Force Majeure]  (other  than  this  Section 37.6  [Limit  on Liability])  no Party  to  this 
Agreement nor any of  their  respective agents,  contractors or  subcontractors of any  tier or 
employees of any of them will have any liability to another Party in relation to any Loss or 
Claim  which  such  Party  suffers  or  incurs  as  a  result  of  any  event  of  Force  Majeure  or 
Eligible Force Majeure.
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38.  COVENANTS, REPRESENTATIONS, WARRANTIES AND DISCLAIMERS 

38.1  Covenants, Representations and Warranties by the Concessionaire 

Without  prejudice  to  any  covenants,  representations, warranties  or  conditions  implied  by 
law, the Concessionaire covenants, represents, warrants and undertakes that: 

38.1.1  the design of the Works, the Decommissioning and any other works the subject of 
a Proposal or otherwise carried out  in  the course of  the Undertakings will  in all 
respects  meet  the  Technical  Requirements  and  all  other  requirements  of  this 
Agreement; 

38.1.2  the Works and any other works the subject of a Proposal or otherwise carried out 
in  the course of  the Undertakings will  comprise  only materials and goods which 
are of sound and merchantable quality and have been manufactured or prepared in 
accordance  with  the  Technical  Requirements  and  with  the  quality  assurance 
procedures  established  pursuant  to  Section 23  [Quality  Management],  and  all 
workmanship will be in accordance with Good Industry Practice applicable at the 
time of construction; 

38.1.3  the Works and any other works the subject of a Proposal or otherwise carried out 
in  the  course  of  the Undertakings when  constructed will  comply  in  all  respects 
with  the Construction Output Specifications,  the Construction Requirements,  the 
design  as  reviewed  in  accordance with Section  11  [Design  and Construction]  or 
Section 14.6 [Maintenance and Other Works] (as the case may be) and the Design 
and Certification Procedure; 

38.1.4  subject  to the  terms of  the Design and Certification Procedure,  the design of  the 
Works,  the Decommissioning  and  any  other works  the  subject  of  a  Proposal  or 
otherwise carried out  in the course of  the Undertakings will be carried out by or 
under  the  supervision  of  the Designer,  and  the  persons  carrying  out  any  design 
and/or  supervision  will  be  suitably  qualified  and  experienced  so  to  do  and  in 
particular  have  adequate  previous  experience  of  the  part  of  the  design  they  are 
carrying out or supervising; 

38.1.5  it is a limited partnership, validly existing under the laws of British Columbia and 
Canada and duly authorized to carry on business in British Columbia; 

38.1.6  it has full capacity, power and authority to enter into this Agreement and perform 
its obligations hereunder and to carry out the Undertakings; 

38.1.7  the entry into and performance by it of this Agreement do not and will not: 

38.1.7.1  conflict with its constitutional documents; or
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38.1.7.2  conflict with any document which is binding upon it or any of its assets 
to the extent  that  such conflict would  have or be  reasonably  likely  to 
have  a  material  adverse  effect  on  the  performance  by  the 
Concessionaire of its obligations under this Agreement; 

38.1.8  there  has  been  no  material  adverse  change  in  the  financial  condition  of  the 
Concessionaire  since  it  was  established  or  in  the  financial  condition  of  SNC 
Lavalin  Group  Inc.  since  (a)  its  interim  consolidated  financial  statements 
(including  notes  to  the  interim  financial  statements)  for  the  quarter  ended 
March 31, 2005,  and  (b)  the  issuance of Dominion Bond Rating Service’s  credit 
rating report dated February 24, 2005 DELETED 

38.1.9  the  Financial  Terms  together  with  the  equity  funding  to  be  provided  by  SNC 
Lavalin  Inc  pursuant  to  the  Credit  Agreement  are  the  basis  on  which  the 
Concessionaire will finance the Project; 

38.1.10  each  of  the  Project  Documents  (and  each  Collateral  Agreement  associated 
therewith) is in full force and effect and constitutes the valid, binding and (except 
to the extent  that  the effectiveness of any enforcement action may be  limited by 
bankruptcy,  insolvency  or  similar  laws  affecting  creditors’  rights  generally, 
including principles of equity) enforceable obligation of the Concessionaire and its 
Affiliates,  the  copies  of  the  Project  Documents  which  the  Concessionaire  has 
delivered  to  the  Province  are  true  and  complete  copies  of  such  documents,  and 
there are not in existence any other agreements or documents replacing or relating 
to any of the Project Documents which would materially affect the  interpretation 
or application of any of  the Project Documents except as expressly referred to in 
the Project Documents; 

38.1.11  in respect of any of the items required to be made available to the Province under 
Section 49.1 [Design and Other Data] either: 

38.1.11.1  each of them is original; or 

38.1.11.2  if any such  item  is not original,  the Concessionaire has obtained, or 
prior  to  such  item  being  acquired  or  brought  into  existence  in  any 
manner whatsoever will  have obtained,  all  rights necessary  in order 
to enable: 

38.1.11.2.1  such  item to be so acquired or brought  into existence 
and  to be used  for  the purposes of  the Project by  the 
Concessionaire  or  any  of  its  agents,  contractors  or 
subcontractors  of  any  tier  or  employees  of  any  of 
them; and
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38.1.11.2.2  the  Concessionaire  to  comply  with  its  obligations 
under  this  Agreement  (including  under  Section  49 
[Intellectual Property], 

and  in  any  event,  no  such  item  infringes  or  will  infringe  any  third  party’s 
copyright,  moral  rights,  design  rights,  trade  mark  or  other  intellectual  property 
rights. 

38.2  Disclaimer 

38.2.1  The  Province  and  its  representatives  have  made  available  or  caused  to  be  made 
available to the Concessionaire prior to the date hereof, or may after the date hereof 
make available or cause to be made available, certain materials, documents and data 
related to the design or construction of the Works, the Existing Highway, the Project 
Facilities,  the Site,  the Adjacent Areas,  the Graving Dock Site,  traffic  records and 
forecasts  and  other  matters  which  are  or  may  be  relevant  to  the  Project  and  the 
obligations undertaken by the Concessionaire under this Agreement (the “Disclosed 
Data”).  The Disclosed Data includes all such materials, documents and data which 
were  provided  to  the  Concessionaire  (whether  by  the  Province  or  by  any  other 
person  on  behalf  of  the  Province)  in  connection  with  the  RFQ,  the  RFP  and  the 
BAFO  stage  (including  all  such  materials,  documents  and  data  contained  on  the 
DVD or made available through the Data Room) and the design drawings provided 
in autoCAD. 

38.2.2  Except as otherwise expressly provided in this Agreement, neither the Province nor 
BCTFA will  have any  liability  to the Concessionaire  (whether  in contract,  tort, by 
statute or otherwise howsoever and whether or not arising out of any negligence on 
the part of the Province or BCTFA or any of their respective employees, contractors 
or agents) in respect of any inaccuracy, error, omission, unfitness for purpose, defect 
or inadequacy of any kind whatsoever in the Disclosed Data. 

38.2.3  Neither the Province nor BCTFA gives any representation, warranty or undertaking 
that the Disclosed Data represents or includes all of the information in its possession 
or  control  (either  during  the  procurement  process  for  the Project or  at or  after  the 
date of execution of this Agreement) relevant or material to the Project, the Existing 
Highway,  the Project Facilities,  the Site,  the Adjacent Areas or  the Graving Dock 
Site  or  the  obligations  undertaken  by  the  Concessionaire  under  this  Agreement. 
Without  limiting  the generality of  the  foregoing,  neither  the Province  nor BCTFA 
will have any liability to the Concessionaire (whether in contract, tort, by statute or 
otherwise howsoever and whether or not arising out of any negligence on the part of 
the Province or BCTFA or any of their respective employees, contractors or agents) 
be liable to the Concessionaire in respect of any failure to disclose or make available 
(whether before or after the execution of this Agreement) to the Concessionaire any 
information, documents or data, or any failure to keep the Disclosed Data up to date, 
or any failure to inform the Concessionaire (whether before or after execution of this 
Agreement)  of  any  inaccuracy,  error,  omission,  unfitness  for  purpose,  defect  or
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inadequacy  of  any  kind whatsoever  in  the Disclosed Data  (other  than  a  failure  to 
inform  the Concessionaire  in  relation  to  the  items  of Disclosed Data  identified  in 
Sections  38.2.5.1,  38.2.5.2  and  38.2.6,  the Concessionaire  acknowledging  that  the 
Province has  informed  it of  the  limits  to which such Disclosed Data may be relied 
on as set out in Sections 38.2.5 and 38.2.6). 

38.2.4  The Concessionaire acknowledges, represents, warrants and confirms that: 

38.2.4.1  it  has  conducted  its  own  analysis  and  review  of  the  Disclosed  Data 
disclosed prior to the Commencement Date and without prejudice to any 
rights  it  may  have  under  Sections  38.2.5  and  38.2.6  has  before  the 
execution  of  this  Agreement  satisfied  itself,  to  the  extent  reasonably 
possible  in accordance with Good  Industry Practice, as  to  the accuracy, 
completeness  and  fitness  for  purpose  of  all  such  Disclosed  Data  upon 
which it places reliance; 

38.2.4.2  it will  not be entitled  to make  and will  not make any  claim  against  the 
Province  or  BCTFA  whether  in  damages  or  for  extensions  of  time  or 
additional payments or other relief under this Agreement on any grounds 
relating  to  the  Disclosed  Data,  including  on  the  grounds  of  any 
misunderstanding or misapprehension in respect of the Disclosed Data or 
the matters referred to in Section 6.1 [Site Inspection and Investigations] 
or  Section 38.2.4.1  or,  except  as  otherwise  expressly  provided  in  this 
Agreement,  on  the  grounds  that  incorrect  or  insufficient  information 
relating thereto or to the Existing Highway, the Project Facilities, the Site 
or  the Adjacent Areas or  the Graving Dock Site was given  to  it by any 
person, whether or not  in the employ of  the Province or BCTFA.   Nor, 
except  as  otherwise  expressly  provided  in  this  Agreement,  will  the 
Concessionaire be relieved  from any risks or obligations  imposed on or 
undertaken by it under this Agreement on any such ground; 

38.2.4.3  the Ministry is a regulatory body with respect to the safety and fitness for 
purpose of the Works and the Decommissioning and nothing herein shall 
fetter the Ministry’s authority to act as a regulatory body; 

38.2.4.4  subject to this Agreement, and to its rights under Laws and Regulations, 
it will  have  no  remedy  for  any  action,  determination  or  position  of  the 
Province or Ministry acting in its capacity as a regulatory body in matters 
respecting  safety  or  fitness  for  purpose  of  the  Works  and  the 
Decommissioning; and 

38.2.4.5  the Concessionaire’s  investigation of the conditions affecting the Works 
and the Decommissioning, the Disclosed Data and the matters referred to 
in Section 6.1 [Site Inspection and Investigations] has been based on  its 
own examination, knowledge,  information, and judgement and not upon
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any  statement,  representation,  or  information  made  or  given  by  the 
Province. 

38.2.5  Notwithstanding  the  foregoing  provisions  of  this  Section  38.2  [Disclaimer]  or  any 
other provision of this Agreement, if a delay is caused to the progress of the Works 
or  the Decommissioning  or  additional  costs  are  incurred  by  the Concessionaire  in 
performing  the  Works  or  the  Decommissioning  which  in  either  case  would  not 
otherwise have been experienced or incurred by the Concessionaire in performing its 
obligations  under  this  Agreement  as  a  direct  result  of  a  factual  error  (as  at  the 
currency date of the relevant document) in: 

38.2.5.1  any  of  the  geotechnical  investigation  data  and  test  results  provided  in 
borehole  and  test  pit  logs  (but  not  interpolated  digital  terrain  models, 
contours  or  crosssections  derived  therefrom)  provided  as  part  of  the 
Data Room; or 

38.2.5.2  the condition inspection reports contained in section 3.1.7.1 of the Data 
Room, recognizing that these reports have been based on representative 
sampling  of  the  structural  components  of  the  Existing  Bridge  using 
primarily  visual  inspection,  supplemented  with  some  physical  testing 
and recognizing further that the reports were prepared for the purpose of 
describing  the  general  condition  of  the  Existing Bridge  at  the  time  of 
inspection  and  that  the  reports  do  not  warrant  that  unseen  or  latent 
defects do not exist, 

upon  which  the  Concessionaire  has  reasonably  and  in  accordance  with  Good 
Industry Practice relied in the design or construction of the Works or the design or 
completion of  the Decommissioning,  then the delay or additional costs  incurred by 
the Concessionaire,  to  the  extent  they  could  not  reasonably  have  been  avoided or 
mitigated by  the Concessionaire, will  be  treated as a Compensation Event and  the 
provisions  of  Section 12.6  [Delay]  and  Part 4  of  Schedule 13  [Compensation 
Events] will apply accordingly.  For greater certainty, the Concessionaire will not be 
entitled to relief under this Section 38.2.5: 

38.2.5.3  with  respect  to  factual  errors  in  such  geotechnical  information  or 
condition  inspection reports  that were produced by a third party  if  such 
third party has acknowledged in writing that the Concessionaire may rely 
on  the  information  or  if  the  Concessionaire  otherwise  has  any 
independent  right of  recourse against  the  third party with  respect  to the 
error in the information; 

38.2.5.4  for any delay or additional costs that result from any interpretation of or 
extrapolation from or assumption made on the basis of any geotechnical 
information or information in the condition inspection reports which was 
factually  correct  as  at  the  date  of  the  relevant  document  or  from  any
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action  taken  or  omitted  on  the  basis  of  any  such  interpretation, 
extrapolation or assumption; 

38.2.5.5  if  it does not carry out its own inspections to verify the condition of the 
Existing Bridge at the location of applied construction loads and to verify 
that applied construction loads do not exceed the capacity of the Existing 
Bridge  determined  from  the  asbuilt  drawings  and  the  condition 
inspection reports; or 

38.2.5.6  if  the  Concessionaire  in  fact  carried  out  an  inspection  under  Section 
38.2.5.5  and  failed  to  identify  a  factual  error  or  deficiency  or  has 
undertaken further investigations or site examinations with respect to the 
subject  matter  of  the  information  containing  the  factual  error  and  has 
failed to identify the factual error and such factual error would normally 
have  been  identified  by  competent  professionals  undertaking  such 
inspections using Good Industry Practice. 

Any Dispute between the Province and the Concessionaire regarding the application 
of  this  Section 38.2.5  will  be  referred  for  resolution  to  the  Disputes  Resolution 
Procedure. 

38.2.6  Notwithstanding  the  foregoing  provisions  of  this  Section  38.2  [Disclaimer]  or  any 
other  provision  of  this  Agreement,  if  the  Concessionaire  has  reasonably  and  in 
accordance with Good Industry Practice  relied  in  the design or construction of  the 
Works or the design or completion of the Decommissioning on the Existing Bridge 
having  been  constructed  in  general  conformance  with  the  asbuilt  drawings 
contained  in  section 3.1.1 of  the Data Room,  recognizing  that  the Existing Bridge 
has been repaired and otherwise modified throughout its life as partially indicated on 
the drawings contained in sections 3.1.2.2, 3.1.3.2, 3.1.4.2, 3.1.5.1 and 3.1.6.1 of the 
Data  Room,  and  if  a  delay  is  caused  in  the  progress  of  the  Works  or  the 
Decommissioning  or  additional  costs  are  incurred  by  the  Concessionaire  in 
performing  the  Works  or  the  Decommissioning  which  in  either  case  would  not 
otherwise have been experienced or incurred by the Concessionaire in performing its 
obligations  under  this  Agreement  as  a  result  of  such  reliance,  then  the  delay  or 
additional  costs  incurred  by  the  Concessionaire,  to  the  extent  they  could  not 
reasonably have been avoided or mitigated by the Concessionaire, will be treated as 
a  Compensation  Event  and  the  provisions  of  Section 12.6  [Delay]  and  Part 4  of 
Schedule 13  [Compensation Events] will  apply  accordingly.   For greater  certainty, 
the Concessionaire will not be entitled to relief under this Section 38.2.6: 

38.2.6.1  for  any  delay  or  additional  costs  that  result  from  any  unreasonable 
interpretation of or extrapolation  from or assumption made on the basis 
of the drawings referred to above or from any action taken or omitted on 
the basis of any such interpretation, extrapolation or assumption; or
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38.2.6.2  if  it does not carry out  its own verification through  inspection, physical 
testing and additional design analysis of the condition and capacity of the 
Existing  Bridge  to  accept  the  construction  loads  resulting  from  the 
Concessionaire’s design or construction methodology. 

In  this  Section  38.2.6  Good  Industry  Practice  shall  include  making  appropriate 
allowances  for  construction  material  and  quality  control  practices  in  effect  at  the 
time of the original construction of the Existing Bridge in 1956; and the subsequent 
effects of the passage of time, including the effects of deterioration and fatigue; and 
undertaking  reasonable  inspection,  physical  testing  and  design  analysis  to  confirm 
the  condition  and  capacity  of  the  Existing  Bridge  to  accept  construction  loads 
resulting  from  the Concessionaire’s design of or construction methodology  for  the 
Works and the Decommissioning. 

Any Dispute between the Province and the Concessionaire regarding the application 
of  this  Section 38.2.6  will  be  referred  for  resolution  to  the  Disputes  Resolution 
Procedure. 

38.3  Savings 

38.3.1  Any  covenant,  representation,  warranty  or  undertaking  made  or  given  by  the 
Concessionaire under any provision of  this Agreement  is without prejudice  to any 
covenant,  representation,  warranty  or  undertaking  made  or  given  by  the 
Concessionaire under any other provision of this Agreement. 

38.3.2  All  covenants,  representations, warranties  and  undertakings  made  or  given  by  the 
Concessionaire under any provision of this Agreement survive the execution, expiry 
or earlier termination of this Agreement and, without limiting any other provision of 
this  Agreement,  are  not  affected  by  any  investigation  by  or  on  behalf  of  the 
Province. 

39.  INDEMNITIES 

39.1  Concessionaire’s Indemnities 

Without  limiting  its duties, obligations and  liabilities under  the Transportation Investment 
Act,  except  to  the  extent  that  the  Concessionaire  is  entitled  to  an  indemnity  from  the 
Province under Section 39.3 [Province’s Indemnities] and except as otherwise specifically 
provided  in  this  Agreement,  the  Concessionaire  shall  indemnify  and  save  harmless  the 
Province, BCTFA and their respective employees and agents from and against any and all 
Claims  and  Losses  which  may  be  suffered,  sustained  or  incurred  at  any  time  or  times 
(whether before or after the expiration or sooner termination of this Agreement) where the 
same are  based upon or arise out of or  from anything done or omitted  to be done by  the 
Concessionaire,  any  Contracting  Affiliate  or  any  of  their  respective  agents,  employees, 
contractors and subcontractors of any tier or the employees of any of them pursuant to this 
Agreement, including for or in respect of:
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39.1.1  death or personal injury; 

39.1.2  any Loss or damage to property, whether real or personal (including the Existing 
Highway or any other property belonging to the Province or BCTFA or for which 
either such Party is responsible); 

39.1.3  any Loss or damage to the Works, works relating to the Decommissioning or the 
Project  Facilities  or  any materials  or  Plant  to  be  used  in  the  construction  of  the 
Works, works relating to the Decommissioning or the Project Facilities from any 
cause (other than as provided in Section 37 [Force Majeure]); 

39.1.4  any Loss or Claim suffered by the Concessionaire or any of its agents, contractors 
or subcontractors of any tier or the employees of any of them or any Contracting 
Affiliate or by any User, any Marine User or any other third party which arises out 
of  the  execution  of  the  Works,  the  Decommissioning  or  the  operation, 
maintenance, rehabilitation, improvement or use of the Project Facilities, the Site, 
the Adjacent Areas and the Graving Dock Site or any part thereof (including any 
Claims in respect of environmental mitigation measures, but except in so far as the 
environmental mitigation measures relate to Existing Contamination); 

39.1.5  any Loss or Claim arising out of or in connection with a breach of the provisions 
of Section 29  [Delegation of Obligations, Rights, Powers and Functions] or as  a 
result  of  any  failure  by  the  Concessionaire  to  perform  any  of  the  Delegated 
Obligations or any exercise by the Concessionaire of any of the Delegated Rights, 
Powers and Functions (except in so far as Section 29.6.2 applies); 

39.1.6  any Loss or Claim which is to be borne by the Concessionaire in accordance with 
Section 10 [Security of the Site] or which arises out of or in connection with any 
measures taken or not taken by the Concessionaire or by the Province or BCTFA 
at  the  request  of  the Concessionaire  against  or  in  connection with  Protesters  or 
Trespassers DELETED 

39.1.7  any Loss or Claim arising out of any act or omission of the Concessionaire or any 
of its agents, contractors or subcontractors of any tier or employees of any of them 
or any Contracting Affiliate which directly or indirectly causes any breach of any 
statutory duties or obligations; 

39.1.8  any Loss  or Claim  arising  out of  or  in  connection with  compliance or  failure  to 
comply with or any  breach of or  failure  to maintain  in good standing any of  the 
Permits  Relating  to  Land  or  Permits,  Licences  and  Approvals  or,  subject  to 
Section 3.5 [Permits, Licences and Approvals] and to paragraphs DELETED any 
failure to obtain or renew any Permit, Licence or Approval required to be obtained 
or renewed by the Concessionaire; 

39.1.9  any Loss or Claim  arising out of or  resulting  from Contamination  (including  for 
greater certainty any Legal Requirement of any Governmental Authority in respect
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thereof  and  so  that  any  reference  herein  to  Contamination  will  be  deemed  to 
include a reference to migration and/or leaching of Contamination): 

39.1.9.1  resulting from the execution of the Undertakings; 

39.1.9.2  which  affects  at  any  time  the  execution  of  the  Works  or  the 
Decommissioning; 

39.1.9.3  which affects at any time the Undertakings and/or the Project Facilities, 
the Site  and  the Adjacent Areas  and, while  it  is  in  occupation  of  the 
same, the Graving Dock Site or any part thereof (including for greater 
certainty any effects of a Relevant Lawful Requirement) except to the 
extent to which: 

(a)  the effects of that Contamination upon the Undertakings and/or 
the  Project  Facilities,  the  Site  and  the  Adjacent  Areas  and, 
while it  is  in occupation of the same, the Graving Dock Site or 
the relevant part thereof; or 

(b)  such Relevant Lawful Requirement, 

DELETED;  provided,  however,  that  to  the  extent  that  such 
Contamination  constitutes or  is caused by Existing Contamination or, 
in  the  case  of  the  Site  and  the  Adjacent  Areas,  Third  Party 
Contamination  and  was  not  knowingly  contributed  to  by  any  act  or 
omission  of  the  Concessionaire  or  any  of  its  agents,  contractors  or 
subcontractors of any tier or any of  its or their employees (in the case 
of Existing Contamination, after the Concessionaire had knowledge of 
the  Existing  Contamination),  this  indemnity  will  not  apply  to  such 
Losses or Claims; and/or 

39.1.9.4  DELETED 

39.1.10  any  Loss  or  Claim  arising  out  of  or  in  connection  with  any  breach  of  the 
Concessionaire’s  obligations  under  Section 8.13  [Environmental  Obligations  of 
the Province and the Concessionaire] or Section 8.18 [Environmental Matters]; 

39.1.11  any  Loss  or  Claim  arising  out  of  or  in  connection  with  any  breach  of  the 
Concessionaire’s obligations under Section 8.15 [MOT Section Works]; 

39.1.12  any  Loss  or  Claim  arising  out  of  or  in  connection  with  any  breach  of  the 
Concessionaire’s obligations under Section 9 [Health and Safety]; 

39.1.13  any  Loss  or  Claim  arising  out  of  or  in  connection  with  the  DFO  Initial 
Authorization,  the  Water  Act  Approval  or  the  NWPA  Approvals  including  the 
amendment  of,  and  performance  of  obligations  pursuant  to,  the  DFO  Initial
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Authorization, the Water Act Approval or the NWPA Approvals, except in so far 
as  the  Province  is  obliged  to  meet  any  of  the  requirements  of  the  DFO  Initial 
Authorization  as  set  out  in  Schedule  12  [Concessionaire’s  Environmental 
Obligations]; and 

39.1.14  any  Loss  or  Claim  arising  out  of  or  in  connection  with  any  breach  of  the 
Concessionaire’s obligations under Section 8.6A [Graving Dock Site]. 

39.2  Exceptions 

The  Concessionaire  will  not  be  responsible  or  be  obliged  to  indemnify  the  Province  or 
BCTFA for any Claims or Losses referred to in Section 39.1 [Concessionaire's Indemnities] 
or in any other indemnity from the Concessionaire contained in this Agreement to the extent 
that: 

39.2.1  they arise as a direct result of the Concessionaire acting on and in accordance with 
the instructions of the Province or BCTFA or as a result of a Province Change; 

39.2.2  they were  caused  by  the  negligent  or wilful  act  or  omission  of  the  Province  or 
BCTFA or any of their respective agents, contractors or subcontractors of any tier 
or a breach by the Province to pay the basic rent and any interruption fee referred 
to and in accordance with the terms of the Graving Dock Lease, recognizing that 
all  the  other  terms  of  the  Graving  Dock  Lease  are  to  be  performed  by  the 
Concessionaire pursuant to Section 8.6A; 

39.2.3  the Province and BCTFA have been fully and effectively indemnified in respect of 
any  such  Claim  or  Loss  under  the  insurances  required  to  be  maintained  by  the 
Concessionaire pursuant to this Agreement; or 

39.2.4  the Province is entitled to rely upon the protections afforded under Section 8 of the 
Transportation Investment Act, 

except, in the case of Sections 39.2.1 and 39.2.2, to the extent any such Loss or Claim arises 
out  of  or  results  from  any  negligent  act  or  omission  of  the  Concessionaire,  its  agents, 
contractors or subcontractors of any tier or its or their employees. 

39.3  Province’s Indemnities 

Subject  and  without  prejudice  to  the  limitations  on  liability  provided  for  in  the 
Transportation  Investment  Act  (but  without  derogating  from  any  rights  or  protections 
available pursuant to subsection 8(7) of the said Act), the Province will indemnify and hold 
the Concessionaire  harmless  in  respect of  any Loss or Claim  to  the extent  resulting  from 
any negligent or willful act or omission of the Province or BCTFA or any of their respective 
agents, employees or other contractors (not being employed by the Concessionaire) (except 
in  so  far  as  such  negligent  act  or  omission  was  caused  by  the  negligence  or  wilful
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misconduct of  the Concessionaire,  its  agents,  employees  or  subcontractors)  and  except  in 
respect of: 

39.3.1  the matters  referred  to  in Sections 39.1.6 to the extent any such Loss or Claim 
has not been caused or contributed to by the failure of the Province or BCTFA to 
perform its obligations in accordance with Section 8 [Land]; 

39.3.2  acts or omissions occurring prior to the date of this Agreement; 

39.3.3  any matters referred to in Section 38.2 [Disclaimer], save for those expressly set 
out in Sections 38.2.5 and 38.2.6 to the extent set out therein; and 

39.3.4  without  prejudice  to  Section 39.4  [Limited  Indemnity  for  Existing 
Contamination],  any  Loss,  Claim,  criminal  penalty  or  fine  arising  out  of  or 
resulting  from Contamination  (or migration  and/or  leaching  of Contamination) 
(including  any  Legal  Requirement  of  any  Governmental  Authority  in  respect 
thereof). 

39.4  Limited Indemnity for Existing Contamination 

Subject  and  without  prejudice  to  the  limitations  on  liability  provided  for  in  the 
Transportation  Investment  Act  (but  without  derogating  from  any  rights  or  protections 
available  pursuant  to  subsection 8(7)  of  the  said  Act)  and  without  prejudice  to  the 
obligations of the Province pursuant to the provisions of Section 8.13.A, the Province will 
indemnify  and  hold  the Concessionaire  harmless  in  respect  of  any  Loss  or Claim  arising 
from  any  damage,  injury  or  other  harm  suffered  by  any  person  or  property  which  was 
caused  by  the  presence  of  Existing  Contamination  on  such  property  or  Existing 
Contamination which migrated or  leached  into or onto  such property except  to the extent 
such migration or leaching of such Existing Contamination (and/or damage, injury or other 
harm  suffered)  was  knowingly  caused  or  contributed  to  by  any  act  or  omission  of  the 
Concessionaire or any of its agents, contractors or subcontractors of any tier or any of its or 
their employees after the Concessionaire had knowledge of the Existing Contamination. 

39.5  Disclaimer 

Except  as  expressly  provided  in  Section 39.3  [Province’s  Indemnities]  and  Section 39.4 
[Limited  Indemnity  for  Existing  Contamination],  neither  the  Province  nor  BCTFA  will 
under any  circumstances  be  liable  to the Concessionaire or any of  its agents, Contracting 
Affiliates, contractors or subcontractors of any tier or any of its or their employees whether 
in contract, tort, by statute or otherwise and whether or not arising from any negligence on 
the  part  of  the  Province  or  BCTFA  or  any  of  their  respective  employees,  contractors  or 
agents,  for  any  Claims  or  Losses  of  any  person  arising  out  of  or  in  the  course  of  or  in 
connection with  the Undertakings,  the Project Facilities,  the Site,  the Adjacent Areas  and 
the Graving Dock Site.  This Section 39.5 [Disclaimer] will not apply in relation to:
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39.5.1  any  failure  by  the  Province  to  make  proper  payment  to  the  Concessionaire  in 
accordance with the terms of this Agreement; and 

39.5.2  a breach by the Province to pay the basic rent and any interruption fee referred to 
and in accordance with the terms of the Graving Dock Lease recognizing that all 
the  other  terms  of  the  Graving  Dock  Lease  are  to  be  performed  by  the 
Concessionaire pursuant to Section 8.6A; 

39.5.3  any liability of the Province or BCTFA for any breach of its obligations under this 
Agreement,  except  where  (and  to  the  extent  that)  the  Concessionaire  has  an 
express  remedy  under  this  Agreement  in  respect  of  such  breach, which  remedy 
will be exhaustive of the Concessionaire’s rights in respect of such breach. 

39.6  Conduct of Claim 

39.6.1  This Section 39.6 [Conduct of Claim] shall apply to the conduct of claims, made 
by  a  third  person  against  a  party  having,  or  claiming  to  have,  the  benefit  of  an 
indemnity pursuant to this Agreement.  The party having or claiming to have, the 
benefit of the indemnity is referred to as the “Beneficiary” and the Party giving the 
indemnity is referred to as the “Indemnifier”. 

39.6.2  If  the  Beneficiary  receives  any  notice,  demand,  letter  or  other  document 
concerning any claim for which it appears that the Beneficiary is or may become 
entitled  to,  indemnification  under  this  Section  39  [Indemnities],  the Beneficiary 
shall  give  notice  in writing  to  the  Indemnifier  as  soon  as  reasonably  practicable 
and in any event within 30 days of receipt of same.  Such notice shall specify with 
reasonable  particularity,  to  the  extent  that  information  is  available,  the  factual 
basis for the claim and the amount of the claim. 

39.6.3  Subject to Section 39.6.4, on the giving of such notice by the Beneficiary, where it 
appears  that  the  Beneficiary  is  or  may  be  entitled  to  indemnification  from  the 
Indemnifier  in  respect of all,  but  not part only, of  the  liability arising out of  the 
claim,  the  Indemnifier  shall  (subject  to providing  the Beneficiary with a secured 
indemnity  to  the  Beneficiary’s  reasonable  satisfaction  against  all  costs  and 
expenses  that  the Beneficiary may  incur  by  reason of  such  action)  be  entitled  to 
dispute the claim in the name of the Beneficiary at the Indemnifier’s own expense 
and take conduct of any defence, dispute, compromise or appeal of the claim and 
of  any  incidental  negotiations.    The  Beneficiary  shall  give  the  Indemnifier  all 
reasonable cooperation, access and assistance for the purposes of considering and 
resisting  such  claim.    The  Beneficiary  shall  have  the  right  to  employ  separate 
counsel  in  respect  of  such  claim  and  the  reasonable  fees  and  expenses  of  such 
counsel shall be to the account of the Indemnifier only where representation of the 
Indemnifier and Beneficiary would be inappropriate due to any actual or potential 
conflicting interests between the Indemnifier and Beneficiary. 

39.6.4  With respect to any claim conducted by the Indemnifier:
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39.6.4.1  the Indemnifier shall keep the Beneficiary fully informed and consult 
with it about material elements of the conduct of the claim; 

39.6.4.2  the  Indemnifier  shall  not  bring  the  name  or  reputation  of  the 
Beneficiary into disrepute; 

39.6.4.3  the  Indemnifier  shall  not  pay,  compromise  or  settle  such  claims 
without  the prior consent of  the Beneficiary,  such consent not  to be 
unreasonably withheld or delayed; 

39.6.4.4  the  Indemnifier  shall  not  admit  liability  or  fault  to  any  third  party 
without  the prior consent of  the Beneficiary,  such consent not  to be 
unreasonably withheld or delayed; and 

39.6.4.5  the  Indemnifier  shall  use  all  reasonable  efforts  to  have  the 
Beneficiary  named  as  a  beneficiary  under  any  release  given  by  the 
persons bringing the claim to which this Section 39.6.4 relates. 

39.6.5  The Beneficiary  shall be  free to pay or settle any such claim on such terms as  it 
thinks fit and without prejudice to its rights and remedies under this Agreement if: 

39.6.5.1  the  Indemnifier  is  not  entitled  to  take  conduct  of  the  claim  in 
accordance with Section 39.6.3; 

39.6.5.2  the Indemnifier fails to notify the Beneficiary of  its intention to take 
conduct of  the  relevant claim within 30 days of  the  notice  from  the 
Beneficiary under Section 39.6.2 or notifies  the Beneficiary that  the 
Indemnifier does not intend to take conduct of the claim; or 

39.6.5.3  the Indemnifier  fails  to comply  in any material respect with Section 
39.6.4. 

39.6.6  The Beneficiary shall be free at any time to give notice to the Indemnifier that the 
Beneficiary  is  retaining  or  taking  over,  as  the  case may  be,  the  conduct  of  any 
defence,  dispute,  compromise  or  appeal  of  any  claim,  or  of  any  incidental 
negotiations,  to  which  Section  39.6.3  applies.    For  greater  certainty,  the 
Concessionaire  acknowledges  and  agrees  that  where  the  Province  is  the 
Beneficiary,  the  Province  may  retain  or  take  over  such  conduct  in  any  matter 
involving confidentiality or any matter involving public policy.  On receipt of such 
notice  the  Indemnifier  shall  promptly  take  all  steps  necessary  to  transfer  the 
conduct of such claim to the Beneficiary, and shall provide to the Beneficiary all 
relevant documentation and  all  reasonable cooperation, access and  assistance  for 
the purposes of considering and resisting such claim.  If the Beneficiary gives any 
notice pursuant to this Section 39.6.6, then the Indemnifier shall be released from 
any  liabilities arising under  the applicable  indemnity  hereunder  in  respect of  the 
applicable claim.
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39.6.7  If  the  Indemnifier pays  to the Beneficiary  an amount  in  respect of  an  indemnity 
and the Beneficiary  subsequently recovers, whether by payment, discount, credit, 
saving,  relief or other benefit or otherwise,  a  sum or anything else of  value  (the 
“Recovery  Amount”)  which  is  directly  referable  to  the  fact,  matter,  event  or 
circumstances giving rise to the claim under  the  indemnity,  the Beneficiary  shall 
forthwith repay to the Indemnifier whichever is the lesser of: 

39.6.7.1  an  amount  equal  to  the  Recovery  Amount  less  any  outofpocket 
costs and expenses properly incurred by the Beneficiary in recovering 
the same; and 

39.6.7.2  the amount paid  to the Beneficiary  by  the  Indemnifier  in  respect of 
the claim under the relevant indemnity, 

provided  that  there  shall  be  no  obligation  on  the  Beneficiary  to  pursue  any 
Recovery  Amount  and  that  the  Indemnifier  is  repaid  only  to  the  extent  that  the 
Recovery  Amount,  aggregated  with  any  sum  recovered  from  the  Indemnifier, 
exceeds  the  loss  sustained  by  the  Beneficiary  except,  however,  that  if  the 
Beneficiary  elects  not  to  pursue  a  Recovery  Amount,  the  Indemnifier  shall  be 
entitled to require an assignment to it of the right to do so. 

39.6.8  Any person taking any of the steps contemplated by this Section 39.6 [Conduct of 
Claim]  shall  comply  with  the  requirements  of  any  insurer  who  may  have  an 
obligation  to  provide  an  indemnity  in  respect  of  any  liability  arising  under  this 
Agreement. 

39.7  Limits On Liability 

39.7.1  Without prejudice  to the Province’s  rights under  the Payment Mechanism or the 
Parties’ rights in respect of payments provided for herein and subject and without 
prejudice to the provisions of  the Transportation  Investment Act,  the  indemnities 
under this Agreement shall not apply and there shall be no right to claim damages 
for  breach  of  this  Agreement,  in  tort  or  on  any  other  basis  whatsoever,  to  the 
extent that any loss claimed by either Party is for loss of profits, loss of use, loss of 
production,  loss  of  business  or  loss  of  business  opportunity  or  is  a  claim  for 
consequential  loss or for indirect  loss of any nature suffered or allegedly suffered 
by  either  Party  (collectively,  “Indirect  Losses”)  except  that  the  Province  may 
claim  against  the  Concessionaire  under  the  indemnities  contained  in  this 
Agreement for Indirect Loss as follows: 

39.7.1.1  if  and  to the extent  that  the Concessionaire  receives  insurance proceeds 
in  connection  with  such  Claim  or  would  have  received  insurance 
proceeds in connection with such Claim if, after the claim had arisen, the 
Concessionaire  had acted  in accordance with Good  Industry Practice  in 
the management of the Claim;
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39.7.1.2  if the Concessionaire does not receive insurance proceeds in accordance 
with Section  39.7.1.1,  the Concessionaire’s  liability  for  Indirect Losses 
shall be limited as follows: 

39.7.1.2.1  the Claim must  have  arisen  as  a  result  of  the  negligence  or 
wilful misconduct  of  the Concessionaire  as  determined  by  a 
court  of  competent  jurisdiction  (it  being  acknowledged  that 
the  Province  may  not  withhold  any  payments  from  the 
Concessionaire during such court action until the final appeal 
has  been  heard  other  than,  if  otherwise  entitled,  pursuant  to 
the Payment Mechanism); 

39.7.1.2.2  the Claim must relate to a claim made by a third party against 
the Province; and 

39.7.1.2.3  to  $500,000  (indexed  linked  and  proportionately  reduced 
where  the  relevant Contract Year  is  less  than  12 months)  in 
the aggregate per Contract Year. 

39.7.2  Subject to the indemnities provided herein, the Province and BCTFA shall not be 
liable  in  tort  to  the  Concessionaire  or  any  Contracting  Affiliate,  and  the 
Concessionaire  or  any  Contracting  Affiliate  shall  not  be  liable  in  tort  to  the 
Province or BCTFA in respect of any negligent act or omission of any such person 
relating  to or  in connection with  this Agreement and  no such person shall  bring 
such a claim against any of the others. 

39.8  Costs and Expenses 

Where  in  accordance  with  any  provision  of  this  Agreement,  a  Party  is  entitled  to  claim 
indemnification  from  another  Party  for  any  costs,  expenses  or  other  amounts,  the 
indemnifying Party will be obligated to provide indemnification only to the extent that the 
costs,  expenses  or  other  amounts  claimed  were  reasonably  incurred  having  regard  to  all 
relevant circumstances at the time.  Any Dispute as to whether any such costs, expenses or 
other amounts were reasonably incurred as aforesaid will be determined in accordance with 
the Disputes Resolution Procedure. 

40.  DEFAULT 

40.1  Events of Default 

For  the  purposes  of  this  Agreement,  “Event  of  Default”  means  any  one  or  more  of  the 
following events or circumstances: 

40.1.1  the occurrence of any act of insolvency in respect of the Concessionaire, other than 
as a consequence of a breach by the Province of its payment obligations hereunder, 
including:
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40.1.1.1  the Concessionaire  admits  its  inability  to  pay  its  debts  generally  as 
they  become due,  or makes  a  general  assignment  for  the  benefit  of 
creditors,  or  commits  any  other  act  of  bankruptcy  (within  the 
meaning  of  the  Bankruptcy  and  Insolvency  Act  (Canada)  or 
equivalent or analogous applicable law of any jurisdiction in which it 
is incorporated or resident); 

40.1.1.2  a  receiver,  manager,  administrator,  administrative  receiver,  receiver 
and manager, trustee, custodian or other similar official or any other 
like person (other than any Appointed Representative under the terms 
of  the Direct Agreement)  is  appointed  by  or  on  behalf  of  or  at  the 
instance  of  a  creditor  of  the  Concessionaire  with  respect  to  the 
Concessionaire  or  any  material  part  of  the  property,  assets  or 
undertaking  of  the  Concessionaire,  or  any  creditor  of  the 
Concessionaire  takes  control,  or  takes  steps  to  take  control,  of  the 
Concessionaire  or  any  material  part  of  the  property,  assets  or 
undertaking of the Concessionaire; 

40.1.1.3  any  execution,  sequestration,  extent  or  other  process  of  any  court 
becomes  enforceable  against  the  Concessionaire  or  any  distress  or 
analogous  process  is  levied  against  any  property  of  the 
Concessionaire  that  materially  and  adversely  affects  the 
Concessionaire’s ability to perform its obligations hereunder; 

40.1.1.4  any proceedings are instituted against the Concessionaire that results 
in  the  Concessionaire  being  declared  or  ordered  bankrupt  or  in 
administration,  liquidation, windingup, reorganization, compromise, 
arrangement,  adjustment,  protection,  relief  or  composition  of  it  or 
with respect to it or its debts or obligations, or any such proceedings 
are instituted by the Concessionaire seeking any such result and such 
proceedings  have  or will  have  a  material  and  adverse  effect  on  the 
Works  and  the Decommissioning  or  any  other  of  the Undertakings 
(where  such  proceedings  have  not  been  withdrawn,  stayed, 
discharged,  or  are otherwise  of  no  further  effect, within  90  days  of 
being instituted) under any applicable law (including the Bankruptcy 
and  Insolvency  Act  (Canada)  and  the  Companies’  Creditors 
Arrangement  Act  (Canada))  relating  to  bankruptcy,  insolvency  or 
reorganization  of  or  relief  with  respect  to  debtors  or  debtors’ 
obligations  or  assets  or  other  similar  matters,  or  seeking  the 
appointment  of  a  receiver,  manager,  administrator,  administrative 
receiver,  receiver  and  manager,  trustee,  custodian  or  other  similar 
official or  like person  for  the Concessionaire or with  respect  to any 
material  part  of  the  property,  assets  or  undertaking  of  the 
Concessionaire  and,  in  the  case  of  any  such  proceeding  instituted 
against  the  Concessionaire  (but  not  instituted  by  it),  either  such 
proceeding  shall  remain unstayed  for a period of 90 days or any of 
the actions sought in such proceeding (including the entry of an order
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for  relief  against  it  or  the  appointment  of  a  receiver,  manager, 
administrator, administrative receiver, receiver and manager, trustee, 
custodian  or  other  similar  official  or  like  person  for  the 
Concessionaire  or  any  material  part  of  its  property,  assets  or 
undertaking)  shall  occur;  provided,  however,  that  this  Section 
40.1.1.4  will  not  apply  to  any  arrangement  for  the  restructuring  or 
amendment  of  facilities  provided  by  the  Funders  authorized  in 
accordance with Section 59 [Refinancing]; 

40.1.1.5  any  resolutions  are  passed  or  other  partnership  actions  of  the 
Concessionaire are taken to authorize any of  the actions  set  forth  in 
Sections 40.1.1.1, 40.1.1.2, 40.1.1.3 or 40.1.1.4; 

40.1.1.6  the  Concessionaire  ceases  performing  a  substantial  portion  of  its 
business, or a substantial portion of such business is suspended or is 
not being performed, whether voluntarily or involuntarily, that has or 
would  reasonably  be  expected  to  have  a  material  adverse  effect  on 
the  performance  by  the Concessionaire  of  its  obligations  under  this 
Agreement; 

40.1.1.7  the  Concessionaire  suffers  any  event,  or  any  event  or  set  of 
circumstances  occurs  or  comes  about,  analogous  to  any  of  the 
foregoing events or sets of circumstances set out this Section 40.1.1 
in  any  jurisdiction  in  which  the  Concessionaire  is  registered, 
incorporated or resident; 

40.1.2  breach of Section 45.3 [Change in Control]; 

40.1.3  the Concessionaire sells, transfers, leases or otherwise disposes of the whole or any 
part  (which  is  material  in  the  context  of  the  performance  of  the  Concessionaire’s 
obligations under this Agreement) of  its undertaking, property or assets by a single 
transaction or a number of  transactions  (whether  related or not and whether at  the 
same time or over a period of time and other than in respect of the grant of security 
pursuant  to Section 45.2.2)  if  the disposal might reasonably  be expected  to have a 
material  adverse  effect  on  the  financial  position  of  the  Concessionaire  or  the 
performance by the Concessionaire of its obligations under this Agreement; 

40.1.4  the repudiation of this Agreement by the Concessionaire; 
40.1.5  the Concessionaire commits a breach of any of its obligations under this Agreement 

(other  than  a  breach  in  respect  of  which  a  Default  Notice  is  issued  pursuant  to 
Section 26.1 [Breach of  this Agreement], provided such breach  is remedied within 
the Remedial Period, or a breach  in respect of which any Availability/Performance 
Deduction  is  made  pursuant  to  Schedule  10  [Payments])  which  materially  and 
adversely affects the performance of the Undertakings, including the Concessionaire 
(otherwise than as a direct and unavoidable consequence of a breach by the Province 
or BCTFA of its obligations under this Agreement):
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40.1.5.1  failing  to  pursue  Completion  of  the  Works  and  Decommissioning 
diligently  in  accordance  with  Section  12.5  [Achievement  of 
Completion]; 

40.1.5.2  abandoning  the Works  or Decommissioning  for  a  period  or  periods 
that cumulatively exceed 30 days; 

40.1.5.3  ceasing to maintain, operate and rehabilitate the Project Facilities, the 
Site and  the Adjacent Areas, or any material part of any of  them  in 
accordance with the provisions of this Agreement; or 

40.1.5.4  breaching any provision of Section 8.6A [Graving Dock Site]; 
and such breach is not remedied within 30 days of receipt of notice of the same from 
the Province; 

40.1.6  the  Concessionaire  receiving  a  total  of  3  or  more  Availability/Performance 
Deductions Warning Notices in any rolling 3 year period; 

40.1.6A  the Concessionaire receiving a total of 5 or more Warning Notices in any rolling 
3 year period; 

40.1.7  the  total of all Availability/Performance Deductions  in any  rolling 6 month period 
exceeds  30%  of  the  Maximum  Performance  Payments  for  such  rolling  6  month 
period; 

40.1.8  any  of  the  representations  and  warranties  in  Section  38.1  [Covenants, 
Representations  and Warranties  by  the Concessionaire]  being materially  untrue or 
incorrect  if  such  untruth  or  incorrectness  has  or will  have  or  could  reasonably  be 
expected  to  have  at  any  time  a material  adverse  effect  on  the  performance  by  the 
Concessionaire  of  its  obligations  under  this  Agreement  and  such  breach  is  not 
remedied within 30 days of receipt of notice of the same from the Province; 

40.1.9  any of the Project Documents: 

40.1.9.1  or this Agreement (other than as a result of a reason relating solely to 
the Province or BCTFA in the case of this Agreement) ceases to be in 
full  force  and  effect  or  no  longer  constitutes  the  valid,  binding  and 
enforceable  obligation  of  any  of  the  parties  thereto  other  than  the 
Province or BCTFA (except in accordance with its terms or where a 
substitute  agreement  has  been  entered  into  in  accordance  with 
Section 2.3.2, Section 2.3.2B or Section 2.3.3); or 

40.1.9.2  is  materially  amended,  varied  or  departed  from  (other  than  in 
accordance with Section 2.3.2, Section 2.3.2B or Section 2.3.3), 

and the occurrence of any of the events referred to in Sections 40.1.9.1 or 40.1.9.2 
could  reasonably  be expected  to materially adversely  affect  the  financial position 
of  the Concessionaire or the performance by the Concessionaire of  its obligations 
under  this  Agreement  or  any  right  of  the  Province  under  this  Agreement  or  its 
ability to enforce any such right or to perform its obligations under this Agreement 
or any statutory  function or duty or give rise to or be  in breach of any Laws and
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Regulations or any Legal Requirement and such breach is not remedied within 30 
days of receipt of notice of the same from the Province; 

40.1.10  the Concessionaire fails to pay any sum due to the Province hereunder (which sum 
is not in dispute) and such failure continues for 60 days where the aggregate value 
of all sums due to the Province for the time being and which have been outstanding 
for  more  than  30  days  after  notice  of  nonpayment  exceeds  $250,000  (index 
linked); 

40.1.11  failure to achieve the Substantial Completion Date by the Substantial Completion 
Longstop  Date  or  failure  to  achieve  the  Completion  Date  by  the  Completion 
Longstop Date; 

40.1.12  failure  to  take  out  and  maintain  or  cause  to  be  taken  out  and  maintained  the 
insurance set out in Part 1 of Schedule 11 [Insurance Requirements] in accordance 
with  the  provisions  of Section  20  [Insurance]  except  in  respect  of  a  risk  that  is 
Uninsurable and such breach is not remedied within 30 days of receipt of notice of 
the same from the Province; 

40.1.13  except to the extent caused by an event of Force Majeure or a Compensation Event, 
the  Province  properly  exercising  its  remedial  rights  5  times  under  Section  26.5 
[Province’s Remedial Rights] in each case following Default Notices given within 
any rolling 2 year period in respect of defaults by the Concessionaire as referred to 
in Section 26.5 [Province’s Remedial Rights], provided that for the purposes of this 
Event of Default  there will  not be  taken  into account any exercise of  such  rights 
which  is  successfully  challenged  by  the  Concessionaire  on  reference  to  the 
Disputes Resolution Procedure; 

40.1.14  any breach of Section 57 [Prohibited Acts]; 

40.1.15  any breach of Section 59 [Refinancing]; or 
40.1.16  any failure to comply with Schedule 21 [Privacy Protection] in a material respect. 

40.2  Notification of Events of Default 

The Concessionaire will notify the Province of  the occurrence and details of any Event of 
Default  and  of  any  event  or  circumstance  which  would,  with  the  passage  of  time  or 
otherwise, constitute or give rise to an Event of Default,  in either case promptly upon the 
Concessionaire becoming aware of the occurrence thereof. 

40.3  Remedies 

40.3.1  On the occurrence of an Event of Default, or at any time after the Province becomes 
aware  of  an  Event  of  Default,  and  if  the  occurrence  of  an  Event  of  Default  is 
disputed by the Concessionaire in good faith, then following confirmation pursuant 
to  the  Disputes  Resolution  Procedure  that  an  Event  of  Default  has  occurred,  the 
Province may, subject to Section 40.4 [Remedy Provisions] and the provisions of the 
Direct Agreement do any or all of the following:
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40.3.1.1  apply  any  sums  standing  to  the  credit  of  the  Retention  Account  in 
accordance with Section 19.7.11; 

40.3.1.2  apply any sums then held by the Province as Payment Retentions under 
Part 6 of Schedule 10 [Payment Retentions] in accordance with Part 6 of 
Schedule 10 [Payment Retentions]; 

40.3.1.3  [Not used] 

40.3.1.4  in  the  case  of  the  Events  of  Default  referred  to  in  Sections  40.1.1  to 
40.1.4  (inclusive), 40.1.5.4 and 40.1.15 and  any  other Event of Default 
which  is  incapable  of  remedy  (other  than  the  Event  of  Default  in 
Section 40.1.14),  terminate  this  Agreement  in  its  entirety  by  notice 
having immediate effect; 

40.3.1.5  in the case of any Event of Default other than one under Section 40.1.14 
and those referred to in Section 40.3.1.4, and provided that such Event of 
Default has not been remedied to the Province’s reasonable satisfaction, 
serve  notice  of  default  on  the  Concessionaire  requiring  the 
Concessionaire at the Concessionaire’s option either: 

(a)  to  remedy  the  breach  or  breaches  referred  to  in  such  notice  of 
default within  30 days  of  such  notice  (or  such  longer  period  as 
may  be  agreed  by  the  Province  in  its  absolute  and  unfettered 
discretion); or 

(b)  to  put  forward  within  30 days  of  such  notice  a  reasonable 
program  for  the  remedying  of  the  breach  or  breaches,  such 
program to specify in reasonable detail the manner in which such 
breach  or  breaches  is  or  are  proposed  to  be  remedied  and  the 
latest  date  by which  it  is  proposed  that  such  breach  or  all  such 
breaches  will  be  remedied,  in  which  case  the  provisions  of 
Section 40.4.3 shall apply mutatis mutandis. 

40.3.1.6  in the case of the Event of Default under Section 40.1.14: 

(a)  where  the  breach  is  occasioned  by  the Concessionaire  or  by  an 
employee of  the Concessionaire who is not acting  independently 
of the Concessionaire or by any person duly authorized to act for 
and  on  behalf  of  the  Concessionaire  (but  for  greater  certainty 
excluding any person (and any subcontractor of any such person) 
referred to in Section 40.3.1.6(c)), terminate this Agreement in its 
entirety by notice having immediate effect; 

(b)  where  the  breach  is  occasioned  by  an  employee  of  the 
Concessionaire  who  is  acting  independently  of  the
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Concessionaire,  then  unless  the  Concessionaire  causes  the 
termination  of  such  employee’s  employment  within  30  days  of 
notification  to  the  Concessionaire  of  the  breach  and  (if 
necessary),  employs  a  replacement  to  perform  such  terminated 
employee’s  functions  within  such  30day  period,  terminate  this 
Agreement in its entirety by notice having immediate effect; 

(c)  where  the  breach  is occasioned by  the Contractor,  the Operator, 
the Designer  or  the Audit  Team  (each  of  the  foregoing  being  a 
“SubContractor”)  or  by  an  agent  or  by  an  employee  of  a 
SubContractor  who  is  not  acting  independently  of  that 
SubContractor,  and  such  person  intended  thereby  to  benefit  the 
Concessionaire,  then  unless  the  Concessionaire  causes  the 
termination  of  the  engagement  or  employment  of  the  relevant 
SubContractor within 30 days and provides details of a proposed 
replacement in accordance with Section 45.4.2 (mutatis mutandis) 
within 40 days, in each case, of notification to the Concessionaire 
of  the  breach  or  such  longer  period  as  the  Province  may  in  its 
absolute and unfettered discretion by notice permit, terminate this 
Agreement in its entirety by further notice given after the end of 
such 30 day or 40 day period (as  the case may be), such  further 
notice having immediate effect; 

(d)  where  the  breach  is  occasioned  by  an  employee  of  a 
SubContractor who is acting independently of that SubContractor, 
then  unless  such  SubContractor  causes  the  termination  of  such 
employee’s  employment  within  30  days  of  notification  to  the 
Concessionaire  of  the  breach  and  the  SubContractor  (if 
necessary),  employs  a  replacement  to  perform  such  terminated 
employee’s  functions  within  such  30  day  period,  terminate  this 
Agreement in its entirety by notice having immediate effect; and 

(e)  where  the  breach  is  occasioned  by  any  person  other  than  as 
referred to in Section 40.3.1.6(a) to Section 40.3.1.6(d), inclusive, 
and  whether  or  not  any  benefit  to  the  Concessionaire  or  the 
employer of the person occasioning the breach was intended, then 
unless  the  Concessionaire  causes  the  termination  of  the 
employment  of  such  person  (and,  in  the  case  of  a  person  other 
than  a  person  employed  by  the  Concessionaire  or  a 
SubContractor, the termination of the engagement or employment 
of  that  person’s  employer) within  30 days  of  notification  to  the 
Concessionaire  of  the  breach  or  such  longer  period  as  the 
Province may  in  its absolute and unfettered discretion  by  notice 
permit,  terminate this Agreement  in  its entirety by  further notice
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given  after  the  end  of  such  30  day  period,  such  further  notice 
having immediate effect. 

40.4  Remedy Provisions 

40.4.1  In the case of an Event of Default referred to in Sections 40.1.1.3, 40.1.1.6, 40.1.1.7 
(where the Event of Default referred to in Section 40.1.1.7 is analogous to an Event 
of Default referred to in Sections 40.1.1.3 or 40.1.1.6), 40.1.2, 40.1.3, 40.1.5, 40.1.6, 
40.1.6A,  40.1.7,  40.1.8,  40.1.9,  40.1.10,  40.1.12,  40.1.14  or  40.1.16,  the  Province 
shall,  prior  to  being  entitled  to  take  any  of  the  actions  set  out  in  Section  40.3 
[Remedies], give notice of default to the Concessionaire and to any person specified 
in  the  Direct  Agreement  to  receive  such  notice  and  the  Concessionaire  shall  be 
entitled in its discretion either: 
40.4.1.1  within  15  days  of  receipt  of  such  notice  of  default  (or  if  a  longer 

period is required having regard to the nature and extent of the Event 
of  Default  and/or  the  actions  proposed  to  be  taken  by  the 
Concessionaire in any plan and schedule put forward pursuant to this 
Section  40.4.1  then  such  longer  period  as  is  acceptable  to  the 
Province  acting  reasonably)  to  remedy  the Event  of Default  (or  the 
circumstances which gave  rise  to  the Event of Default)  specified  in 
the notice of default; or 

40.4.1.2  within 7  days  of  such  notice  of  default  to  put  forward  a  reasonable 
plan  and  schedule  for  diligently  remedying  the Event  of Default  or 
for dealing with  the  events or circumstances which gave  rise  to  the 
Event  of  Default  and/or  the  consequences  thereof,  which  plan  and 
schedule shall specify  in reasonable detail  the manner  in which, and 
the  latest  date  by  which,  such  Event  of  Default  is  proposed  to  be 
remedied or the events or circumstances which gave rise to the same 
and/or the consequences thereof are proposed to be dealt with, which 
latest  date  shall  in  any  event  be  within  15  days  of  the  notice  of 
default, or  if  a  longer period  is  required having  regard to the nature 
and extent of the Event of Default and/or the actions proposed to be 
taken  by  the  Concessionaire  in  any  plan  and  schedule  put  forward 
pursuant  to  this  Section  40.4.1.2  then  such  longer  period  as  is 
acceptable to the Province, acting reasonably; 

and in either case thereafter perform its obligations to achieve all material elements 
of  such  plan  and  schedule  in  accordance  with  its  terms  within  the  time  for  the 
performance of its obligations thereunder. 

40.4.2  Where  the  Concessionaire  puts  forward  a  plan  and  schedule  in  accordance  with 
Section  40.4.1.2  that  has  a  date  for  the  Event  of  Default  to  be  remedied  that  is 
beyond 30 days from the notice of default or which specifies action to be taken by 
the Concessionaire  beyond  the  date  falling  15 days  from  the notice  of  default,  the 
Province  shall  have  15  days  from  the  receipt  of  the  same  in  which  to  notify  the 
Concessionaire  that  the  Province  does  not  accept  such  plan  and  schedule,  failing
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which  the  Province  shall  be  deemed  to  have  accepted  such  plan  and  schedule. 
Where the Province notifies the Concessionaire that it does not accept such plan and 
schedule,  providing  its  reasons  in  writing  to  the  Concessionaire,  the  parties  will 
endeavour within the following 7 days to agree on any necessary amendments to the 
program put forward. 

40.4.3  If:

40.4.3.1  the  Event  of  Default  (or  the  events  or  circumstances  giving  rise  to  the 
same) notified  in a notice of default given under Section 40.4.1 is or are 
not remedied: 

40.4.3.1.1  before  the  expiry  of  the  period  referred  to  in  Section 
40.4.1.1 (if applicable); or 

40.4.3.1.2  where the Concessionaire puts forward a plan and schedule 
pursuant  to  Section  40.4.1.2 which  has  been  accepted  by 
the  Province,  within  the  time  for  performance  of  its 
obligations thereunder, 

then the Province may terminate this Agreement in its entirety by written 
notice  with  immediate  effect,  such  notice  to  be  given  to  the 
Concessionaire,  and to any persons specified  in the Direct Agreement to 
receive such notice; 

40.4.3.2  such plan and schedule as put forward by the Concessionaire pursuant to 
Section 40.4.1.2 are rejected by the Province acting reasonably,  then the 
Province may  terminate  this Agreement  in  its  entirety  by written  notice 
with immediate effect, such notice to be given to the Concessionaire, and 
to any persons specified in the Direct Agreement to receive such notice. 

40.4.4  Notwithstanding that the Province may give the notice referred to in Section 40.4.1, 
and  without  prejudice  to  the  other  rights  of  the  Province  in  this  Section  40.4 
[Remedy Provisions],  at  any  time during which an Event of Default  is continuing, 
the  Province may  at  any  time  at  the Concessionaire’s  risk  and  expense  take  such 
steps  as  the  Province  considers  appropriate,  either  itself  or  by  engaging  others 
(including a third party) to take such steps to perform or obtain the performance of 
the obligations of  the Concessionaire or to take such other steps as the Province  in 
its  sole  discretion  considers  appropriate  to  remedy  such  default,  provided  that  the 
Province shall be responsible for any Availability/Performance Deductions incurred 
as a result of the steps taken pursuant to this Section 40.4.4. 

40.4.5  Upon  the occurrence of an Event of Default  that  the Concessionaire  has  remedied 
pursuant to this Section 40.4 [Remedy Provisions], such occurrence of an Event of 
Default shall thereafter cease to be an Event of Default and the Province shall not be 
entitled to terminate this Agreement for that occurrence of an Event of Default.
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40.5  [Not Used]. 

40.6  Compensation 

Upon  a  termination  of  this  Agreement  pursuant  to  Section 40.3  [Remedies]  or 
Section 40.4.3,  the  Concessionaire  will  be  entitled  to  compensation  in  accordance  with 
Section 44.2 [Compensation on Termination for Concessionaire Default]. 

41.  TERMINATION BY THE CONCESSIONAIRE 

41.1  Concessionaire Termination Events 

The following are Concessionaire Termination Events: 

41.1.1  the  Province  or  any  other  Governmental  Authority  sequesters,  requisitions  or 
otherwise  seizes  the  Project  Facilities,  the  Site  and  the  Adjacent  Areas  or  any 
material part of any of  them otherwise than  in the exercise of rights or obligations 
set out in, or expressly contemplated by, this Agreement; 

41.1.2  a  breach  by  the  Province  and BCTFA  of  any  obligation  or  obligations  under  this 
Agreement  which  substantially  frustrates  or  renders  it  impossible  for  the 
Concessionaire  to  perform  its  obligations  under  this  Agreement  for  a  continuous 
period of not less than 30 days; 

41.1.3  the  obligations  of  the  Province  and  BCTFA  under  this  Agreement  are  novated, 
assigned or otherwise transferred (whether by virtue of any Laws and Regulations or 
any scheme pursuant to any Laws and Regulations or otherwise)  to another person 
other than: 

41.1.3.1  any ministry or department of the Province; or 

41.1.3.2  any person whose obligations under this Agreement are guaranteed by 
the Province or any ministry or department of  the Province  in a  form 
reasonably  satisfactory  to  the Concessionaire  and  the  Senior  Funders 
and  who  has  the  legal  capacity  and  authority  (and  represents  to  the 
Concessionaire  and  the  Senior  Funders  that  it  has  the  capacity  and 
authority) to effect the delegations referred to in Section 29 [Delegation 
of Obligations, Rights, Powers and Functions]; 

41.1.4  the Province fails to pay any sum due to the Concessionaire hereunder (which sum is 
not in dispute), whether as a result of a failure to appropriate or otherwise, and such 
failure  continues  for  30 days  after  the  Province  has  been  notified  by  the 
Concessionaire  that  such  sum  has  not  been  paid where  the  aggregate  value  of  all 
sums due to the Concessionaire for the time being and which have been outstanding 
for more than 30 days after notice of nonpayment exceeds $50,000 (index linked).
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41.2  Termination Procedure 

41.2.1  Upon the occurrence of a Concessionaire Termination Event and so  long as such 
Concessionaire  Termination  Event  is  subsisting,  the  Concessionaire  may  at  its 
option  serve  notice  on  the  Province  of  the  occurrence  of  such  Concessionaire 
Termination Event.  If the relevant matter or circumstance has not been rectified or 
remedied  by  the  Province  or  otherwise  within  30 days  of  such  notice,  the 
Concessionaire  may  serve  a  further  notice  on  the  Province  terminating  this 
Agreement  with  immediate  effect  (subject  to  the  provisions  of  the  Direct 
Agreement). 

41.2.2  Upon  a  termination  of  this  Agreement  pursuant  to  Section 41.2.1,  the 
Concessionaire will  be  entitled  to  compensation  in  accordance with Section 44.1 
[Compensation on Termination for Province Default or Convenience]. 

41.2.3  The Concessionaire may give notice  to the Province  terminating  this Agreement 
only  in  accordance  with  the  provisions  of  this  Section 41.2  [Termination 
Procedure], Section 42.2.1 or Section 42.3.1. 

42.  NONDEFAULT TERMINATION 

42.1  Expiry of Term 

This Agreement will terminate automatically upon the End of Term unless it has previously 
been terminated in accordance with the provisions of this Agreement. 

42.2  Termination for Eligible Force Majeure 

42.2.1  In the circumstances referred to in Sections 37.5.1, 37.5.1A or 37.5.1B and so long 
as such circumstances continue, either  the Province or (subject to Section 37.5.3) 
the Concessionaire  may  terminate  this  Agreement  by  notice  to  the  other  having 
immediate effect. 

42.2.2  In  the circumstances  referred  to  in Sections 37.5.2 or 37.5.2A, the Province may 
terminate this Agreement by notice to the Concessionaire having immediate effect. 

42.2.3  In the event of any termination pursuant to Section 42.2.1 or 42.2.2, the Province 
will  pay  to  the  Concessionaire  the  amounts  determined  in  accordance  with 
Section 44.3  [Compensation  on  Termination  for  Eligible  Force  Majeure  or 
Relevant Change in Law]. 

42.3  Termination on Relevant Change in Law 

42.3.1  If a Relevant Change in Law comes into effect which renders illegal or impossible 
(but not merely more expensive) the performance of all or substantially all of the 
Concessionaire’s obligations under this Agreement, then either the Concessionaire 
or  the  Province  may  give  notice  to  the  other  of  its  intention  to  terminate  this
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Agreement following which the Concessionaire and the Province will consult with 
each  other  to  try  to  find  a  solution  acceptable  to  both  Parties  for  a  period  of 
60 days,  and  if  no  such  solution  is  found  within  that  period  then  either  the 
Concessionaire  or  the  Province  may  terminate  this  Agreement  with  immediate 
effect by a further notice to the other. 

42.3.2  In the event of any termination pursuant to Section 42.3.1, the Province will pay to 
the Concessionaire the amounts determined: 

42.3.2.1  in  accordance  with  Section 44.1  [Compensation  on  Termination  for 
Province Default or Convenience]  if the Relevant Change in Law was 
effected by the Province; or 

42.3.2.2  Section 44.3 [Compensation on Termination for Eligible Force Majeure 
or Relevant Change in Law] in any other case. 

42.4  Termination for Failure to Obtain Lieutenant Governor in Council Approval 

42.4.1  The  Province,  where  required  to  do  so  in  accordance  with  Section 27.3  of  the 
Direct  Agreement,  will  and  in  such  event  will  be  entitled  to  terminate  this 
Agreement  by  notice  to  the  Concessionaire  having  immediate  effect.    The 
Province  will  not  exercise  the  right  of  termination  provided  for  in  this 
Section 42.4.1 except where it is required to do so in accordance with Section 27.3 
of the Direct Agreement. 

42.4.2  In the event of any termination pursuant to Section 42.4.1, the Province will pay to 
the  Concessionaire  the  amount  determined  in  accordance  with  Section 44.4 
[Compensation  on  Termination  for  Prohibited  Acts  or  for  Failure  to  Obtain 
Lieutenant Governor in Council Approval]. 

42.5  Termination for Convenience 

42.5.1  The  Province  may  in  its  absolute  and  unfettered  discretion  and  for  any  reason 
whatsoever  terminate  this  Agreement  at  any  time  on  180  days’  notice  to  the 
Concessionaire. 

42.5.2  In  the  event  of  notice  being  given  by  the  Province  in  accordance  with 
Section 42.5.1, the Province will, at any time before the expiration of such notice, 
be entitled  to direct  the Concessionaire, where  the Works or any part or parts of 
the Works  or  any  other Undertakings  or  any  elements  of  the Undertakings  have 
not  been  commenced,  to  refrain  from  commencing  any  such  Works  or 
Undertakings or from allowing third parties to commence the same. 

42.5.3  In the event of any termination pursuant to Section 42.5.1, the Province will pay to 
the  Concessionaire  the  amounts  determined  in  accordance  with  Section 44.1 
[Compensation on Termination for Province Default or Convenience].
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42.6  Termination for Total Failure of Crossing 

42.6.1  Subject  to Section 20.6A [Serious Damage or Destruction],  in  the circumstances 
referred  to  in Section  37.5A  [Termination  for Total  Failure  of Crossing]  and  so 
long as such circumstances continue, the Province may terminate this Agreement 
by notice to the Concessionaire having immediate effect. 

42.6.2  If  the  event  under  Section 37.5A  [Termination  for  Total  Failure  of  Crossing] 
occurs and a notice under Section 42.6.1 has been delivered to the Concessionaire, 
the Province will pay the Concessionaire: 

42.6.2.1  if the events referred to in Section 37.5A [Termination for Total Failure 
of  Crossing]  were  caused  by  a  breach  by  the  Concessionaire  of  its 
obligations under this Agreement, the amounts determined in accordance 
with  Section 44.2  [Compensation  on  Termination  for  Concessionaire 
Default]; and 

42.6.2.2  in  any  other  case,  the  amounts  determined  in  accordance with  Section 
44.3  [Compensation  for Eligible  Force Majeure  or Relevant Change  in 
Law]. 

42.7  Termination for Serious Damage or Destruction 

42.7.1  In  the  circumstances  referred  to  in  Section 20.6A  [Serious  Damage  or 
Destruction],  the  Province  may  terminate  this  Agreement  by  notice  to  the 
Concessionaire having immediate effect. 

42.7.2  In  the  event  of  any  termination  pursuant  to  Section 20.6A  [Serious  Damage  or 
Destruction], the Province will pay to the Concessionaire: 

42.7.2.1  if  the  events  referred  to  in  Section  20.6A  [Serious  Damage  or 
Destruction]  were  caused  by  a  breach  by  the  Concessionaire  of  its 
obligations under this Agreement, the amounts determined in accordance 
with  Section 44.2  [Compensation  on  Termination  for  Concessionaire 
Default]; and 

42.7.2.2  in  any  other  case,  the  amounts  determined  in  accordance with  Section 
44.3  [Compensation  for Eligible  Force Majeure  or Relevant Change  in 
Law]. 

42A.  EXCLUSIVE REMEDIES 

42A.1  The  remedies  conferred  on  the  Parties  under  this  Agreement  and  the  Project 
Documents are exclusive.  The Parties shall not be entitled to exercise any right or 
remedy not specifically provided for in this Agreement or the Project Documents. 
Each and every remedy provided in this Agreement and the Project Documents is
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cumulative  to  the  extent  that  it  is  in  addition  to  every  other  remedy  given 
hereunder  or  in  any  Project Document.    The  exercise  by  a  Party  of  any  one  or 
more  of  their  remedies  does  not  preclude  the  simultaneous  or  later  exercise  by 
such  Party  of  any  or  all  other  such  remedies  hereunder  or  in  any  Project 
Document. 

42A.2  Without  limiting  the  generality  of  Section 42A.1  and  for  greater  certainty,  a 
Party’s  rights  of  termination  under  this  Agreement  are  to  be  construed 
independently  and  no  right  of  termination  limits  any  other  right  of  termination. 
No  Party  has  any  right  to  terminate  this  Agreement  except  as  expressly  set  out 
herein. 

42A.3  Without limiting the generality of Section 42A.1 or Section 42A.2 and for greater 
clarity,  if  a  right of  termination or other  right or remedy arises under more  than 
one  Section  of  this  Agreement,  the  relevant  Party  may  in  its  absolute  and 
unfettered discretion exercise all or any of  its  available  rights or remedies under 
this  Agreement  separately  or  concurrently  or  in  any  order  it  deems  fit  in  its 
absolute and unfettered discretion. 

43.  EFFECT OF TERMINATION 

43.1  Stepin Rights 

43.1.1  Without prejudice to Section 26.5 [Province’s Remedial Rights], if the Province has 
given  notice  of  default  or  notice  of  termination  under  Section  40.3  [Remedies], 
Section 40.4.3, Section 42.2 [Termination for Eligible Force Majeure], Section 42.3 
[Termination  on  Relevant  Change  in  Law],  Section 42.5  [Termination  for 
Convenience] or Section 42.6 [Termination  for Total Failure of Crossing] or  if  the 
Concessionaire  has  given  notice  of  termination  under  Section 41.2  [Termination 
Procedure],  Section 42.2  [Termination  for Eligible Force Majeure]  or Section 42.3 
[Termination on Relevant Change  in Law], and,  in any such case, members of  the 
public  are  unable  to  use  the  Existing  Highway,  the  Project  Facilities  or  any  part 
thereof either safely, without undue delay or at all, then: 

43.1.1.1  the Province may by 7 days’ notice to the Concessionaire exclude the 
Concessionaire from the Project Facilities, the Site, the Adjacent Areas 
and the Graving Dock Site without thereby avoiding this Agreement or 
releasing  the Concessionaire  from  any  of  its  obligations  or  liabilities 
under this Agreement, except to the extent that the performance by the 
Concessionaire  of  such  obligations  or  liabilities  requires  that  the 
Concessionaire  be  in  occupation  of  the Project  Facilities,  the Site  the 
Adjacent Areas and/or the Graving Dock Site; and 

43.1.1.2  whether or not the Province exercises the right under Section 43.1.1.1, 
the Province may, other than where the Concessionaire has commenced 
and is diligently proceeding to remedy such default in accordance with
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Section 40.4 [Remedy Provisions], take, or engage others to take, such 
steps in relation to the performance of the Undertakings or any part or 
parts thereof as it may think fit to protect the position of such members 
of  the  public,  and  (other  than where  the Concessionaire  has  served  a 
notice  of  termination  under  Section 41.2  [Termination  Procedure] 
properly  in  accordance  with  the  provisions  of  this  Agreement  or  the 
Province  has  served  a  notice  of  termination  under  Section 42.5 
[Termination  for  Convenience])  the  Province  may  recover  all  direct 
costs of so doing (including the relevant administrative expenses of the 
Province, including an appropriate sum in respect of general staff costs 
and  overheads)  to  the  date  on  which  termination  takes  effect  and  is 
fixed  in  accordance  with  the  provisions  of  this  Section 43  [Effect  of 
Termination]  from  the  Concessionaire  (but  without  prejudice  to  any 
rights  which  the  Province  has  apart  from  this  Section 43.1  [Stepin 
Rights]). 

43.1.2  For  greater  certainty,  subject  to  the  exercise  by  the Province  of  any  right  under 
Section 43.1.1  or  Section 26.5  [Province’s  Remedial  Rights],  the  Parties  will 
continue  to  perform  their  obligations  under  this  Agreement  notwithstanding  the 
giving of any notice of default or notice of termination until the termination of this 
Agreement becomes effective in accordance with the provisions of this Section 43 
[Effect of Termination]. 

43.2  Disputed Termination 

43.2.1  Notwithstanding  the  provisions  of  Sections  40.3  [Remedies],  40.4.3,  41.2 
[Termination Procedure], 42.2 [Termination for Eligible Force Majeure] and 42.3 
[Termination on Relevant Change in Law], where either the Concessionaire or the 
Province has given notice of termination of this Agreement (other than a notice of 
termination  given  pursuant  to  Section 42.5  [Termination  for  Convenience])  and 
the other Party has within 14 days of receipt of such notice referred the question of 
whether or not  the purported  termination  is wrongful  to the Disputes Resolution 
Procedure,  termination  of  this  Agreement  will  not  take  effect  pursuant  to  such 
notice  of  termination  unless  and  until  it  is  agreed  by  the  Parties  or  finally 
determined  in  accordance  with  the  Disputes  Resolution  Procedure  that  such 
termination is not wrongful. 

43.2.2  If  at  any  time  a  notice  of  termination  has  been  received  (other  than  a  notice  of 
termination given pursuant to Section 42.5 [Termination  for Convenience]) and a 
reference  to  the  Disputes  Resolution  Procedure  has  not  been  made  pursuant  to 
Section 43.2.1, then either the Concessionaire or the Province may (within the 14 
day  period  referred  to  in  Section 43.2.1)  apply  to  the  Court  for  injunctive  or 
declaratory  relief  (whichever  shall  be  appropriate)  in  respect  of  such  purported 
termination  and/or  refer  to  the  Court  the  question  whether  this  Agreement  has 
been wrongfully terminated and,  if so, the damages accruing therefrom, in which 
event such matter shall be dealt with by the Court and not pursuant to the Disputes
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Resolution Procedure.  Termination of this Agreement will not take effect until  it 
has been finally determined by the Court whether or not injunctive or declaratory 
relief  is  to  be  granted.    Any  Court  proceedings  will  be  conducted  by  the 
Concessionaire and the Province with due expedition. 

43.2.3  If  the  Province  has  given  notice  of  termination  of  this  Agreement  to  the 
Concessionaire  and  has  exercised  the  right  referred  to  in  Section 43.1.1.1  to 
exclude  the  Concessionaire  from  the  Project  Facilities,  the  Site,  the  Adjacent 
Areas  and  the  Graving  Dock  Site,  then  unless  the  Province  indicates  to  the 
contrary  by  notice  to  the  Concessionaire  within  15 days  of  the  determination 
under the Disputes Resolution Procedure or by the Court, as the case may be, (in 
which  event  the  damages  referred  to  in  paragraph  43.2.2  will  not  exceed  the 
losses  reasonably and properly  incurred by  the Concessionaire  having  regard  to 
the terms of this Agreement in respect of any unavoidable temporary cessation of 
operations  between  the  date  on which  termination would  otherwise  have  taken 
effect  in  accordance  with  Sections  43.2.1  and/or  43.2.2  and  the  date  of  such 
notice) such termination will be  final notwithstanding a determination under  the 
Disputes  Resolution  Procedure  or  by  the  Court  that  such  termination  was 
wrongful and the Concessionaire will not be entitled to have access to any part of 
the Project Facilities,  the Site, the Adjacent Areas or the Graving Dock Site but 
without prejudice to any other rights the Concessionaire may have as a result of 
such wrongful termination including a Claim for Indirect Losses. 

43.3  Savings 

43.3.1  Except as otherwise expressly provided in this Agreement: 

43.3.1.1  termination of this Agreement will be without prejudice to any accrued 
rights  and  obligations  under  this  Agreement  as  at  the  date  of 
termination  (including  the  right  of  the  Province  to  recover  damages 
from the Concessionaire where the termination has arisen as a result of 
an Event of Default and the rights of the Concessionaire referred to in 
Section 43.2.3); and 

43.3.1.2  termination of this Agreement will not affect the continuing rights and 
obligations of the Concessionaire and the Province under Sections 16.4 
[Removal  of  Identification  Signs],  19.7  [Retention  Account],  20.6 
[Claims], 20.7 [Application of Proceeds], 20.8 [Uninsurable Risks], 24 
[Reports  and  Information],  25  [Records],  30.2  [Claims Against Third 
Parties],  32  [Calculation Of Payments],  33  [Invoicing And Payment], 
39  [Indemnities],  44  [Compensation  on  Termination],  48  [Taxes],  49 
[Intellectual  Property],  50  [Confidentiality],  52  [Disputes  Resolution 
Procedure],  58  [Governing  Law  and  Jurisdiction],  Schedules  15 
[Records and Reports] and 16 [Disputes Resolution Procedure] and this 
Section 43 [Effect of Termination] or under any other Section which is 
expressed to survive termination or which  is required to give effect  to
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such  termination or  the consequences of  such  termination.   Except as 
provided in this Section 43.3 [Savings], all rights and obligations of the 
Province and the Concessionaire under  this Agreement will  cease and 
be of no further force and effect upon termination of this Agreement. 

43.3.2  Notwithstanding any breach of this Agreement by a Party and without prejudice to 
any other rights which any other Party may have in relation thereto, the other Party 
may  elect  to  continue  to  treat  this  Agreement  as  in  full  force  and  effect  and  to 
enforce its rights hereunder, and failure of a Party to exercise any right hereunder 
including  any  right  to terminate  this Agreement  and any  right  to claim damages 
will not be deemed a waiver of such right for any continuing or subsequent breach. 

43.4  Transfer of Assets, etc 

On  the  termination  of  this  Agreement  (or,  in  the  case  of  Section 43.4.5  and  where  the 
Province has exercised its stepin rights under Section 43.1.1, on and for the duration of the 
exercise by the Province of such stepin rights): 

43.4.1  the Licence will automatically terminate; 

43.4.2  if prior to the issue of the Completion Certificate, the Concessionaire will transfer 
to  and  there  will  vest  in  the  Province  or,  at  the  direction  of  the  Province,  in 
BCTFA such part of any Works for which title has not already been transferred to 
the  Province  or  BCTFA  pursuant  to  Section 4  [Transfer  of  Title],  and  if  the 
Province so elects: 

43.4.2.1  DesignBuild  Contract  will  be  novated  to  the  Province  or,  at  the 
direction of the Province, to BCTFA or where termination occurs as a 
result of a Concessionaire Event of Default, a third party designated 
by the Province and any guarantee(s) in favour of the Concessionaire 
in  respect  of  the  Contractor’s  obligations  under  the  DesignBuild 
Contract and the benefit of any Performance Securities relating to the 
DesignBuild Contract will be assigned to the Province or BCTFA or 
such  third  party,  as  the  case  may  be,  (and  upon  such  election  the 
Concessionaire  will  take  all  necessary  steps  as  soon  as  reasonably 
practicable to cause such novation and assignment to the Province or 
BCTFA or such third party, as the case may be) and all Plant and all 
materials on the Site, the Adjacent Areas or the Graving Dock Site or 
adjacent thereto or in the vicinity thereof will remain available to the 
Province and BCTFA for the purposes of completing the Works and 
the Decommissioning; and 

43.4.2.2  the  Construction  Plant  will  remain  available  to  the  Province  and 
BCTFA  for  the  purposes  of  completing  the  Works  and  the 
Decommissioning,  subject  to  payment  therefor  of  a  reasonable  rental 
charge;
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43.4.3  the Concessionaire will hand over to and there will vest in the Province or, at the 
direction  of  the  Province,  in  BCTFA  any  interest  of  the  Concessionaire  in  the 
Project Facilities not already vested in the Province or BCTFA, which in the case 
of  the  termination of  this Agreement  in accordance with Section 42.1  [Expiry of 
Term] will be in the state required in accordance with Section 19 [End of Term]; 

43.4.4  if  the Province so elects,  the Operating and Maintenance Contract and any other 
contracts  or  subcontracts  designated  by  the  Province  will  be  novated  to  the 
Province  or,  at  the  direction  of  the  Province,  to  BCTFA  or,  where  termination 
occurs as a result of a Concessionaire Event of Default, a third party designated by 
the Province and any guarantee(s) in favour of the Concessionaire in respect of the 
Operator’s  or  other  contractor’s  or  subcontractor’s  obligations  thereunder 
including the benefit of any Performance Securities relating to the Operating and 
Maintenance Contract will  be  assigned  to  the Province  or BCTFA or  such  third 
party, as the case may be, (and upon such election the Concessionaire will take all 
necessary  steps  as  soon  as  reasonably  practicable  to  cause  such  novation  and 
assignment to the Province or BCTFA or such third party, as the case may be); 

43.4.5  the Province  or,  at  the  direction  of  the Province, BCTFA or, where  termination 
occurs as a result of a Concessionaire Event of Default, a third party designated by 
the Province will have an option to purchase or (where the Province has exercised 
its stepin rights under Section 43.1.1) to rent from the Concessionaire or any of its 
Affiliates  at  a  fair  market  value  (as  between  willing  counterparties,  with  any 
disputes  as  to  such  fair market  value  being  determined pursuant  to  the Disputes 
Resolution  Procedure)  and  free  from  any  security  interest  all  or  any  part  of  the 
stocks of material, road vehicles, spare parts, equipment and machinery (including 
Construction Plant) and other moveable property owned by the Concessionaire or 
any  of  its  Affiliates  and  reasonably  required  in  connection  with  the  design, 
construction, operation, maintenance and/or rehabilitation of the Project Facilities 
and not otherwise transferred or to be transferred to the Province pursuant to any 
other provision of this Agreement; 

43.4.6  the Concessionaire will deliver to the Province or its designee “as built drawings” 
showing  all  alterations  made  since  Substantial  Completion  to  or  for  the  Project 
Facilities, the Site and the Adjacent Areas; 

43.4.7  the  Concessionaire  will  deliver  to  the  Province  operation  and  maintenance 
manuals  for  the  Project  Facilities,  including  in  respect  of  communications, 
signalling and other systems in service at the Expiry Date; 

43.4.8  the  Concessionaire  will  cause  the  benefit  of  all  manufacturer’s  warranties  in 
respect of mechanical and electrical equipment included in the Project Facilities to 
be assigned to the Province or, at the direction of the Province, to BCTFA; 

43.4.9  the Concessionaire will deliver to the Province or its designee the records referred 
to in Section 25.4.5; and
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43.4.10  in order to facilitate a decision by the Province as  to whether  it wishes to novate 
any  contract  referred  to  in  this  Section 43.4  [Transfer  of  Assets,  etc],  the 
Concessionaire  will  within  7 days  of  receipt  of  a  notice  from  the  Province 
requiring it to do so give notice to the Province of: 

43.4.10.1  any dispute which exists in relation to the contract, including copies of 
any correspondence and other documentation relating thereto; 

43.4.10.2  any  sum  which  the  Concessionaire  is  aware  is  due  and  payable  by 
either party under the relevant contract as at the date of the notice; and 

43.4.10.3  any  material  unperformed  obligations  and  outstanding  liabilities  of 
either party under the relevant contract of which the Concessionaire is 
aware as at the date of the notice. 

43.5  Handover 

On the termination of this Agreement for any reason: 

43.5.1  the  Concessionaire  will  cooperate  fully  with  the  Province  and  any  successor 
concessionaire,  contractor  or  operator  of  the  Project  Facilities,  the  Site  and  the 
Adjacent  Areas  or  any  successor  concessionaire  or  contractor  in  respect  of  any 
Decommissioning works in order to achieve a smooth and orderly transfer of  the 
operation of the Undertakings, so as to protect the safety of and avoid undue delay 
or inconvenience to the members of the public; 

43.5.2  the Concessionaire will as soon as reasonably practicable remove from the Project 
Facilities,  the Site,  the Adjacent Areas  and  the Graving Dock Site  all materials, 
Construction  Plant,  temporary  buildings,  road  vehicles,  spare  parts  and  other 
property  not  required  by  the  Province  or  BCTFA  pursuant  to  Section 43.4.2  or 
acquired  or  rented  by  the  Province  or  BCTFA  pursuant  to  Section 43.4.5  or 
acquired or to be acquired by the Province pursuant to any other provision of this 
Agreement,  and  if  it  has  not  done  so  within  30 days  after  any  notice  from  the 
Province requiring it to do so the Province may (without being responsible for any 
Loss) remove and sell any such property and will hold any proceeds less all costs 
incurred to the credit of the Concessionaire; and 

43.5.3  the  Concessionaire  will  as  soon  as  reasonably  practicable  vacate  the  Project 
Facilities,  the Site,  the Adjacent Areas and  the Graving Dock Site and  leave  the 
Project  Facilities,  the  Site,  the  Adjacent  Areas  and  the  Graving  Dock  Site  in  a 
clean and orderly condition.
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44.  COMPENSATION ON TERMINATION 

44.1  Compensation on Termination for Province Default or Convenience 

44.1.1  If  the  Concessionaire  terminates  this  Agreement  pursuant  to  Section 41.2 
[Termination  Procedure]  or  the  Province  terminates  this  Agreement  pursuant  to 
Section 42.5  [Termination  for  Convenience],  the  Province  will  pay  to  the 
Concessionaire the Province Default Termination Sum as set out in Section 44.1.2. 

44.1.2  Subject to Sections 44.1.4 to 44.1.6, the “Province Default Termination Sum” will 
be an amount equal to the aggregate of: 

44.1.2.1  the Base Senior Debt Termination Amount; 

44.1.2.2  Employee Termination Payments and any Subcontractor Breakage 
Costs; and 

44.1.2.3  an amount which when taken together with: 

44.1.2.3.1  Distributions)  paid  by  the  Concessionaire  on 
Unitholders on or before the Termination Date; and 

44.1.2.3.2  [not used], 

taking account of the actual timing of all such payments, gives a real internal rate 
of  return on  the  equity  capital  subscribed  and  contributed  equal  to  the Financial 
Base  Case  Equity  IRR,  the  intention  being  to  provide  the  Unitholders  with  the 
Financial  Base  Case  Equity  IRR  for  the  entire  duration  of  this  Agreement, 
provided  always  that  if  such  amount  is  less  than  zero,  the  Province  Default 
Termination Sum shall be deemed to be zero. 

44.1.3  On payment of the amount referred to in Section 44.1.2, the Province will have the 
option to require the Concessionaire to transfer, without any further compensation 
and free from Encumbrances, all of its right, title and interest in and to the Assets 
to the Province or as directed by the Province. 

44.1.4  If the aggregate of the amounts referred to in Sections 44.1.2.1 and 44.1.2.3 is less 
than  the  Revised  Senior  Debt  Termination  Amount,  then  the  Province  Default 
Termination  Sum  will  be  increased  so  that  it  is  equal  to  the  aggregate  of  the 
Revised Senior Debt Termination Amount and  the amount  referred  to  in Section 
44.1.2.2, provided always that: 

44.1.4.1  the  amount  referred  to  in  Section  44.1.2.2  will  only  be  paid  to  the 
extent  that  the  Concessionaire  has  demonstrated  to  the  reasonable 
satisfaction of the Province that the amount will not be paid in payment 
(in whole or in part) of any Distribution; and
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44.1.4.2  if,  at  the  time  of  termination,  there  are  any  Additional  Permitted 
Borrowings outstanding, no Subcontractor Breakage Costs will be paid 
in  respect  of  the  DesignBuild  Contract  or  the  Operating  and 
Maintenance  Contract  in  circumstances  where  there  is  an  event  of 
default under  such contract which would entitle the Concessionaire to 
terminate such contract. 

44.1.5  If a Distribution is made whilst any Additional Permitted Borrowing is outstanding 
and the Concessionaire has wilfully, or  through gross negligence,  failed to comply 
with its obligations under Section 2.6.2.1 of the Direct Agreement, then in addition 
to the deduction of the Distributions referred to in paragraph (h) of the definition of 
“Revised Senior Debt Termination Amount”, the Province will be entitled to set off 
the  value  of  that  Distribution  against  the  Province  Default  Termination  Sum, 
provided  that  the  amount  of  the Province Default Termination Sum will  never  be 
less than the Revised Senior Debt Termination Amount. 

44.1.6  If the Concessionaire has wilfully or through gross negligence failed to comply with 
its obligations under Section 2.6.2.2 of the Direct Agreement and there has been an 
overstatement of  the cash balances by the Concessionaire as at that date which has 
caused the Province to reasonably believe that  it would be required to pay a  lesser 
sum at  the Termination Date  than  it  actually  is  required  to pay under  the  terms of 
this  Section  44.1  [Compensation  on  Termination  for  Province  Default  or 
Convenience],  then  the Province Default Termination Sum will  be  reduced  by  the 
amount of such overstatement (to the extent such overstatement is still applicable at 
the  Termination  Date),  provided  that  the  amount  of  the  Province  Default 
Termination  Sum  will  never  be  less  than  the  Revised  Senior  Debt  Termination 
Amount. 

44.1.7  The  Province will  pay  the  Province Default  Termination  Sum  in  accordance with 
Section 44.7 [Payment of Early Termination Payments]. 

44.2  Compensation on Termination for Concessionaire Default 

44.2.1  Except where Section 44.4  [Compensation  on Termination  for Prohibited Acts]  or 
Section 44.5  [Compensation  on  Termination  for  Breach  of  Funding  Agreement 
Obligations]  applies,  if  the  Province  terminates  this  Agreement  pursuant  to 
Section 40  [Default],  Section  42.6  [Termination  for Total  Failure  of Crossing]  (in 
the  circumstances  set  out  in  Section  42.6.2.1)  or  Section  42.7  [Termination  for 
Serious Damage or Destruction] (in the circumstances set out in Section 42.7.2.1): 

44.2.1.1  the  Province  will  pay  to  the  Concessionaire  either  the  Adjusted 
Highest  Qualifying  Bid  Price  according  to  the  rebidding  procedure 
pursuant  to  Section 44.2.3  or  the  Adjusted  Estimated  Fair  Value 
according  to  the  no  rebidding  procedure  pursuant  to  Section 44.2.4, 
as applicable; and
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44.2.1.2  on  termination,  the  Province  will  have  the  option  to  require  the 
Concessionaire to transfer, without any further compensation and free 
from Encumbrances,  all  of  its  right,  title  and  interest  in  and  to  the 
Assets to the Province or as directed by the Province. 

44.2.2  The Province will be entitled at its option to rebid the provision of the Undertakings 
in accordance with Section 44.2.3 and the provisions of that Section will apply if: 

44.2.2.1  the Province notifies the Concessionaire on or before the date falling 
30 days after the Termination Date; and 

44.2.2.2  there is a Liquid Market unless: 

44.2.2.2.1  the Senior Funders have exercised their right to stepin 
under  Section 4.1  [StepIn]  of  the  Direct  Agreement 
and they have not subsequently exercised their right to 
stepout  under  the  Direct  Agreement  without  first 
transferring  the Concessionaire’s  rights and  liabilities 
under  this  Agreement  to  a  Suitable  Substitute 
Concessionaire  in  accordance  with  the  provisions  of 
the Direct Agreement; or 

44.2.2.2.2  the  Senior  Funders  have  effected  the  transfer  of  the 
Concessionaire’s  rights  and  liabilities  under  this 
Agreement  to a Suitable Substitute Concessionaire  in 
accordance  with  the  provisions  of  the  Direct 
Agreement, 

but otherwise the Province will require a determination in accordance with the no 
rebidding  procedure  pursuant  to  Section 44.2.4  and  the  provisions  of  that 
Section will apply. 

44.2.3  Rebidding Election 

If  the  Province  elects  to  rebid  the  provision  of  the  Undertakings  under 
Section 44.2.2, then the following provisions will apply: 

44.2.3.1  The objective of the rebidding procedure will be to establish and pay to 
the  Concessionaire  the  Adjusted  Highest  Qualifying  Bid  Price,  as  a 
result of the Bidding Process. 

44.2.3.2  The  Province  will  (subject  to  any  Legal  Requirements  preventing  it 
from  doing  so)  use  its  reasonable  efforts  to  complete  the  Bidding 
Process as soon as practicable.
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44.2.3.3  The  Province  will,  as  soon  as  reasonably  practicable,  notify  the 
Concessionaire of  the qualification criteria and the other requirements 
and terms of the Bidding Process,  including the timing of the Bidding 
Process, and will act reasonably in setting such requirements and terms. 

44.2.3.4  The  Concessionaire  authorizes  the  release  of  any  information  by  the 
Province  under  the  Bidding  Process  which  would  otherwise  be 
prevented  under  Section 50  [Confidentiality]  that  is  reasonably 
required as part of the Bidding Process. 

44.2.3.5  The  Concessionaire  may,  at  its  own  cost,  appoint  a  person  (the 
“Bidding  Process  Monitor”)  to  monitor  the  Bidding  Process  for  the 
purpose  of  monitoring  and  reporting  to  the  Concessionaire  and  the 
Senior Funders on the Province’s compliance with the Bidding Process 
and  making  representations  to  the  Province.    The  Bidding  Process 
Monitor  will  not  disclose  any  confidential  information  to  the 
Concessionaire or any other person (and will provide an undertaking to 
the Province to such effect as a condition of  its appointment), but will 
be entitled to advise the Concessionaire as to whether it considers that 
the  Province  has  acted  in  accordance  with  the  Bidding  Process,  and 
correctly determined the Adjusted Highest Qualifying Bid Price. 

44.2.3.6  The  Bidding  Process  Monitor  will  enter  into  a  confidentiality 
agreement  with  the  Province  in  a  form  acceptable  to  the  Province, 
acting reasonably, and will be entitled to attend all meetings relating to 
the Bidding Process,  inspect copies of all bid documentation and bids 
and make written representations to the Province regarding compliance 
with the Bidding Process.  All such representations will be made by the 
Bidding  Process Monitor  in  a  timely  manner  as  the Bidding  Process 
proceeds.  The Province will not be bound to consider or act upon any 
such  representations, but acknowledges  that  such  representations may 
be  referred  to  by  the  Concessionaire  in  the  event  that  the 
Concessionaire  refers  a  Dispute  relating  to  the  Adjusted  Highest 
Qualifying Bid Price  to dispute  resolution  in  accordance with Section 
52 [Disputes Resolution Procedure]. 

44.2.3.7  For all or any part of a Payment Period falling within the period from 
the Termination Date to the Compensation Date the Province will pay 
to the Concessionaire: 

44.2.3.7.1  the  Post  Termination  Service  Amount  for  each 
completed  Payment  Period,  on  or  before  the  date 
falling  14  days  after  the  end  of  that  Payment Period; 
and
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44.2.3.7.2  the  Post  Termination  Service  Amount  for  the  period 
from  the  end  of  the  last  completed  Payment  Period 
until  the  Compensation  Date,  on  or  before  the  date 
falling 30 days after the Compensation Date. 

44.2.3.8  If any Post Termination Service Amount  is negative,  then the amount 
by  which  the  Post  Termination  Service  Amount  is  negative  will  be 
carried  forward  and  will  be  set  off  against  any  future  positive  Post 
Termination Service Amounts.  If any such amount has not been set off 
on or before the Compensation Date, then it will be taken into account 
in  the  calculation  of  the  Adjusted  Highest  Qualifying  Bid  Price  or 
Adjusted Estimated Fair Value, as applicable. 

44.2.3.9  The  Province  will  require  bidders  to  bid  on  the  basis  that  proceeds 
payable as a  result of  any outstanding  claims under material property 
damage  insurance  policies  will  be  dealt  with  in  accordance  with  the 
relevant provisions of this Agreement. 

44.2.3.10  As soon as practicable after bids have been received, the Province will 
(acting  reasonably) determine  the Qualifying Bids and will  notify  the 
Concessionaire of the Adjusted Highest Qualifying Bid Price. 

44.2.3.10A  If either only one Qualifying Bid is received or no Qualifying Bids are 
received,  the  Province  will  follow  the  no  rebidding  procedure  in 
accordance with Section 44.2.4. 

44.2.3.11  If the Concessionaire refers a Dispute relating to the Adjusted Highest 
Qualifying  Bid  Price  to  dispute  resolution  in  accordance  with 
Section 52  [Disputes  Resolution  Procedure],  the  Province  will, 
irrespective of such Dispute, be entitled to enter into a New Agreement. 
The Province will pay the Adjusted Highest Qualifying Bid Price on or 
before  the  date  falling  30 days  after  it  has  been  determined  in 
accordance  with  Section 52  [Disputes  Resolution  Procedure]  and  the 
Province  will  pay  interest  to  the  Concessionaire  at  the  No  Default 
Interest Rate on any amount of Adjusted Highest Qualifying Bid Price 
which had been withheld,  from the date specified  in Section 44.2.3.12 
until the date specified in this Section 44.2.3.11. 

44.2.3.12  Subject  to  Sections 44.2.3.11  and  44.2.3.15,  the  Province will  pay  to 
the Concessionaire an amount equal to the Adjusted Highest Qualifying 
Bid Price no later than the date falling 30 days after the date of the New 
Agreement.    If  the  Adjusted Highest Qualifying  Bid  Price  is  zero  or 
less than zero, then the provisions of this Section 44.2.3 shall not apply 
and the provisions of Section 44.2.4 shall apply.
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44.2.3.13  Subject  to  Section  43.2.3  and Section  44.2.3.11,  the  discharge  by  the 
Province  of  its  payment  obligation  in  Sections 44.2.3.11  and/or 
44.2.3.12 will be in full and final settlement of all the Concessionaire’s 
claims and rights against the Province  for breaches and/or termination 
of  this  Agreement  and  any  of  the  Project  Documents  whether  under 
contract,  tort,  restitution  or  otherwise,  save  for  any  liability  of  the 
Province which arose prior  to the Termination Date (but not from the 
termination  itself)  that has  not already  been  taken  into account  in  the 
Adjusted Highest Qualifying Bid Price. 

44.2.3.14  Subject  to  Sections 44.2.3.15  and  44.2.3.18,  if  the  Province  has  not 
paid an amount equal to the Adjusted Highest Qualifying Bid Price to 
the  Concessionaire  on  or  before  the  date  falling  180  days  after  the 
Termination Date, then the following provisions of this Section 44.2.3 
[Rebidding  Election]  will  not  apply  to  that  termination  and  the 
provisions  of  Section  44.2.4  [No  Rebidding  Procedure]  will  apply 
instead. 

44.2.3.15  If  the  Adjusted  Highest  Qualifying  Bid  Price  is  zero  or  a  negative 
number,  then  the  Province  will  have  no  obligation  to  make  any 
payment  to  the Concessionaire and with effect  from  the  time  that  the 
Province gives notice of that event to the Concessionaire the Province 
will  be  released  from  all  liability  to  the  Concessionaire  for  breaches 
and/or termination of this Agreement and any of the Project Documents 
whether  under  contract,  tort,  restitution  or  otherwise,  save  for  any 
liability of the Province which arose prior to the Termination Date (but 
not  from  the  termination  itself)  that  has  not  already  been  taken  into 
account in determining the Adjusted Highest Qualifying Bid Price. 

44.2.3.16  If  the  Adjusted  Highest  Qualifying  Bid  Price  in  negative,  then  the 
amount  by  which  the  Adjusted  Highest  Qualifying  Bid  Price  is 
negative will be due and payable by the Concessionaire to the Province 
no  later  than  the  date  falling  30  days  after  the  date  of  the  New 
Agreement. 

44.2.3.17  The Province may elect at any time prior to the receipt of a Qualifying 
Bid  to  follow  the  no  rebidding  procedure  in  accordance  with 
Section 44.2.4  by  notifying  the  Concessionaire  that  this  election  has 
been made. 

44.2.3.18  If  the  Province  has  received  all  bids  from  bidders  under  the Bidding 
Process,  has  received  a  Qualifying  Bid  and  completed  the  Bidding 
Process, it will notify the Concessionaire and pay to the Concessionaire 
an amount equal  to the Adjusted Highest Qualifying Bid Price within 
30 days of such notification.
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44.2.4  No Rebidding Procedure 

If either the Province is not entitled to rebid the provision of the Undertakings under 
Section 44.2.2 or either only one Qualifying Bid  is received or no Qualifying Bids 
are  received  under  Section  44.2.3  [Rebidding  Election]  or  the  Province  elects  to 
require  a  determination  in  accordance  with  this  Section  44.2.4  [No  Rebidding 
Procedure], then the following procedure will apply: 

44.2.4.1  unless it takes longer than 60 days to agree or determine an Estimated 
Fair Value pursuant to this Section 44.2.4 or unless the provisions of 
Section  44.2.4.2  apply,  the  Concessionaire  will  not  be  entitled  to 
receive any Post Termination Service Amount. 

44.2.4.2  If  the Province elects or  is obliged pursuant  to the  terms of Section 
44.2.3  to  require  a  determination  in  accordance  with  this 
Section 44.2.4  [No  Rebidding  Procedure]  after  it  has  elected  to 
follow  the  rebidding  procedure  under  Section 44.2.3  [Rebidding 
Election],  then  the  Province  will  continue  to  pay  to  the 
Concessionaire  each  Post  Termination  Service  Amount  until  the 
Compensation Date, in accordance with Section 44.2.3.7. 

44.2.4.3  In agreeing or determining the Estimated Fair Value the Parties will 
be obliged to follow the principles set out below: 

44.2.4.3.1  all  forecast  amounts  will  be  calculated  in  nominal 
terms at current prices, recognizing the adjustment for 
indexation in respect of forecast  inflation between the 
date of calculation and the forecast payment date(s) as 
set out in this Agreement; 

44.2.4.3.2  the total of all future payments of the full Performance 
Payment (without deductions) forecast to be made will 
be calculated and discounted to the Termination Date 
at the Discount Rate; 

44.2.4.3.3  the  total  of  all  costs  forecast  to  be  incurred  by  the 
Province as  a  result of  termination will  be calculated 
and  discounted  at  the  Discount  Rate  and  deducted 
from  the  payment  calculated  pursuant  to  Section 
44.2.4.3.2,  such  costs  to  include  (without  double 
counting): 

44.2.4.3.3.1  a  reasonable  risk  assessment  of  any 
cost overruns that will arise, whether or 
not forecast in the Financial Base Case;
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44.2.4.3.3.2  the  costs  of  performing  or  causing  the 
performance of the Undertakings to the 
standard  required  by  this  Agreement 
(which  costs  will  also  include  any 
transaction, procurement or other costs 
in  performing  or  causing  the 
performance  of  the  Undertakings  to 
such standard); and 

44.2.4.3.3.3  any  rectification  costs  required  to 
deliver  the  Undertakings  to  the 
standards  required  by  this  Agreement 
(including  any  costs  forecast  to  be 
incurred  by  the  Province  to  complete 
construction  or  development work  and 
additional  operating  costs  required  to 
restore  operating  services  standards), 
less any insurance proceeds received or 
which will be received by the Province 
in  respect  of  costs  included  in  the 
calculation of such rectification costs, 

in  each  case  such  costs  to  be  forecast  at  a  level  that 
will deliver the Undertakings to the standards required 
by  this  Agreement  to  achieve  the  full  Performance 
Payment (without deductions). 

44.2.4.4  If  the  parties  cannot  agree on  the Adjusted Estimated Fair Value on  or 
before  the  date  falling  30 days  after  the  date  on  which  the  Province 
elected to require a determination in accordance with this Section 44.2.4, 
then the Adjusted Estimated Fair Value will be determined in accordance 
with the Disputes Resolution Procedure. 

44.2.4.5  Subject  to Section 44.2.4.7, the Province will pay to the Concessionaire 
an  amount  equal  to  the  Adjusted  Estimated  Fair  Value  in  accordance 
with Section 44.7 [Payment of Early Termination Payments]. 

44.2.4.6  Subject  to  Section  43.2.3  and  Section  44.2.4.4,  the  discharge  by  the 
Province of its payment obligation in Section 44.2.4.5 is in full and final 
settlement  of  all  the  Concessionaire’s  claims  and  rights  against  the 
Province  for  breaches and/or  termination of  this Agreement and any of 
the  Project  Documents  whether  under  contract,  tort,  restitution  or 
otherwise, save for any liability of the Province which arose prior to the 
Termination  Date  (but  not  from  the  termination  itself)  that  has  not 
already  been  taken  into  account  in  determining  the Adjusted Estimated 
Fair Value.
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44.2.4.7  If the Adjusted Estimated Fair Value is zero or a negative number, then 
the  Province  will  have  no  obligation  to  make  any  payment  to  the 
Concessionaire  and  with  effect  from  the  time  that  the  Province  gives 
notice of  that event  to the Concessionaire  the Province will  be  released 
from all liability to the Concessionaire for breaches and/or termination of 
this  Agreement  and  any  of  the  Project  Documents  whether  under 
contract,  tort,  restitution  or  otherwise,  save  for  any  liability  of  the 
Province  which  arose  prior  to  the  Termination  Date  (but  not  from  the 
termination  itself)  that  has  not  already  been  taken  into  account  in 
determining the Adjusted Estimated Fair Value. 

44.2.4.8  If  the  Adjusted  Estimated  Fair  Value  is  negative,  then  the  amount  by 
which  the  Adjusted  Estimated  Fair  Value  is  negative  will  be  due  and 
payable  by  the  Concessionaire  to  the  Province  no  later  than  the  date 
falling 30 days after the Compensation Date. 

44.3  Compensation on Termination for Eligible Force Majeure or Relevant Change in Law 

44.3.1  If  the  Concessionaire  or  the  Province  terminates  this  Agreement  pursuant  to 
Section 42.2  [Termination  for  Eligible  Force Majeure],  Section 42.3  [Termination 
on  Relevant  Change  in  Law],  Section  42.6  [Termination  for  Total  Failure  of 
Crossing]  (in  the  circumstances  set  out  in  Section  42.6.2.2)  or  Section  42.7 
[Termination  for Serious Damage  or Destruction]  (in  the  circumstances  set  out  in 
Section 42.7.2.2) or  if  the Province  terminates  this Agreement pursuant  to  Section 
20.8.2.2  [Termination  for  Uninsurable  Risks],  the  Province  will  pay  to  the 
Concessionaire the Force Majeure Termination Sum as set out in Section 44.3.2. 

44.3.2  Subject to Section 44.3.4 to 44.3.6, the “Force Majeure Termination Sum” will be an 
amount equal to the aggregate of: 

44.3.2.1  the Base Senior Debt Termination Amount; 

44.3.2.2  [not used] 

44.3.2.3  all amounts paid to the Concessionaire by way of subscription for Units 
less distributions and other Distributions paid to the Unitholders (except 
to the extent deducted under Section 44.3.2.2 above); and 

44.3.2.4  Employee Termination Payments and Subcontractor Breakage Costs. 

44.3.3  If  the amount referred to in Sections 44.3.2.2 and 44.3.2.3 are less  than zero, then, 
for the purposes of the calculation in Section 44.3.2, they will be deemed to be zero. 

44.3.4  If  the  aggregate  of  the  amounts  referred  to  in  Sections  44.3.2.1,  44.3.2.2  and 
44.3.2.3  is  less  than the Revised Senior Debt Termination Amount,  then the Force 
Majeure Termination Sum will be increased so that it is equal to the aggregate of the
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Revised  Senior  Debt  Termination  Amount  and  the  amount  referred  to  in  Section 
44.3.2.4, provided always that: 

44.3.4.1  the amount referred to in Section 44.3.2.4 will only be paid to the extent 
that the Concessionaire has demonstrated to the reasonable satisfaction of 
the Province that the amount will not be paid in payment (in whole or in 
part) of any Distribution; and 

44.3.4.2  if,  at  the  time  of  termination,  there  are  any  Additional  Permitted 
Borrowings outstanding, no Subcontractor Breakage Costs will be paid in 
respect of  the DesignBuild Contract or  the Operating and Maintenance 
Contract  in circumstances where there  is an event of default under such 
contract  which  would  entitle  the  Concessionaire  to  terminate  such 
contract. 

44.3.5  If a Distribution is made whilst any Additional Permitted Borrowing is outstanding 
and the Concessionaire has wilfully, or  through gross negligence,  failed to comply 
with its obligations under section 2.6.2.1 of the Direct Agreement, then in addition 
to the deduction of the Distributions referred to in paragraph (h) of the definition of 
Revised  Senior  Debt  Termination  Amount  in  Schedule  1  [Definitions  and 
Interpretation], the Province will be entitled to set off the value of that Distribution 
against the Force Majeure Termination Sum, provided that the amount of the Force 
Majeure  Termination  Sum  will  never  be  less  than  the  Revised  Senior  Debt 
Termination Amount. 

44.3.6  If the Concessionaire has wilfully or through gross negligence failed to comply with 
its obligations under section 2.6.2.2 of the Direct Agreement and there has been an 
overstatement of  the cash balances by the Concessionaire as at that date which has 
caused the Province to reasonably believe that  it would be required to pay a  lesser 
sum at  the Termination Date  than  it  actually  is  required  to pay under  the  terms of 
this  Section  44.3  [Compensation  on  Termination  for  Eligible  Force  Majeure  or 
Relevant Change in Law], then the Force Majeure Termination Sum will be reduced 
by  the  amount  of  such  overstatement  (to  the  extent  such  overstatement  is  still 
applicable at the Termination Date), provided that the amount of the Force Majeure 
Termination  Sum  will  never  be  less  than  the  Revised  Senior  Debt  Termination 
Amount. 

44.3.7  On  payment  of  the  Force  Majeure  Termination  Sum,  the  Province  will  have  the 
option  to  require  the Concessionaire  to transfer, without any  further compensation 
and free from Encumbrances, all of its right, title and interest in and to the Assets to 
the Province or as directed by the Province. 

44.3.8  The  Province  will  pay  the  Force  Majeure  Termination  Sum  in  accordance  with 
Section 44.7 [Payment of Early Termination Payments].
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44.4  Compensation  on  Termination  for  Prohibited  Acts  or  for  Failure  to  Obtain  Lieutenant 
Governor in Council Approval 

44.4.1  If  the  Province  terminates  this  Agreement  pursuant  to  Section 40  [Default]  as  a 
result of  the occurrence of  the Event of Default referred to  in Section 40.1.14 or  if 
the  Province  terminates  this Agreement  pursuant  to  Section 42.4  [Termination  for 
Failure to Obtain Lieutenant Governor in Council Approval], the Province will pay 
to  the  Concessionaire  the  Prohibited  Acts  Termination  Sum  as  set  out  in 
Section 44.4.2. 

44.4.2  The  “Prohibited  Acts  Termination  Sum” will  be  an  amount  equal  to  the  Revised 
Senior Debt Termination Amount. 

44.4.3  On  payment  of  the  Prohibited  Acts  Termination  Sum,  the  Province will  have  the 
option  to  require  the Concessionaire  to transfer, without any  further compensation 
and free from Encumbrances, all of its right, title and interest in and to the Assets to 
the Province or as directed by the Province. 

44.4.4  The  Province  will  pay  the  Prohibited  Acts  Termination  Sum  in  accordance  with 
Section 44.7 [Payment of Early Termination Payments]. 

44.5  Compensation on Termination for Breach of Funding Agreement Obligations 

44.5.1  If the Province terminates this Agreement pursuant to an Event of Default for failing 
to comply with Section 2.3.2 in connection with any of the Funding Agreements (or 
based  on  any  Event  of Default  referred  to  in  Sections  40.1.5  or  40.1.8  arising  in 
relation  to  any  of  the  Funding  Agreements)  or  failing  to  comply  with  Section 59 
[Refinancing],  the  Province  will  pay  to  the  Concessionaire  a  termination  sum 
equivalent  to  the  Prohibited  Acts  Termination  Sum  calculated  in  accordance with 
the provisions of Section 44.4 [Compensation on Termination for Prohibited Acts]. 

44.5.2  On  payment  of  the  Prohibited  Act  Termination  Sum,  the  Province  will  have  the 
option  to  require  the Concessionaire  to transfer, without any  further compensation 
and free from Encumbrances, all of its right, title and interest in and to the Assets to 
the Province or as directed by the Province. 

44.5.3  The  Province  will  pay  such  termination  sum  in  accordance  with  Section 44.7 
[Payment of Early Termination Payments]. 

44.6  GrossUp of Termination Payments 

If any amount of compensation payable by the Province under Sections 44.1 [Compensation 
on Termination for Province Default or Convenience], 44.3 [Compensation on Termination 
for Eligible  Force Majeure  or Relevant Change  in  Law],  Section  44.4  [Compensation  on 
Termination  for  Prohibited  Acts]  and  Section  44.5  [Compensation  on  Termination  for 
Breach  of  Funding  Agreement  Obligations]  is  subject  to  Taxes  payable  to  a  Canadian
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Governmental Authority,  then the Province will pay to the Concessionaire such additional 
amount as will put the Concessionaire in the same aftertax position as  it would have been 
in had the payment not been subject to such Taxes, taking account of any relief, allowance, 
deduction, set off or credit  in respect of Taxes (whether available by choice or not) which 
may be available to the Concessionaire to reduce the Taxes to which the payment is subject. 

44.7  Payment of Early Termination Payments 

The Province will pay the Termination Sum to the Concessionaire on or before the date 
falling 60 days after the Notice Date. 

44.8  Rights of SetOff 

The  Province’s  obligations  to make  any  payment  of  compensation  to  the Concessionaire 
pursuant  to  this  Section 44  [Compensation  on  Termination]  are  subject  to  the  Province’s 
right of setoff under Section 33.9 [SetOff], except that where termination  is a result of a 
Concessionaire  Termination  Event  pursuant  to  Section 41.2  [Termination  Procedure], 
Eligible Force Majeure pursuant  to Section 42.2 [Termination  for Eligible Force Majeure] 
or a Relevant Change in Law pursuant to Section 42.3 [Termination on Relevant Change in 
Law]  or  is  a  termination  pursuant  to  Section 42.5  [Termination  for  Convenience]  or 
Section 57  [Prohibited  Acts]  or  in  respect  of  the  Event  of  Default  referred  to  in  Section 
40.1.5 or any Event of Default referred to  in Section 44.5 [Compensation on Termination 
for  Breach  of  Funding  Agreement  Obligations]  or  where  the  termination  is  pursuant  to 
Section 42.6 [Termination for Total Failure of Crossing] and compensation is payable under 
Section  42.6.2.2  or  where  the  termination  is  pursuant  to  Section 42.7  [Termination  for 
Serious Damage or Destruction] and compensation  is payable under Section 42.7.2.2,  the 
Province will only be entitled to setoff any amount it would otherwise be entitled to setoff 
against any payment of compensation  if and to the extent  that such compensation exceeds 
the  Base  Senior  Debt  Termination  Amount  or  the  Revised  Senior  Debt  Termination 
Amount, as the case may be, at that time. 

44.9  Full and Final Settlement 

44.9.1  Any payment made pursuant  to this Section 44  [Compensation on Termination]  in 
respect  of  a  termination  of  this  Agreement  is  in  full  and  final  satisfaction  of  any 
claim  of  the  Province  and  the  Concessionaire  in  relation  to  termination  of  this 
Agreement or any of the Project Documents whether under contract, tort, restitution 
or otherwise,  save  for any  liability which arose prior  to  the Termination Date  (but 
not  from  the  termination  itself)  that  has  not  already  been  taken  into  account  in 
determining  the  relevant  compensation  amount.   The  compensation  payable  under 
this Section 44 [Compensation on Termination] is the sole and exclusive remedy of 
the Concessionaire and the Province on any termination of  this Agreement and the 
Concessionaire and  the Province are excluded  from all other  rights or  remedies  in 
respect thereof.
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44.9.2  Section 44.9.1 shall be without prejudice to any liabilities arising under or in respect 
of any breach by either Party of their obligations under any of the continuing rights 
and obligations set out in Section 43.3.1.2. 

44.10  Costs 

The costs and expenses to be taken into account  in the calculation of all  termination sums 
due pursuant to this Section 44 [Compensation on Termination] will only be such costs and 
expenses to the extent that they are reasonable and proper in quantum and have been or will 
be reasonably and properly incurred. 

44.11  Undisputed Amounts 

If  the calculation of any termination amount  is disputed, then any undisputed amount will 
be paid in accordance with this Section 44 [Compensation on Termination] and the disputed 
amount will be dealt with in accordance with the Disputes Resolution Procedure. 

44.12  Outstanding Senior Debt Amounts 

44.12.1  The  Province  is  entitled  to  rely  on  a  certificate  of  the  Agent  as  conclusively 
establishing  the  amount  of  the  Base  Senior  Debt  Termination  Amount  or  the 
Revised Senior Debt Termination Amount outstanding at any relevant time. 

44.12.2  If  a  receipt  or  other  acknowledgement  is  given  by  the  Agent  acknowledging  or 
otherwise confirming receipt of payment or payments in respect of the Base Senior 
Debt Termination Amount  or  the Revised Senior Debt Termination Amount  (as 
applicable), such receipt or other acknowledgement will discharge the Province’s 
obligation to pay such portion of compensation due to the Concessionaire that  is 
equal to the amount acknowledged or confirmed.
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PART VI 
MISCELLANEOUS 

45.  ASSIGNMENT, SUBCONTRACTING AND CHANGE IN CONTROL 

45.1  Binding on Successors and Assigns 

This Agreement  is binding on and enures to the benefit of  the Parties and their respective 
successors and permitted assigns. 

45.2  Assignment 

45.2.1  Subject  to  Section 45.2.2,  the  Concessionaire  will  not,  and  will  ensure  that  no 
Contracting  Affiliate  will,  in  any  such  case  without  the  prior  consent  of  the 
Province, which  consent  shall  not  be  unreasonably withheld  or  delayed,  assign, 
novate,  transfer,  sublet,  licence  or  create  or  allow  to  subsist  any  Encumbrance, 
trust or interest in: 

45.2.1.1  this  Agreement  (including  any  rights  pursuant  to  Section 8.1  [Access 
for Concessionaire  over  the Site  and Adjacent Areas]),  the Operating 
and  Maintenance  Contract,  the  DesignBuild  Contract  or  any  other 
contract  entered  into  by  the  Concessionaire  in  performing  its 
obligations under this Agreement; or 

45.2.1.2  any  sums  from  time  to  time  standing  to  the  credit  of  the  Retention 
Account, 

or any part thereof or any benefit or interest therein or thereunder. 

45.2.2  The provisions of Section 45.2.1 do not apply: 

45.2.2.1  in  relation  to  the  assignment  of  the  benefit  of  any  of  the  agreements 
referred  to  in Section 45.2.1.1  by way of  security  in  accordance with 
the Funding Agreements, provided that in the case of an assignment of 
the  benefit  of  this  Agreement  or  any  part  thereof  or  any  benefit  or 
interest  therein or  thereunder any assignee shall  have  entered  into the 
Direct  Agreement  or  such  other  similar  agreement  in  relation  to  the 
exercise of its rights as the Province may reasonably require; or 

45.2.2.2  to  the  novation  of  this  Agreement  to  a  Suitable  Substitute 
Concessionaire on one occasion only in accordance with the provisions 
of the Direct Agreement. 

45.2.3  Without  prejudice  to Sections  45.4.1,  45.4.2 and  45.4.3,  the Concessionaire will 
ensure that:
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45.2.3.1  the Designer  is not permitted to assign and does not assign the Design 
Subcontract or the appointment of the Designer (as the case may be) or 
any part thereof or any benefit or interest therein or thereunder; 

45.2.3.2  the  Contractor  is  not  permitted  to  assign  and  does  not  assign  the 
DesignBuild  Contract  or  any  part  thereof  or  any  benefit  or  interest 
therein or thereunder; and 

45.2.3.3  the Contractor is not permitted to assign and does not assign the Design 
Subcontract  or  any  part  thereof  or  any  benefit  or  interest  therein  or 
thereunder, 

without  the  Concessionaire  having  obtained  the  prior  consent  of  the  Province, 
which consent  shall  not be withheld where  the proposed assignee has equivalent 
qualifications and  experience  to the Designer or  the Contractor,  as  the case may 
be. 

45.2.4  Without  prejudice  to Sections  45.4.1,  45.4.2 and  45.4.4,  the Concessionaire will 
ensure  that  the  Operator  is  not  permitted  to  assign  and  does  not  assign  the 
Operating and Maintenance Contract or any part thereof or any benefit or interest 
therein or thereunder without the Concessionaire having obtained the prior consent 
of the Province, which consent shall not be withheld where the proposed assignee 
has equivalent qualifications and experience to the Operator. 

45.3  Change in Control 

45.3.1  Subject  to  Section 45.3.4,  on  or  before  the  date  of  issue  of  the  Completion 
Certificate, no Change  in Control of  the Concessionaire or of  the general partner 
of  the Concessionaire will  be  permitted without  the  prior written  consent  of  the 
Province, provided that such consent will not be unreasonably withheld or delayed 
in the following circumstances in the case of a reorganization for bona fide fiscal 
purposes  of  the Concessionaire  and/or  the  general  partner  of  the Concessionaire 
where  the  ultimate  control  of  the  Concessionaire  and  the  general  partner  of  the 
Concessionaire does not change, provided in each case, however, that neither the 
person  acquiring  control  nor  any  of  its Affiliates  is  a Restricted Person.    In  any 
other  circumstances  in  which  the  Province's  consent  is  required  to  be  obtained 
pursuant  to  this  Section  45.3.1,  the  Province  may  not  unreasonably withhold  or 
delay its consent to a Change in Control. 

45.3.2  Subject  to  Section  45.3.4,  following  the  date  of  issue  of  the  Completion 
Certificate, no Change  in Control of  the Concessionaire or of  the general partner 
of  the  Concessionaire  or  any  Unitholder  will  be  permitted  where  the  person 
acquiring control or any of its Affiliates is a Restricted Person. 

45.3.3  For  purposes  of  this  Section 45.3  [Change  in  Control],  “Change  in  Control” 
means,  with  respect  to  a  person,  any  change  in  ownership,  whether  direct  or
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indirect and whether beneficial or otherwise, of the direct or indirect power to vote 
or transfer, any of the shares or units of ownership of that person having, directly 
or indirectly, the power to direct or cause the direction of the management, actions 
or policies of that person. 

45.3.4  A  Change  in  Control  of  the  Concessionaire  or  the  general  partner  of  the 
Concessionaire which arises  from any bona  fide open market  transactions  in any 
shares or other securities of the Concessionaire or such general partner (including, 
for greater certainty, a transaction involving an initial public offering of shares or 
other securities) effected on a recognized public stock exchange will not constitute 
a Change in Control for the purposes of this Section 45.3 [Change in Control]. 

45.4  Subcontracting 

45.4.1  Neither the engagement nor employment of the following persons (each of which 
for  greater  certainty  will  be  considered  a  Significant  Appointment)  will  be 
terminated  and,  in  the  case  of  the  Audit  Team  and  the  Designer,  the 
Concessionaire will ensure that the Contractor or the Operator (as the case may be) 
will  not  terminate  the  engagement  or  employment  of  such  person,  without  the 
prior  consent  of  the  Province  (such  consent  not  to  be  unreasonably withheld  or 
delayed)  to  the  appointment  of  any  proposed  substitute  and  the  terms  of 
engagement or employment of the proposed substitute: 

45.4.1.1  the Contractor; 

45.4.1.2  the Designer; 

45.4.1.3  any Reviewer; 

45.4.1.4  the Operator; 

45.4.1.5  the Quality Management Representative; and 

45.4.1.6  the Audit Team. 

45.4.2  If  any  of  the  persons  referred  to  in Section 45.4.1  ceases  to  act  at  any  time,  the 
Concessionaire will, unless otherwise agreed by  the Province, acting  reasonably, 
forthwith appoint (or,  in  the case of  the Audit Team and the Designer, cause the 
Contractor  or  the  Operator  (as  the  case  may  be)  forthwith  to  appoint)  a 
replacement, subject to the prior approval of the Province (such approval not to be 
unreasonably withheld or delayed) both as to the substitute to be appointed and the 
terms of engagement or employment of the proposed substitute.  No replacement 
for  any  of  the  persons  referred  to  in  Section 45.4.1  will  perform  any  of  the 
Undertakings until  the Concessionaire has provided the Province with a certified 
copy  of  the  appointment  of  the  replacement  and  a  Collateral  Agreement  in  the 
appropriate form set out in Schedule 22 [Collateral Agreements].
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45.4.3  Without prejudice to any obligation under Section 23 [Quality Management] and 
without  prejudice  and  subject  to  Sections  45.4.1,  45.4.2  and  45.4.5,  the  design, 
construction, completion, commissioning and testing of the Works and the design 
and completion of the Decommissioning may be subcontracted by the Contractor 
without the consent of the Province, subject always to compliance with the Design 
and Certification Procedure. 

45.4.4  Without prejudice to any obligation under Section 23 [Quality Management] and 
without prejudice and subject to Sections 45.4.1, 45.4.2 and 45.4.5, the operation, 
maintenance and  rehabilitation of  the Project Facilities may be  subcontracted by 
the Operator without  the  consent  of  the  Province,  subject  always  to  compliance 
with the Design and Certification Procedure. 

45.4.5  The Concessionaire will not permit any subcontractor to be appointed to carry out 
any Undertakings in addition to those subcontractors referred to in Section 45.4.1 
if such appointment would be a Significant Appointment until: 

45.4.5.1  the  Province  has  approved  the  appointment  (such  approval  not  to  be 
unreasonably withheld or delayed) both as to the person concerned and 
to the terms of engagement or employment; and 

45.4.5.2  if  required  by  the  Province,  the  Concessionaire  has  provided  the 
Province with a collateral agreement from such subcontractor in a form 
satisfactory to the Province (acting reasonably), 

nor (whether or not a Significant Appointment) until a waiver of  liability (where 
required  by  the  Province)  has  been  provided  by  any  such  subcontractor  to  the 
Province  in  relation  to the Disclosed Data  in a  form satisfactory  to the Province 
(acting reasonably). 

45.4.6 

45.4.6.1  Any  appointments  made  in  respect  of  the  persons  identified  in 
Section 45.4.1 will be made on terms, in circumstances and pursuant 
to arrangements (including methods of working) which: 

45.4.6.1.1  in  respect  of  the  appointments  identified  in  Sections 
45.4.1.3,  45.4.1.5  and  45.4.1.6  ensure  that  the 
independence and  integrity of  the person appointed  is 
maintained in carrying out and fulfilling the functions 
of  that  appointment  as  envisaged  by  and  under  this 
Agreement; 

45.4.6.1.2  ensure  the  ability  of  the  person  appointed  to  comply 
with  and  fulfil  the  other  requirements  relating  to  the 
functions  (including  required  qualifications)  of  that
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appointment  set  out  in  this  Agreement  and  are 
reasonably  sufficient  to  ensure  the  satisfaction  of  the 
Concessionaire’s obligations relating to the Works, the 
Decommissioning and the Maintenance Works (as the 
case may be); 

45.4.6.1.3  are in accordance with Good Industry Practice; and 

45.4.6.1.4  will  not  have  the  effect  of  being  likely  to materially 
prejudice  the  Province’s  rights  and/or  entitlements 
under  this  Agreement  or  the  effectiveness  of 
enforcement of such rights and/or entitlements. 

45.4.6.2  The  Concessionaire  will  ensure  the  delivery  of  curriculum  vitaes 
showing  the  relevant  qualifications  and  experience  of  each member 
of  the  team or person proposed  to be appointed  to  fulfil  the  role of 
any  person  identified  in  Section 45.4.1  or  any  other  appointment 
which would  be  a  Significant Appointment  and  the  delivery  of  the 
proposed  terms  of  engagement  and  arrangements  applicable  to 
fulfilling that role to which such appointments will be subject, to the 
Province for approval prior to their appointment. 

45.4.6.3  Without limitation, it will be reasonable for the Province to withhold 
its  approval  or  consent  pursuant  to  any  of  Sections  45.4.1,  45.4.2 
and/or 45.4.5 if: 

45.4.6.3.1  any person intended to be so engaged (individually or 
as part of the team of persons constituting the relevant 
persons  set  out  in  Section 45.4.1)  to  fulfil  the 
functions  of  that  appointment  does  not  meet  the 
requirements stipulated for that role in this Agreement 
or  is  not,  in  the  opinion  of  the  Province  reasonably 
held,  suitably  qualified  or  does  not  have  sufficient 
experience, expertise or resources to properly fulfil the 
functions of that appointment; and/or 

45.4.6.3.2  any person intended to be so engaged (individually or 
as part of the team of persons constituting the relevant 
persons  set  out  in  Section 45.4.1)  to  fulfil  the 
functions of that appointment is not, in the opinion of 
the  Province  reasonably  held,  of  sound  financial 
standing  or  does  not  have  the  financial  capability  to 
properly  fulfil  the  functions  of  that  appointment; 
and/or
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45.4.6.3.3  any person intended to be so engaged (individually or 
as part of the team of persons constituting the relevant 
persons  set  out  in  Section 45.4.1)  to  fulfil  the 
functions of that appointment or any Affiliate of such 
person is a Restricted Person; and/or 

45.4.6.3.4  the  appointment would  not meet  the  requirements  of 
Section 45.4.6.1. 

45.4.6.4  The Concessionaire will ensure that no appointment to fulfil the role of 
any person identified in Section 45.4.1 is made to which an objection is 
made  in  accordance  with  Section 45.4.6.3  unless  such  objection  is 
withdrawn  by  agreement  between  the  Parties  or  it  is  determined 
pursuant to the Disputes Resolution Procedure that such objection was 
not in accordance with Section 45.4.6.3. 

45.4.6.5  Where  any  person  identified  in  Section 45.4.1  is  an  employee  of  the 
Concessionaire, the Operator or the Contractor, such employee will be 
specifically  designated  for  the  purpose  of  that  role  and  the 
Concessionaire will ensure and cause the Operator or the Contractor (as 
the case may be) to ensure that such employee is and continues for the 
duration  of  his/her  engagement  in  relation  to  the  Project  to  be 
instructed  and  enabled  to  act  in  a  fair,  impartial  and  independent 
manner in carrying out that role. 

45.5  Consents 

Save as provided otherwise in this Section 45 [Assignment, Subcontracting and Change in 
Control],  any  consent  or  permission  to  be  given  by  the  Province  under  this  Section 45 
[Assignment, Subcontracting and Change in Control] will be in its absolute and unfettered 
discretion and upon such terms as it may in its absolute and unfettered discretion determine. 

45.6  Assignment by Province and BCTFA 

45.6.1  Subject to Section 45.6.2, the Province and BCTFA agree with the Concessionaire 
(but not otherwise)  that  they will  not novate,  assign or otherwise  transfer any of 
their  respective  rights  or  obligations  under  this  Agreement  unless  the 
Concessionaire  has  given  its  prior  consent  to  the  novation,  assignment  or  other 
transfer  (which  consent  will  be  in  the  Concessionaire’s  absolute  and  unfettered 
discretion and upon such terms as it may in its absolute and unfettered discretion 
determine). 

45.6.2  The Province  and BCTFA may  novate,  assign  or  otherwise  transfer  any  of  their 
respective rights or obligations under this Agreement:
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45.6.2.1  without  complying  with  Section 45.6.1,  but  without  prejudice  to 
Section 41.1.3,  if  and  to  the  extent  that  the  relevant  novation, 
assignment or other  transfer  is made pursuant  to a Legal Requirement 
binding on the Province or BCTFA, as the case may be; or 

45.6.2.2  in any other case, without complying with Section 45.6.1 if and to the 
extent  that  the  novatee,  assignee  or  other  transferee  falls  within 
Section 41.1.3.1 or Section 41.1.3.2 of this Agreement provided that, in 
the  case  of  a  novation,  assignment  or  transfer  of  the  Province’s  or 
BCTFA’s  obligations  under  this Agreement,  the  novatee,  assignee  or 
transferee enters into a novation of this Agreement. 

45.6.3  Upon any novation, assignment or transfer by the Province or BCTFA permitted in 
accordance with the provisions of Section 45.6.1 or Section 45.6.2.2, the Province 
or  BCTFA,  as  the  case may  be,  will  be  released  from  all  of  its  obligations  and 
liabilities  hereunder  including  any  liability  which  may  arise  as  a  result  of 
termination of  this Agreement, save that where the Province or BCTFA novates, 
assigns or  transfers  this Agreement pursuant  to Section 41.1.3.1  to a ministry or 
department  of  the  Province,  the  Province  will  be  bound  by  the  Agreement  as 
represented by  the  relevant ministry or department.   For greater  certainty, where 
the Province guarantees the obligations of any person pursuant to Section 41.1.3.2, 
this Section 45.6.3 will not operate to nullify the effects of that guarantee. 

45.6.4  Any  novation,  assignment  or  transfer  which  is  a  Concessionaire  Termination 
Event described in Section 41.1.3 will not (unless the Concessionaire fails to issue 
a notice pursuant  to Section 41.2.1 confirming  that  such novation, assignment or 
transfer  is  considered  by  the  Concessionaire  acting  reasonably  to  be  a 
Concessionaire  Termination  Event  in  respect  of  which  it  would  issue  a  notice 
terminating  this  Agreement  within  14 days  of  being  notified  of  such  novation, 
assignment or  transfer  (as  the case may be) or  fails  to  issue a  notice  terminating 
this Agreement as a consequence of that Concessionaire Termination Event within 
60 days of such notice) release the Province or BCTFA, as the case may be, from 
any obligation or liability under this Agreement including any liability which may 
arise as a result of termination of this Agreement. 

46.  NOTICES 

46.1  Requirement for Writing 

Wherever  in  this  Agreement  provision  is  made  for  the  giving,  making  or  issuing  of  any 
notice, endorsement, consent, request, approval, certificate, report or determination by any 
person (a “Notice”), unless otherwise specified such Notice will be in writing and the words 
“notice”,  “notify”,  “endorse”,  “consent”,  “request”,  “approved”,  “certify”,  “report”  or 
“determined” and derivations thereof are to be construed accordingly.
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46.2  Addresses 

Any Notice will be duly given if signed by or on behalf of a duly authorized officer of the 
person giving the Notice and (a) personally delivered to, (b) sent by a recognized express 
mail or courier service (with delivery receipt requested), or (c) sent by confirmed facsimile 
transmission with telephone confirmation, to the following addresses: 

Province and BCTFA 

Ministry of Transportation 
5 th Floor, 940 Blanshard Street 
Victoria BC  V8W 9T5 
Facsimile:  (250) 387 6431 
Attention:  Assistant Deputy Minister, Highways 

Concessionaire 

Okanagan Lake Concession Limited Partnership 
c/o 2800 – 666 Burrard Street 
Vancouver 
V6C 2Z7 
Facsimile:  604 687 1612 
Attention:  President 

Province’s Representative 

Stanley R. Cowdell 
Westmar Consultants Inc. 
400 – 233 West 1 st Street 
North Vancouver BC  V7M 1B3 
Facsimile:  604 985 2581 

Concessionaire’s Representative 

Tom A. Tasaka 
VP  Transportation 
SNCLavalin Inc. 
Ste. 1300  1075 West Georgia Street 
Vancouver V6E 3C9 

Facsimile:  604 605 5936
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Where  any  Notice  is  provided  or  submitted  to  a  Party  via  facsimile,  an  original  of  the 
Notice sent via facsimile will also promptly be personally delivered or sent by a recognized 
express mail or courier service, with delivery receipt requested. 

46.3  Changes 

Any Party may change its address for notice to another address in British Columbia by prior 
notice  to  the  other  Parties  with  a  copy  to  the  Province’s  Representative  and  the 
Concessionaire’s  Representative.    The  Province’s  Representative  or  the  Concessionaire’s 
Representative may change its address for Notice to another address in British Columbia by 
prior notice to the Parties. 

46.4  Receipt 

Any Notice will be deemed to have been received: 

46.4.1  if  sent  by  personal  delivery  or  by  an  express  mail  or  courier  service,  when 
delivered; 

46.4.2  if sent by facsimile, upon sending, subject to: 

46.4.2.1  confirmation of uninterrupted transmission by a transmission report; and 

46.4.2.2  there  having  been  no  telephonic  communication  by  the  recipient  to  the 
sender (any such telephonic communication to be confirmed  in writing) 
that the facsimile has not been received in legible form: 

(i)  within 3 hours after sending, if sent on a Working Day and between 
the hours of 9.00 a.m. and 4.00 p.m.; or 

(ii)  by noon on the next following Working Day if sent after 4.00 p.m. 
on  a  Working  Day  but  before  9.00  a.m.  on  the  next  following 
Working Day. 

47.  CONSENTS AND APPROVALS 

47.1  Review Procedure 

47.1.1  Any proposed document (including any Design Data) or proposed course of action 
on  the  part  of  the Concessionaire  which,  under  the  terms  of  this  Agreement,  is 
required to be submitted to the Review Procedure will be dealt with in accordance 
with the provisions of Part 2 of Schedule 8 [Review Procedure]. 

47.1.2  Without  prejudice  to  Section 47.3  [Effect  of  Consents,  Approvals  and 
Inspections],  notwithstanding  the  application  of  the  Review  Procedure,  the 
Concessionaire will  not  be  entitled  to  recover  from  the  Province  any  Losses  or 
Claims which arise out of or in connection with any inadequacy, error or failure of
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any matter which has been subject to the Review Procedure and any comments or 
objections  made  by  the  Province’s  Representative  in  the  course  thereof.    The 
Concessionaire  will  use  all  reasonable  efforts  to  obtain  from  the  Designer, 
Contractor, Operator, Reviewer and any other person  identified by  the Province, 
prior  to  any  such  party  carrying  out  any  part  of  the  Undertakings,  waivers  of 
liability  in favour of the Province and the Province’s Representative and BCTFA 
and  in  form  and  substance  satisfactory  to  the  Province,  acting  reasonably,  in 
respect of any such Losses and Claims.  No comments or objections or absence of 
comments or objections on any matter in the course of the Review Procedure will 
relieve  the  Concessionaire  of  any  of  its  obligations  under  this  Agreement  in 
connection with the Undertakings. 

47.2  Reasonableness 

Unless  otherwise  specified,  where  any  agreement,  certificate,  consent,  permission, 
expression of satisfaction or other approval (an “Approval”) is to be given by a Party or any 
person  on  behalf  of  a  Party  (including  by  the  Province’s  Representative  or  the 
Concessionaire’s Representative) under  the terms of  this Agreement,  the same will not be 
unreasonably withheld or delayed. 

47.3  Effect of Consents, Approvals and Inspections 

47.3.1  Neither the giving of any Approval nor knowledge of the terms of any agreement 
or document (including the Project Documents) nor the review of any document or 
course of action pursuant to the Review Procedure by or on behalf of the Province 
or  the  Province’s  Representative  will  relieve  the  Concessionaire  of  any  of  its 
obligations under this Agreement or of its duty to ensure the correctness, accuracy 
or  suitability  of  the  matter  or  thing  which  is  the  subject  of  the  Approval, 
knowledge or review under the Review Procedure. 

47.3.2  Without prejudice to Section 47.3.1, no examination or lack of examination by the 
Province’s  Representative  of  the  Concessionaire’s  drawings,  documents, 
calculations  or  details  relating  to  the  design,  construction,  completion, 
commissioning, testing and maintenance of the Works, the design and completion 
of  the  Decommissioning,  or  the  operation,  maintenance,  rehabilitation  or 
improvement of the Project Facilities, the Site and the Adjacent Areas or otherwise 
nor  any  comment,  objection,  rejection  or Approval  expressed  by  such  person  in 
regard thereto, either with or without modifications, will  in any respect relieve or 
absolve the Concessionaire from any obligations or liability under or in connection 
with this Agreement whether  in relation to accuracy, safety, suitability, adequacy 
of performance or practicality of its design or howsoever otherwise arising. 

47.3.3  Without prejudice to Section 47.3.1, the Concessionaire’s responsibility under this 
Agreement will  not be  relieved or absolved or otherwise modified as a  result of 
any inspection or audit by the Province’s Representative under this Agreement or
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the failure of the Province’s Representative to make any inspection or audit under 
this Agreement, 

47.3.4  Any Approval shall be final, subject to being opened up, reviewed or revised: 

47.3.4.1  if  errors  or  further  relevant  facts  are  revealed  after  the Approval  has 
been given; or 

47.3.4.2  in accordance with the provisions of Schedule 16 [Disputes Resolution 
Procedure], where applicable. 

47.3.5  Without  prejudice  to  Section 47.3.4,  any  endorsement,  decision,  opinion, 
instruction, notice, statement of objection,  finding, determination, requirement or 
certificate of the Province’s Representative will be final, subject to the exercise by 
a Party  of  any  rights  of  objection  under  this Agreement  and  to  the  terms  of  the 
Disputes Resolution Procedure. 

48.  TAXES 

48.1  The Performance Payments and all other payments hereunder,  including any compensation 
for termination hereunder, include all applicable Taxes, except only PST and GST. 

48.2  The Province may apply for a global or general exemption, waiver, remission, or refund of 
some or all Taxes which may otherwise  be applicable  in  relation  to this Agreement.   The 
Concessionaire  will  assist  the  Province  in  making  any  applications  for  such  global  or 
general  exemption, waiver,  remission  or  refund  and will  provide  the  Province  with  such 
documentation as the Province may reasonably require to support such application, and the 
Province will reimburse the Concessionaire the reasonable costs and expenses paid by the 
Concessionaire in providing such assistance or documentation.  Any exemption, remission, 
refund or other recovery of Taxes obtained by the Province through such global or general 
exemption,  waiver,  remission  or  refund  of  Taxes  will  accrue  to  the  sole  benefit  of  the 
Province. 

48.3  All  invoices  for  payments  under  this  Agreement  that  include  payment  for  any  supply  of 
property  or  services  that  are  subject  to  PST  will  separately  identify  the  relevant  taxable 
property or  service and  the  value  thereof and  the amount of PST  included  in  the  relevant 
payment. 

48.4  Notwithstanding  anything  herein contained or  the promulgation or  implementation of any 
Legal Requirements pursuant to which the Concessionaire is required to pay property taxes 
in respect of any portions of the Concession Highway, the Province will pay when due and 
payable all property taxes assessed in respect of the Concessionaire’s occupation of, access 
to or use of the Site, the Adjacent Areas and the Project Facilities.
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49.  INTELLECTUAL PROPERTY 

49.1  Design and Other Data 

The Concessionaire will: 

49.1.1  make  available  to  the  Province  and  BCTFA  without  charge  in  paper  based  or 
machine  readable  form  as  required  by  the  Province  or  BCTFA  all  materials, 
documents and data of any nature (including all Design Data) acquired or brought 
into existence in any manner whatsoever by the Concessionaire (and/or any of the 
Concessionaire’s agents, contractors or subcontractors of any tier or employees of 
any  of  them)  for  the  purposes  of  the  design  or  construction  of  the  Works,  the 
design  and  completion  of  the  Decommissioning,  the  operation,  maintenance, 
rehabilitation or  improvement of  the Project Facilities,  the Site and  the Adjacent 
Areas  or  the  conduct  of  the  other Undertakings  and which might  reasonably  be 
required  by  the  Province  and/or  BCTFA  whether  during  or  after  the  Contract 
Period  for  the  purposes  of  exercising  rights  or  carrying  out  duties  under  this 
Agreement or carrying out any statutory or other duty or function; 

49.1.2  upon  receipt of  same by  the Concessionaire, make available  to the Province and 
BCTFA  all  other  such  materials,  documents  and  data  acquired  or  brought  into 
existence by third parties as may reasonably be required for the purposes referred 
to in Section 49.1.1; 

49.1.3  require  the  Designer  to  assign  all  ownership  rights,  including  copyright,  in  the 
Design and the Design Data to the Province or, if so directed by the Province, to 
BCTFA and will  deliver  to  the Province’s Representative  the Design Data  upon 
the earlier of a demand by the Province or the Expiry Date; and 

49.1.4  use all  reasonable efforts  to obtain and  forward  to the Province’s Representative 
with the Design and the Design Data a waiver of moral rights from each individual 
who has created any portion of the requested Design or Design Data. 

49.2  Licences 

49.2.1  The Concessionaire: 

49.2.1.1  hereby  grants  to  each  of  the  Province  and  BCTFA  a  perpetual, 
unrestricted,  transferable  and  assignable,  nonexclusive,  worldwide, 
irrevocable and nonterminable royaltyfree  licence (carrying the right 
to grant  sublicences)  to use  for any purpose  (whether during or after 
the  Contract  Period)  relating  to  the  design,  construction,  completion, 
commissioning or  testing of  the Works,  the design and completion of 
the  Decommissioning,  the  operation,  maintenance,  rehabilitation  or 
improvement of the Project Facilities, the Site and the Adjacent Areas 
or  the  conduct  of  any  other Undertakings  or  the  carrying  out  of  any
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statutory or other duties or functions in respect of the Project Facilities, 
the Site and the Adjacent Areas all and any Intellectual Property which 
is  or  becomes  vested  in  the  Concessionaire  (and/or  any  of  the 
Concessionaire’s  agents,  employees,  contractors  or  subcontractors  of 
any  tier)  and  to make  any  alterations,  adaptations  or  additions  to  the 
Design Data  and  the  Traffic Data which  is  or  becomes  vested  in  the 
Concessionaire; and 

49.2.1.2  where any Intellectual Property  is vested  in any third party, will grant 
and  (where  the  Concessionaire  is  unable  to  so  grant)  will  cause  the 
grant of a  like  licence with effect (subject  to Section 49.2.3) from the 
date hereof (having immediate effect from the grant thereof) to each of 
the Province and BCTFA for any purpose (whether during or after the 
Contract  Period)  relating  to  the  design,  construction,  completion, 
commissioning or  testing of  the Works,  the design and completion of 
the  Decommissioning,  the  operation,  maintenance,  rehabilitation  or 
improvement of the Project Facilities, the Site and the Adjacent Areas, 
the  conduct  of  any  other  Undertakings  or  the  carrying  out  of  any 
statutory or other duties or functions in respect of the Project Facilities, 
the Site and the Adjacent Areas. 

49.2.2  The  Province  hereby  grants  to  the  Concessionaire  a  nontransferable,  non 
exclusive, royaltyfree licence (but with no right to grant sublicences except to the 
persons  identified  in Section 45.4.1 and  to other approved subcontractors  for  the 
time being in accordance with Section 45.4 for the purposes hereinafter stated) to 
use (during the Contract Period only) all and any Intellectual Property which is or 
becomes  vested  in  the  Province  for  any  purpose  relating  to  the  design, 
construction, completion, commissioning or  testing of  the Works, the design and 
completion of the Decommissioning, the operation, maintenance, rehabilitation or 
improvement  of  the  Project  Facilities,  the  Site  and  the  Adjacent  Areas  or  the 
conduct of any other Undertakings. 

49.2.3  With respect to Intellectual Property arising during the Contract Period, the licence 
granted pursuant  to Section 49.2.1 or Section 49.2.2 will  take effect  immediately 
upon the coming into existence of such Intellectual Property. 

49.2.4 

49.2.4.1  The  Concessionaire  will  use  only  the  designated  name,  logo, 
trademarks  and  official  marks  set  out  in  Part 4  of  Schedule 7 
[Concession  Highway  Intellectual  Property]  for  the  Concession 
Highway,  in  the  style,  layout  and  form  set  out  therein.    For  that 
purpose  (and  only  that  purpose)  the  Province  hereby  grants  to  the 
Concessionaire a nontransferable, nonexclusive, royalty free licence 
to use the said name,  logo, trademarks and official marks during the 
Contract  Period  only.    The  Concessionaire  will  not  create,  use  or
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register  any  other  names,  logos,  trademarks  or  official  marks  in 
respect  of  the  Concession  Highway  without  the  Province’s  prior 
consent,  which  consent  shall  not  be  unreasonably  withheld  or 
delayed. 

49.2.4.2  The Province may  at  any  time  by  notice  to  the Concessionaire  add 
any name, logo, trademark or official mark to those (if any) set out in 
Part 4 of Schedule 7 [Concession Highway Intellectual Property], and 
upon  the  giving  of  such  notice  Part  4  of  Schedule  7  [Concession 
Highway Intellectual Property] will be deemed to be amended to add 
the name, logo, trademark or official mark referred to in the notice. 

49.2.5  The Province will maintain the designated number of the Concession Highway in 
accordance and consistent with the Province’s policy and regulations applicable to 
Comparable Controlled Access Highways from time to time. 

49.3  Computerised Data 

49.3.1  To  the  extent  that  any  of  the  data,  materials  and  documents  referred  to  in 
Section 49.1  [Design  and  Other  Data]  are  generated  by  or  maintained  on  a 
computer or in any other machine readable format, the Concessionaire will obtain 
for  the  benefit  of  the Province  and BCTFA either  at  no  charge  or  at  the  lowest 
reasonable fee to the Province or BCTFA the grant of a licence or sublicence for 
and  supply  of  any  relevant  software  or  database  on  equivalent  terms  to  the 
equivalent  licence  or  sublicence  granted  to  the  Concessionaire  to  enable  the 
Province  and  BCTFA  and  their  respective  employees,  agents,  contractors, 
subcontractors and other nominees  to access and  otherwise use such data  for  the 
purposes set out in this Agreement or, following its termination, for the purposes 
of  the  construction,  completion,  commissioning  or  testing  of  the  Works,  the 
completion of the Decommissioning, the operation, maintenance, rehabilitation or 
improvement  of  the  Project  Facilities,  the  Site  and  the  Adjacent  Areas  or  the 
carrying out of any statutory or other duties or functions in respect of the Project 
Facilities, the Site and the Adjacent Areas. 

49.3.2  Within  30 days  after  the  execution  of  this  Agreement  the  Concessionaire  will 
submit to the Province’s Representative in accordance with the Review Procedure 
its  proposals  (in  accordance  with  Good  Industry  Practice)  for  backingup  and 
storage  in  safe  custody  of  the  data,  materials  and  documents  referred  to  in 
Section 49.1 [Design and Other Data].  The Concessionaire will comply with and 
cause the Contractor, Designer, Operator and any other contractor or subcontractor 
of  the Concessionaire to comply with such procedures.   The Concessionaire may 
vary its procedures for such back up and storage subject to submitting its proposals 
for  change  to  the  Province’s  Representative  in  accordance  with  the  Review 
Procedure and to no objection being made thereto in accordance with the Review 
Procedure.
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49.4  Further Assurances 

The Concessionaire, the Province and BCTFA each undertakes at the request of the other to 
execute  all  documents  and  do  all  acts  which  may  be  necessary  to  bring  into  effect  or 
confirm  the  terms  of  any  licence  or  sublicence  contained  or  referred  to  in  Section 49.2 
[Licences] or Section 49.3 [Computerised Data]. 

49.5  Traffic Data 

49.5.1  Without prejudice to any rights which the Concessionaire may have in the Traffic 
Data, the Province and BCTFA will be entitled without further consent  from the 
Concessionaire: 

49.5.1.1  to use the Traffic Data for the purposes of exercising rights or carrying 
out duties under  this Agreement or carrying out any statutory or other 
duties or functions; and 

49.5.1.2  to incorporate the Traffic Data in any traffic or other statistics prepared 
by or on behalf of the Province or BCTFA and to publish such statistics 
or the Traffic Data either generally or to a limited category of persons 
or otherwise to exploit such statistics or  the Traffic Data and whether 
or not in return for any fee. 

49.5.2  Without prejudice to any rights which the Province and BCTFA may have in the 
Traffic Data, the Concessionaire will be entitled without further consent from the 
Province or BCTFA to use the Traffic Data for the purposes of exercising rights or 
carrying out duties under this Agreement. 

49.6  Termination 

This  Section 49  [Intellectual  Property]  will  survive  the  expiry  or  termination  of  this 
Agreement irrespective of the reason for termination. 

50.  CONFIDENTIALITY 

50.1  Confidential Information 

Each Party agrees, for itself and its respective directors, officers, employees and agents, to 
keep confidential and not to disclose to any person (save as hereinafter provided) any of the 
terms  of  this  Agreement  or  any  confidential  or  proprietary  information  (including 
documents,  computer  records,  specifications,  formulae,  evaluations,  methods,  processes, 
technical descriptions, reports and other data, records, drawings and information whether or 
not  included  in  the Design Data  or Traffic Data)  provided  to or  arising  or  acquired  by  it 
pursuant to the terms or performance of this Agreement (including any such documents or 
information supplied in the course of proceedings under the Disputes Resolution Procedure) 
(collectively, the “Confidential Information”).
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50.2  Exceptions 

Notwithstanding Section 50.1 [Confidential Information], a Party may disclose the whole or 
any part of the Confidential Information: 

50.2.1  to  its partners, directors, officers,  employees, contractors,  subcontractors,  agents, 
or professional advisors to the extent necessary to enable it to perform (or to cause 
to be performed) or to protect or enforce any of its rights or obligations under this 
Agreement; 

50.2.2  when required to do so by Laws and Regulations or by or pursuant to the rules or 
any order having the force of law of any court, association or agency of competent 
jurisdiction  or  any  governmental  agency,  provided  that, where  allowed  by  Laws 
and Regulations, the other Party is given reasonable notification and a reasonable 
opportunity to contest such requirement prior to disclosure; 

50.2.3  in the case of the Concessionaire, to any bank or financial institution from whom it 
is seeking or obtaining financing for the Project and to any professional advisors to 
the same; 

50.2.4  to the extent that the Confidential Information has, except as a result of breach of 
confidentiality, become publicly available or generally known to the public at the 
time of such disclosure; 

50.2.5  to the extent that the Confidential Information is already lawfully in the possession 
of the recipient or lawfully known to the recipient prior to such disclosure; 

50.2.6  to the extent  that  it has acquired  the Confidential  Information  from a  third party 
who is not in breach of any obligation as to confidentiality to any other Party; 

50.2.7  to the extent permitted by Section 49.2 [Licences]; or 

50.2.8  in the case of the Province and BCTFA: 

50.2.8.1  to the extent permitted by Section 49.5.1.2; 

50.2.8.2  to  the  extent  required  for  the  purpose  of  the  Decommissioning,  the 
design,  construction,  completion,  commissioning  and  testing  of  the 
Works,  the  operation,  maintenance,  rehabilitation  or  improvement  of 
the Project Facilities,  the Site and  the Adjacent Areas or  the carrying 
out of any statutory or other duties or functions in respect of the Project 
Facilities, the Site and the Adjacent Areas 

50.2.8.3  (without  limiting  Section 50.2.2)  in  relation  to  the  outcome  of  the 
procurement process for the Project as may be required to be published;
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50.2.8.4  to any ministry, office or agency of the Province (including for greater 
certainty  the  Auditor  General  and  the  Office  of  the  Comptroller 
General) where required  for parliamentary, governmental, statutory or 
judicial purposes; 

50.2.8.5  whether or not  falling within Section 50.2.8.3 or 50.2.8.4,  to BCTFA, 
the Ministry,  Partnerships BC  and  any  other Governmental Authority 
(including any Public Authority); or 

50.2.8.6  as required pursuant  to the Freedom of Information and Protection of 
Privacy Act, 

and,  in  the  cases  of Sections  50.2.1  and  50.2.3, upon  first  obtaining  from  such  person  or 
entity  to  whom  the  disclosure  is  to  be  made  an  undertaking  of  strict  confidentiality  in 
relation to the Confidential Information in question. 

50.3  Return of Confidential Information 

On the Expiry Date each Party will return to each other Party such Confidential Information 
within  its  possession  or  control  as  may  belong  to  such  other  Party,  save  that  this 
Section 50.3 [Return of Confidential Information] will not apply to: 

50.3.1  Confidential  Information  belonging  to  the  Concessionaire  necessary  for  the 
Decommissioning,  the  design,  construction,  completion,  commissioning  and 
testing  of  the  Works  and/or  the  operation,  maintenance,  rehabilitation  or 
improvement of the Project Facilities, the Site and the Adjacent Areas and/or the 
carrying out of any statutory or other duties or functions in respect of the Project 
Facilities, the Site and the Adjacent Areas which Confidential Information may be 
so used or applied in the Decommissioning, the design, construction, completion, 
commissioning  and  testing  of  the  Works  and/or  the  operation,  maintenance, 
rehabilitation or  improvement of  the Project Facilities,  the Site and  the Adjacent 
Areas  and/or  the  carrying  out  of  any  statutory  or  other  duties  or  functions  in 
respect of the Project Facilities, the Site and the Adjacent Areas; 

50.3.2  Traffic Data; or 

50.3.3  Confidential Information that a Party is prevented from returning under any Laws 
and Regulations. 

50.4  Continuation of Confidentiality Obligations 

The  obligations  of  the  Parties  under  this  Section 50  [Confidentiality]  will  continue  for  a 
period of 5 years following the Expiry Date notwithstanding such termination or expiry.
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50.5  Freedom of Information and Protection of Privacy Act 

The  Concessionaire  acknowledges  that  it  is  aware  that  the  Freedom  of  Information  and 
Protection of Privacy Act applies to this Agreement and to all contractual submissions and 
other  documents  and  records  relating  to  this  Agreement  and  the  procurement  process  in 
respect  hereof  and  that  the  Province  and  BCTFA will  fully  comply  with  such  Act.    No 
action  taken  or  required  to  be  taken  by  the  Province  or  BCTFA  for  the  purpose  of 
complying  with  such  Act  will  be  considered  a  breach  of  any  obligation  under  this 
Agreement. 

50.6  Public Communications Regarding Disputes 

No party will, without the prior consent of the other Parties (which consent may be granted 
or withheld in the absolute and unfettered discretion of such other Party) publish alone or in 
conjunction  with  any  other  person  any  articles  or  other  material  relating  to  any  Dispute 
arising under this Agreement nor impart any information regarding any such Dispute except 
to  its professional advisors or  to  the Funders  in accordance with  the Funding Agreements 
(or any professional advisors of the same) in each case under obligations of confidentiality, 
except  and  to  the  extent  that  such  publication  arises  out  of  any  statutory  or  regulatory 
obligation applicable to the Concessionaire or the Province, as the case may be. 

50.7  Remedies 

Without prejudice to any other rights and remedies that any other Party would have, each of 
the Parties  agrees  that  damages would  not  be  an  adequate  remedy  for  any  breach  of  this 
Section 50  [Confidentiality]  and  that  the  other  Parties will  be  entitled  to  the  remedies  of 
injunction,  specific  performance  and/or  other  equitable  relief  for  any  threatened or  actual 
breach  of  this  Section 50  [Confidentiality],  subject,  in  the  case  of  a  claim  for  any  such 
remedy  against  the  Province,  to  the  provisions  of  the  Crown  Proceeding  Act,  R.S.B.C. 
1996, c.89. 

51.  AGENCY 

51.1  No Delegation 

For greater certainty, no provision of  this Agreement will be construed as a delegation by 
the Province,  the Minister or any other Statutory Decision Maker of any statutory power, 
function, right or authority to the Concessionaire save and except as expressly provided in 
Section 29 [Delegation Of Obligations, Rights, Powers And Functions]. 

51.2  No Agency, Crown Immunity 

Save and except as otherwise expressly provided in this Agreement, the Concessionaire will 
not be or be deemed to be an agent of the Province or BCTFA and the Concessionaire will 
not hold itself out as having authority or power to bind the Province or BCTFA in any way. 
For greater certainty, the Concessionaire will not have the benefit of any Crown immunity
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and, unless otherwise agreed by the Province in its absolute and unfettered discretion, will 
apply for and obtain all consents, licences and permissions which the Concessionaire would 
otherwise  be  obliged  to  obtain  under  any  Laws  and  Regulations  on  the  basis  that  the 
Concessionaire does not have the benefit of any Crown immunity. 

51.3  Concessionaire Responsibility 

51.3.1  As between the Parties, the Concessionaire will be responsible for the acts, defaults, 
omissions  and  neglect  (to  the  extent  arising  from,  relating  to  or  otherwise  being 
connected with  the Project,  the Project Facilities,  the Site,  the Adjacent Areas,  the 
Graving Dock Site, the Undertakings and/or the performance of or failure to perform 
the  Concessionaire’s  functions,  obligations  and/or  responsibilities  under  this 
Agreement) of  the Designer, Reviewer, Contractor, Operator, Quality Management 
Representative  and  any  other  contractor or  subcontractor of  the Concessionaire  of 
any tier and the agents, employees or workers of any of them as fully as if they were 
the acts, defaults, omissions or neglect of the Concessionaire, its agents, employees 
or workers. 

51.3.2  Any default by the Concessionaire in the performance of its obligations under any of 
the Collateral Agreements will constitute a default by the Concessionaire under and 
for all purposes of the Concession Agreement. 

52.  DISPUTES RESOLUTION PROCEDURE 

Except where specifically prohibited by Sections 8.15.3 and 15.5.3.3 and paragraph 3.2 of 
Part 1 of Schedule 14  [Subsequent Schemes],  all  Disputes will  be  resolved  in  accordance 
with  the  provisions  set out  in Schedule 16  [Disputes Resolution Procedure].    Pending  the 
resolution  of  any  Dispute  the  Parties  will  continue  to  observe  and  perform  all  of  their 
respective obligations under  this Agreement and the Concessionaire will comply with any 
instructions  given  by  the  Province  regardless  of  the  nature  of  the  Dispute  and 
notwithstanding  the  referral  of  the  Dispute  for  resolution  under  the  Disputes  Resolution 
Procedure.  For greater certainty, nothing in this Section will require the Province to release 
the moneys standing to the credit of the Retention Account or release any security provided 
under  Section  19.7.12  or  release  any Payment Retentions  or  any  security  provided  under 
paragraph 9 of Part 6 of Schedule 10  [Payment Retentions]  until  a  final  decision  is made 
pursuant  to  the Disputes  Resolution  Procedure  as  set  out  in  Sections  19.7.7  to  19.7.9  or 
paragraph 5 of Part 6 of Schedule 10  [Payment Retentions]  respectively.   The Parties will 
forthwith  give  effect  to  and  comply  with  any  decision  rendered  in  accordance  with  the 
Disputes Resolution Procedure.   For greater  certainty,  no action  by a Party  (including  the 
exercise of any discretion, the making of any determination or the granting or withholding 
of  any  agreement,  consent  or  approval)  which,  in  accordance  with  the  terms  of  this 
Agreement,  is  in  the absolute and unfettered discretion of  that Party will be subject  to the 
Disputes Resolution Procedure.
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53.  WHOLE AGREEMENT 

This  Agreement  (including  the  Schedules)  constitute  the  whole  agreement  and 
understanding  of  the  Parties  as  to  the  subject  matter  hereof  and  there  are  no  prior  or 
contemporaneous agreements between the Parties with respect thereto, other than a waiver 
and  release dated April 29, 2005  from SNC Lavalin  Inc.  to  the Province and  the Graving 
Dock Lease and any documents relating to the Graving Dock Lease. 

54.  WAIVER 

Failure by any Party at any time to enforce any provision of  this Agreement or  to require 
performance  by  any  other  Party  of  any  of  the  provisions  of  this  Agreement  will  not  be 
construed  as  a  waiver  of  any  such  provision  and  will  not  affect  the  validity  of  this 
Agreement  or  any  part  thereof  or  the  right  of  any  Party  to  enforce  any  provision  in 
accordance with its terms. 

55.  AMENDMENTS 

No amendment to this Agreement will be binding unless  it  is  in writing and signed by the 
duly authorized representative(s) of each of the Parties. 

56.  CONFLICTS OF INTEREST 

The Concessionaire will ensure that no conflict of interest arises between its performance of 
the Undertakings and any other matter in which it or any of its Affiliates may be interested 
whether directly or indirectly. 

57.  PROHIBITED ACTS 

57.1  Neither  the Concessionaire  nor any of  its agents,  contractors or  subcontractors of any  tier 
nor the employees of any of them: 

57.1.1  will offer or give or agree to give any person in the service of the Province any gift 
or consideration of any kind as an inducement or reward for doing or forbearing to 
do  or  for  having  done  or  forborne  to  do  any  act  in  relation  to  the  obtaining  or 
execution  of  this  Agreement  or  for  showing  or  forbearing  to  show  favour  or 
disfavour in relation to this Agreement; or 

57.1.2  has caused any of the matters referred to in Section 57.1.1 to be done prior to the 
date of this Agreement. 

57.2  Neither  the Concessionaire nor to the knowledge of  the Concessionaire,  the Contractor or 
Operator: 

57.2.1  will  enter  into  this  Agreement  or  any  other  agreement  with  the  Province  in 
connection with which commission has been paid or agreed to be paid by it or on 
its behalf or to its knowledge, unless before such agreement is made particulars of
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any  such  commission  and  of  the  terms  and  conditions  of  any  agreement  for  the 
payment  thereof  have  been  disclosed  in  writing  to  and  consented  to  by  the 
Province; or 

57.2.2  has caused any such thing mentioned in Section 57.2.1 to be done prior to the date 
of this Agreement. 

57.3  To the knowledge of  the Concessionaire, none of the agents, contractors or subcontractors 
of any tier or the employees of the Concessionaire (other than the Contractor and Operator): 

57.3.1  will  enter  into  any  agreement  with  the  Province  in  relation  to  the  Project  in 
connection with which commission has been paid or agreed to be paid by it or on 
its behalf or to its knowledge, unless before such agreement is made particulars of 
any  such  commission  and  of  the  terms  and  conditions  of  any  agreement  for  the 
payment  thereof  have  been  disclosed  in  writing  to  and  consented  to  by  the 
Province; or 

57.3.2  has  caused  anything mentioned  in Section 57.3.1  to  be  done prior  to  the  date of 
this Agreement. 

58.  GOVERNING LAW AND JURISDICTION 

58.1  Law 

This Agreement will  be governed by and construed  in all  respects  in accordance with  the 
laws of the Province of British Columbia and the laws of Canada applicable therein. 

58.2  Jurisdiction 

Subject to the provisions of Section 52 [Disputes Resolution Procedure], the Parties agree to 
submit to the nonexclusive jurisdiction of the Courts of the Province of British Columbia 
as regards any claim or matter arising in relation to this Agreement. 

58.3  Agent for Service 

The  Concessionaire  hereby  appoints  Davis  &  Company  of  Suite  2800  Park  Place,  666 
Burrard  Street  Vancouver,  BC,  Canada  V6C  2Z7  (marked  for  the  personal  attention  of 
Warren Downs) as  its authorized agent for the purpose of accepting service of process for 
all purposes in connection with this Agreement. 

59.  REFINANCING 

59.1  The  Concessionaire  will  not  carry  out  any  Qualifying  Refinancing  unless  the 
Concessionaire  has obtained  the prior consent of  the Province, which consent will  not be 
withheld  if  at  the  time  the  Qualifying  Refinancing  is  contemplated  and  effected  the 
Qualifying Refinancing will not materially and adversely affect the financial position of the 
Concessionaire  or  the  ability  of  the  Concessionaire  to  perform  its  obligations  under  the
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Project  Documents  or  this  Agreement  or  have  the  effect  of  increasing  in  any  material 
respect  any  liability  of  the Province  or BCTFA, whether  actual  or  contingent,  present  or 
future, known or unknown.  Both the Concessionaire and the Province will at all times act 
in good faith with respect to any Refinancing. 

59.2  The Province will be entitled to receive a 50 per cent share of any Refinancing Gain arising 
from a Qualifying Refinancing. 

59.3  The Province will not withhold or delay its consent to a Qualifying Refinancing in order to 
obtain a greater than 50 per cent share of the Refinancing Gain. 

59.4  The  Concessionaire  will  not  carry  out  any  Refinancing  without  the  prior  consent  of  the 
Province  in  its  absolute  and  unfettered  discretion  where  any  person  with  whom  the 
Concessionaire proposes to carry out the Refinancing is a Restricted Person. 

59.5  The Concessionaire will  promptly  provide  the Province with  full  details  of  any  proposed 
Qualifying Refinancing,  including a copy of  the proposed financial model relating to it (if 
any) and the basis for the assumptions used in the proposed financial model.  The Province 
will (before, during and at any time after any Refinancing) have unrestricted rights of audit 
over any financial model and documentation (including any aspect of the calculation of the 
Refinancing Gain) used in connection with that Refinancing (whether the Refinancing is a 
Qualifying Refinancing or not). 

59.6  The Province will have the right to elect to receive its share of any Refinancing Gain: 

(a)  at the same time as and in amounts equal to that part of any Distribution made after 
the  date  of  the  Refinancing  which  represents  payment  to  the  unitholders  of  their 
share of any Refinancing Gain; 

(b)  as  a  reduction  in  the  Performance  Payments  over  the  remaining  term  of  this 
Agreement; or 

(c)  a combination of either of the foregoing.
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59.7  The Province and  the Concessionaire will  negotiate  in good  faith  to agree upon  the basis 
and method of calculation of the Refinancing Gain and payment of the Province’s share of 
the Refinancing Gain (taking into account how the Province has elected to receive its share 
of  the Refinancing Gain under Section 59.6).    If  the parties  fail  to agree on  the basis  and 
method of calculation of the Refinancing Gain or the payment of the Province’s share, the 
Dispute will be determined in accordance with the Disputes Resolution Procedure. 

59.8  Each Party will bear its own costs in relation to a Qualifying Refinancing. 

60.  TIME 

Time  is  of  the  essence  of  this  Agreement.    If  any  Party  expressly  or  impliedly  waives  the 
requirement that time will be of the essence, that Party may reinstate that requirement by delivering 
notice to the other Party or Parties who is or are affected. 

61.  RELATIONSHIP OF PARTIES 

This  Agreement  is  not  intended  to  and  does  not  create  or  establish  between  the  Parties  any 
relationship as partners,  joint venturers, employer and employee, or of principal and agent.  None 
of the Concessionaire or any of its representatives is or shall be deemed to be an employee or agent 
of the Province or BCTFA for any purpose. 

IN WITNESS WHEREOF the parties hereto have executed this Agreement. 

HER MAJESTY THE QUEEN IN 
RIGHT OF THE PROVINCE OF 
BRITISH COLUMBIA, by a duly 
authorized representative of the Minister 
of Transportation in the presence of: 

By: 
JOHN DYBLE 
Deputy Minister, 
Ministry of Transportation 

BC  TRANSPORTATION  FINANCING 
AUTHORITY 

By: 
JOHN DYBLE 
Chief Executive Officer
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OKANAGAN LAKE CONCESSION LIMITED 
PARTNERSHIP 

By:  Its General Partner, Okanagan Lake Concession 
Limited 

Name:  ANDRE DUFOUR 
Title:  Director


